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SECTION 01 0104 

PROJECT DIRECTORY 
 

PROJECT IMPLEMENTATION 
MANAGER: 

 
Atlanta Downtown Improvement District 
84 Walton Street NW, Suite 500 
Atlanta, GA 30303 
Project Manager – Wesley Brown 
404-658-5983 
404-658-1919 Fax 

      wbrown@atlantadowntown.com 
CONSTRUCTION 
PROGRAM MANAGER: Silverman Construction Program Management 

1075 Zonolite Road, Suite 5 
Atlanta, GA 30306 
Project Manager: Teresa Sword 
404-969-4306 
404-892-7272 fax 
tsword@silvermancpm.com 

 

 
DESIGN 
CONSULTANT: Robinson Fisher Associates, Inc. 

330 Research Drive, Suite 210 
Athens, GA 30605 
Landscape Architect: Rob Fisher 
706-549-8211 
706-548-0611 fax 

 
 

STRUCTURAL 
ENGINEER: GW Design Group, LLC 

3104 Mercer University Drive, Suite 100 
 Atlanta, GA 30341 
Structural Engineer: Jack Weems, P.E. 
770-457-0065 

 
 

ELECTRICAL 
ENGINEER: Womack & Associates 

4200 Perimeter Park South, Suite 225 
 Atlanta, GA 30345 
Electrical Engineer: Bill Womack 

 
PUBLIC ART 
CONSULTANT: Eddie Granderson 

City of Atlanta 
Office of Cultural Affairs 
233 Peachtree St., NE 
Harris Tower, Suite 1700 
Atlanta, GA 30303 
404-546-6819 

mailto:tsword@silvermancpm.com
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SECTION 00 0111 

INVITATION TO ALL BIDDERS 
 

 
Sealed bids will be received by the City of Atlanta, Department of Procurement, 55 Trinity Avenue SW, Suite 
1900, Atlanta, GA 30303 until 2:00 PM on December 17, 2015 for the construction of Folk Art Park 
Enhancements project in the City of Atlanta, Fulton County, Georgia. GA. DOT. Project Number CSTEE -0009-
00(048). Bids received after the designated time will not be accepted. All bids must be originals. No bond 
copies, facsimile copies, or electronic copies will be accepted. 

 
The project includes the restoration of existing artwork, landscaping, and art accent lighting. 

 
A pre-bid conference for prospective bidders will be held at 10:00 a.m. on December 3, 2015 at                                                         
the City of Atlanta, Department of Procurement, Atlanta City Hall, 55 Trinity Avenue SW, Suite 1900, Atlanta, GA 
30303. 
 
Copies of the Project Manual and Drawings may be purchased  directly from ARC, 640 Tenth Street NW, Atlanta, 
GA 30318 404-873-5911.   Additionally, the Project Manual and Drawings may be examined at the following 
locations: 
1)   City of Atlanta Department of Procurement, 55 Trinity Ave SW, Suite 1900, Atlanta, GA 30303 
2)  F. W. Dodge, 4170 Ashford Dunwoody Road, Suite 200, Atlanta, GA 30319 
3)   AGC Builders Exchange, 1940 The Exchange, Suite 300, Atlanta, GA 30339 

 
No bid proposal will be considered unless accompanied by a certified check or acceptable Bid Bond in an amount 
not less than five percent (5%) of the bid and made payable to the Implementation Manager. 

 
Georgia  Department  of  Transportation  Standard  Specifications,  2013  Edition,  and  applicable  Supplemental 
Specifications and Special Provisions apply to this project. 

 
Successful Bidder shall be required to furnish a Contract Performance Bond equal to 100% of the contract price 
and a Payment Bond equal to 110% of the contract price, with the terms and surety to be approved by the 
Implementation Manager and furnish satisfactory proof of carriage of the insurance required. 

 
All bidders must be pre-qualified per Section 00 0113/1.02A of the Project Manual with the Georgia D.O.T.  The 
Georgia D.O.T. Disadvantaged Business Enterprise (DBE) goal for this project is 8%.  All DBE firms must be certified 
with the Georgia D.O.T. Equal Employment Opportunity Office. 

 
No bidder may withdraw her/his bid within one-hundred and twenty days (120) after the actual date of the 
opening thereof. 

 
The successful bidder shall commence work with adequate force and equipment on a date to be specified in a 
written order of the Implementation Manager and shall complete the work within 365 consecutive calendar days 
from and including said date. 

 
The City of Atlanta in accordance with Title VI of the Civil Rights Act of 1964 and 78 Stat. 252, 42 USC 
2000d—42 and Title 49, Code of Federal Regulations, Department of Transportation, Subtitle A, Office of the 
Secretary, part 21, Nondiscrimination in federally assisted programs of the Department of Transportation issued 
pursuant to such Act, hereby notifies all bidders that it will affirmatively ensure that in any contract entered into 
pursuant to this advertisement, minority business enterprises will be afforded full opportunity to submit bids in 
response to this invitation and will not be discriminated against on the grounds of race, color, sex, or national 
origin in consideration for an award. 

 
 
 

END OF SECTION 
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NOTICE TO ALL BIDDERS 
 

ALL BIDDERS SUBMITTING BIDS IN EXCESS OF $2,000,000 
SHALL BE PRE-QUALIFIED WITH THE GEORGIA DEPARTMENT OF 

TRANSPORTATION (GDOT). 
 

ALL BIDDERS SUBMITTING BIDS $2,000,000 
OR LESS SHALL BE REGISTERED SUBCONTRACTORS OR PRE-QUALIFIED 

WITH THE GDOT. 
 

SUBCONTRACTORS SHALL BE PRE-QUALIFIED OR 
REGISTERED WITH THE GDOT. 

 
IF CONSTRUCTION WORK INVOLVES WELDED STRUCTURES, 

SUCH AS BRIDGES, THE MANUFACTURER OF THE 
STRUCTURE SHALL BE ON THE GDOT QPL LIST 60.
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NOTICE TO ALL BIDDERS 

 
To report bid rigging activities call: 

 
1-800-424-9071 

 
 
The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” 
Monday through Friday, 8:00 AM to 5:00 PM, Eastern Time. Anyone with the 
knowledge of possible bid rigging, bidder collusion, or other fraudulent activities 
should use the “hotline” to report such activities. 
 
The “hotline” is part of the DOT’s continuing effort to identify and investigate highway 
construction contract fraud and abuse, and is operated under the direction of the DOT 
Inspector General. All information will be treated confidentially and caller anonymity 
will be respected. 
 
 
 
 
 

 END OF SECTION  
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INSTRUCTIONS TO BIDDERS 
 
 
 

1.0 GENERAL 
 

 
1.01 SUBMITTING BIDS 

A.  The Bid Submittal Package shall consist of all documents contained in and identified as 
Section 00 4100/01 through 00 4100/08 of the Project Manual (See Table of Contents). 
No interlineations, additions, or deletions shall be made to the documents in the Bid 
Submittal Package by the bidder. Erasures or other changes to responses of the bidders 
must be noted and signed by the bidder on the page where they occur. All forms 
contained in the Bidding Requirements section must be completed and included as a part 
of the Bid Submittal Package. The failure to follow instructions in completing any part of 
the Bid Submittal Package may cause the bid to be deemed non-responsive and be 
rejected. 

 
B.  The Bid Submittal Package will be received by designated staff of the Department of 

Procurement at 55 Trinity Ave SW, Suite 1900, Atlanta, GA 30303 as stated in the 
Invitation to all Bidders (Section 00 0111). 

 
C.  All Bid Submittal Packages shall be in sealed envelopes (inner and outer), both clearly 

marked and labeled on the outside with the following project description: 
 

Folk Art Park Enhancement Project 
Ga DOT Project CSTEE-0009-00 (48) 

 
and shall also include the full name and complete address of the bidder and the date and 
time that bids are due. 

 
D.  No bids may be withdrawn after submission for a period of 120 days after the date set for 

bid opening. 
 

1.02 NOTICE OF OTHER REGULATIONS OR REQUIREMENTS 
A.   Georgia Department of Transportation (GDOT) requires a bidder to be pre-qualified 

depending upon the size of the project. 
 

Bidders submitting bids over $2,000,000 shall be prequalified with the GDOT. 
Bidder submitting bids $2,000,000 or less shall be prequalified or registered 
subcontractors with the GDOT. 

 
B.   Bidders are required to examine the Plans and Specifications carefully and to make such 

examinations of the site of the Work as are necessary to familiarize themselves with the 
nature and extent of the tasks to be completed and with all local conditions and/or all 
laws and regulations which may affect the Work.   Bidders are also required to inform 
themselves fully in regard to construction and labor conditions under which the Work will 
be performed. The Implementation Manager will not be responsible for bidder’s errors or 
misjudgment, nor for any information or lack of information on location conditions or 
general laws and regulations. 

 
C.  The Code of Federal Regulations (CFR) is cited at several locations in the following 

project documentation. The complete text of the CFR is available at 
http://www.access.gpo.gov/nara/cfr. 

http://www.access.gpo.gov/nara/cfr
http://www.access.gpo.gov/nara/cfr
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D.  The Georgia Department of Transportation Standard Specifications, 2013 Edition, and 
applicable Supplemental Specifications and Special Provisions apply to this project apply 
to this project, which may be included in any related documents, is a requirement of this 
project. It is the responsibility of Bidders to become knowledgeable with this document. It 
can be purchased by contacting the Georgia Department of Transportation. 

 
E.   The City of Atlanta Code of Ordinances is available at http://www.atlantaga.gov. 

 
F.   Failure of a bidder to be aware of any applicable federal, state or local regulation shall not 

excuse compliance, regardless of whether specifically cited in the Contract Documents, 
the Plans and Specifications or any related document. 

 
1.03 AUTHORITY TO SIGN: 

A.   If a bid is made by an individual, the name and mailing address must be shown.  If made 
by a firm or partnership, the name and mailing address of each member of the firm or 
partnership must be shown. If made by a corporation, the Corporate Certificate must be 
executed. 

 
B.   The bidder should ensure that the legal and proper name of her/his proprietorship, firm, 

partnership, or corporation is printed or typed in the space provided. 
 

1.04 BID SECURITY: 
A.  Bids must be accompanied by a certified check to “The Implementation Manager” or 

acceptable Bid Bond in an amount not less than five (5%) of the amount of bid.  The Bid 
Bond shall name “The Implementation Manager” as the obligee.  The Bid Bond shall be 
secured by a guaranty or surety company listed in the latest issue of United States 
Treasury Circular 570. The amount of the Bid Bond must be within the maximum amount 
specified for such guaranty or surety company by Circular 570. No bid will be 
considered unless it is accompanied by the required security. 

 
B.   The bid security of the bidders submitting the five lowest total bid amounts shall be 

retained until either a bidder has signed the contract and furnished performance and 
payment bonds and certificates of insurance, or until one-hundred and twenty days  (120) 
after the bid opening date whichever date is sooner. Other bid securities will be returned 
within ten  (10)  calendar days  after the  bid  opening date. Bid  securities being  held 
pending the signing of the contract and the furnishing of other documents will be returned 
within three calendar days. 

 
C.  Each bidder agrees that if it is awarded the contract to perform this work and fails within 

the stipulated time to execute the contract and/or furnish other required documents that 
the Implementation Manager will retain the bid security as liquidated damages and not as 
a penalty. 

 
D.  Attorneys-in-Fact who sign bid bonds must file with the bond a certified and effectively 

date copy of their power of attorney. 
 

1.05 RIGHTS RESERVED 
A.  The Implementation Manager reserves the right to reject any or all bids, to waive 

informalities and to re-advertise. The Implementation Manager also reserve the right to 

http://www.atlantaga.gov/
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reject bids which are non-confirming or to re-open the bidding if all bids are in excess of 
funds available for the Project 

 
B.  Georgia Department of Transportation (GDOT) requires a bidder to be pre-qualified 

based upon the size of the project and that if the bid involves major structures 
such as bridges and retaining walls, the contractor must be pre-qualified 
regardless of bid amount.  If a single sub-contract is in excess of two hundred and 
fifty  thousand  dollars  ($250,000),  the  sub-contractor  must  be  registered  with 
GDOT.   The Implementation Manager reserves the right to reject any or all bids 
from any bidder who is not pre-qualified with GDOT. 

 
• Bidders submitting bids over $2,000,000 shall be prequalified with the GDOT. 
• Bidders  submitting  bids  $2,000,000  or  less  shall  be  prequalified  or  registered 

subcontractors with the GDOT. 
• All subcontractors, regardless of subcontract value, shall be registered with GDOT. 

 
C.  The Implementation Manager reserves the right to reject any or all bids from bidders who 

are declared “non-responsive.” Bidders failing to meet the DBE requirements of GDOT 
may be declared “non-responsive” if they have not made a good faith effort to meet the 
DBE goal or the City of Atlanta’s requested participation level. Bidders failing to include 
all documents in the Bid Submittal Package as required by the Bidding Requirements 
may cause the bid to be declared as “non-responsive” and be rejected. The failure to 
follow instructions in completing any part of the Bid Submittal Package may also cause 
the bid to declared “non-responsive” and be rejected. 

 
 D. The Implementation Manager reserves the right to reject any bid which contains 

unauthorized additions, conditions, limitations, or provisions to the terms of the bid, 
including any such changes which result from interlineations, additions or deletions made 
to the documents in the Bid Submittal Package. 

 

1.06   

AWARD OF CONTRACT: 
 A. The contract for the Work, (the “Contract”), if awarded, will be awarded to the lowest 

reliable bidder whose bid shall have met all the prescribed requirements. The lowest bid 
will be determined from the total associated with the Base Bid and selected alternates. 
Alternates will be selected in order in which they are numbered. 

  

B. 
 

The Implementation Manager shall issue a written notice of award (“Notice of Award’) to 
the successful bidder. 

  

C. 
 

The Contract shall be executed on the form as shown in Section 00 5000, Section 00 
  5100 and Section 00 5500 by the successful bidder (hereinafter, the “Contractor”), will be 
  subject to all requirements of the Contract Documents and shall form a binding contract 
  between the contracting parties. 

  

D. 
 

The Contractor shall be required to furnish six executed copies of: (i) Oath of Successful 
  Bidder, (ii) Contract, (iii) Contractor Certification Regarding Disbarment, Suspension, and 
  other Responsibility Matters, (iv) Contract Performance Bond, and (v) Payment Bond. 

  

E. 
 

The Contract Performance Bond shall be equal to 100% of the Contract Price. The 
Contract Payment Bond shall be equal to 110% of the Contract Price. All bonds must be 
provided by a company qualified to do business in Georgia and shall meet the 
requirements of Sections 13-10-1, 36-10-4 and 36-82-101 to 103 of the Official Code of 
Georgia. 

 

1.07   

FAILURE TO EXECUTE CONTRACT: 
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INSTRUCTION TO BIDDERS 

 

 B. The  failure  to  file  a  notice of  commencement shall render  the  notice  to  contractor 
requirements of paragraph (1) of subsection (a) of Code Section 36-91-73 inapplicable. 

 

1.10   

TIME: 

   
commence work with adequate force and equipment on a date to be specified in a written 
order  of  the  Implementation  Manager,  and  shall  complete  the  work  within  365 

  consecutive calendar days from and including said date.  Payment will be made to the 
contractor each calendar month based on the estimated work completed in place as 
prescribed by the standard specifications.  Final payment of amounts withheld will not be 

  made until the Implementation Manager and the City of Atlanta have certified that the 
work has been satisfactorily completed and accepted. 

  

B. 
 

The Contract Time for completion of the Work for this Contract shall be as stated in the 
Project Manual.  For failure to complete the Work within this period, the Contractor shall 

  pay  the  Implementation  Manager  liquidated  damages  in  accordance  with  GDOT 
specification 108.08. 

 

1.11   

LOCATION AND SITE: 
 A. The Site of the proposed Work is located within the City of Atlanta, Fulton County, 

 

 
A.  Failure to execute Contract, Contract Performance Bond and Payment Bond, or furnish 

satisfactory proof of insurance coverage as required within 10 days after the date of 
Notice of Award of the Contract shall be just cause for the annulment of the award and 
for the forfeiture of the bid bond, not as a penalty, but as liquidation of damages 
sustained.   At the discretion of the Implementation Manager, the award may then be 
made to the next lowest responsible and responsive bidder, or the Work may be re- 
advertised. 

 
1.08 INSURANCE, PROOF OF COVERAGE: 

A.   The Contractor shall be required to furnish the Implementation Manager with satisfactory 
proof of the insurance coverage specified in the Project Manual within ten (10) days from 
the date of the Notice of Award. The sample insurance certificate attached to 
Supplemental General Conditions lists required insurance limits for this project. 

 
1.09 NOTICE OF COMMENCEMENT: 

A.   The Contractor, after furnishing the Payment Bond or Security Deposit, shall post on the 
public works construction site and file with the clerk of the Superior Court in the county in 
which the site is located a notice of commencement no later than fifteen (15) days after 
the Contractor physically commences work on the project and supply a copy of the notice 
of commencement to any subcontractor, materialman, or person who makes a written 
request to the Contractor. Failure to supply a copy of the notice of commencement within 
ten (10) calendar days of receipt of written request from the subcontractor, materialman, 
or person shall render the provisions of paragraph (1) of subsection (a) of Georgia Code 
Section 46-91-73 inapplicable to the subcontractor, materialman, or person making the 
request. The notice of commencement shall include: 
• The name, address, and telephone number of the Contractor 
• The name and location of the public work being constructed or a general description 

of the improvement 
• The name and address of the surety for the performance and payment bonds, if any. 
• The name and address of the holder of the security deposit provided, if any. 

 
 
 
 
 
 

A.   TIME  is  of  the  essence  in  the  construction  of  this  project. The  Contractor  shall 
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  Georgia as indicated in the Plans and Specifications.  Bidders shall inform themselves 

concerning all applicable Georgia laws and local ordinances and comply with same. 
 

B. 
 

The Contractor shall accept the Site in its present condition and carry out all work in 
 accordance with the requirements of the Specifications and as indicated on the Drawings. 
 

C. 
 

The Contractor shall, before submitting a bid, visit the Site and acquaint himself with the 
 actual conditions and the location of any or all obstructions that may exist on the Site. 
 

D. 
 

The Contract Documents contain the provisions required for the completion of the Work 
to be performed pursuant to this Contract.  Information obtained from an officer, agent, or 
employee of the Implementation Manager or any other person shall not affect the risks or 
obligations assumed by the contractor or relieve her/him from fulfilling any of the 
conditions of the contract.   Each bidder is responsible for inspecting the Site and for 
reading and being thoroughly familiar with the contract documents.   The failure or 
omission of any bidder to so familiarize herself/himself shall in no way relieve any bidder 
from any obligation in respect to her/his bid. 

 

E. 
 

The  Contractor  shall  inspect  all  easements  and  rights-of-way  to  ensure  that  the 
 Implementation  Manager  has  obtained  all  land  and  rights-of-way  necessary  for 
 completion of  the Work to be performed pursuant to the Contract Documents. The 
 Contractor shall comply with all stipulations contained in easements acquired by the 
 Implementation Manager.  The Contractor shall not be entitled to damages for the failure 
 of the Implementation Manager to obtain rights-of-way.  The Contractor shall accurately 
 locate above and below ground utilities and structures which may be affected by the 
 Work using whatever means may be appropriate. 
 

F. 
 

The limits of work are as defined on the drawings and specifications and other contract 
 documents.  If lane closures are required, demolition and new work on this project is to 
 be staged in 300 linear foot increments (excluding paving and saw cutting). 

 

1.12   

BIDDERS NOTICE: 
 A. Bidders are hereby notified and agree by submission of their bid that should, after award 
  of contract, additional items not listed in the bid become necessary and require unit 
  prices not established by the bid, that the unit prices of such items shall be negotiated 
  and shall be directly proportional to the established unit prices of similar items in the Bid. 
 

1.13   

COMPLIANCE WITH OSHA STANDARDS AND REGULATIONS: 
 A. The  Work  connected  with  this  contract  shall  be  performed  in  accordance  with  all 
  applicable OSHA regulations and standards including any additions or revisions thereto 
  until the job is completed and accepted by the Implementation Manager. 
 

1.14   

INFORMATION AND QUESTIONS: 
 A. Should any question or need for information arise, it should be directed to Teresa Sword, 
  Silverman Construction Program Management, 404-969-4306, between the hours of 8:00 
  AM and 5:00 PM, Monday through Friday. 
 

1.15   

ADDENDA AND INTERPRETATION: 
 A. No interpretation of the meaning of the Contract Documents will be made orally to any 
  bidder.  Any request for such interpretation should be in writing addressed to the Project 
  Implementation Manager.  Each such interpretation shall be given in writing, separately 
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numbered and dated and furnished to each interested bidder at least three (3) days, 
excluding Saturdays, Sundays and Legal Holidays, prior to the bid opening date.  Any 
request not received seven days prior to bid opening date will not be accepted because 
of the difficulty in completing the interpretation and making distribution to each bidder. 

 
 

END OF SECTION 
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SECTION 00 0115 

LIST OF DRAWING SHEETS 

 

SHEET #             TITLED DESCRIPTION 
 
1 C COVER  
2 GN GENERAL NOTES 
3 D.1 EXISTING CONDITIONS & DEMOLITION PLAN – PIEDMONT/BAKER 
4 D.2 EXISTING CONDITIONS & DEMOLITION PLAN –COURTLAND/RALPH MCGILL 
5 ESC.1 EROSION & SEDIMENT CONTROL PLAN 
6 L.1 LAYOUT PLAN- PIEDMONT / BAKER 
7 L.2 LAYOUT PLAN – COURTLAND / RALPH MCGILL 
8 SD.1 SITE DETAILS 
9 SD.2 SITE DETAILS 
10 SD.3 SITE DETAILS - SCHEDULES 
11 S.1 STRUCTURAL DETAILS 
12 E.1 LIGHTING ELECTRICAL PLAN – PIEDMONT / BAKER  
13 E.2 LIGHTING ELECTRICAL PLAN – COURTLAND / RALPH MCGILL 

 

END OF SECTION  
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SECTION 00 3100 
AVAILABLE PROJECT INFORMATION 

PART 1  GENERAL 
1.01 EXISTING CONDITIONS 

A. Certain information relating to existing surface and subsurface conditions and structures is 
available to bidders but will not be part of the Contract Documents, as follows: 

  
Artwork Assessment Report:  Entitled “Artwork Assessment Manual” dated 13 January 2012. 
1. Original copy is available for inspection at ADID’s offices during normal business hours, 

and is available as a DVD to all bidders.  Bidders may request a DVD of this “Artwork 
Assessment Manual” by contacting Jennifer Ball with Atlanta Downtown Improvement 
District at (404) 658-1877. 

2. These assessment surveys identify the existing conditions of existing construction, and 
were prepared primarily for the use of Public Art Consultant in establishing the extent of 
the cleaning, preparation, and coating work.   

3. These assessment surveys include a photographic record of existing conditions visible. 
4. The Manual also includes: 
 a.  Comprehensive Summary  
 b.  Field Reports from process test for repair standard 
 c.  Equipment Schedule 
 d.  Cleaning and Blasting Schedule 
 e.  Artwork Paint Schedules  
 f.  Sculpture treatment protocols  
5. This Manual along with the drawings and specifications are the protocols for sculpture 

repair treatments.   
6 A DVD of the Manual will be provided to the General Contractor. 

1.02 CODE OF FEDERAL REGULATIONS (CFR) 
A. The Code of Federal Regulations (CFR) is cited at several locations in the following project 

documentation. The complete text of the CFR is available at 
http://www.access.gpo.gov/nara/cfr.  This document is available to bidders but will not be part 
of the Contract Documents. 

1.03 DEPARTMENT OF TRANSPORTATION 
A. Georgia Department of Transportation Standard Specifications, 2013 Edition, and applicable 

Supplemental Specifications and Special Provisions apply to this project apply to this project 
and Special Provisions apply to this project. 

1.04 CITY OF ATLANTA CODE OF ORDINANCES 
A. The City of Atlanta Code of Ordinances is available at http://www.atlantaga.gov. 

 
PART 2  PRODUCTS (NOT USED) 
PART 3  EXECUTION (NOT USED) 

END OF SECTION 



FOLK ART PARK PROJECT  00 4000/01-1 
GA DOT Project CSTEE-0009-00(048) 
P.I. 0009048 Fulton County 

 
BID FORM 

 
 

BID FORM CSTEE-0009 00(048) 
 

GDOT ITEM ITEM EROSION CONTROL QTY TOTAL UNIT UNIT PRICE TOTAL PRICE 
150-1000 A TRAFFIC CONTROL - PI-0009048 LS LS     

      
  

    SUBTOTAL:   
      

  
        

GDOT ITEM ITEM EROSION CONTROL QTY TOTAL UNIT UNIT PRICE TOTAL PRICE 
171-0030 A Temporary Silt Fence, Type C 240 LF     

      
  

    SUBTOTAL:   
      

  
        

GDOT ITEM ITEM SITE PREP AND DEMO QTY TOTAL UNIT UNIT PRICE TOTAL PRICE 
210-0100 A Grading Complete - PI 0009048 LS LS     

          SUBTOTAL:   
              

GDOT ITEM ITEM LANDSCAPING QTY TOTAL UNIT UNIT PRICE TOTAL PRICE 
009-3500 A Misc Landscape Items LS LS     

          SUBTOTAL:   
              

GDOT ITEM ITEM LIGHTING QTY TOTAL UNIT UNIT PRICE TOTAL PRICE 
682-9000 A Cable, TP THHN/THWN, AWG No 10 900 LF     
682-9001 B 30 AMP/2 pole/NEMA 3R Disconnect Switch 14 EA     
682-9002 C 2/C #14 w/GND-sunlight resistant SO cord 90 LF     
681-9000 D 3 light cross arms 16 EA     
681-9001 E Flood light fixture w/lamp type FL-3 5 EA     
681-9002 F Flood light fixture w/lamp type FL-4 7 EA     
681-9003 G Spot light fixture w/lamp type SP-1 16 EA     
681-9004 H Spot light fixture w/lamp type SP-2 2 EA     

          SUBTOTAL:   
              

GDOT ITEM ITEM SIGNAGE QTY TOTAL UNIT UNIT PRICE TOTAL PRICE 

636-9002 C 
Fabricate and install CODA Wayfinding Sign 
Panels 1 EA     

636-9003 D 
Fabricate and install Sign Panels - 
Bollards/Passaquan 10 EA     

636-9004 E Remove Signs & Store 1 LS     
636-9005 F Remove and Protect Art / Plaques 1 LS     

          SUBTOTAL:   
              

GDOT ITEM ITEM SITE IMPROVEMENTS QTY TOTAL UNIT UNIT PRICE TOTAL PRICE 
643-9002 C Skateboard Deterrents 20 EA     
535-9000 D Paint Concrete Parapet & Walls 4323 SF     
535-9001 E Paint Sculpture Bases 21 EA     
535-9002 F Paint Bollards 16 EA     
535-9003 G Anti-Graffiti Protection Coat 225 SF     

      
  

    SUBTOTAL:   
 

 

 

 



FOLK ART PARK PROJECT  00 4000/01-2 
GA DOT Project CSTEE-0009-00(048) 
P.I. 0009048 Fulton County 

 
BID FORM 

 
 

GDOT ITEM ITEM ART RESTORATION (Zones A, B & C): QTY TOTAL UNIT UNIT PRICE TOTAL PRICE 
900-0001 A Surface Preparation 

  
1 LS   

900-0002 B Metal Restoration 
  

1 LS   
900-0003 C Concrete Restoration 1 LS   
900-0004 D High Performance Coatings and Concrete Paint 

 
1 LS   

      
  

    SUBTOTAL:  

       
BASE BID TOTAL:   

        
$ 

       
ADD ALTERNATE BID NO. 1:     

GDOT ITEM ITEM ART RESTORATION (Zone G): QTY TOTAL UNIT UNIT PRICE TOTAL PRICE 

900-1001 A Surface Preparation 1 LS   
900-1002 B Metal Restoration 1 LS   
900-0004 C Concrete Restoration 1 LS   

900-0005 D 
High Performance Coatings and Metal Paint 
Restoration 1 LS   

900-0006 E 
High Performance Coatings and Concrete Paint 
Restoration 1 LS   

    
  
      SUBTOTAL: 

 
ADD ALTERNATE NO. 1 TOTAL     

       
ADD ALTERNATE BID NO. 2: 

      
$ 

GDOT ITEM ITEM 
ART RESTORATION (Zone H1 & H2): 
  QTY TOTAL UNIT UNIT PRICE TOTAL PRICE 

900-2001 A Surface Preparation 1 LS   

900-2002 B Concrete Restoration 1 LS   

900-2003 C 
High Performance Coatings and Metal Paint 
Restoration 1 LS   

900-2004 D 
High Performance Coatings and Concrete Paint 
Restoration 1 LS   

900-2005 E Artist - Concrete Animals 1 LS   
          SUBTOTAL: 

 ADD ALTERNATE NO. 2 TOTAL 
    

 
 

$ 

       

ADD ALTERNATE BID NO. 3: 

   

 

GDOT ITEM ITEM ART RESTORATION (Zone I): QTY TOTAL UNIT UNIT PRICE TOTAL PRICE 
900-3001 A Surface Preparation 

  
1 LS   

900-3002 B Concrete Restoration 1 LS   
900-3003 C High Performance Coatings and Concrete Paint 

 
1 LS   

      
  

    SUBTOTAL: 
 ADD ALTERNATE NO. 3 TOTAL 

        
$ 

 



FOLK ART PARK PROJECT  00 4000/01-3 
GA DOT Project CSTEE-0009-00(048) 
P.I. 0009048 Fulton County 

 
BID FORM 

 
 

The BIDDER understands the Project Implementation Manager reserves the right to evaluate and award 
the Contract to the BIDDER based upon the method as stated in the Instruction to Bidders Section 00 
0113. 

 
The BIDDER understands that the Project Implementation Manager reserves the right to reject any or 
all bids and to waive any informalities in the bidding. 

 
The BIDDER agrees that this bid shall be good and may not be withdrawn for a period of 120 calendar 
days after the scheduled closing time for receiving bids. 

 
 
 
 
 
Bid submitted by: 

 
Company Name:   

 
Address:    
 
City, State, Zip:    

 
Authorized Signature:    

 
Print Name:    

 
Telephone:   Fax    

 
Date:    

 

 
 
 
 
 
 

END OF SECTION 
 



FOLK ART PARK PROJECT  00 4100/02-1 
GA DOT Project CSTEE-0009-00(048)  CORPORATE CERTIFICATE 
P.I. 0009048 Fulton County 
 

 

 
CORPORATE CERTIFICATE 

 
 
 
I,      , certify that I am the Secretary of the Corporation named as Contractor 
in the foregoing bid; that        , who signed said Bid in 
behalf of the Contractor was then of said Corporation; that said Bid was duly signed for and in behalf of 
said Corporation by authority of its Board of Directors, and is within the scope of its corporate powers; 
that said Corporation is organized under the laws of the State of     . 
 
 
This day of    , 2014. 
 
 
          
Signature / Secretary of Corporation 
 
              
Corporate Seal 
 
 
 
 
 
 

 
 

END OF SECTION 



FOLK ART PARK PROJECT  00 4100/03-1 
GA DOT Project CSTEE-0009-00(048)  BID BOND 
P.I. 0009048 Fulton County 

 

BID BOND 
 
KNOW ALL MEN BY THESE PRESENT, that we          
               
(hereinafter called the Principal) and           
               
(hereinafter called the Surety) a Corporation chartered and existing under the laws of the State of  
  with its principal offices in the City of   , and authorized to do business in the State of 
Georgia, are held and firmly bound unto the Project Implementation Manager in the full and just sum of 
     Dollars ($     ) good and lawful money of the 
United States of American, to be paid upon demand of the Project Implementation Manager to which 
payment well and truly to be made, we bind ourselves, our heirs, executors, administrators, and assigns 
jointly and severally and firmly by these presents. 
 
WHEREAS, the Principal is about to submit, or has submitted, to the Project Implementation Manager, a 
Bid for furnishing materials, labor and equipment to construct the Folk Art Park Enhancement Project, 
and WHEREAS, the Principal desires to file this bond in accordance with law, in lieu of a certified bidder’s 
check otherwise required to accompany this Bid. 
 
NOW, THEREFORE, the conditions of this obligation are such that if the Bid be accepted, the Principal 
shall within ten (10) days after receipt of notification of the acceptance, execute a Contract in 
accordance with the Bid and upon the terms, conditions and prices set forth, in the form and manner 
required by the Project Implementation Manager and execute a sufficient and satisfactory Performance 
Bond in the amount of 100% of the total Contract Price, and Payment Bond in the amount of 110% of 
the Contract Price payable to the Project Implementation Manager, in form and with security 
satisfactory to said Project Implementation Manager, then this obligation to be void; otherwise, to be 
and remain in full force and virtue in law; and the Security shall, upon failure of the Principal to comply 
with any or all of the foregoing requirements within the time specified above, immediately pay to the 
Project Implementation Manager upon demand, the amount hereof in good and lawful money of the 
United States of America, not as a penalty, but as liquidated damages. 
 
IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly signed and 
sealed 
 
This    day of    , 2014. 
 
ATTEST: Principal Seal 
 
BY:       BY:       
 
Title:        Title:       
 
ATTEST: Surety Seal 
 
BY:       BY:       
 
Title:        Title:       
 

 
END OF SECTION 



FOLK ART PARK PROJECT                                      00 4000/04-1 
GA DOT Project CSTEE-0009-00(048)                                                                                   FEDERAL AID CERTIFICATE  
P.I. 0009048.Fulton County 

 
DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
 

 
FEDERAL AID CERTIFICATION 

(English Project) 
 
 

First Use Date 2013 Specifications: November 22, 2013 
 
 

Failure to complete appropriate certification requirements identified below or submission of a false 
certification shall render the bid non-responsive. 

 
 

EQUAL EMPLOYMENT OPPORTUNITY 
 

I further certify that I have _/have not_ participated in a previous contract or subcontract subject to the  
equal  opportunity  clause,  as  required  by  Executive  Orders  10925,  11114,  or  11246,  and  that  I have       
___ / have not_ filed with the Joint Reporting Committee, the Director of the Office of Federal Contract  
Compliance,  a  Federal  Government   contracting   or  administering  agency,  or  the  former President's 
Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements. 

 
I understand that if I have participated in a previous Contract  or Subcontract subject to the Executive 
Orders above and have not filed the required reports that 41 CFR 60-1.7(b)(1) prevents the award of this 
Contract unless I submit a report governing the delinquent period or such other period specified by the 
Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U. S. 
Department of Labor. 

 
Reports and notifications required under 41 CFR 604, including reporting subcontract awards in excess of 
$10,000.00 should be addressed to: 

 
Ms. Carol Gaudin 
Regional Director, U. S. Department of Labor 
Office of Federal Contract Compliance Programs, Region 4 
Rm. 7B75 
61 Forsyth St. SW 
Atlanta GA 30303 

 
 
 

EXAMINATION OF PLANS AND SPECIFICATIONS 
 

I acknowledge that this Project will be constructed in English units. 
 

I certify that I have carefully examined the Plans for this Project and the Standard Specifications 2013 Edition and 
Special Provisions included in and made a part of this Proposal, and have also personally examined the site of the 
work.  On the basis of the said Specifications and Plans, I propose to furnish all necessary machinery, tools, 
apparatus and other means of construction, and do all the work and furnish all the materials in the manner specified. 

 
I understand the quantities mentioned are approximate only and are subject to either increase or decrease 
and hereby propose to perform any increased or decreased quantities of work or extra work on the basis 
provided for in the Specifications. 



FOLK ART PARK PROJECT                                      00 4000/04-2 
GA DOT Project CSTEE-0009-00(048)                                                                                   FEDERAL AID CERTIFICATE  
P.I. 0009048.Fulton County 

 
 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
 
 

I also hereby agree that the State, or the Department of Transportation, would suffer damages in a sum 
equal to at least the amount of the enclosed Proposal  Guaranty, in the  event my Proposal  should be 
accepted and a Contract tendered me thereunder and I should refuse to execute same and furnish bond as 
herein required, in consideration of which I hereby agree that, in the event of such failure on my part to 
execute said Contract and furnish bond within fifteen (15) days after the date of the letter transmitting the 
Contract to me, the amount of said Proposal Guaranty shall be and is hereby, forfeited to the State, or to 
the Department of Transportation, as liquidated damages as the result of such failure on my part. 

 
I further propose to execute the Contract agreement described in the Specifications as soon as the work is 
awarded to me, and to begin and complete the work within the time limit provided.   I also propose to 
furnish a Contract Bond, approved by the State Transportation Board, as required by the laws of the State 
of Georgia.  This bond shall not only serve to guarantee the completion of the work on my part, but also 
to guarantee the excellence of both workmanship and materials until the work is finally accepted, as well 
as to fully comply with all the laws of the State of Georgia. 

 
 

CONFLICT OF INTEREST 
 

By signing and submitting this Contract I hereby certify that employees of this company or employee of 
any  company  supplying  material  or  subcontracting  to  do work  on  this  Contract  will  not  engage  in 
business ventures with employees of the Georgia Department  of Transportation (GA D.O.T.) nor shall 
they provide gifts, gratuities, favors, entertainment, loans or other items of value to employees of this 
department. 

 
Also, by signing and submitting this Contract I hereby certify that I will notify the Georgia Department of 
Transportation through its District Engineer of any business ventures entered into between employees of 
this company or employees of any company supplying material or subcontracting  to do work on this 
Contract with a family member of GA D.O.T. employees. 

 
 

DRUG FREE WORKPLACE 
 

The undersigned certifies that the provisions of Code Sections 50-24-1 through 50-24-6 of the Official 
Code of Georgia Annotated, relating to the "Drug-free Workplace Act", have been complied with in full. 
The undersigned further certifies that: 

 
(1)  A drug-free workplace will be provided for the Contractor's employees during the performance of 

the Contract; and 
 

(2)     Each Contractor who hires a Subcontractor to work in a drug-free workplace shall secure from that 
Subcontractor the following written certification: 

 
"As part of the subcontracting agreement with           (Contractor's name)          ,     (Subcontractor's 
name)                         certifies to the Contractor that a drug free workplace will be provided for the 
Subcontractor's employees during the performance of this Contract pursuant to paragraph (7) of 
subsection (b) of Code Section 50-24-3." 

 
Also,  the  undersigned  further  certifies  that  he  will  not  engage  in  the  unlawful  manufacture,  sale 
distribution,   dispensation,  possession,  or  use  of  a  controlled  substance   or  marijuana  during  the 
performance of the Contract. 



FOLK ART PARK PROJECT                                      00 4000/04-3 
GA DOT Project CSTEE-0009-00(048)                                                                                   FEDERAL AID CERTIFICATE  
P.I. 0009048.Fulton County 

 
DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
 
 

NON-COLLUSION CERTIFICATION 
 
I hereby certify that I have not, nor has any member of the firm(s) or corporation(s), either directly or 
indirectly entered into any agreement, participated in any collusion, nor otherwise taken any action in 
restraint of free competitive bidding in connection with this submitted bid. 

 
It is understood and agreed that this Proposal is one of several competitive bids made to the Department 
of Transportation, and in consideration of mutual agreements of the bidders, similar hereto, and in 
consideration of the sum of One Dollar cash in hand paid, receipt whereof is hereby acknowledged, the 
undersigned agrees that this Proposal shall he an option, which is hereby given by the undersigned to the 
Department of Transportation to accept or reject this Proposal at any time within thirty (30) calendar days 
from the date on which this sealed proposal is opened and read, unless a longer period is specified in the 
Proposal or the successful bidder agrees in writing to a longer period of time for the award, and in 
consideration of the premises, it is expressly covenanted and agreed that this Proposal is not subject to 
withdrawal by the Proposer or Bidder, during the term of said option. 

 
I hereby acknowledge receipt of the following checked amendments of the Proposal, Plans, Specifications 
and/or other documents pertaining to the Contract. 

 
Amendment Nos.: 1 2 3  4  5 I understand that failure to confirm  the receipt  of 
amendments is cause for rejection of bids. 

 
Witness my hand and seal this the    day of   _, 20  . 

 
 
 

The bidder(s) whose signature(s) appear on this 
document, having personally appeared before me, 
and being duly sworn, deposes and says that the  
above statements are true and correct.

       
   (Print Company Name) 

 
 By     (Seal)

 
 

Sworn to and subscribed before me this  
day of _________________, 20  

 
 
 
      

(Notary Public) 
 

My Commission expires the   _ day of 
__________________, 20____ 

 
 
 

(Federal ID No./IRS No.) 

  Corporate President/Vice President or Individual 
 Owner or Partner (Strike through all except the one 
 which applies.) 
 

 
 Joint Bidder: 

 
         
   (Print Company Name) 

 
 By     (Seal) 
 Corporate President/Vice President or Individual   
 Owner or Partner (Strike through all except the one   
 which applies.) 
 
 
 
 Joint Bidder: 

 
 
 
 
 
 

  
       
  (Print Company Name) 
 
 By     (Seal) 
 Corporate President/Vice President or Individual   
 Owner or Partner (Strike through all except the one   
 which applies.)



       

       

       

       

       

       

       

       

       

       

       

  

 

FOLK ART PARK PROJECT  00 4100/06-2 
GA DOT Project CSTEE-0009-00(048) INSTRUCTIONS FOR LIST OF DBE PARTICIPANTS 
P.I. 0009048 Fulton County 

 
DBE GOALS FORM 

 
VENDOR ID:  BIDDER'S COMPANY NAME: 

PROJECT NO. & COUNTY: CSTEE-0009-00(048) Fulton 

LET NO: LET DATE: TOTAL BID: 

THE REQUIRED DBE GOAL ON THIS CONTRACT IS: 8% 

I PROPOSE TO UTILIZE THE FOLLOWING DBE CONTRACTORS: 
 

LIST OF DBE PARTICIPANTS 
 
 
 

VENDOR 

NUMBER 

DBE NAME/ 
 
ADDRESS (CITY, 

STATE) TYPE OF WORK 

 
 
*WORK 
 
CODE 

 
 

Race 
Neutral 

 
 

Race 
Conscious 

AMOUNT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TOTAL 
 
 
 

*For Departmental use only. Do not fill in Work codes. 
 

PLEASE NOTE: Only 60 % of the participation of a DBE Supplier who does not manufacture or install 
the product will be counted toward the goal.  See below for further instructions. 



FOLK ART PARK PROJECT  00 4100/07-1 
GA DOT Project CSTEE-0009-00(048)  OATH OF SUCCESSFUL BIDDER 
P.I. 0009048 Fulton County 

 

OATH OF SUCCESSFUL BIDDER 
 
GEORGIA,     County 
  
The following personally appeared before the undersigned officer duly authorized by law to administer oaths: 
 
               
 
               
 
And 
               
 
               
 
Who, after being first duly sworn, depose and say that they are all of the officers, agents, persons, or 
employees who have acted for or represented          
 
               
 
In bidding or procuring the Contract with the      
 
on the following Project:       Contract No:   
 
    And that said    
 
               
 
Has not by (herself, himself, themselves) or through any persons, officers, agents, or employees prevented or 
attempted to prevent by any means whatsoever competition in such bidding:  or by any means whatsoever 
prevented or endeavored to prevent anyone from making a bid therefore, or induced or attempted to induce 
another to withdraw a bid for said work. 
 
ATTEST: 
 
BY:         
 Bidder 
 
By:        By:        
 Name             Name 
Title:      Title:        
 
Sworn to and subscribed before me this    day of    , 2014. 
 
Notary Public:      
 
My Commission Expires:     

END OF SECTION 



FOLK ART PARK PROJECT  00 4100/08-1 
GA DOT Project CSTEE-0009-00(048) GA SECURITY & IMMIGRATION COMPLIANCE ACT  
P.I. 0009048 Fulton County AND AFFIDAVIT 

 

 

GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT AFFIDAVIT 
 
Contract No. and Name:  PI      County    

    Project Name        

Name of Contracting Entity:          

 
 By executing this affidavit, the undersigned person or entity verifies its compliance with O.C.G.A. 
§ 13-10-91, stating affirmatively that the individual, firm, or corporation which is contracting with the 
Georgia Department of Transportation has registered with, is authorized to participate in, and is 
participating in the federal work authorization program commonly known as E-Verify*, in accordance 
with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91. 
 
The undersigned person or entity further agrees that it will continue to use the federal work 
authorization program throughout the contract period, and it will contract for the physical performance 
of services in satisfaction of such contract only with subcontractors who present an affidavit to the 
undersigned with the information required by O.C.G.A. § 13-10-91(b). 
 
The undersigned person or entity further agrees to maintain records of such compliance and provide a 
copy of each such verification to the Georgia Department of Transportation at the time the 
subcontractor(s) is retained to perform such service. 
 
____________________________________  ______________________________ 
EEV / E-VerifyTM User Identification Number    Date of Authorization 
____________________________________  ______________________________ 
BY: Authorized Officer or Agent     Date 
(Contractor Name) 
_______________________________________ 
Title of Authorized Officer or Agent of Contractor 
 
_______________________________________ 
Printed Name of Authorized Officer or Agent 
 
SUBSCRIBED AND SWORN 
BEFORE ME ON THIS THE 
_____ DAY OF ______________________, 201_ 
 
________________________________________ [NOTARY SEAL] 
Notary Public 
My Commission Expires: ___________________ 
 
* or any subsequent replacement operated by the United States Department of Homeland Security or any equivalent federal 
work authorization program operated by the United States Department of Homeland Security to verify information of newly 
hired employees, pursuant to the Immigration Reform and Control Act of 1986 (IRCA), P.L. 99-603 

Revised 8/22/11 



FOLK ART PARK PROJECT  00 5000/01-1 
GA DOT Project CSTEE-0009-00(048)  AGREEMENT FORM 
P.I. 0009048 Fulton County  

AGREEMENT FORM 
 

See Attached next eight pages 
 
 
Georgia Department of Transportation Standard Specifications, 2013 Edition, and applicable 
Supplemental Specifications and Special Provisions apply to this project apply to this project. 
 

 

  



FOLK ART PARK PROJECT  00 5000/01-2 
GA DOT Project CSTEE-0009-00(048) 
P.I. 0009048 Fulton County 

 
AGREEMENT FORM 

 

 
STATE OF GEORGIA 
COUNTY OF FULTON 

 
 
 
 
CONTRACT FOR PROVISION OF CONSTRUCTION SERVICES 

 
THIS AGREEMENT, by and between Atlanta Downtown Improvement District, party of the first part, 

hereinafter referred to as the “ADID,” and                                                                _, party of the second 

part, hereinafter called the “Contractor.” 

WITNESSETH: 
 

I. SCOPE OF WORK 
 

That the Contractor has agreed and by these present does agree with ADID to furnish all equipment, 

tools, materials, skill, labor of every description, and all things necessary to carry out and complete in a 

good, firm, substantial and workmanlike manner, the Work and construction in strict conformity with the 

Drawings and Specifications entitled PROJECT NUMBER: CSTEE00-0009-00(048), Fulton County, PI No.:  

0009048 

 
FOLK ART PARK ENHANCEMENT PROJECT 

which Drawings and Specifications together with the Advertisement for Bids, Instructions to Bidders, 

and Proposal for the construction of said Project submitted by the Contractor shall all form essential 

parts of this agreement. 

In addition to the foregoing, and notwithstanding anything to the contrary stated herein, the following 

terms and conditions, amendments to this Contract and other documents are incorporated by reference 

and made a part of the terms and conditions of this Contract as if fully set out herein. 

1.           GENERAL CONDITIONS – Section 00 7200” consisting of pages 1 through 18. 
2.           “SUPPLEMENTAL GENERAL CONDITIONS – Section 00 7300” consisting of pages 1 through 11. 
3.           “SPECIAL CONDITIONS – Section 00 7305 consisting of pages 1 through 4. 
4.           Sections noted in Table of Contents designated with an * are part of the Agreement. 
5.           “PROJECT MANUAL”   Dated                                     
6.           “ARTWORK ASSESSMENT MANUAL” Dated                                        
7.           “DRAWINGS” as listed in the PROJECT MANUAL 
8. GDOT Standard Specifications, 2013 Edition, and supplements as amended is incorporated by 

reference and made a part of the terms and conditions of this Contract as if fully set out herein. 
9.           “ADDENDA” consisting of Addendum No.                through Addendum No.                 . 

 
The Contractor shall commence work under this Contract within ten (10) calendar days from the date of 
receipt of the Notice to Proceed, as evidenced by official receipt of certified mail or acknowledgment of 
personal delivery, and shall fully complete the Work hereunder within 365 calendar days from and 
including the date of receipt of such notice. 
If said Work is not completed within the time stated above, the Contractor shall be liable and hereby 
agrees to pay ADID as liquidated damages and not as a penalty, in accordance with GDOT specification 
108.08. 



FOLK ART PARK PROJECT  00 5000/01-3 
GA DOT Project CSTEE-0009-00(048)  AGREEMENT FORM 
P.I. 0009048 Fulton County  

II.  PAYMENT 
 
A. Fees.  As full payment for the faithful performance of this Contract, ADID shall pay said Contractor: 
 
B. Fee Schedule.  Payment shall be made as follows:   

Partial payments to the Contractor shall be made monthly, based on the value of work completed as 

provided in the Contract Documents, plus the value of materials and equipment suitably stored, insured 

and protected at the construction site. Payment will be made based upon unit type indicated in Bid 

Form, ea., LF, LS, etc.  Qualified sums will be measured as in place quantities and lump sum will be by 

percentage. 

 
Payment to the Contractor shall be made within thirty (30) days of submission by the Contractor of a 

duly certified and approved estimate of work performed during the preceding calendar month. The 

estimate shall be submitted on or before the fifteenth (15th) day following the month in which the Work 

was performed.  

 
Within sixty (60) days after the Work is fully completed and accepted by ADID, the balance due 

hereunder shall be paid; provided, however, that final payment shall not be made until said Contractor 

shall have completed all work necessary and reasonably incidental to the Contract, including final 

cleanup and restoration.  All claims by the Contractor for compensation and extensions of time shall be 

submitted in writing within sixty (60) days after completion and acceptance of the Work as herein 

provided or they shall be forever barred. 

 

In such event no further payment to the Contractor shall be deemed to be due under this agreement 

until such new or additional security for the faithful performance of the Work shall be furnished in 

manner and form satisfactory to ADID. 

 Invoice(s) must be submitted as follows: Original invoice(s) must be submitted to: 
ADID Inc. 
C/O Silverman CPM 
1075 Zonolite Rd., Suite 5 
Atlanta, GA 30306 
Attn: Teresa Sword 
 

 
 
 
 
 
 
 



FOLK ART PARK PROJECT  00 5000/01-4 
GA DOT Project CSTEE-0009-00(048) 
P.I. 0009048 Fulton County 

 
AGREEMENT FORM 

 

 
 

III. INSURANCE 
 

A.          Performance Bond and Payment Bond.  Within ten (10) days from the date of Notice of Award 

of this Contract, the Contractor, as Principal, and                                 _, a surety company listed in the 

Federal Register and licensed to write surety insurance in the State of Georgia, as surety, shall give a 

Contract Performance Bond in the amount of                                    and a Payment Bond, in the amount of 

                                   for  the  use  of  all  persons  doing  work  or  furnishing  skills,  tools,  machinery,  or 

materials under or for the purpose of this Contract 

B.          Workers  Compensation.    The Contractor shall, without expense to ADID, provide statutory 

workers compensation insurance and comprehensive liability insurance covering all operations and 

automobiles as required by the provisions of the Contract, including Subcontractors. 

The Contractor may carry statutory workers compensation insurance on Subcontractors or require all 
 

Subcontractors likewise to carry such insurance. 
 

C.          Surety Bonds.   It is further agreed between the parties hereto that if at any time after the 

execution of this agreement and the surety bonds for its faithful performance, ADID shall deem the 

surety or sureties upon such bonds to be unsatisfactory, or if, for any reason, such bonds cease to be 

adequate to cover the performance of the Work, the Contractor shall, at its expense within five days 

after the receipt of notice from ADID to do so, furnish additional bond or bonds in such form and 

amount and with such surety or sureties as shall be satisfactory to ADID. 

 
IV. WARRANTY AND GUARANTEE  

 
 

The Contractor warrants to ADID that materials and equipment furnished under the Contract will be of 

good quality and new unless otherwise required or permitted by the Contract Documents, that the Work 

will be free from defects not inherent in the quality required or permitted, and that the Work will 

conform to the requirements of the Contract Documents.   Work not conforming to these requirements, 

including substitutions not properly approved and authorized, is considered defective.   ADID, in its 

sole discretion, may exclude from the Contractor's warranty, remedies for damage or defect which 

ADID determines were caused by abuse, modifications not executed by the Contractor, improper or 

insufficient maintenance, improper operation, or normal wear and tear and normal usage.  If required by 

ADID, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and 

equipment.  The obligation of this paragraph shall survive acceptance of the Work and termination of the 

Agreement. All manufacturer warranties and guarantees shall be delivered to ADID prior to Substantial 

Completion and such delivery shall be a condition precedent to the issuance of the Certificate of 

Substantial Completion. 
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V. INDEMNIFICATION 

 
 
 

The General Contractor shall be responsible from the time of signing the Contract, or from the time of 

the beginning of the first work, whichever shall be the earlier, for all injury or damage of any kind 

resulting  from  this  work to  persons or  property,  including employees  and property  of  ADID. The 

Contractor shall exonerate, indemnify, and save harmless ADID from and against all claims or actions, 

and all expenses incidental to the defense of any such claims, litigation, and actions, based upon or 

arising out of damage or injury (including death) to persons or property caused by or sustained in 

connection with the performance of this Contract or by conditions created thereby or arising out of or 

any way connected with work performed under this Contract and shall assume and pay for, without cost 

to ADID, the defense of any and all claims, litigations, and actions suffered through any act or omission 

of the Contractor, or any Subcontractor, or anyone directly or indirectly employed by or under the 

supervision of any of them.  The Contractor expressly agrees to defend against any claims brought or 

actions filed against ADID, where such claim or action involves, in whole or in part, the subject of the 

indemnity contained herein, whether such claims or actions are rightfully or wrongfully brought or filed.  

 

VI.  RIGHT, TITLE, OR INTEREST 

The Contractor agrees it shall not sublet, assign, transfer, pledge, convey, sell, or otherwise dispose of 

the whole or any part of this Contract or his right, title, or interest therein to any person, firm, or 

corporation without the previous consent of ADID in writing. 
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IN WITNESS WHEREOF, the parties hereto 
have set their hands and caused their seals 
to be affixed hereupon in four (4) 
counterparts, each to be considered as an 
original by their authorized representatives, 
on this   day of   _, 20  _. 

 
 
FULTON COUNTY, GEORGIA 
 
 
 
 
By:    

Contractor 
 
 
 

Name (Typed or Printed) 
 

By:    
ADID Business Association, Inc. 

 
Title 

 
 
 

Name (Typed or Printed) Federal Tax I.D. Number 
 
 
 

Title 
 
 
 

Federal Tax I.D. Number 
 

ATTEST: ATTEST: 
 
 
 
 

Signature Signature 
 
 
 

Name (Typed or Printed) Name (Typed or Printed) 
 
 
 

Title Title 
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FULTON COUNTY, GEORGIA CERTIFICATE 

OF CORPORATE AUTHORITY 

 
 

I,   , certify that I am Secretary of the corporation named as 
 

Contractor herein, same being organized and incorporated to do business under the laws of the State of 
 

  ; that   , who executed this 
 

Contract on behalf of the Contractor was, then and there,   ; and that said 
 

Contract was duly signed by said officer for and in behalf of said corporation, pursuant to the authority 

of its governing body and within the scope of its corporate powers. 

 
 
 
 

This   day of   , 20  . 
 
 
 
 
 

  (Corporate Seal) 

Secretary 

 
 

END OF SECTION 
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FHWA-1273 -- Revised May 1, 2012 

 
REQUIRED CONTRACT PROVISIONS 

FEDERAL-AID CONSTRUCTION CONTRACTS 
 
 

I. General 
II. Nondiscrimination 
III.    Nonsegregated Facilities 
IV.   Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.   Subletting or Assigning the Contract 
VII.  Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX.   Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI.   Certification Regarding Use of Contract Funds for 

Lobbying 
 

ATTACHMENTS 
 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 

 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in 
each construction contract funded under Title 23 (excluding 
emergency contracts solely intended for debris removal). 
The contractor (or subcontractor) must insert this form in 
each subcontract and further require its inclusion in all lower 
tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 

 
Form FHWA-1273 must be included in all Federal-aid 
designbuild contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements 
for supplies or services). The design-builder shall be 
responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 

 
Contracting agencies may reference Form FHWA-1273 in 
bid proposal or request for proposal documents, however, 
the Form FHWA-1273 must be physically incorporated (not 
referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own 
organization and with the assistance of workers under the 
contractor's immediate superintendence and to all work 
performed on the contract by piecework, station work, or by 
subcontract. 
 
3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / 
debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4. Selection of Labor: During the performance of this 
contract, the contractor shall not use convict labor for any 
purpose within the limits of a construction project on a 
Federal-aid highway unless it is labor performed by convicts 
who are on parole, supervised release, or probation. The 
term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II. NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are 
applicable to all Federal-aid construction contracts and to all 
related construction subcontracts of $10,000 or more. The 
provisions of 23 CFR Part 230 are not applicable to material 
supply, engineering, or architectural service contracts. 
 
In addition, the contractor and all subcontractors must 
comply with the following policies: Executive Order 11246, 
41 CFR 60, 29 CFR 1625-1627, Title 23 USC Section 140, 
the Rehabilitation Act of 1973, as amended (29 USC 794), 
Title VI of the Civil Rights Act of 1964, as amended, and 
related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority 
to determine compliance with Executive Order 11246 and 
the policies of the Secretary of Labor including 41 CFR 60, 
and 29 CFR 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with Title 23 USC Section 140, the Rehabilitation 
Act of 1973, as amended (29 USC 794), and Title VI of the 
Civil Rights Act of 1964, as amended, and related 
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regulations including 49 CFR Parts 21, 26 and 27; and 23 
CFR Parts 200, 230, and 633. 

 
The following provision is adopted from 23 CFR 230, 
Appendix A, with appropriate revisions to conform to the 
U.S. Department of Labor (US DOL) and FHWA 
requirements. 

 
1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set 
forth under laws, executive orders, rules, regulations (28 
CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 
49 CFR 27) and orders of the Secretary of Labor as modified 
by the provisions prescribed herein, and imposed pursuant 
to 23 U.S.C. 140 shall constitute the EEO and specific 
affirmative action standards for the contractor's project 
activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 
incorporated by reference in this contract. In the execution of 
this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 

 
a. The contractor will work with the contracting agency 

and the Federal Government to ensure that it has made 
every good faith effort to provide equal opportunity with 
respect to all of its terms and conditions of employment and 
in their review of activities under the contract. 

 
b. The contractor will accept as its operating policy the 

following statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, 
national origin, age or disability. Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the 
job training." 

 
2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will 
have the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and 
who must be assigned adequate authority and responsibility 
to do so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action, or 
who are substantially involved in such action, will be made 
fully cognizant of, and will implement, the contractor's EEO 
policy and contractual responsibilities to provide EEO in 
each grade and classification of employment. To ensure that 
the above agreement will be met, the following actions will 
be taken as a minimum: 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and 
then not less often than once every six months, at which 

time the contractor's EEO policy and its implementation will 
be reviewed and explained. The meetings will be conducted 
by the EEO Officer. 
 

b. All new supervisory or personnel office employees 
will be given a thorough indoctrination by the EEO Officer, 
covering all major aspects of the contractor's EEO 
obligations within thirty days following their reporting for duty 
with the contractor. 
 

c. All personnel who are engaged in direct recruitment 
for the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 
 

d. Notices and posters setting forth the contractor's 
EEO policy will be placed in areas readily accessible to 
employees, applicants for employment and potential 
employees. 
 

e. The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees 
the notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a. The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b. In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the 
contractor's compliance with EEO contract provisions. 
Where implementation of such an agreement has the effect 
of discriminating against minorities or women, or obligates 
the contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c. The contractor will encourage its present employees 
to refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, 
and personnel actions of every type, including hiring, 
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upgrading, promotion, transfer, demotion, layoff, and 
termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability. The following 
procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of 

project sites to insure that working conditions and employee 
facilities do not indicate discriminatory treatment of project 
site personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected 

personnel actions in depth to determine whether there is 
evidence of discrimination. Where evidence is found, the 
contractor will promptly take corrective action. If the review 
indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all 
affected persons. 

 
d. The contractor will promptly investigate all complaints 

of alleged discrimination made to the contractor in 
connection with its obligations under this contract, will attempt 
to resolve such complaints, and will take appropriate 
corrective action within a reasonable time. If the investigation 
indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include 
such other persons. Upon completion of each investigation, 
the contractor will inform every complainant of all of their 
avenues of appeal. 

 
6. Training and Promotion: 

 
a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such 
efforts should be aimed at developing full journey level 
status employees in the type of trade or job classification 
involved. 

 
b. Consistent with the contractor's work force 

requirements and as permissible under Federal and State 
regulations, the contractor shall make full use of training 
programs, i.e., apprenticeship, and on-the-job training 
programs for the geographical area of contract performance. 
In the event a special provision for training is provided under 
this contract, this subparagraph will be superseded as 
indicated in the special provision. The contracting agency 
may reserve training positions for persons who receive 
welfare assistance in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants 

for employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training 

and promotion potential of employees who are minorities 
and women and will encourage eligible employees to apply 
for such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use 
good faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set 
forth below: 
 

a. The contractor will use good faith efforts to develop, 
in cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for 
membership in the unions and increasing the skills of 
minorities and women so that they may qualify for higher 
paying employment. 
 

b. The contractor will use good faith efforts to 
incorporate an EEO clause into each union agreement to the 
end that such union will be contractually bound to refer 
applicants without regard to their race, color, religion, sex, 
national origin, age or disability. 
 

c. The contractor is to obtain information as to the 
referral practices and policies of the labor union except that 
to the extent such information is within the exclusive 
possession of the labor union and such labor union refuses 
to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth 
what efforts have been made to obtain such information. 
 

d. In the event the union is unable to provide the 
contractor with a reasonable flow of referrals within the time 
limit set forth in the collective bargaining agreement, the 
contractor will, through independent recruitment efforts, fill 
the employment vacancies without regard to race, color, 
religion, sex, national origin, age or disability; making full 
efforts to obtain qualified and/or qualifiable minorities and 
women. The failure of a union to provide sufficient referrals 
(even though it is obligated to provide exclusive referrals 
under the terms of a collective bargaining agreement) does 
not relieve the contractor from the requirements of this 
paragraph. In the event the union referral practice prevents 
the contractor from meeting the obligations pursuant to 
Executive Order 11246, as amended, and these special 
provisions, such contractor shall immediately notify the 
contracting agency. 
 
8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be 
familiar with the requirements for and comply with the 
Americans with Disabilities Act and all rules and regulations 
established there under. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 



FOLK ART PARK PROJECT  00 5000/02-5 
GA DOT Project CSTEE-0009-00(048) 
P.I. 0009048 Fulton County 

 
REQUIRED PROVISIONS FEDERAL AID 

CONSTRUCTION CONTRACTS 

 

 
leases of equipment. The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 

 
a. The contractor shall notify all potential subcontractors 

and suppliers and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurance Required by 49 CFR 26.13(b): 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s U.S. DOT-approved DBE program are incorporated 
by reference. 

 
b. The contractor or subcontractor shall not discriminate 

on the basis of race, color, national origin, or sex in the 
performance of this contract. The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material 
breach of this contract, which may result in the termination of 
this contract or such other remedy as the contracting agency 
deems appropriate. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document 

the following: 
(1) The number and work hours of minority and 

nonminority group members and women employed in each 
work classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, 

hiring, training, qualifying, and upgrading minorities and 
women; 

 
b. The contractors and subcontractors will submit an 

annual report to the contracting agency each July for the 
duration of the project, indicating the number of minority, 
women, and non-minority group employees currently 
engaged in each work classification required by the contract 
work. This information is to be reported on Form FHWA- 
1391. The staffing data should represent the project work 
force on board in all or any part of the last payroll period 
preceding the end of July. If on-the-job training is being 
required by special provision, the contractor will be required 
to collect and report training data. The employment data 

should reflect the work force on board during all or any part 
of the last payroll period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of 
$10,000 or more. 
 
The contractor must ensure that facilities provided for 
employees are provided in such a manner that segregation 
on the basis of race, color, religion, sex, or national origin 
cannot result. The contractor may neither require such 
segregated use by written or oral policies nor tolerate such 
use by employee custom. The contractor's obligation 
extends further to ensure that its employees are not 
assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated. The 
term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, 
washrooms, locker rooms, and other storage or dressing 
areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided 
for employees. The contractor shall provide separate or 
single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 
 
IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts 
and lower-tier subcontracts (regardless of subcontract size). 
The requirements apply to all projects located within the 
right-of-way of a roadway that is functionally classified as 
Federal-aid highway. This excludes roadways functionally 
classified as local roads or rural minor collectors, which are 
exempt. Contracting agencies may elect to apply these 
requirements to other projects. 
 
The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the 
FHWA- 1273 format and FHWA program requirements. 
 
1. Minimum wages 
 
a. All laborers and mechanics employed or working upon 
the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction 
or rebate on any account (except such payroll deductions as 
are permitted by regulations issued by the Secretary of 
Labor under the Copeland Act (29 CFR part 3)), the full 
amount of wages and bona fide fringe benefits (or cash 
equivalents thereof) due at time of payment computed at 
rates not less than those contained in the wage 
determination of the Secretary of Labor which is attached 
hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the 
contractor and such laborers and mechanics. 
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Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered 
wages paid to such laborers or mechanics, subject to the 
provisions of paragraph 1.d. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, 
or programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics shall be paid 
the appropriate wage rate and fringe benefits on the wage 
determination for the classification of work actually 
performed, without regard to skill, except as provided in 29 
CFR 5.5(a)(4). Laborers or mechanics performing work in 
more than one classification may be compensated at the 
rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll 
records accurately set forth the time spent in each 
classification in which work is performed. The wage 
determination (including any additional classification and 
wage rates conformed under paragraph 1.b. of this section) 
and the Davis-Bacon poster (WH–1321) shall be posted at 
all times by the contractor and its subcontractors at the site 
of the work in a prominent and accessible place where it can 
be easily seen by the workers. 

 
b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed 
in the wage determination and which is to be employed 
under the contract shall be classified in conformance with 
the wage determination. The contracting officer shall 
approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been 
met: 

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is utilized in the area by the 

construction industry; and 
 

(iii) The proposed wage rate, including any bona 
fidefringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

 
(2) If the contractor and the laborers and mechanics to 

be employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and 
so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or 
mechanics to be employed in the classification or their 
representatives, and the contracting officer do not agree on 
the proposed classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), 
the contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an 
authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or 
will notify the contracting officer within the 30-day period that 
additional time is necessary. 
 

(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 
 

c. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a 
fringe benefit which is not expressed as an hourly rate, the 
contractor shall either pay the benefit as stated in the wage 
determination or shall pay another bona fide fringe benefit or 
an hourly cash equivalent thereof. 
 

d. If the contractor does not make payments to a 
trustee or other third person, the contractor may consider as 
part of the wages of any laborer or mechanic the amount of 
any costs reasonably anticipated in providing bona fide 
fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the 
contractor, that the applicable standards of the Davis-Bacon 
Act have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 
 
2. Withholding 
 
The contracting agency shall upon its own action or upon 
written request of an authorized representative of the 
Department of Labor, withhold or cause to be withheld from 
the contractor under this contract, or any other Federal 
contract with the same prime contractor, or any other 
federally-assisted contract subject to Davis-Bacon prevailing 
wage requirements, which is held by the same prime 
contractor, so much of the accrued payments or advances 
as may be considered necessary to pay laborers and 
mechanics, including apprentices, trainees, and helpers, 
employed by the contractor or any subcontractor the full 
amount of wages required by the contract. In the event of 
failure to pay any laborer or mechanic, including any 
apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the 
contract, the contracting agency may, after written notice to 
the contractor, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds until such violations have ceased. 
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3. Payrolls and basic records 

 
a. Payrolls and basic records relating thereto shall be 

maintained by the contractor during the course of the work 
and preserved for a period of three years thereafter for all 
laborers and mechanics working at the site of the work. Such 
records shall contain the name, address, and social security 
number of each such worker, his or her correct classification, 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in section 
1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number 
of hours worked, deductions made and actual wages paid. 
Whenever the Secretary of Labor has found under 29 CFR 
5.5(a)(1)(iv) that the wages of any laborer or mechanic 
include the amount of any costs reasonably anticipated in 
providing benefits under a plan or program described in 
section 1(b)(2)(B) of the Davis- Bacon Act, the contractor 
shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or 
program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or 
mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of 
the registration of apprenticeship programs and certification 
of trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

 
b. (1) The contractor shall submit weekly for each week 

in which any contract work is performed a copy of all payrolls 
to the contracting agency. The payrolls submitted shall set 
out accurately and completely all of the information required 
to be maintained under 29 CFR 5.5(a)(3)(i), except that full 
social security numbers and home addresses shall not be 
included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for 
each employee (e.g., the last four digits of the employee's 
social security number). The required weekly payroll 
information may be submitted in any form desired. Optional 
Form WH–347 is available for this purpose from the Wage 
and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its 
successor site. The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered 
worker, and shall provide them upon request to the 
contracting agency for transmission to the State DOT, the 
FHWA or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or audit of compliance 
with prevailing wage requirements. It is not a violation of this 
section for a prime contractor to require a subcontractor to 
provide addresses and social security numbers to the prime 
contractor for its own records, without weekly submission to 
the contracting agency. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and 
shall certify the following: 
 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR 
part 5, and that such information is correct and complete; 
 

(ii) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on the 
contract during the payroll period has been paid the 
full weekly wages earned, without rebate, either 
directly or indirectly, and that no deductions have 
been made either directly or indirectly from the full 
wages earned, other than permissible deductions as 
set forth in Regulations, 29 CFR part 3; 

 
(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe 
benefits or cash equivalents for the classification of 
work performed, as specified in the applicable wage 
determination incorporated into the contract. 
(3) The weekly submission of a properly executed 

certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 
this section. 
 

(4) The falsification of any of the above certifications 
may subject the contractor or subcontractor to civil or 
criminal prosecution under section 1001 of title 18 and 
section 231 of title 31 of the United States Code. 
 
c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, 
the FHWA, or the Department of Labor, and shall permit 
such representatives to interview employees during working 
hours on the job. If the contractor or subcontractor fails to 
submit the required records or to make them available, the 
FHWA may, after written notice to the contractor, the 
contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds. Furthermore, 
failure to submit the required records upon request or to 
make such records available may be grounds for debarment 
action pursuant to 29 CFR 5.12. 
 
4. Apprentices and trainees 

a. Apprentices (programs of the USDOL). 

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they 
are employed pursuant to and individually registered in a 

http://www.dol.gov/esa/whd/forms/wh347instr.htm
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bona fide apprenticeship program registered with the U.S. 
Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer 
and Labor Services, or with a State Apprenticeship Agency 
recognized by the Office, or if a person is employed in his or 
her first 90 days of probationary employment as an 
apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been 
certified by the Office of Apprenticeship Training, Employer 
and Labor Services or a State Apprenticeship Agency 
(where appropriate) to be eligible for probationary 
employment as an apprentice. 

 
The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the 
ratio permitted to the contractor as to the entire work force 
under the registered program. Any worker listed on a payroll 
at an apprentice wage rate, who is not registered or 
otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for 
the classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality 
other than that in which its program is registered, the ratios 
and wage rates (expressed in percentages of the 
journeyman's hourly rate) specified in the contractor's or 
subcontractor's registered program shall be observed. 

 
Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level 
of progress, expressed as a percentage of the journeymen 
hourly rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination. 

 
In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an 
acceptable program is approved. 

 
b. Trainees (programs of the USDOL). 

 
Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 

Department of Labor, Employment and Training 
Administration. 
 
The ratio of trainees to journeymen on the job site shall not 
be greater than permitted under the plan approved by the 
Employment and Training Administration. 
 
Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees 
shall be paid fringe benefits in accordance with the 
provisions of the trainee program. If the trainee program 
does not mention fringe benefits, trainees shall be paid the 
full amount of fringe benefits listed on the wage 
determination unless the Administrator of the Wage and 
Hour Division determines that there is an apprenticeship 
program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less 
than full fringe benefits for apprentices. Any employee listed 
on the payroll at a trainee rate who is not registered and 
participating in a training plan approved by the Employment 
and Training Administration shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
trainee performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage 
determination for the work actually performed. 
 
In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will 
no longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until 
an acceptable program is approved. 
 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part shall 
be in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 
29 CFR part 30. 
 

d. Apprentices and Trainees (programs of the U.S. 
DOT). 
 
Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the 
particular programs. The ratio of apprentices and trainees to 
journeymen shall not be greater than permitted by the terms 
of the particular program. 
 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract. 



FOLK ART PARK PROJECT  00 5000/02-9 
GA DOT Project CSTEE-0009-00(048) 
P.I. 0009048 Fulton County 

 
REQUIRED PROVISIONS FEDERAL AID 

CONSTRUCTION CONTRACTS 

 

 
6. Subcontracts. The contractor or subcontractor shall 
insert Form FHWA-1273 in any subcontracts and also 
require the subcontractors to include Form FHWA-1273 in 
any lower tier subcontracts. The prime contractor shall be 
responsible for the compliance by any subcontractor or lower 
tier subcontractor with all the contract clauses in 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for 
termination of the contract, and for debarment as a 
contractor and a subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 
5 are herein incorporated by reference in this contract. 

 
9. Disputes concerning labor standards. Disputes arising 
out of the labor standards provisions of this contract shall not 
be subject to the general disputes clause of this contract. 
Such disputes shall be resolved in accordance with the 
procedures of the Department of Labor set forth in 29 CFR 
parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its 
subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. 

 
a. By entering into this contract, the contractor certifies 

that neither it (nor he or she) nor any person or firm who has 
an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 
b. No part of this contract shall be subcontracted to any 

person or firm ineligible for award of a Government contract 
by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 

 
c. The penalty for making false statements is prescribed 

in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
 

V. CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT 

 
The following clauses apply to any Federal-aid construction 
contract in an amount in excess of $100,000 and subject to 
the overtime provisions of the Contract Work Hours and 
Safety Standards Act. These clauses shall be inserted in 
addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 
4.6. As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may 
require or involve the employment of laborers or mechanics 
shall require or permit any such laborer or mechanic in any 

workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not 
less than one and one-half times the basic rate of pay for all 
hours worked in excess of forty hours in such workweek. 
 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph (1.) of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case 
of work done under contract for the District of Columbia or a 
territory, to such District or to such territory), for liquidated 
damages. Such liquidated damages shall be computed with 
respect to each individual laborer or mechanic, including 
watchmen and guards, employed in violation of the clause 
set forth in paragraph (1.) of this section, in the sum of $10 
for each calendar day on which such individual was required 
or permitted to work in excess of the standard workweek of 
forty hours without payment of the overtime wages required 
by the clause set forth in paragraph (1.) of this section. 
 
3. Withholding for unpaid wages and liquidated 
damages. The FHWA or the contacting agency shall upon 
its own action or upon written request of an authorized 
representative of the Department of Labor withhold or cause 
to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime 
contractor, or any other federally-assisted contract subject to 
the Contract Work Hours and Safety Standards Act, which is 
held by the same prime contractor, such sums as may be 
determined to be necessary to satisfy any liabilities of such 
contractor or subcontractor for unpaid wages and liquidated 
damages as provided in the clause set forth in paragraph 
(2.) of this section. 
 
4. Subcontracts. The contractor or subcontractor shall 
insert in any subcontracts the clauses set forth in paragraph 
(1.) through (4.) of this section and also a clause requiring 
the subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may 
be performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
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original contract price before computing the amount of work 
required to be performed by the contractor's own 
organization (23 CFR 635.116). 

 
a. The term “perform work with its own organization” 

refers to workers employed or leased by the prime 
contractor, and equipment owned or rented by the prime 
contractor, with or without operators. Such term does not 
include employees or equipment of a subcontractor or lower 
tier subcontractor, agents of the prime contractor, or any 
other assignees. The term may include payments for the 
costs of hiring leased employees from an employee leasing 
firm meeting all relevant Federal and State regulatory 
requirements. Leased employees may only be included in 
this term if the prime contractor meets all of the following 
conditions: 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the 
quality of the work of the leased employees; 

(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately 
responsible for the payment of predetermined minimum 
wages, the submission of payrolls, statements of compliance 
and all other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to 

work that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on 
the contract as a whole and in general are to be limited to 
minor components of the overall contract. 

 
2. The contract amount upon which the requirements set 
forth in paragraph (1) of Section VI is computed includes the 
cost of material and manufactured products which are to be 
purchased or produced by the contractor under the contract 
provisions. 

 
3. The contractor shall furnish (a) a competent 
superintendent or supervisor who is employed by the firm, 
has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs 
the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering 
services) as the contracting officer determines is necessary 
to assure the performance of the contract. 

 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 

evidenced in writing and that it contains all pertinent 
provisions and requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is 
not applicable to design-build contracts; however, 
contracting agencies may establish their own self- 
performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
T h i s p r o v i s i o n i s applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as 
it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 
 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters 
into pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety 
and health standards (29 CFR 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this 
contract that the Secretary of Labor or authorized 
representative thereof, shall have right of entry to any site of 
contract performance to inspect or investigate the matter of 
compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 
107 of the Contract Work Hours and Safety Standards Act 
(40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
T h i s p r o v i s i o n i s applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on 
Federal-aid highway projects, it is essential that all persons 
concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible. Willful 



FOLK ART PARK PROJECT  00 5000/02-11 
GA DOT Project CSTEE-0009-00(048) 
P.I. 0009048 Fulton County 

 
REQUIRED PROVISIONS FEDERAL AID 

CONSTRUCTION CONTRACTS 

 

 
falsification, distortion, or misrepresentation with respect to 
any facts related to the project is a violation of Federal law. 
To prevent any misunderstanding regarding the seriousness 
of these and similar acts, Form FHWA-1022 shall be posted 
on each Federal-aid highway project (23 CFR 635) in one or 
more places where it is readily available to all persons 
concerned with the project: 

 
18 U.S.C. 1020 reads as follows: 

 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes 
any false statement, false representation, or false report as 
to the character, quality, quantity, or cost of the material 
used or to be used, or the quantity or quality of the work 
performed or to be performed, or the cost thereof in 
connection with the submission of plans, maps, 
specifications, contracts, or costs of construction on any 
highway or related project submitted for approval to the 
Secretary of Transportation; or 

 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or 
to be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, 
certificate, or report submitted pursuant to provisions of the 
Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), 
as amended and supplemented; 

 
Shall be fined under this title or imprisoned not more than 5 
years or both." 

 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND 
FEDERAL 
WATER POLLUTION CONTROL ACT 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 

 
By submission of this bid/proposal or the execution of this 
contract, or subcontract, as appropriate, the bidder, 
proposer, Federal-aid construction contractor, or 
subcontractor, as appropriate, will be deemed to have 
stipulated as follows: 

 
1. That any person who is or will be utilized in the 

performance of this contract is not prohibited from receiving 
an award due to a violation of Section 508 of the Clean 
Water Act or Section 306 of the Clean Air Act. 

2. That the contractor agrees to include or cause to be 
included the requirements of paragraph (1) of this Section X 
in every subcontract, and further agrees to take such action 

as the contracting agency may direct as a means of 
enforcing such requirements. 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, 
consultant contracts or any other covered transaction 
requiring FHWA approval or that is estimated to cost 
$25,000 or more – as defined in 2 CFR Parts 180 and 1200. 
 
1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the 
prospective first tier participant is providing the certification 
set out below. 
 

b. The inability of a person to provide the certification set 
out below will not necessarily result in denial of participation 
in this covered transaction. The prospective first tier 
participant shall submit an explanation of why it cannot 
provide the certification set out below. The certification or 
explanation will be considered in connection with the 
department or agency's determination whether to enter into 
this transaction. However, failure of the prospective first tier 
participant to furnish a certification or an explanation shall 
disqualify such a person from participation in this 
transaction. 
 

c. The certification in this clause is a material 
representation of fact upon which reliance was placed when 
the contracting agency determined to enter into this 
transaction. If it is later determined that the prospective 
participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal 
Government, the contracting agency may terminate this 
transaction for cause of default. 
 

d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 
 

e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are 
defined in 2 CFR Parts 180 and 1200. “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant 
(such as the prime or general contract). “Lower Tier Covered 
Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts). “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a 



FOLK ART PARK PROJECT  00 5000/02-12 
GA DOT Project CSTEE-0009-00(048) 
P.I. 0009048 Fulton County 

 
REQUIRED PROVISIONS FEDERAL AID 

CONSTRUCTION CONTRACTS 

 

 
covered transaction with a First Tier Participant or other 
Lower Tier Participants (such as subcontractors and 
suppliers). 

 
f. The prospective first tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, 
unless authorized by the department or agency entering into 
this transaction. 

 
g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for 
lower tier covered transactions exceeding the $25,000 
threshold. 

 
h. A participant in a covered transaction may rely upon 

a certification of a prospective participant in a lower tier 
covered transaction that is not debarred, suspended, 
ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is 
erroneous. A participant is responsible for ensuring that its 
principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions. To verify the 
eligibility of its principals, as well as the eligibility of any 
lower tier prospective participants, each participant may, but 
is not required to, check the Excluded Parties List System 
website (https://www.epls.gov/), which is compiled by the 
General Services Administration. 

 
i. Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective 
participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of 
business dealings. j. Except for transactions authorized 
under paragraph (f) of these instructions, if a participant in a 
covered transaction knowingly enters into a lower tier 
covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation 
in this transaction, in addition to other remedies available to 
the Federal Government, the department or agency may 
terminate this transaction for cause or default. 

 
* * * * * 

 
2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 
(1) Are not presently debarred, suspended, proposed 

for debarment, declared ineligible, or voluntarily excluded 
from participating in covered transactions by any Federal 
department or agency; 
 

(2) Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or 
performing a public (Federal, State or local) transaction or 
contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, 
making false statements, or receiving stolen property; 
 

(3) Are not presently indicted for or otherwise criminally 
or civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification; and 
 

(4) Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 
 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200) 
 

a. By signing and submitting this proposal, the 
prospective lower tier is providing the certification set out 
below. 
 

b. The certification in this clause is a material 
representation of fact upon which reliance was placed when 
this transaction was entered into. If it is later determined that 
the prospective lower tier participant knowingly rendered an 
erroneous certification, in addition to other remedies 
available to the Federal Government, the department, or 
agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal 
is submitted if at any time the prospective lower tier 
participant learns that its certification was erroneous by 
reason of changed circumstances. 
 

d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are 
defined in 2 CFR Parts 180 and 1200. You may contact the 
person to which this proposal is submitted for assistance in 

http://www.epls.gov/)
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obtaining a copy of those regulations. “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant 
(such as the prime or general contract). “Lower Tier Covered 
Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts). “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other 
Lower Tier Participants (such as subcontractors and 
suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, 
unless authorized by the department or agency with which 
this transaction originated. 

 
f. The prospective lower tier participant further agrees 

by submitting this proposal that it will include this clause 
titled "Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion-Lower Tier Covered 
Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered 
transactions exceeding the $25,000 threshold. 

 
g. A participant in a covered transaction may rely upon 

a certification of a prospective participant in a lower tier 
covered transaction that is not debarred, suspended, 
ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is 
erroneous. A participant is responsible for ensuring that its 
principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions. To verify the 
eligibility of its principals, as well as the eligibility of any 
lower tier prospective participants, each participant may, but 
is not required to, check the Excluded Parties List System 
website (https://www.epls.gov/), which is compiled by the 
General Services Administration. 

 
h. Nothing contained in the foregoing shall be construed 

to require establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of participant is not required 
to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e 

of these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 11 
department or agency with which this transaction originated 

may pursue available remedies, including suspension and/or 
debarment. 
* * * * * 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating 
in covered transactions by any Federal department or 
agency. 
 
2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20). 
 
1. The prospective participant certifies, by signing and 

submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 

a. No Federal appropriated funds have been paid or will 
be paid, by or on behalf of the undersigned, to any person 
for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any 
Federal contract, the making of any Federal grant, the 
making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 

b. If any funds other than Federal appropriated funds 
have been paid or will be paid to any person for influencing 
or attempting to influence an officer or employee of any 
Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, 
loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, "Disclosure Form 
to Report Lobbying," in accordance with its instructions. 
 
2. This certification is a material representation of fact upon 

which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a 
prerequisite for making or entering into this transaction 
imposed by 31 U.S.C. 1352. Any person who fails to file the 

http://www.epls.gov/)
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required certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for each 
such failure. 

 
3. The prospective participant also agrees by submitting its 

bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

 
ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 

 
1. During the performance of this contract, the contractor 

undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons 
who regularly reside in the labor area as designated by the 
DOL wherein the contract work is situated, or the subregion, 
or the Appalachian counties of the State wherein the 
contract work is situated, except: 

 
a. To the extent that qualified persons regularly residing 

in the area are not available. 
 

b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer 

employment to present or former employees as the result of 
a lawful collective bargaining contract, provided that the 
number of nonresident persons employed under this 
subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the 
contract work, except as provided in subparagraph (4) 
below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to 
perform the contract work, (b) the number of employees 
required in each classification, (c) the date on which the 
participant estimates such employees will be required, and 
(d) any other pertinent information required by the State 
Employment Service to complete the job order form. The job 
order may be placed with the State Employment Service in 
writing or by telephone. If during the course of the contract 
work, the information submitted by the contractor in the 
original job order is substantially modified, the participant 
shall promptly notify the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified 

job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment 

to any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
4. If, within one week following the placing of a job order by 

the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 
contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by 
the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
5. The provisions of 23 CFR 633.207(e) allow the 

contracting agency to provide a contractual preference for 
the use of mineral resource materials native to the 
Appalachian region. 
 
6. The contractor shall include the provisions of Sections 

1through 4 of this Attachment A in every subcontract for 
work which is, or reasonably may be, done as on-site work 
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First Use Date: October 18, 2013 

 
SPECIAL PROVISION 

 
 

Required Contract Provisions 
Federal-Aid Construction Contracts 

 
1. Subsection I.4 Selection of Labor; Delete the last sentence in the paragraph. 

 
2. Subsections IV Davis Bacon and Related Act Provisions; Delete the first paragraph in its 

entirety and substitute the following: 
 

“This section is applicable to all Federal-aid construction projects exceeding $2,000 and 
to all related subcontracts. The requirements apply to all projects located within the 
right-of-way of a roadway.” 

 
 
 
 
 

END OF SECTION 
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Davis-Bacon Wage Determination 
 
General Decision Number: GA150003 01/02/2015  GA3 
 
Superseded General Decision Number: GA20140003 
 
State: Georgia 
 
Construction Type: Highway 
 
Counties: Cherokee, Clayton, Cobb, Dekalb, Douglas, Fayette,  
Fulton, Gwinnett, Henry and Rockdale Counties in Georgia. 
 
 
HIGHWAY CONSTRUCTION PROJECTS 
 
Note: Executive Order (EO) 13658 establishes an hourly minimum 
wage of $10.10 for 2015 that applies to all contracts subject 
to the Davis-Bacon Act for which the solicitation is issued on 
or after January 1, 2015. If this contract is covered by the 
EO, the contractor must pay all workers in any classification 
listed on this wage determination at least $10.10 (or the 
applicable wage rate listed on this wage determination, if it 
is higher) for all hours spent performing on the contract. The 
EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
Modification Number     Publication Date 
          0             01/02/2015 
 
  SUGA2011-003 03/07/2011 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 11.16                  
   
CEMENT MASON/CONCRETE FINISHER...$ 10.99                  
   
LABORER   
     Asphalt Raker...............$ 11.00                  
     Asphalt Screed Person.......$ 10.50                  
     Common or General...........$  9.00                  
     Form Setter.................$ 10.35                  
     Guardrail Erector...........$ 13.50                  
     Milling Machine Ground  
     Person......................$ 10.00                  
     Pipe Layer..................$ 10.20                  
     Traffic Control Barricade  
     Flagger.....................$ 10.00                  
   
POWER EQUIPMENT OPERATOR:   
     Asphalt Distributor.........$ 14.10                  
     Asphalt Paver/Spreader......$ 12.28                  
     Backhoe/Excavator...........$ 10.80                  
     Bulldozer...................$ 11.60                  
     Compactor...................$ 10.00                  
     Concrete Curb Machine.......$ 16.45                  
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     Crane/Dragline..............$ 17.50                  
     Crusher.....................$ 14.00                  
     Front End Loader............$ 10.70                  
     Material Transfer Vehicle  
     (Shuttle Buggy).............$ 11.30                  
     Mechanic....................$ 14.47                  
     Milling Machine.............$ 12.37                  
     Motorgrader Fine Grade......$ 14.55                  
     Motorgrader/Blade...........$ 14.39                  
     Roller......................$ 10.00                  
     Scraper-Pan.................$ 10.00                  
     Sweeper Truck...............$ 14.21                  
     Water Truck.................$ 11.25                  
   
TRUCK DRIVER   
     26,000 GVW & Under..........$ 10.76                  
     26,001 GVW & Over...........$ 14.91                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
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changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
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contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 

 
 

 
 

END OF SECTION 
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BUY AMERICA 
Revised: March 25, 1992  
Revised: January 7, 1994  

Revised: June 9, 1995  
First Use 2013 Specifications: November 01, 2013  

 
All manufacturing processes for steel and iron materials and steel and iron coatings permanently 
incorporated into this project must occur in the United States of America. However, pig iron and 
processed, pelletized, or reduced iron ore used in the production of these products may be manufactured 
outside the United States.  
 
This requirement, however, does not prevent a minimal use of foreign materials and coatings, providing 
that the cost of materials and coatings used does not exceed one-tenth of one percent (0.1 percent) of 
the total contract cost or $2500.00 whichever is greater.  
 
NOTE:  Coatings include: epoxy coating, galvanizing, painting and any other coating that protects or 
  enhances the value of the material.  

 
 
 

CONVICT PRODUCED MATERIALS 
 
 

March 25, 1992  
Revised: September 6, 1993  

First Use 2013 Specifications: November 01, 2013  
  

 
Materials produced by convict labor after July 1, 1991, may not be used for Federal-Aid highway 
construction projects unless it meets the following criteria:  
 

1. The materials must be produced by convicts who are on parole, supervised release or probation 
from a prison; or,  

 
2. If produced in a qualified prison facility, the amount of such materials produced in any 12-month 

period in such facility for such construction during the 12-month period ending July 1, 1987. A 
qualified prison is defined as one producing convict made materials prior to July 1, 1987.  

 
 
 

END OF SECTION 
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DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA  
 
STANDARD FEDERAL EQUAL EMPLOYMENT  OPPORTUNITY CONSTRUCTION 

CONTRACT  SPECIFICATIONS (EXECUTIVE  ORDER 11246) (43 FR 14895) 
 

1.   As used in these specifications: 
 

a.   "Covered area" means the geographical area described in the solicitation from which this contract 
resulted; 

 
b.   "Director" means Director, Office of Federal Contract Compliance Programs, United States 

Department of Labor, or any person to whom the Director delegated authority; 
 

c.  "Employer Identification Number" means the Federal Social Security number used on the 
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

d.  "Minority" includes: 

(i)   Black (all persons having origins in any of the Black African racial groups not of 
Hispanic origin); 

 
(ii)   Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American 

or other Spanish Culture or origin, regardless of race); 
 

(iii)  Asian and Pacific Islander (all persons having origins in any of the original peoples 
of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

 
(iv)  American Indian or Alaskan Native (all persons having origins in any of the original peoples 

of North America and maintaining identifiable tribal affiliations through membership and 
participation or community identification). 

 
2.    Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving 

any construction trade, it shall physically include in each subcontract in excess of $10,000  the provisions of 
these specifications and the Notice which contains the applicable goals for minority and female 
participation and which is set forth in the solicitations from which this contract resulted. 

 
3.    If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U.S. 

Department of Labor in the covered area either individually or through an association, its affirmative 
action obligations on all work in the Plan area (including goals and timetables) shall be in accordance 
with that Plan for those trades which have unions participating in the Plan. Contractors must be able to 
demonstrate their participation in and compliance with the provisions of any such Hometown Plan.  Each 
Contractor or Subcontractor participating in an approved Plan is individually required to comply with its 
obligations under the EEO clause, and to make a good faith effort to achieve each goal under the Plan in 
each trade in which it has employees.  The overall good faith performance by other Contractors or 
Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor's or 
Subcontractor's failure to take good faith efforts to achieve the Plan goals and timetables. 

 
4.    The Contractor shall implement the specific affirmative action standards provided in paragraphs 7a 

through p of these specifications.  The goals set forth in the solicitation from which this contact resulted are 
expressed as percentages of the total hours of employment and training of minority and female utilization 
the Contractor should reasonably be able to achieve in each construction trade in which it has employees in 
the covered area.  The Contractor is expected to make substantially uniform progress toward its goals in 
each craft during the period specified.
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5.    Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the 
Contractor has a collective bargaining agreement, to refer either minorities or women shall excuse the 
Contractor's obligations under these specifications, Executive Order 11246, nor the regulations promulgated 
pursuant thereto. 

 
6.    In order for the non-working training hours of apprentices and trainees to be counted in meeting the goals, such 

apprentices and trainees must be employed by the Contractor during the training period, and the Contractor 
must have made a commitment to employ the apprentices and trainees at the completion of their training, 
subject to the availability of employment opportunities.  Trainees must be trained pursuant to training programs 
approved by the U.S. Department of Labor. 

 
7.  The Contractor shall take specific affirmative actions to ensure equal employment opportunity. The evaluation 

of the Contractor's compliance with these specifications shall be based upon its effort to achieve maximum 
results from its actions.  The Contractor shall document these efforts fully, and shall implement affirmative 
action steps at least as extensive as the following: 

 
a.  Ensure and maintain a working environment free of harassment, intimidation, and coercion at all 

sites, and in all facilities at which the Contractor's employees are assigned to work. The Contractor, 
where possible, will assign two or more women to each construction project. The Contractor shall 
specifically ensure that all foremen, superintendents, and other on-site supervisory personnel are 
aware of and carry out the Contractor's obligation to maintain such a working environment, with 
specific attention to minority or female individuals working at such sites or in such facilities. 

 
b. Establish and maintain a current list of minority and female recruitment sources, provide written 

notification to minority and female recruitment sources and to community organizations when the 
Contractor or its unions have employment opportunities available, and maintain a record of the 
organization's responses. 

 
c.  Maintain a current file of the  names, addresses and telephone numbers of each minority and female 

off-the-street applicant and minority or female referral from a union, a recruitment source or 
community organization and of what  action was taken with respect to each such individual. If such 
individual was sent to the union hiring hall for referral and was not referred back to the Contractor by 
the union or, if referred, not employed by the Contractor, this shall be documented in the file with the 
reason therefore, along with whatever additional actions the Contractor may have taken. 

 
d.    Provide immediate written notification to the Director when the union or unions with which the 

Contractor has a collective bargaining agreement has not referred to the Contractor a minority 
person or woman sent by the Contractor, or when the Contractor has other information that the 
union referral process has impeded the Contractor's efforts to meet its obligations. 

 
e.  Develop on-the-job training opportunities and/or participate in training programs for the area which 

expressly include minority and women, including upgrading programs and apprenticeship and 
trainee programs relevant to the Contractor's employment needs, especially those programs funded 
or approved by the Department of Labor.  The Contractor shall provide notice of these programs to 
the sources compiled under 7b above. 

 
f.  Disseminate the Contractor's EEO policy by providing the notice of the policy to unions and training 

programs and requesting their cooperation in assisting the Contractor in meeting its EEO obligations; 
by including it in any policy manual and collective bargaining agreement; by publicizing it in the 
company newspaper, annual report, etc.; by specific review of the policy with all management 
personnel and with all minority and female employees at least once a year, and 
by posting the company EEO policy on bulletin boards accessible to all employees at each location 
where construction work is performed. 
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g.    Review, at least annually, the company's EEO policy and affirmative action obligations under 
these specifications with all employees having any responsibility for hiring, assignment, layoff, 
termination or other employment decisions including specific review of these items with onsite 
supervisory personnel such as Superintendents, General Foremen, etc. prior to the initiation of 
construction work at any job site.  A written record shall be made and maintained identifYing the 
time and place of these meetings, persons attending, subject matter discussed, and disposition of 
the subject matter. 

 
h.  Disseminate the Contractor's EEO policy externally by including it in any advertising in the news 

media, specifically including minority and female news media, and providing written notification 
to and discussing the Contractor's EEO policy with other Contractors and Subcontractors with 
whom the Contractor does or anticipates doing business. 

 
i.  Direct its recruitment efforts, both oral and written, to minority, female and community 

organization, to schools with minority and female students and to minority and female recruitment 
and training organizations serving the Contractor's area and employment needs. Not later than 
one month prior to the date for the acceptance of applications for apprenticeship or other training 
by any recruitment source, the Contractor shall send written notification to organizations such as 
the above, describing the-openings, screening procedures, and test to be used in the selection 
process. 

 
j.  Encourage present minority and female employees to recruit other minority persons and women 

and, where reasonable, provide after school, summer and vacation employment to minority and 
female youth both on the site and in other areas of a Contractor's workforce. 

 
k.   Validate all tests and other selection requirements where there is an obligation to do so under 41 

CFR Part 60-3. 
 

I.  Conduct, at least annually, an inventory and evaluation of all minority and female personnel for 
promotional opportunities and encourage these employees to seek or to prepare for, through 
appropriate training, etc. such opportunities. 

 
m.   Ensure that seniority practices, job classifications, work assignments and other personnel practices, 

do not have a discriminatory effect by continually monitoring all personnel and employment 
related activities to ensure that the EEO policy and the Contractor's obligations under these 
specifications are being carried out. 

 
n.  Ensure that all facilities and company activities are non-segregated except that separate or single- 

user toilet and necessary changing facilities shall be provided to assure privacy between the sexes. 
 

o.    Document and maintain a record of all solicitations of offers for subcontracts from minority and 
female construction contractors and suppliers, including circulation of solicitations to minority and 
female contractor associations and other business associations. 

 
p. Conduct a review, at least annually of all supervisors' adherence to and performance under the 

Contractor's EEO policies and affirmative action obligations. 
 

8.  Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more of 
their affirmative action obligations (7a through p).  The efforts of a contractor association, joint contractor- 
union, contactor-community, or other similar group of which the contractor is a member and participant, 
may be asserted as fulfilling any one or more of its obligations under 7a through p of these Specifications 
provided that the contractor actively participates in the group, makes every effort to assure that the group 
has a positive impact on the employment of minorities and women in the industry, ensures that the concrete 
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benefits of the program are reflected in the Contractor's minority and female workforce participation, 
makes a good faith effort to meet its individual goals and timetables, and can provide access to 
documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor.  The 
obligation to comply, however, is the Contractor's and failure of such a group to fulfill an obligation shall 
not be a defense for the Contractor's noncompliance. 

 
9.    A single goal for minorities and a separate single goal for women have been established.  The Contractor, 

however, is required to provide equal employment opportunity and to take affirmative action for all 
minority groups, both male and female, and all women, both minority and non-minority.  Consequently, the 
Contractor may be in violation of the Executive Oder if a particular group is employed in a substantially 
disparate manner (for example, even though the Contractor has achieved its goals for women generally, the 
Contractor may be in violation of the Executive Order if a specific minority group of women  is 
underutilized). 

 
10.  The Contractor shall not use the goals and timetables or affirmative action standards to discriminate against 

any person because of race, color, religion, sex, or national origin. 
 

11.  The Contractor shall not enter into any subcontract with any person or firm debarred from Government 
contracts pursuant to Executive Order 11246. 

 
12.  The Contractor shall carry out such sanctions and penalties for violation of these  specifications and of the 

Equal Opportunity Clause, including suspension, termination and cancellation of existing subcontracts as 
may be imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing 
regulations, by the Office of Federal Contract Programs. Any contractor who fails to carry out such 
sanctions and penalties shall be in violation of these specifications and Executive Order 11246, as 
amended. 

 
13.  The Contractor, in fulfilling its obligations under these specifications, shall implement specific affirmative 

action steps, at least as extensive as those standards prescribed in paragraph 7 of these specifications, so as 
to achieve maximum results from its efforts to ensure equal employment opportunity.  If the Contractor 
fails to comply with the requirements of the Executive Order, the implementing regulations, or these 
specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 

 
14.  The Contractor shall designate a responsible official to monitor all employment related activity to ensure 

that the company EEO policy is being carried out, to submit reports relating to the provisions hereof as may 
be required by the Government and to keep records.  Records shall at least include for each employee the 
name, address, telephone numbers, construction trade, union affiliation if any, employee identification 
number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, 
or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of pay, and 
locations at which the work was performed. Records shall be maintained in an easily understandable and 
retrievable form; however, to the degree that existing records satisfy this requirement, contractors shall not 
be required to maintain separate records. 

 
15.  Nothing herein provided shall be construed as a limitation upon the application of other laws which 

establish different standards of compliance or upon the application of requirements for the hiring of local or 
other area residents (e.g., those under the Public Works Employment Act of 1977 and the Community 
Development Block Grant Program). 

 
 
 
 
 
 
 
 
 
 
 
 



FOLK ART PARK PROJECT  00 5000/05-5 
GA DOT Project CSTEE-0009-00(048)                                              FEDERAL EQUAL EMPLOYMENT OPPORTUNITY  
P.I. 0009048 Fulton County                                                                  CONSTRUCTION CONTRACT SPECIFICATIONS 
 

FEDERAL REGISTER / VOL. 45, NO. 194 / FRIDAY, OCTOBER 3, 1980 / NOTICES 
 
NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246) (43 FR 14895) 
 

1. The Offeror’s or Bidder’s attention is called to the “Equal Opportunity Clause” 
and the “Standard Federal Equal Employment Opportunity Construction Contract 
Specifications” set forth herein. 

 
2. The goals and timetables for minority and female participation expressed in 

percentage terms for the Contractor’s aggregate workforce in each trade on all 
construction work in the covered areas, are as follows: 

 
 

GOALS FOR 
FEMALE PARTICIPATION 

 
 APPENDIX A 
 (43 FR 19473) 
 
The following goals and timetables for female utilization shall be included in all Federal and 
federally assisted construction contracts and subcontracts in excess of $10,000. The goals are 
applicable to the contractor’s aggregate on-site construction workforce whether or not part of that 
workforce is performing work on a Federal of federally-assisted construction contract or 
subcontract. Area covered: Goals for Women apply nationwide. 
 
Goals and timetables 
 
Timetable     Goals 
     (percent) 
4-1-78   to 3-31-79   3.1 
4-1-79   to 3-31-80   5.0 
4-1-80   Until Further Notice  6.9 
 

 
 

GOALS FOR 
MINORITY PARTICIPATION 

 
Appendix B-80 
 
Until further notice, the following goals for minority utilization in each construction craft and trade 
shall be included in all Federal or federally assisted construction contracts and subcontracts in excess of 
$10,000 to be performed in the respective geographical areas. The goals are applicable to each 
nonexempt contractor’s total onsite construction workforce, regardless of whether or not part of that 
workforce is performing wok on a Federal, federally assisted or non-federally related project, contact or 
subcontract. 
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FEDERAL REGISTER / VOL. 45, NO. 194 / FRIDAY, OCTOBER 3, 1980 / NOTICES 
 
Construction contractors which are participating in an approved Hometown Plan (see 41 CFR 
60-4-5) are required to comply with the goals of the Hometown Plan with regard to construction 
work they perform in the areas covered by the Hometown Plan. With regard to all their other 
covered construction work, such contractors are required to comply with the applicable SMSA or 
EA goal contained in this appendix B-80. 
 
FEDERAL REGISTER / VOL. 45, NO. 194 / FRIDAY, OCTOBER 3, 1980 / NOTICES 
 
 State           Goal 
           (percent) 
Georgia: 
 035 Augusta, GA: 
 SMSA Counties: 
 0600 Augusta, GA-SC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 27.2 
 GA Columbia; GA Richmond, SC Aiken; 
 
Non-SMSA Counties . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .32.-8 
 GA Burke; GA Emanuel; GA Glascock; GA Jefferson; 
 GA Jenkins; GA Lincoln; GA McDuffie, GA Talleferro; 
 GA Warren; GA Wilkes; SC Allendale; SC Bamburg; 
 SC Barnwell; SC Edgefield; SC McCormick; 
 
036 Atlanta, GA: 
 SMSA Counties: 
 0520 Atlanta, GA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 21.2 
 GA Butts; GA Cherokee; GA Clayton; GA 
 Cobb; GA DeKalb; GA Douglas; GA Fayette, GA 
 Forsyth; GA Fulton; GA Gwinnett; GA Henry; GA 
 Newton; GA Paulding; GA Rockdale; GA Walton 
 
Non-SMSA Counties . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .19.5 
 GA Banks; GA Barrow; GA Bartow; GA Carroll; GA Clarke; 
 GA Coweta; GA Dawson; GA Elbert; GA Fannin; 
 GA Floyd; GA Franklin; GA Gilmer; GA Gordon; 
 GA Greene; GA Habersham; GA Hall; GA 
 Haralson; GA Hart; GA Heard; GA Jackson; GA 
 Jasper; GA Lamar; GA Lampkin; GA Madison; 
 GA Morgan; GA Oconee, GA Oglethorpe; GA 
 Pickins, GA Pike; GA Polk; GA Rabun; GA 
 Spalding; GA Stephens; GA Towns; GA; Union; GA Upson 
 White 
 
037 Columbus, GA: 
 SMSA Counties: 
 1800 Columbus, GA – AL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .29.6 
 Al Russell; GA Chattahoochee; GA Columbus 
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FEDERAL REGISTER / VOL. 45, NO. 194 / FRIDAY, OCTOBER 3, 1980 / NOTICES 
 
Non-SMSA Counties . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 31.6 
 Al Chambers; AJ Lee; GA Harris; GA Marion; GA 
 Meriwether; GA Quitman; GA Schley; GA 
 Stewart; GA Sumter; GA Talbot: GA Troup; 
 GA Webster 
 
038 Macon, GA: 
 SMSA Counties: 
 4680 Macon, GA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .27.5 
 GA Bibb; GA Houston; GA Jones; GA Twiggs 
 Non-SMSA Counties . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .31.7 
 GA Baldwin; GA Bleckley; Crawford; GA Crisp; 
 GA Dodge; GA Dooly; GA Hancock; GA Johnson; 
 GA Laurens; GA Macon; GA Monroe; GA Peach; 
 GA Pulaski; GA Putman; GA Taylor; GA Telfair; 
 GA Treutlan; GA Washington; GA Wheeler; 
 GA Wilcox; GA Wilkinson 
 
039 Savannah, GA: 
 SMSA Counties: 
 7520 Savannah, GA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .30.6 
 GA Bryan; GA Chatham; GA Effingham 
 
 Non-SMSA Counties . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .29.8 
 GA Appling; GA Atkinson; 
 GA Bacon, GA Bulloch; GA Candler; GA 
 Coffee; GA Evans; GA Jeff Davis; GA Liberty; 
 GA Long; GA McIntosh; GA Montgomery; GA 
 Screven; GA Tattnall; GA Toombs; GA Wayne; 
 SC Beaufort; SC Hampton; SC Jasper 
 
040 Albany, GA: 
 SMSA Counties: 
 0120 Albany, GA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .32.1 
 GA Dougherty; GA Lee 
 Non-SMSA Counties . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .31.1 
 GA Baker; GA Ben Hill; GA Berrien; GA 
 Brooks; GA Calhoun; GA Clay; GA Clinch; 
 GA Colquitt; GA Cook; GA Decatur; GA 
 Early; GA Echols; GA Grady; GA Irwin; GA 
 Lanier; GA Lowndes; GA Miller; GA Mitchell; 
 GA Randolph; GA Seminole; GA Terrell; GA 
 Thomas; GA Tift; GA Turner; GA Worth 
 
Florida: 
 
041 Jacksonville FL: 
 Non-SMSA Counties……………………………………………………………...…. . . . . . . . . . 22.2 
 GA Brantley; GA Camden; GA Charlton; GA Glynn; GA Pierce; GA Ware 
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12-15-2008 
 
 
 

APPENDIX A NOTICE TO 
CONTRACTORS 

COMPLIANCE  WITH TITLE VI OF THE CIVIL RIGHTS ACT OF 1964 
FOR 

FEDERAL-AID  CONTRACTS 
 
 
 

During the performance of this Contract, the Contractor, for itself, its assignees and 
successors in interest (hereinafter referred to as the "Contractor"), agrees as follows: 

 
1.  Compliance with Regulations:  The Contractor will comply with the 
Regulations of the Department of Transportation  relative to nondiscrimination  in 
Federally-assisted  programs of the Department of Transportation (Title 49, Code 
of Federal Regulations, Part 21, hereinafter referred to as the "Regulations"), 
which are herein incorporated by reference and made a part of the Contract. 

 
2.         Nondiscrimination: The Contractor, with regard to the work performed by 
it afterward and prior to completion of the contract work, will not discriminate on 
the ground of race, color, national origin, disability, sex, or age in the selection 
and retention of subcontracts  including procurements of materials and leases of 
equipment.  This will be done in accordance with Title VI of the Civil Rights Act 
of 1964 and other Non-Discrimination Authorities i.e., Section 504 of the 1973 
Rehabilitation  Act, the 1973 Federal-Aid Highway Act, the 1975 Age 
Discrimination  Act, and the Americans with Disabilities Act of 1990.  The 
Contractor will not participate either directly or indirectly in the discrimination 
prohibited by Section 21.5 of the Regulations, including employment practices 
when contract covers a program set forth in Appendix B of the Regulations.  In 
addition, the Contractor will not participate either directly or indirectly in 
discrimination prohibited  by 23 CFR 710.405 (b). 

 
3.  Solicitations  for subcontracts, including procurements of materials and 
equipment:  In all solicitations, either by competitive bidding or negotiation made 
by the Contractor for work to be performed under a subcontract, including 
procurements of materials or equipment, each potential subcontractor or supplier 
shall be notified by the Contractor of the Contractor's obligations under this 
Contract and the Regulations  relative to nondiscrimination  on the ground of race, 
color, national origin, disability, sex or age. 



FOLK ART PARK PROJECT                 00 5000/06-2 
GA DOT Project CSTEE-0009-00(048)        COMPLIANCE WITH TITLE VI OF THE CIVIL RIGHTS  
P.I. 0009048.Fulton County                           ACT OF 1964 

 
 

 

 
4.  Information and Reports: The Contractor will provide  all information and 
reports required by the Regulations, or orders and instructions issued pursuant 
thereto,  and will permit  access to its books,  records,  accounts, other sources of 
information, and its facilities as may be determined by the Department of 
Transportation or the Federal  Highway Administration to be pertinent to ascertain 
compliance with such Regulations, orders and instructions.  Where any information 
required  of a Contractor is in the exclusive possession of another who fails or 
refuses  to furnish  this information, the Contractor shall so certify  to the 
Department of Transportation, or the Federal  Highway Administration as 
appropriate, and shall set forth  what efforts  it has made to obtain the information. 

 
5.  Sanctions for Noncompliance: In the event of the Contractor's 
noncompliance with the nondiscrimination provisions of this Contract,  the 
Department of Transportation shall impose  such Contract  sanctions as it or the 
Federal  Highway Administration may determine to be appropriate, including, but 
not limited to: 

 
(a)  withholding of payments to the Contractors under the 

Contract until the Contractor complies, and/or 
 

(b) Cancellation, termination or suspension of the Contract, in 
whole or in part. 

 
6.  Incorporation of Provisions: The Contractor will include the provisions of 
paragraph (1) through  (6) in every subcontract, including procurements of 
materials and leases of equipment, unless exempt  by the Regulations, orders  or 
instruction issued pursuant thereto. The Contractor will take such action with 
respect to any subcontract or procurement as the Department of Transportation or 
the Federal  Highway Administration may direct as a means of enforcing such 
provisions including sanctions for noncompliance. Provided, however,  that in the 
event a Contractor becomes involved  in, or is threatened with, litigation  with a 
subcontractor or supplier  as result of such direction, the Contractor may request 
the State to enter into such litigation to protect the interests of the State, and, in 
addition, the Contractor may request  the United  States  to enter into such litigation 
to protect the interest of the United  States. 



FOLK ART PARK PROJECT                  00 5000/07-1 
GA DOT Project CSTEE-0009-00(048)                    GDOT DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 
P.I. 0009048.Fulton County              CRITERIA FOR ACCEPTABILITY 

 
Revised: December 7, 2009 
Revised: October 21, 2013 

Revised: November 3, 2014 
 
 

DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 

CRITERIA FOR ACCEPTABILITY 

 
The purpose of this special provision is to establish criteria for acceptability of DBE firms for 

work performed on this contract.  The intent is to ensure all participation counted toward 

fulfillment of the DBE goals is (1) real and substantial, (2) actually performed by viable, 

independent DBE owned firms, and (3) in accordance with the spirit of the applicable laws and 

regulations. 
 
 

The policy of the Georgia Department of Transportation is to ensure compliance with Title VI 

of the Civil Rights Act of 1964, 49 Code of Federal Regulations, Part 26 and related statutes 

and regulations in all program activities. 
 
 

To this end the Georgia Department of Transportation shall not discriminate on the basis of 

race, color, sex or national origin in the award, administration and performance of any Georgia 

Department of Transportation assisted contract or in the administration of its Disadvantaged 

Business Enterprise Program.   The Georgia Department of Transportation shall take all 

necessary and reasonable steps to ensure nondiscrimination. 
 
 

DBE payments and commitments for Federal-aid projects shall be separate and distinct and 

cannot be transferred or combined in any matter. 
 
 

The DBE Goal specified in the contract will be a percentage representing the DBE Race 

Conscious Participation. The Contractor will strive to achieve an additional percentage in 

his/her contracts for all projects during the course of the current State Fiscal Year, in order to 

meet the overall Georgia Department of Transportation DBE goal. 
 

DBE DIRECTORY: The Department has available a directory or source list to facilitate 

identifying DBEs with capabilities relevant to general contracting requirements and to particular 
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solicitations.  The Department will make the directory available to bidders and proposers in their 

efforts to meet the DBE requirements.   The directory or listing includes firms which the 

Department has certified to be eligible DBEs in accordance with 49 CFR Part 26. 
 

 
GOAL FOR PARTICIPATION:  If a percentage goal for DBE participation in this contract is 

set forth elsewhere in this proposal, the Contractor shall complete the DBE GOALS Form 

included in the proposal.  The Contractor is encouraged to make every effort to achieve the goal 

set by the Department.  However, if the Contractor cannot find sufficient DBE participants to 

meet the goal established by the Department, the Department will consider for award a proposal 

with less participation than the established goal if: 
 

(A)       The bidder can demonstrate no greater participation could be obtained.  This 

should be well documented by demonstrating the Contractor’s actions through good faith 

efforts. The following is a list of types of actions which the Department will consider as 

part of the Contractor’s good faith efforts to obtain DBE participation.   This is not 

intended to be a mandatory checklist nor intended to be exclusive or exhaustive.  Other 

factors or types of efforts may be relevant in appropriate cases. 
 

(1)   Soliciting through all reasonable and available means (e.g. attendance at 

pre-bid meetings, advertising and/or written notices) the interest of all 

certified DBEs who have the capability to perform the work of the 

contract.  The Contractor must solicit this interest within sufficient time 

to allow the DBEs to respond to the solicitation.  The Contractor must 

determine with certainty if the DBEs are interested by taking appropriate 

steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBEs in order to 

increase the likelihood  the DBE goals will be achieved. This includes, 

where appropriate, breaking out contract work items into economically 

feasible units to facilitate DBE participation, even when the Contractor 

might otherwise prefer to perform these work items with its own forces. 
 

(3) Providing interested DBEs with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to 

assist DBEs participants in responding to a solicitation. 
 

(4)   (a)  Negotiating in good faith with interested DBEs. 
 

Contractor(s) are responsible to make a portion of the work available 
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to DBE subcontractors and suppliers and to select those portions of 

the work or material needs consistent with the available DBE 

subcontractors and suppliers, so as to facilitate DBE participation. 

Evidence of such negotiation includes the names, addresses, and 

telephone numbers of DBEs that were considered; a description of 

the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why 

additional agreements could not be reached for DBEs to perform the 

work. 

(b)   Contractor(s) using  good  business  judgment  would  consider  a 

number of factors in negotiating with subcontractors, including DBE 

subcontractors, and would take a firm’s price and capabilities as well 

as contract goals into consideration.  However, the fact there may be 

some additional costs involved in finding and using DBEs is not in 

itself sufficient reason for a bidder’s failure to meet the contract DBE 

goal, as long as such costs are reasonable.  Also, the ability or desire 

of a Contractor to perform the work of a contract with its own 

organization does not relieve the Contractor of the responsibility to 

make good faith efforts.   Contractors are not, however, required to 

accept higher quotes from DBEs if the price difference is excessive 

or unreasonable. 
 

(5)   Not rejecting DBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The Contractor’s standing 

within its industry, membership in specific groups, organizations, or 

associations and political or social affiliations (for example union vs. 

nonunion employee status) are not legitimate causes for the rejection or 

non-solicitation of bids in the Contractor’s efforts to meet the project 

goal. 

(6)   Making efforts to assist interested DBEs in obtaining bonding, lines of 

credit, or insurance as required by the contractor. 
 

(7)    Making  efforts  to  assist  interested  DBEs  in  obtaining  necessary 

equipment, supplies, materials, or related assistance or services. 
 

(8)    Effectively using the services of available minority/women community 

organizations; minority/women  Contractors’  groups;  local,  state,  and 
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Federal minority/women business assistance offices; and other 

organizations as allowed on a case-by-case basis to provide assistance in 

the recruitment and placement of DBE’s. 
 

(B) The participation proposed by the low bidder is not substantially less than the 

participation proposed by the other bidders on the same contract. 
 

If no percentage goal is set forth in the proposal, the contractor may enter a proposed DBE 

participation.  This voluntary DBE participation will count as race neutral DBE participation. 

Prime Contractor shall report race-neutral participation in accordance with the DBE Monthly 

Report requirements shown in this document. 

 
To be eligible for award of this contract, all bidders will be required to submit the following 

information to the Department by the close of business on the 3rd working day following opening 

of the bid as a matter of bidder responsibility. 
 

i.   The names and addresses of DBE firms committed to  participate in the 
Contract; 

 

ii.  A description of the work each DBE will perform; The Contractor shall 

provide information with their bid showing that each DBE listed by the 

Contractor is certified in the NAICS code(s) for the kind of work the DBE will 

be performing. 
 

iii.   The   dollar   amount   of   participation   for   each   DBE   firm 

participating; Written documentation of the bidder’s commitment 

to use a DBE subcontractor whose participation it submits to 

meet a contract goal; 

iv.   Written confirmation from the DBE committed to participating in the 

contract, as provided in the prime contractor’s commitment. 

v.  If the contract goal is not met, evidence of good faith efforts must be 
provided. 

 

 
 

Failure by a bidder to furnish the above information may subject the bid to disqualification. 

Also failure by the bidder to submit satisfactory evidence of good faith efforts may subject the 

bid to disqualification. 
 

Award of a contract by the Department to a Prime Contractor who has listed DBE participants 

with the bid may not constitute final approval by the Department of the listed DBE.   The 
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Department reserves the right to approve or disapprove a Disadvantaged firm after a review of 

the Disadvantaged firm’s proposal participation.  Payment to the Contractor under the contract 

may be withheld until final approval of the listed DBEs is granted by the Department. 
 

If the Contractor desires to substitute a DBE in lieu of those listed in the proposal, a letter of 

concurrence shall be required from the listed DBE prior to approval of the substitution, unless 

this requirement is waived by the Department. 
 

Agreements between bidder and a DBE in which promises not to provide Subcontracting 

quotations to other bidders are prohibited. 
 

DEFINITION:  For the purposes of this provision, the following definitions will apply: 

Disadvantaged Business Enterprise or DBE means a for-profit small business concern – 

(1)   Ensuring at least 51 percent owned by one or more individuals who are 

both socially and economically disadvantaged or, in the case of a 

corporation, in which 51 percent of the stock is owned by one or more such 

individuals; and 

(2) Whose management and daily business operations are controlled by one or 

more of the socially and economically disadvantaged individuals who own 

the business. 
 

Good Faith Efforts means efforts to achieve a DBE goal or other requirement of this part which, 

by their scope, intensity, and appropriateness to the objective, can reasonably be expected to 

fulfill the program requirement. 

Joint Venture means an association of a DBE firm and one or more other firms to carry out a 

single, for-profit business enterprise, for which the parties combine their property, capital, efforts, 

skills and knowledge, and in which the DBE is responsible for a distinct, clearly defined portion 

of the work of the contract and whose share in the capital contribution, control, management, 

risks, and profits of the joint venture are commensurate with its ownership interest. 
 

Socially and Economically Disadvantaged Individual means any individual who is a citizen (or 

lawfully admitted permanent resident) of the United States and who is – 
 
 

(1)  Any individual who the Department finds to be a socially and economically 

disadvantaged individual on a case-by-case basis. 

(2)  Any individual in the following groups, members of which are reputably presumed 

to be socially and economically disadvantaged. 
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(i)   “Black Americans,” which includes persons having origins, in any 

of the Black racial groups of Africa; 

(ii)   “Hispanic Americans,” which includes persons of Mexican, Puerto 

Rican, Cuban, Dominican, Central or South American, or other 

Spanish or Portuguese culture or origin, regardless of race; 

(iii)   “Native Americans,” which includes persons who are American 
 

Indians, Eskimos, Aleuts, or Native Hawaiians; 
 

(iv)   “Asian-Pacific Americans,” which includes persons whose origins 
 

are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, 

Cambodia (Kampuchea), Thailand, Malaysia, 

Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust 

Territories  of  the  Pacific  Islands  (Republic  of  Palau),  the 

Commonwealth of the Northern Marianas Islands, Macao, Fiji, Tonga, 

Kiribati, Juvalu, Nauru, Federated States of Micronesia, or Hong Kong; 

(v)  “Subcontinent Asian Americans,” which includes persons whose 

origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives 

Islands, Nepal or Sri Lanka; 

(vi)   Women; 
(vii) Any additional groups whose members are designated as socially and 

economically  disadvantaged  by  the  SBA,  at  such  time  as  the  SBA 
designation becomes effective. 

 
(3)  GDOT will presume that such persons are socially and economically disadvantaged 

only to the extent permitted by applicable federal law. 

Race-conscious measure is one focused specifically on assisting only DBEs, including women- 

owned DBEs. 
 

Race-neutral measure is one being, or can be, used to assist all small businesses.  For the 

purposes of this part, race-neutral includes gender-neutrality. 
 

DISCRIMINATION PROHIBITED:  No person shall be excluded from participation in, 

denied the benefits of, or otherwise discriminated against in connection with the award and 

performance of this contract on the grounds of race, color, sex or national origin. 
 

The following assurance becomes a part of this contract and must be included in and made a 

part of each subcontract the prime contractor enters into with their subcontractors (49 CFR 

26.13): 
“The contractor, and/or subcontractor shall not discriminate on the basis of 
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race, color, national origin, or sex in the performance of this contract.  The 

contractor shall carry out applicable requirements of 49 CFR Part 26 in the 

award and administration of DOT – assisted contracts.  Failure by the 

contractor to carry out these requirements is (breach) of this contract which 

may result in the termination of this contract or such other remedy as the 

Department deems appropriate”. 

Failure to Achieve Requirements:    Periodic reviews shall be made by the Department to 

determine the extent of compliance with the requirements set forth in this provision. If the 

Contractor is found to be in noncompliance, further payments for any work performed may be 

withheld until corrective action is taken.  If corrective action is not taken, it may result in 

termination of this contract. During the life of the contract, the contractor will be expected to 

demonstrate good faith efforts at goal attainment as provided by 49 CFR 26. 

 
The contractor shall utilize the specific DBEs listed to perform the work and supply the materials 

for  which  each  is  listed  unless  the  contractor  obtains  the  Department’s  written  consent  to 

substitute and, unless the Department’s consent is provided the contractor shall not be entitled to 

any payment for work or material unless it is performed or supplied by the listed DBE. 

 
Participation will be counted toward fulfillment of the DBE goal as follows: 

 
 

(A) When a DBE participates in a contract, the Contractor counts only the value of 

the work actually performed by the DBE toward DBE goals 
 

(1)  Count the entire amount of the portion of a construction 
 

contract (or other contract not covered by paragraph (A) (2) of this section) 

performed by the DBE’s own forces.  Include the cost of supplies and 

materials obtained by the DBE for the work of the contract, including 

supplies purchased or equipment leased by the DBE (except supplies and 

equipment the DBE subcontractor purchases or leases from the prime 

contractor or its affiliate) 
 

(2)  Count the entire amount of fees or commissions charged by a DBE firm for 

providing a bona fide service, such as professional, technical consultant, or 

managerial  services,  or  for  providing  bonds  or  insurance  specifically 

required  for  the  performance  of  a  DOT-assisted  contract,  toward  DBE 

goals, provided the Department determines the fee is reasonable and not 

excessive as compared with fees customarily allowed for similar services. 
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(3)  When a DBE subcontracts part of the work of its contract to another firm, 

the value of the subcontracted work may be counted toward DBE goals 

only if the DBE’s subcontractor is itself a DBE.  Work that a DBE 

subcontracts to a non-DBE firm does not count toward DBE goals. 
 

(B) When a DBE performs as a participant in a joint venture, count a portion of the 

total dollar value of the contract equal to the distinct, clearly defined portion of 

the work of the contract the DBE performs with own forces toward DBE goals. 
 

(C) Count expenditures to a DBE contractor toward DBE goals only if the DBE is 

performing a commercially useful function on that contract. 
 

(1)   A DBE performs a commercially useful function when responsible for 

execution of the work of the contract and carrying out responsibilities by 

actually performing, managing, and supervising the work involved.  To 

perform a commercially useful function, the DBE must also be 

responsible, with respect to materials and supplies used on the contract, 

for negotiating price, determining quality and quantity, ordering the 

material, and installing (where applicable) and paying for the material 

itself. 

(2)   A DBE does not perform a commercially useful function if their role is 

limited to being an extra participant in a transaction, contract, or project 

through which funds are passed in order to obtain the appearance of DBE 

participation. 

(3)  If a DBE does not perform or exercise responsibility for at least 30 percent 

of the total cost of their contract with their own work force, or the DBE 

subcontracts a greater portion of the work of a contract than would be 

expected on the basis of normal industry practice for the type of work 

involved, the Department will presume the DBE is not performing a 

commercially useful function. 

(4)  When a DBE is presumed not to be performing a commercially useful 

function as provided in paragraph (C) (3) of this section, the DBE may 

present evidence to rebut this presumption. 

(5)  The Department’s decisions on commercially useful function matters are 

subject to review by the US DOT, but are not administratively appealable 

to the US DOT. 
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(D) The following factors are to be used in determining whether a DBE trucking 

company is performing a commercially useful function: 

(1)  The DBE must be responsible for the management and 
 

supervision of the entire trucking operation for which they are responsible 

on a particular contract, and there cannot be a contrived arrangement for 

the purpose of meeting DBE goals. 

(2)  The DBE must itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 

(3)  The DBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using 

drivers it employs. 

(4)   The DBE may lease trucks from another DBE firm, including an owner / 

operator  who is  certified  as  a  DBE.  The  DBE  who  leases  trucks  from 

another  DBE  receives  credit  for  the  total  value  of  the  transportation 

services the lessee DBE provided on the contract. 

(5)  The DBE may also lease trucks from a non-DBE and is entitled to credit 

only for the fee or commission it receives as a result of the lease 

arrangement.  The DBE does not receive credit for the total value of the 

transportation services provided by the lessee, since these services are not 

provided by a DBE. 

(6)   For purposes of this paragraph (D), a lease must indicate the DBE has 

exclusive use of and control over the truck.  This does not preclude the 

leased truck from working for others during the term of the lease with the 

consent of the DBE, so long as the lease gives the DBE absolute priority 

for use of the leased truck.  Leased trucks must display the name and 

identification number of the DBE. 
 

(E) Count expenditures with DBEs for materials or supplies toward DBE goals as 

provided in the following: 
 

(1) (i)  If the materials or supplies are obtained from a DBE manufacturer, 

count 100 percent of the cost of the materials or supplies toward DBE 

goals. 

(ii)  For purposes of this paragraph, a manufacturer is a firm that 

operates or maintains a factory or establishment that produces, 

on the premises, the materials, supplies, articles, or equipment 
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required  under  the  contract  and  of  the  general  character 

described by the specifications. 
 

(2) (i) If the materials or supplies are obtained from a DBE regular dealer, count 
 

60 percent of the cost of the materials or supplies toward DBE goals. (ii) 

For purposes of this section, a regular dealer is a firm owning, operating, or 

maintaining a store, warehouse, or other establishment in which the 

materials, supplies, articles or equipment of the general character described 

by the specifications and required under the contract are bought, kept in 

stock, and regularly sold or leased to the public in the usual course 

of business. 
(A)  To be a regular dealer, the firm must be an established, regular 

 

business  engaging,  as  its  principal  business  and  under  its  own 

name, in the purchase and sale or lease of the products in question. 

(B)  A person may be a regular dealer in such bulk items as petroleum 

products, steel, cement, gravel, stone, or asphalt without owning, 

operating, or maintaining a place of business as provided in this 

paragraph (E)(2)(ii) if the person both owns and operates 

distribution equipment for the products.   Any supplementing of 

regular dealers’ own distribution equipment shall be by a long-term 

lease agreement and not on an ad hoc or contract-by-contract basis. 

(C)    Packagers,   brokers,   manufacturers’   representatives,   or   other 

persons  who  arrange  or  expedite  transactions  are  not  regular 

dealers within the meaning of this paragraph (E)(2). 

(3)    With respect to materials or supplies purchased from a DBE which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees 

or commissions charged for assistance in the procurement of the materials 

and supplies, or fees or transportation charges for the delivery of materials 

or supplies required on a job site, toward DBE goals, provided you 

determine the fees to be reasonable and not excessive as compared with 

fees customarily allowed for similar services.  Do not count any portion of 

the cost of the materials and supplies themselves toward DBE goals, 

however. 

(4)  You must determine the amount of credit awarded to a firm for the provision 

of materials and supplies (e.g., whether a firm is acting as a regular dealer or a 

transaction expediter) on a contract-by-contract basis. Do not count the 

participation of a DBE subcontractor toward the prime contractor’s DBE 
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achievements until the amount being counted toward the goal has been paid 

to the DBE. 
 

(5)   No participation will be counted  not in compliance with Special Provision 

entitled “Criteria for Acceptability” which is a part of this contract or with 

any provisions included in 49 CFR Part 26. 
 

(6)    If  the  contract  amount  overruns,  the contractor  will  not  be  required  to 

increase the dollar amount of DBE participation.  If the contract amount under 

runs, the contractor will not be allowed to under run the dollar amount of DBE 

participation except when the DBE subcontracted items themselves under 

run. 
 
 

REPORTS 
 

A.  The contractor shall submit a “DBE Participation Report” on this contract monthly 

which shall include the following: 
 
 

1.   The name of each DBE participating in the contract. 
 
 

2.  A description of the work to be performed, materials, supplies, and services 

provided by each DBE. 

3.   Whether each DBE is a supplier, subcontractor, owner/operator, or other. 
 
 

4.   The dollar value of each DBE subcontract or supply agreement. 
 
 

5.   The actual payment to date of each DBE participating in the contract. 
 
 

6.  The report shall be updated by the Prime Contractor whenever the approved 

DBE has performed a portion of the work that has been designated for the 

contract.   Copies of this report should be transmitted promptly to the 

Engineer.  Failure to submit the report within 30 calendar days following 

the end of the month may cause payment to the contractor to be withheld. 
 
 

7.  The Prime Contractor shall notify the Project Engineer at least 24 hours prior 

to the time the DBE commences working on the project.  The DBE must 

furnish  supervision  of  the  DBE  portion  of  the  work,  and  the  person 

responsible for this supervision must report to the Project Engineer when they 
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begin work on the project.  They must also inform the Project Engineer when 

their forces will be doing work on the project. 
 

B. In order to comply with 49 CFR 26.11, the Prime Contractor shall submit 

documentation regarding all payments made from the Prime to all DBE 

subcontractors on federal aid projects in the form of copies of cancelled checks or 

notarized electronic documentation which validates said payments made on the 

DBE Monthly Participation Reports.  This information shall be required monthly 

and submitted with the DBE Monthly Participation Report. 

 
C.  Failure to respond within the time allowed in the request will be grounds for 

withholding all payments on all Contracts. 
 
SUBSTITUTION OF DBEs:  The Contractor shall make reasonable efforts to replace a DBE 

Subcontractor unable to perform work for any reason with another DBE.  The Department shall 

approve all substitutions of Subcontractors in order to ensure the substitute firms are eligible 

DBEs. 

 

When a DBE subcontractor is terminated, or fails to complete its work on the contract for any 

reason, the prime contractor must make good faith efforts to find another DBE subcontractor to 

substitute for the original DBE. These good faith efforts shall be directed at finding another DBE to 

perform at least the same amount of work under the contract as the DBE that was terminated, to the 

extent needed to meet the contract goal. The good faith efforts shall be documented by the 

contractor. If the recipient requests documentation under this provision, the contractor shall submit 

the documentation within 7 days, which may be extended for an additional 7 days if necessary at 

the  request  of  the  contractor,  and  the  recipient  shall  provide  a  written  determination  to  the 

contractor stating whether or not good faith efforts have been demonstrated. 
 
CERTIFICATION OF DBEs:  To ensure the DBE Program benefits only firms owned and 

controlled by Disadvantaged Individuals, the Department shall certify the eligibility of DBEs 

and joint ventures involving DBEs named by bidders. 
 
Questions concerning DBE Certification/Criteria should be directed to the EEO Office at (404) 631- 
1972.
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INSTRUCTIONS FOR LIST OF DBE PARTICIPANTS 
 
 

If a DBE Goal is indicated, you must propose to achieve a goal that is equal or greater 
then the percentage required. If no goal is indicated, you may propose your own goal. 

 
The DBE firms to be utilized as counting toward the proposed goal must be listed on 
this form, along with their addresses, type of work, and the amount to be paid to each of 
the minority firms.  The amount entered will not necessarily be the contract amount, but 
must be the actual amount that will be paid to the DBE firm.   In the case of a DBE 
supplier, the amount paid and 60% of that amount both will be entered; and only the 
60% figure should be added to the total.  An example of this is shown in the example 
chart: 

 
 
 

Vendor 
Number 

Company Name 
And Address 

(City and State) 

Type 
Of 

Work 

 
*Work 
Code 

 
Race 

Neutral 

 
Race 

Conscious 

 
Amount 

  
 
ABC Oil Company 
Atlanta, GA 

 
Diesel 
Fuel 
Supplier 

    
$80.000.00 
(60%= 
$48,000.00) 

*For  Departmental use ONLY.  Do not fill in Work Codes. 
 
 
 

The Contractor shall indicate for each DBE and Type of Work whether the DBE 
Participant  is  Race  Neutral  or  Race  Conscious  by  placing  a  checkmark  in  the 
appropriate column. 

 
 
 

PLEASE NOTE: For 60% of the amount paid to a DBE supplier to be eligible to count 
toward fulfilling the DBE goal, the supplier must be an established "regular dealer' in the 
product involved, and not just a broker.   A "regular dealer" would normally sell the 
product to several customers and would usually have product inventory on hand. 
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VENDOR ID: 

PROJECT NO. & COUNTY: 

LET NO: 

DBE GOALS 

BIDDER'S COMPANY NAME: 

 
 
LET DATE:  TOTAL BID: 

 
THE REQUIRED  DBE GOAL ON THIS CONTRACT IS: 

I PROPOSE  TO UTILIZE THE FOLLOWING  DBE CONTRACTORS: 

LIST OF DBE PARTICIPANTS 
 
 

 DBE NAME/  
VENDOR 
NUMBER 

ADDRESS  (CITY, 
STATE) 

 
TYPE OF WORK 

*WORK 
CODE 

Race 
Neutral 

Race 
Conscious 

 
AMOUNT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TOTAL 
 

*For Departmental use only. Do not fill in Work  codes. 
 

PLEASE NOTE: Only 60 % of the participation of a DBE Supplier who does not manufacture  or 
install the product will be counted toward the goal.  See below for further instructions. 
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Revised 06-01-2010  
INSTRUCTIONS TO CONTRACTOR 

DBE PARTICIPATION REPORT 
 
In order to receive credit toward the DBE Goal, the prime contractor must complete the report in its entirety and 
submit this form MONTHLY to the Project Manager in charge of the contract.  Failure to submit this form will 
result in no credit toward the contract DBE requirements. 

 
1.  PROJECT NUMBER – This is the GDOT assigned project number – See Contract. 
2.  COUNTY – See Contract. 
3.  CONTRACT ID NUMBER – This is the GDOT Contract Identification Number – See Contract. 
4.  CONTRACTOR NAME – 
5.  REPORT SUBMISSION DATE – This is the date the report is completed. 
6.  REPORT NUMBER – Reports must be consecutively numbered. 
7.  REPORT TYPE – This should be checked monthly until all work has been completed, at which time the 

Report Type should be changed to Final and submitted to the Project Manager. 
8.  DATE WORK BEGAN – This is the date of the first day any work occurred on the project. 
9.  DBE REQUIRED PERCENTAGE – This is the total required % of the original contract amount. 
10. CONTRACT $ AMOUNT – DBE Amount:  The DBE amount and percentage are the DBE amount and 

percentage shown in the original contract.  (In some instances, this amount may be greater than the 
percentage amount and may exceed the percentage in the contract; for reporting purposes, the amount 
over the DBE percentage on this contract is considered race neutral). Original subcontract amount 
should be at least the amount listed in the contract. Any amounts above the race conscious number or 
percentage are counted as race neutral and should be shown on report on a separate line than the race 
conscience. The contractor cannot add the race neutral until the race conscious is exceeded. 

11. PERCENT $ COMPLETE – Insert the Percentage Complete, which reflects the percentage of project 
completed in dollars to the ending date of this report. 

12. DBE $ AMOUNT – The is the total dollar amount representing the percentage of the original contract. 
13. PERCENT PROJECT COMPLETE – Insert the Percentage of Project Complete, which indicates the 

time completed on the project. 
14. DATE CLOSING THIS REPORT – Please check the appropriate date for the close of payments for this 

report. 
15. SUPPLIER (S) – One who supplies material to the Project. The dollar value shown in the contracts for 

suppliers represents the calculated sixty percent (60%) dollar value of the original amount; therefore, 
the supplier percentage requires no further adjustments. The amount in the contact should be shown as 
the subcontract amount. 

16. OWNER / OPERATOR (0) – One who owns and operates the equipment themselves. 
17. SUBCONTRACTOR (SC) – Those who aren’t a supplier or owner/operator. 
18. SUBCONTRACTOR AGREEMENT RECEIVED (SAR): The Department requests that you supply a 

copy  of  valid  executable  subcontract  agreements  between  your  company  and  your  DBE  sub- 
contractors per section 108.01 of the Standard Specifications.  All subcontracts shall include the 
Required Contract Provisions, FHWA 1273; these provisions shall not be incorporated by reference.  A 
copy of subcontractor agreement (SAR) between the prime and each DBE must be submitted to the 
Area Engineer’s Office. 

19. RACE NEUTRAL (RN) –  DBE participation that would have been used in the absence of any contract 
goal provisions. 

20. RACE CONSCIOIUS – DBE participation that was utilized specifically to meet the proposed contract 
goal or portion thereof. 
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21. ORIGINAL SUBCONTRACT AMOUNT – This is the original amount shown in the Signed Contract. 
22. PREVIOUS PAYMENTS – This totals all PAYMENTS prior to this report. 
23. PAYMENTS THIS REPORT – These are the totals of PAYMENTS during this report period only. 
24. PAYMENTS  TO DATE – Show the actual amount that each DBE has payments to-date under the 

contract based on the unit prices paid to the DBE by the prime contractor and not contract unit prices. 
When a supplier is used to fulfill the DBE requirements, only 60% of the amount earned by the supplier 
may be entered. Show that total amount in the space provided. 

25. CURRENT COLUMN TOTALS – Total each column. 
26. PERCENT OF CONTACT – This percentage is calculated using the contract amount and the total DBE 

payments-to-date. 
27. CERTIFICATION –  The  contractor  or  his  authorized  representative must  sign  this  form  prior  to 

submittal.  Failure to complete and submit this form in a timely manner may delay monthly progress 
payments. 

28. DBE must perform at least 30% of work with own forces to meet commercially useful function criteria 
(49CFR26.55).  If a DBE subcontracts part of the work of its contract to another firm, the value of the 
work can only be counted toward the DBE goal if the DBE’s subcontractor is itself a DBE. 

29. A DBE hauler must itself own and operate at least one fully licensed, insured and operational truck to 
be used on the contract. 

30. Payments and commitments for Federal-aid projects shall be separate and distinct and cannot be 
transferred or combined in any manner. 

31. Credits towards DBE goal can only be claimed after the amount being claimed toward the goal has 
been  paid  to  the  DBE.    Attach  cancelled  checks:  Prime  Contractor  shall  submit  documentation 
regarding all payments made from the Prime to all DBE subcontractors on federal aid projects in the 
form  of  copies  of  cancelled  checks  or  notarized  electronic  documentation  which  validates  said 
payments made on the DBE Monthly Participation Reports.  This information shall be required monthly 
and submitted with the DBE Monthly Participation Report (49CFR26.11). 

 
 

GENERAL INFORMATION 
 
 
The prime contractor may change DBE firms only with the approval of the District Engineer, provided the 
changes confirm to contract regulations. 

 
The prime contractor is responsible for sending a copy of the subcontractor agreement between the prime and 
its subcontractors to the Project Manager.  After submitting this document to the Project Manager, the prime 
contractors checks the block on the DBE Participation Report.  Only one copy of the subcontractor agreement 
is requested for each DBE subcontractor. 

 
If the prime contractor has not submitted a copy of the subcontractor agreement between the prime and its 
DBE subcontractor(s), the project manager will contact the prime contractor and request this document. 

 
The prime contractor is not requested to send copies of the subcontractor agreement signed with the DBE 
firms to multiple offices within GDOT.  Sending this information to the Project Manager will satisfy the federal 
requirements. 

 
The prime contractor is responsible to accurately complete the report prior to submitting to the department. 
Once submitted to the department, the department project manager is responsible for reviewing it for accuracy. 
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If the report is inaccurate, the department project manager shall send the report back to the prime contractor 
for corrections. Payment will be withheld by the Department until a correct report is received. 

 
The prime contractor is required to submit the monthly DBE from the month of Notice To Proceed until the 
Final DBE Report is submitted. Payment will be withheld by the Department until the report is received. 

 
Upon completion of the work, a final “DBE Participation Report” will be required and submitted to the Area 
Engineer prior to final payment. All information shown on the form must be completed, including the payments 
of each approved DBE. 

 
Joint ventures between non-DBE and certified DBE:  Only that portion of the work for which the DBE is 
responsible may be used to satisfy the requirements. 

 
Should you have questions about the Monthly DBE Participation Report – ARRA Reporting, contact the local 
District Contracts Administration Office or District EEO Officer. 

 
 
 
 

FOR DEPARTMENTAL USE ONLY: 
 
Federal Law requires that the work of DBE contractors be monitored in the field as part of the effort to ensure 
that DBEs are actually performing the work (49CFR26.37 (b). 

 
District EEO Officers must receive copies of the Monthly DBE Participation Reporting. 
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PROJECT NO.: 

MONTHLY DBE PARTICIPATION REPORT 
REPORT SUBMISSION DATE: 

COUNTY:  REPORT NO.: 
CONTRACT ID NO.: 

CONTRACTOR: 
 

 31-Jan  31-Jul 
NOTICE TO PROCEED:   28-Feb  31-Aug 
DATE WORK BEGAN: DBE REQUIRED %:  31-Mar  30-Sep 

CONTRACT $ AMOUNT: % DOLLAR COMPLETE:  30-Apr  31-Oct 
DBE $ AMOUNT: % PROJECT COMPLETE:  31-May  30-Nov 

   30-Jun  31-Dec 

S = SUPPLIER SC = SUBCONTRACTOR 
APPROVED DBE VENDOR ID DESCRIPTION OF WORK 

 S SC 
ORIGINAL SUBCONTRACT 

AMOUNT 
PREVIOUS PAYMENTS PAYMENTS THIS REPORT TOTAL PAYMENTS TO DATE 

1    
RN       
RC       
2    

RN       
RC       
3    

RN       
RC       
4    

RN       
RC       
5    

RN       
RC       
6    

RN       
RC       

 
RN COLUMN TOTALS:     
RC COLUMN TOTALS:     

 
 
 

I HEREBY CERTIFY THAT THE ABOVE STATEMENT IS TRUE AND CORRECT AND 
SUPPORTING DOCUMENTATION IS ON FILE AND IS AVAILABLE FOR 

INSPECTION BY DEPARTMENT PERSONNEL AT ANY TIME. 
ALL PARTICIPATION COUNTED TOWARD FULFILLMENT OF THE DBE GOALS IS 

(1) REAL AND SUBSTANTIAL; (2) ACTUALLY PERFORMED BY VIABLE, 
INDEPENDENT DBE OWNED FIRMS; AND (3) IN ACCORDANCE WITH THE 

SPIRIT OF APPLICABLE LAWS AND REGULATIONS. 
 

PRINT NAME: 

TOTAL % PAID TO DATE: 
 

FOR DEPARTMENT USE ONLY 
THIS DOCUMENT HAS BEEN REVIEWED AT THE PROJECT LEVEL BY: 

 
 
PRINT NAME: 

NAME / TITLE 
 

SIGNATURE: 
(Mandatory) 

NAME / TITLE  

THIS DOCUMENT HAS BEEN REVIEWED AT THE DISTRICT LEVEL BY: 
SIGNATURE:    PRINT NAME: 

 
 
NAME / TITLE

SIGNATURE: 
(Mandatory) 
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
 
 

First Use 2013 Specifications: November 01, 2013 
 
 

SPECIAL PROVISION 
 
 

PROMPT PAYMENT: 
 

Prime Contractors, who sublet a portion of their work, shall pay their subcontractors for satisfactory 
performance of their contracts no later than 10 calendar days from receipt of each payment made to them. 

 
Any delay or postponement of payment among the parties may take place only for good cause with prior 
written approval from the Department. 

 
If the contractor is found to be in noncompliance with these provisions, it shall constitute a breach of 
contract and further payments for any work performed may be withheld until corrective action is taken. If 
corrective action is not taken, it may result in termination of the contract. 

 
All subcontract agreements shall contain this requirement. 
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CONTRACT PERFORMANCE BOND 

 
KNOWN ALL MEN BY THESE PRESENT, that we,                                                                                           
  the Principal and   Surety 
hereto, as named above, are held and firmly bound to ADID and the City of Atlanta as obligees for the 
use of said obligees and all persons doing work or furnishing skill, tools, machinery, supplies or material 
under or for the purpose of the contract hereinafter referred to, in the full and just sum of                           
  Dollars ($  ) Lawful money 
of the United State of America, to be paid to said ADID and the City of Atlanta as obligee, its successors, 
and assigns to which payment well and truly to be made we bind ourselves, our heirs, executors, 
administrators, successors, and assigns, jointly and severally, firmly by these presents. 

 
WHEREAS, the above bound Principal has entered into a Contract or Contracts with the said Owner, 
bearing date of                               , 20__, for furnishing material, labor and equipment to construct Folk 
Art Park Enhancement Project. 

 
NOW THEREFORE, the conditions of this obligation are such that if the Principal shall faithfully and fully 
comply with, perform and fulfill all of the undertakings, covenants, conditions and all other of the terms 
and conditions of said Contract, including any and all duly authorized modifications of such Contract, 
within the original term of such Contract or any extensions thereof, which shall include, but not be 
limited to any obligations created by way of warranties and/or guarantees for workmanship and 
materials which warranty and/or guarantee may extend  for a period of time beyond completion of said 
Contract, this obligation shall be void, otherwise of full force and effect. 

 
And the Surety to this bond, for value received, agrees that no modification, change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder shall in 
any wise affect its obligation on this bond, and it does hereby waive notice of any such modification, 
change, extension of time, alteration or addition to the terms of the Contract or the Work or to the 
Specifications. 

 
It is agreed that this bond is executed pursuant to and in accordance with the provisions of O.C.G.A. 
Sections 13-10-1, 36-10-4 and 36-82-101 to 103 to the official code of Georgia, et seq. and is intended to 
be and shall be construed to be a bond in compliance with the requirements thereof, though not 
restricted thereto.  The life of this Bond extends through the life of the contract and until one year after 
the final acceptance of the Work by the Owner. 

 
IN WITNESS WHEREOF, the Principal and the Surety have caused these present to be duly signed and 
sealed in quadruplicate this                       day of                                             , 20__. 

 
CORPORATE NAME:    

 
PRESIDENT/VICE PRESIDENT:    
Attested to By: 
SECRETARY/ASSISTANT SECRETARY:    [SEAL] 

 
Corporate Surety: 
BY: 
ATTORNEY-IN-FACT (Signature):    

 
ATTORNEY-IN-FACT (Typed):    
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CONTRACT PERFORMANCE BOND 

 

 
INSTRUCTIONS 

 
1.   This form is required for use in connection with the Contract identified on its face.  There shall be no 

deviation from this form without approval by the Project Implementation Manager. 
 

2.   The full legal name and business address of the Principal shall be inserted in the space designated 
“Principal” on the face of the form. The bond shall be signed by an authorized person. Where such 
person is signing in a representative capacity (e.g. an attorney-in-fact), but is not a member of the 
firm, partnership, or joint venture, or an officer of the corporation involved, evidence of this 
authority must be furnished. 

 
3.   Corporation executing the bond as “Surety” must be among those appearing on the US Treasury 

Department’s most current list of approved sureties and must be acting within the amounts and 
limitations set forth herein. 

 
4.   Do not date this bond. The Project Implementation Manager will date this bond the same date or 

later than the date of the contract. 
 

5.   The Surety shall attach a duly authorized power of attorney authorizing signature on its behalf of an 
attorney-in-fact. 

 
6.   Corporations executing the bond shall affix their corporate seal.  Individuals shall execute the bond 

opposite the word “Seal”. 
 

7.   The name of each person signing this bond should be typed in the space provided. 
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PAYMENT BOND 

 

PAYMENT BOND 
 

KNOWN ALL MEN BY THESE PRESENT, that we,                                                                                   the       Principal 
and                                                                                                   Surety  hereto,  as  named  above,  are  held  and 
firmly bound to ADID and the City of Atlanta                                                                                                      ,  in  the 
full sum of                                                                                                      Dollars ($                           ) 

 
For the use and protection of said ADID and the City of Atlanta as obligee, and all subcontractors and all 
persons  supplying  labor,  materials,  and  machinery  and  equipment  for  the  performance  and  the  Work 
provided for in the contract hereinafter referred to, for the payment of which well and truly to be made we 
bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally by these 
presents. 

 
WHEREAS, the above bound Principal has entered into a contract or contracts with ADID and the City of 
Atlanta dated                                                   , 20__ for furnishing material, labor, and equipment to construct 
Folk Art Park Enhancement Project. 

 
NOW THEREFORE, the conditions of this obligation are such that if the Principal shall make payment promptly 
to all subcontractors and all persons supplying labor, materials, machinery, and equipment for the 
performance of said Work, this obligation shall be void; otherwise of full force and effect. 

 
And the Surety to this bond, for value received, agrees that no modification, change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder shall in any 
wise affect its obligation on this bond, and it does hereby waive notice of any such modification, change, 
extension of time, alteration or addition to the terms of the Contract or the Work or to the Specifications. 

 
It is agreed that this bond is executed pursuant to and in accordance with the provisions of O.C.G.A. Sections 
13-10-1, 36-10-4 and 36-82-101 to 103 of the Official Code of Georgia, et seq. and is intended to be and shall 
be construed to be a bond in compliance with the requirements thereof, though not restricted thereto. 

 
IN WITNESS WHEREOF, the Principal and the Surety have caused these present to be duly signed and sealed 
this                        day of                                                , 20__. 

 

 
CORPORATE NAME:    

 

 
PRESIDENT/VICE PRESIDENT:    

 

 
Attested to By: 
SECRETARY/ASSISTANT SECRETARY:    [SEAL] 

 
Corporate Surety: 

 

 
BY: 
ATTORNEY-IN-FACT (Signature):       

 

 
ATTORNEY-IN-FACT (Typed):    
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PAYMENT BOND 

 

 
 
 

INSTRUCTIONS 
 

1.   This form is required for use in connection with the Contract identified on its face.  There 
shall be no deviation from this form without approval by the Project Implementation Manager. 

 
2.   The full legal name and business address of the Principal shall be inserted in the space 
designated “Principal” on the face of the form.  The bond shall be signed by an authorized 
person. Where such person is signing in a representative capacity (e.g. an attorney-in-fact), but 
is not a member of the firm, partnership, or joint venture, or an officer of the corporation 
involved, evidence of this authority must be furnished. 

 
3.   Corporation executing the bond as “Surety” must be among those appearing on the US 
Treasury Department’s most current list of approved sureties and must be acting within the 
amounts and limitations set forth herein. 

 
4.   Do not date this bond. The Project Implementation Manager will date this bond the same 
date or later than the date of the contract. 

 
5.   The Surety shall attach a duly authorized power of attorney authorizing signature on its 
behalf of an attorney-in-fact. 

 
6.   Corporations executing the bond shall affix their corporate seal.  Individuals shall execute 
the bond opposite the word “Seal”. 

 
7. The name of each person signing this bond should be typed in the space provided. 
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NOTICE OF AWARD 
 

To:    
 

Date:    
 

Project: 
 

The OWNER has considered the BID submitted by you for the above described WORK 
in response to its Notice to Bid dated   , 20__, and Information for 
Bidders. 

 
You are hereby notified that your BID has been accepted in the amount of 
$  _, 

 
You are required by the Information for Bidders to execute the Agreement and 
furnish the required CONTRACTOR'S Performance BOND, Payment BOND, and 
certificates of insurance within ten (10) calendar days from the date of this Notice to 
you. 

 
If you fail to execute said Agreement and to furnish said BONDS within ten (10) days 
from, the date of this notice, said OWNER will be entitled to consider all your rights 
arising out of the OWNER’S acceptance of your BID, as abandoned and as a forfeiture 
of your BID BOND, The OWNER will be entitled to such other rights as may be granted 
by law. 

 
You are required to return an acknowledged copy of this NOTICE OF AWARD to the 
OWNER, 

 
Dated this   day of   , 20__. 

 
 
 
 

By    
 

Title:    
 
 

ACCEPTANCE OF NOTICE 
 

Receipt of the above NOTICE OF AWARD is hereby acknowledged by 
  this   day of   , 20__ 

 
 
 

By    
 

Title     
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NOTICE TO PROCEED 

 
 

To:    Date:    
 

Project: 
 

You are hereby notified to commence WORK in accordance with the Agreement 
dated   , 20__, on or before   _, 20__.  You are to 
complete the WORK within 365 consecutive calendar days thereafter.  The date of 
completion of all WORK is therefore   _. 

 
 
 
 
 

CONSTRUCTION  MANAGER 
 

By    
 

Title   
 
 
 
 
 

ACCEPTANCE OF NOTICE 
 

Receipt of the above NOTICE TO PROCEED is hereby acknowledged and agreed to by 
 
 
 
 

this   day of   20__. 
 

 
 

By.     
 

Title    
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SECTION 00 6276 
APPLICATION FOR PAYMENT 

 
PART 1     - GENERAL 
 
1.01  SCOPE: 

 A. This Section covers procedures for the Contractor to follow to apply for progress payment 
and final payment under the Contract. 

 
 B. Related Work: 
  1. Documents affecting work of this Section include, but are not limited to, General 

Conditions, Supplementary Conditions, and Sections in Division 1 of these Specifications. 
2. The Contract Sum and the Schedule of Values are described in the Project Agreement. 
3. The Schedule of Values shall mirror the Detailed Cost Estimate line items as shown on 

the drawings including number of units and price per unit. 
  3. The Project Implementation Manager’s approval of applications for progress payment 

and final payment may be contingent upon the Project Implementation Manager’s 
approval of the Project Record Documents as described in Section 01 7800 of these 
Specifications. 

 
1.02  SUBMITTAL 

A. Formal submittal: Unless otherwise directed by the Project Implementation Manager, the 
Contractor shall perform the following. 

  1. Make formal submittal of request for payment by filling in the agreed data, by typewriter 
or neat hand lettering in ink, on AIA Document G702, "Application and Certificate for 
Payment," plus continuation sheet or sheets. 

  2.   Affidavit and release of liens for General Contractor and for each subcontractor shall be 
submitted with Payment Application.  

  3. Sign and notarize the Application and Certificate for Payment. 
  4. Submit the original of the Application and Certificate for Payment, plus two (2) copies of 

the Application for Certificate for Payment to the Project Implementation Manager for 
review.   

5. The Project Implementation Manager shall, upon approval, sign the Application and 
Certificate for Payment, and will distribute: 
a. One copy to Contractor. 

b. One copy to Program Manager. 
c.  One copy to Architect. 
d. Other copies as required by the Project Implementation Manager. 

6. The Implementation Manager will disburse payments to the Contractor. 
 
PART 2     - EXCLUDED 
PART 3     - EXCLUDED 

END OF SECTION  
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SECTION 00 7200 
 INDEX TO GENERAL CONDITIONS 
 
Section Title Page 
 
01 Definitions of Terms GC-3  
 
02 Applicable Requirements GC-5 
 
03 Contract Security GC-5 
 
04 Notice and Service Thereof GC-5 
 
05 Specifications GC-5  
 
06 Drawings and Specifications GC-6  
 
07 Present Documents Govern GC-7 
 
08 Contractor’s Shop Drawings GC-7  
 
09 Instructions, Changes, Etc. GC-8 
 
10 Examination of Work by Contractor GC-8 
 
11 Materials, Services, and Facilities GC-8 
 
12 Requests for Substitutions GC-9  
 
13 Inspection and Testing of Materials GC-9 
 
14 Inspection of Work GC-9 
 
15 Authority of the Project Implementation Manager GC-10 
 
16 Rejections of Work and Materials GC-10  
 
17 Weather Conditions GC-10 
 
18 Royalties and Patents GC-11 
 
19 Contractor’s Personnel GC-11 

 
20 Lines, Grades, and Measurements GC-11 
 
21 Permits and Inspection Fees GC-11 
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22 Laws and Regulations GC-12 
 
23 Contractor’s Obligations GC-12 
 
24 Assignments GC-12 
 
25 Contractor’s Hold Harmless Agreement GC-12  
 
26 Land and Rights-of-Way GC-13 
 
27 Protection of Work, Property, and Persons GC-13  
 
28 Prior Use by City GC-14 
 
29 Cleaning Up GC-14 
 
30 Changes in the Work GC-14  
 
31 Time for Completion and Liquidated Damages GC-15  
 
32 Payments to Contractor GC-16 
 
33 Schedules, Reports, and Records GC-16 
 
34 ADID’s Right to Suspend or Terminate Work GC-17 
 
35 Acceptance of Work and Final Payment GC-18 
 
36 Guarantee and Correction of Work GC-18  
 
37 Venue GC-18 
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01      DEFINITIONS OF TERMS 
 

Wherever used in the Contract Documents, the following terms shall have the meanings 
indicated which shall be applicable to both the singular and plural thereof: 

 
“Addenda” shall mean written or graphic instruments issued prior to the execution of the 

agreement which modify or interpret the Contract Documents by additions, deletions, 
clarifications, or corrections. 

 
“Amendment” shall mean a written order to the Contractor authorizing an addition, 

deletion, or revision in the Work within the general scope of the Contract Documents, or 
authorizing an adjustment in the Contract Price or Contract Time, as approved ADID. 

 
“Artwork Assessment Manual” shall mean a written documentation of the condition of 

the Artwork and the protocols for Artwork treatment.  
 
“Bid” shall mean the offer or Proposal of the Bidder submitted on the prescribed form 

setting forth the price(s) for the Work to be performed. 
 

“Bidder” shall mean any person, firm, or corporation submitting a Bid for the Work. 
 

“Bonds” shall mean Bid, Performance, and Payment Bonds and other instruments of 
security, furnished by the Contractor and his surety in accordance with the Contract Documents. 
 

“Change Order” shall mean a written order to the Contractor authorizing an addition, 
deletion, or revision in the Work within the general scope of the Contract Documents, or 
authorizing an adjustment in the Contract Price or Contract Time, as approved by ADID. 
 

“Contract Documents” shall consist of Advertisement for Bids, Proposal, Bid Bond, 
Certificate of Corporate Bidder, Oath of Successful Bidder, Contract, including Form FHWA 1273 
Required Contract Provisions for Federal-Aid Construction Projects dated May 1, 2012, Contract 
Performance Bond, Payment Bond, Instructions to Bidders, General Requirements, General 
Conditions, Supplementary Conditions, Technical Specifications, Certificates of Insurance, 
Artwork Assessment Manual and Drawings.  The intent of these documents is to include all 
materials, appliances, tools, labor and services of every kind necessary for the proper execution 
of the Work, and the terms and conditions of payment therefor.  The Contract Documents shall 
be considered as one, and whatever is called for by any one of them shall be as binding as if 
called for by all. 
 

“Contract Price” shall mean the total monies payable to the Contractor under the terms 
and conditions of the Contract Documents. 
 

“Contract Time” shall mean the number of calendar days stated in the Contract 
Documents for the completion of the Work. 
 



FOLK ART PARK PROJECT  00 7200-4 
GA DOT Project CSTEE-0009-00(048)  GENERAL CONDITIONS 
P.I. 0009048 Fulton County 

 

“Contractor” or “General Contractor” shall mean the individual, firm, or corporation 
undertaking the execution of the Work as an independent contractor under the terms of the 
Contract and acting through his or its agents or employees. 
 

 “City” shall mean city of Atlanta, Georgia. 
 
“Drawings” shall mean the part of the Contract Documents which show largely through 

graphical presentation the characteristics and scope of the Work to be performed and which 
have been prepared or approved by the Project Implementation Manager. 

 
“Field Order” shall mean a written order effecting a change in the Work not involving an 

adjustment in the Contract Price or an extension of the Contract Time, issued by the Project 
Implementation Manager to the Contractor during construction. 

“Notice of Award” shall mean the written notice of the acceptance of the Bid from ADID to 
the successful Bidder as evidenced by return receipts of registered or certified letters. 

 
“Notice to Proceed” shall mean written communication issued by ADID to the Contractor 

authorizing him to proceed with the Work and establishing the date of commencement of the 
Work as evidenced by official receipt of certified mail or acknowledgment of personal delivery. 

 
“Owner” shall mean City of Atlanta, Georgia. 
 
“Project” shall mean the undertaking to be performed as provided in the Contract 

Documents. 
 
“Project Implementation Manager” shall refer to Atlanta Downtown Improvement 

District, Inc.  
 
“Shall” is mandatory; “may” is permissive. 
 
“Shop Drawings” shall mean all drawings, diagrams, illustrations, brochures, schedules, 

and other data which are prepared by the Contractor, a Subcontractor, manufacturer, Supplier, 
or distributor, which illustrate how specific portions of the Work shall be fabricated or installed. 

 
“Specifications” shall mean a part of the Contract Documents consisting of written 

descriptions of a technical nature of materials, equipment, construction systems, standards, and 
workmanship specified for this Project. 

 
“Subcontractor” shall mean an individual, firm, or corporation having a direct contract 

with the Contractor or with any other Subcontractor for the performance of a part of the Work 
at the site. 

 
“Substantial Completion” shall mean that date determined by the Owner when the 

construction of the Project or an expressly stipulated part thereof is sufficiently completed, in 
accordance with the Contract Documents, so that the Project or stipulated part can be fully 
utilized for the purposes for which it is intended. 
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“Supplementary Conditions” shall mean a part of the Contract Documents consisting of 
modifications to the General Conditions. 
 

“Superintendent” shall mean the Contractor’s authorized on-job representative 
designated in writing by the Contractor prior to commencement of any work. 

 
“Suppliers” shall mean any person, supplier, or organization who furnishes materials or 

equipment for the Work, including that fabricated to a special design, but who does not perform 
labor at the site. 
 

“Work” of the Contractor or Subcontractor shall include all labor, material, equipment, 
transportation, skill, tools, machinery and other equipment, and things useful or necessary in 
order to complete the Contract. 
 
02    APPLICABLE REQUIREMENTS 
 

The work shall comply with the Contract Documents and with all applicable codes, laws, 
and regulations of the City, State, or Federal agencies which may have cognizance of any 
part of the Work.  In the event of any conflict between the terms of this Contract and such 
codes, laws, and regulations, the codes, laws, and/or regulations shall prevail.  If the 
Contractor performs any work knowing it to be contrary to such codes, laws, or 
regulations, and without such notice to ADID, he shall assume full responsibility therefore 
and shall bear any and all costs necessary to correct the Work. 

 
03 CONTRACT SECURITY 
 

The Contractor shall furnish a Contract Performance Bond equal to one hundred percent 
(100%) of the Contract Price and a Payment Bond equal to one hundred ten (110%) of the 
Contract Price.  Bonds given shall meet the requirements of the law of the State of 
Georgia including, but not limited to, O.C.G.A. § 13-10-1 and § 36-91-21 et seq.  The surety 
on each Bond shall be a surety company satisfactory to ADID and listed in the Federal 
Register and licensed to write surety insurance in the State of Georgia. 

 
04 NOTICE AND SERVICE THEREOF 
 

Any notice to Contractor from ADID or the Project Implementation Manager relative to 
any part of this Contract shall be in writing and considered delivered and the service 
thereof completed, when said notice is posted by mail, to the said Contractor at his last 
given address or delivered in person to said Contractor or his authorized representative on 
the work site. 

 
05 SPECIFICATIONS 
 
 .01 The Specifications, the Drawings accompanying them, the Artwork Assessment Manual 

and the other Contract Documents shall be supplementary to each other, and any 
material, workmanship, and/or service which may be in one, but not called for in the 
others, shall be as binding as if indicated, called for, or implied by all. 
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 .02 The General Contractor will be held responsible to furnish all labor and materials 

necessary to complete the Work as indicated by the Drawings and Specifications. 
 
 .03 Unless otherwise stipulated, the General Contractor shall provide and pay for all 

materials, labor, water, tools, equipment, light, power, transportation, and other facilities 
necessary for the execution and completion of the Work.  He shall be responsible for 
entire Work and every part thereof. 

 
 .04 Each section or type of work is described separately in the Technical Specifications; 

however, should any item of material, equipment, work, or combinations of such be 
required in one section, and not be described in that section and a similar item described 
in another section, that description shall apply regardless of the section under which it is 
described. 

 
 .05 Upon award of the Contract, the Contractor will be supplied, free of charge, up to three 

complete sets of the Contract Drawings and Specifications.  Any prints and Specifications 
in excess of these shall be furnished at cost at the Contractor’s expense. 

 
06       DRAWINGS, ARTWORK ASSESSMENT MANUAL AND SPECIFICATIONS 
 
 .01 The intent of the Drawings, Artwork Assessment Manual and Specifications is that the 

Contractor shall furnish all labor, materials, tools, equipment, and transportation 
necessary for the proper execution of the Work in accordance with the Contract 
Documents and all incidental work necessary to complete the Project in an acceptable 
manner, ready for use, occupancy, or operation by the City. 

 
 .02 In case of conflict between the Drawings, Artwork Assessment Manual and Specifications, 

the Project Implementation Manager shall be notified.  Figure dimensions on Drawings 
shall govern over scale dimensions, and detailed drawings shall govern over general 
drawings. 

 
 .03 If existing utilities or structures are indicated by the Contract Documents, no warranty is 

made as to the accuracy or completeness of such indication. 
 
 .04 Any discrepancies found between the Drawings and Specifications and site conditions or 

any inconsistencies or ambiguities in the Drawings or Specifications shall be immediately 
reported to the Project Implementation Manager, in writing, who shall promptly correct 
such inconsistencies or ambiguities in writing.  Work done by the Contractor after his 
discovery of such discrepancies, inconsistencies, or ambiguities shall be done at the 
Contractor’s risk. 

 
 .05 The Project Implementation Manager may (without changing the scope of the Work) 

furnish the Contractor additional instructions and detail drawings, as necessary to carry 
out the Work required by the Contract Documents.  The additional drawings and 
instructions thus supplied will become a part of the Contract Documents.  The Contractor 
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shall carry out the Work in accordance with the additional detail drawings and 
instructions. 

 
 .06 Abridging:  Attention is directed to the fact that the detailed Specifications and separate 

sections may be written in short or abridged form.  In regard to every section of the 
Specifications and all parts thereof, mention therein, or indications on the Drawings of 
articles, materials, operations, or methods requires that the Contractor: 

 
1. Provide each item mentioned and indicated, of quality or subject to qualifications 

noted. 
 

2. Perform according to conditions stated, each operation prescribed. 
 

3. Provide therefore all necessary labor, equipment, and incidentals. 
 
 .07 Wording:  Whenever in these Specifications, Artwork Assessment Manual or on the 

Drawings the words “directed,” “required,” “permitted,” “ordered,” or words of like 
import are used, it shall be understood that the direction, requirement, permission, or 
order of ADID is intended, and similar words, “approved,” “acceptable,” “satisfactory,” or 
words of like import shall mean approved by, acceptable to, or satisfactory to ADID. 

 
 .08 Specification Sections:  For convenience of reference and to facilitate the letting of 

contracts and subcontracts, these Specifications are separated into titled sections.  Such 
separation shall not, however, operate to make ADID an arbiter to establish limits to the 
contracts between the Contractor and Subcontractors nor shall such separation be 
interpreted as superseding normal union jurisdictions. 

 
 .09 Language:  Notwithstanding the appearance of such language in the various sections of 

the Specifications as, “The Paving Contractor,” “The Grading Contractor,” etc., the 
Contractor is responsible to ADID for the entire Contract and the execution of all work 
referred to in the Contract Documents. 

 
07 PRESENT DOCUMENTS GOVERN 
 

The Contractor shall in no case claim a waiver of any specification requirements on the 
basis of previous approval of material or workmanship on other jobs of like nature or on 
the basis of what might be considered “standard” for material or workmanship in any 
particular location.  The Contract Documents for this job shall govern the Work. 

 
08 CONTRACTOR’S SHOP DRAWINGS 
 
 .01 The approved Drawings will be supplemented by such Shop Drawings as are needed to 

adequately control the Work.  It is mutually agreed that all authorized alterations affecting 
the requirements and information given on the approved Drawings shall be in writing. 

 
 .02 Shop Drawings to be furnished by the Contractor for any structure shall consist of such 

detailed drawings as may be required for the prosecution of the Work. 
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 .03 Shop Drawings must be approved by the Project Implementation Manager before the 

work in question is performed.  Drawings for false work, centering, and form work may 
also be required, and in such cases shall be likewise subjected to approval unless approval 
be waived.  It is expressly understood, however, that approval of the Contractor’s Shop 
Drawings does not relieve the Contractor of any responsibility for accuracy of dimensions 
and details.  It is mutually agreed that the Contractor shall be responsible for agreement 
and conformity of his Shop Drawings with the approved Drawings and Specifications. 

 
 .04 It is the responsibility of the Contractor to check all Shop Drawings before same are 

submitted to the Project Implementation Manager for approval.  Shop Drawings which 
have not been checked and approved by the Contractor will not be approved. 
 

 .05 Shop Drawings shall be submitted only by the Contractor who shall indicate by a signed 
stamp on the drawings that he has checked the Shop Drawings and that the work shown 
on them is in accordance with Contract requirements and has been checked for 
dimensions and relationship with work of all other trades involved.  Under no conditions 
shall Shop Drawings be accepted from anyone other than the Contractor. 

 
 .06 The Contractor shall furnish the Project Implementation Manager with at least six copies 

of all Shop Drawings for approval.  Two final approved copies will be returned to the 
Contractor for his use. 

 
 .07 The Contract Price shall include the cost of furnishing all Shop Drawings and the 

Contractor will be allowed no extra compensation for such drawings. 
 
 .08 The approval of such Shop Drawings shall not relieve the Contractor from responsibility 

for deviations from Drawings, Artwork Assessment Manual or the Specifications unless he 
has in writing called attention to such deviations, and the Project Implementation 
Manager has approved the changes or deviations in writing at the time of submission, nor 
shall it relieve him from the responsibility for errors of any kind in Shop Drawings.  When 
the Contractor does call such deviations to the attention of the Project Implementation 
Manager, he shall state in his letter whether or not such deviations involve any extra cost.  
If this is not mentioned, it will be assumed that no extra cost is involved for making the 
change. 

 
09 INSTRUCTIONS, CHANGES, ETC. 
 
 .01 All changes, alterations, or instructions in regard to any feature of the Work that differ 

from the Drawings, Artwork Assessment  Manual and Specifications must be approved in 
writing by Change Order in all cases, and no verbal orders will be regarded as a basis for 
claims for extra work. 

 
 .02 If the Contractor claims that any instruction by Drawings or otherwise involves extra cost 

or an extension of time, he shall notify the Project Implementation Manager in writing 
within ten (10) days after the receipt of such instructions and in any event before 
proceeding to execute the Work.  Thereafter, the procedure shall be the same as that 
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described for changes in the Work.  No such claim shall be valid unless made in 
accordance with the terms of this section. 

 
 .03 No claims for extra cost will be considered based on an escalation of material prices 

throughout the period of the Contract. 
 
 .04 No extra work is to be performed or any changes made that involves any extra cost or 

extension of time unless approved by the Project Implementation Manager and 
authorized by Change Order. 

 
10           EXAMINATION OF WORK BY CONTRACTOR 
 

It is understood and agreed that the Contractor has, by careful examination, satisfied 
himself as to the nature and location of the Work, the conformation of the ground, the 
character, quality, and quantity of the facilities needed preliminary to and during the 
prosecution of the Work, the general and local conditions, and all other matters which can 
in any way affect the Work or the cost thereof under this Contract.  No verbal agreement 
or conversation with any officer, agent, or employee of ADID or the Project 
Implementation Manager, either before or after the execution of the Contract, shall affect 
or modify any of the terms or obligations herein contained. 

 
11 MATERIALS, SERVICES, AND FACILITIES  
 
 .01 The Contractor shall at all times employ sufficient labor and equipment for prosecuting 

the Work to full completion in the manner and time specified.  Failure of the Contractor to 
provide adequate labor and equipment may result in default of the Contract.  The labor 
and equipment to be used in the Work by the Contractor shall be sufficient to meet the 
requirements of the Work and shall be such as to produce a satisfactory quality of work, in 
accordance with accepted industry practices within the time specified in the Contract. 

  
 .02 Materials, existing artwork and equipment shall be so stored and handled as to insure the 

preservation of their quality and fitness for the Work.  Stored materials and equipment to 
be incorporated in the Work shall be located so as to facilitate prompt inspection.  No 
product which has in any way become unfit for the intended purpose shall be 
incorporated into the Work. 

  
 .03 Manufactured articles, materials, and equipment shall be applied, installed, connected, 

erected, cleaned, and conditioned as directed by the manufacturer. 
 
 .04 Materials, supplies, and equipment to be incorporated into the Work shall be new and 

unused unless otherwise specifically stated in the Contract Documents.  The source of 
supply for all such products shall be submitted to the Project Implementation Manager, 
together with detailed descriptions thereof in the form of samples, Shop Drawings, tests, 
or other means necessary to adequately describe the items proposed.  If, after trial, it is 
found that sources of supply, even though previously approved by the Project 
Implementation Manager, have not furnished products meeting the intent of the Contract 
Documents, the Contractor shall thereafter furnish products from other approved sources, 
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and shall remove completed Work incorporating products which do not meet Contract 
requirements. 

 
12 REQUESTS FOR SUBSTITUTIONS 
 

Requests for substitutions of products or of a manufacturer or vendor must be 
accompanied by documentary proof of equality and difference in price and deliveries, if 
any, in form of certified quotations from Suppliers of both specified and proposed 
equipment.  The item proposed for substitution shall be equal to or superior to the 
specified item or items, in construction, efficiency, and utility in the opinion of the Project 
Implementation Manager.  The opinion of the Project Implementation Manager shall be 
final and no substitute material or article shall be purchased or installed without such 
written approval. 

 
In case of a difference in price, ADID shall receive all benefits of the difference in cost 
involved in any substitution, when lower, and the Contract altered by Change Order to 
credit ADID with any savings to be obtained.  However, ADID shall not be charged for any 
additional cost in case of a price difference. 

 
13 INSPECTION AND TESTING OF MATERIALS 
 

Unless otherwise specifically provided for, the inspection and testing of materials and 
finished articles to be incorporated in the Work at the site shall be made by bureaus, 
laboratories, or agencies approved by the Project Implementation Manager.  The cost of 
such inspection and testing shall be paid by ADID.  The Contractor shall furnish evidence 
satisfactory to the Project Implementation Manager that the material and finished articles 
have passed the required tests prior to the incorporation of such materials and finished 
articles in the Work. 

 
14 INSPECTION OF WORK 
 
 .01 The Contractor shall, at all times, permit and facilitate inspection of the Work by 

authorized representatives of the Project Implementation Manager  and public authorities 
having jurisdiction in connection with the Work of this Contract.  The presence or 
observations of the Project Implementation Manager or its representative at the site of 
the Work shall not be construed to, in any manner, relieve the Contractor of this 
responsibility for strict compliance with the provisions of the Contract Documents. 

 
 .02 If the specifications, laws, ordinances, or a public authority require any work to be 

specially tested or approved, the Contractor shall give the Project Implementation 
Manager timely notice of its readiness for observation or inspection.  If the inspection is 
by another authority, then the Project Implementation Manager shall be advised of the 
date fixed for such inspection.  Required certificates of inspection shall be secured by the 
Contractor.  Contractor having secured all certificates of inspection will deliver same to 
the Project Implementation Manager upon completion.  If any work should be covered up 
without approval or consent of the Project Implementation Manager, it shall, if required 
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by the Project Implementation Manager, be uncovered for examination at the 
Contractor’s expense. 

 
 .03 Should any disagreement or difference arise as to the estimate, quantities, or 

classifications or as to the meaning of the Drawings, Artwork Assessment Manual or 
Specifications, or any point concerning the character, acceptability, and nature of the 
several kinds of work, any materials and construction thereof, the decisions of the Project 
Implementation Manager shall be final and conclusive and binding upon all parties to the 
Contract. 

 
15 AUTHORITY OF THE ARCHITECT 
 
 .01 The Contractor shall perform all of the Work herein specified under the general direction, 

and to the entire satisfaction, approval, and acceptance of the Architect.  The Architect 
shall decide all questions relating to measurements of quantities, the character of the 
Work performed, and as to whether the rate of progress is such that the Work will be 
completed within the time limit of the Contract.  All questions as to the meaning of these 
Specifications will be decided by the Architect. 

 
 .02 The approval of the Architect of any materials, plants, equipment, Drawings, or of any 

other items executed, or proposed by the Contractor, shall be construed only to constitute 
an approval of general design.  Such approval shall not relieve the Contractor from the 
performance of the Work in accordance with the Contract Documents, or from any duty, 
obligations, performance guarantee, or other liability imposed upon him by the provisions 
of the Contract. 

 
16 REJECTIONS OF WORK AND MATERIALS 
 
 .01 All materials and equipment furnished and all work done that is not in accordance with 

the Drawings, Artwork Assessment Manual or Specifications or that is defective will be 
rejected.  All rejected materials, equipment, or work shall be removed immediately.  If 
rejected materials, equipment, or work is not removed within forty-eight hours from the 
date of letter of notification, the Project Implementation Manager shall have the right and 
authority to stop the Contractor and his work immediately, and/or shall have the right to 
arrange for the removal of said rejected materials, equipment, or work at the cost and 
expense of the Contractor.  All rejected materials, equipment, or work shall be replaced 
with other material, equipment, or work which conforms with the Drawings, Artwork 
Assessment Manual and Specifications at no additional cost to ADID. 

 
 .02 Inspection of the Work shall not relieve the Contractor of any of his obligations to fulfill his 

Contract and defective work shall be made good regardless of whether such work, 
material, or equipment has been previously inspected by the Project Implementation 
Manager and accepted or estimated for payment.  The failure of the Project 
Implementation Manager to condemn improper materials or workmanship shall not be 
considered as a waiver of any defect which may be discovered later, or for work actually 
defective.   
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17 WEATHER CONDITIONS 
 

The Contractor will be required to protect all work and materials against damage or injury 
from the weather.  If, in the opinion of the Project Implementation Manager any work or 
materials shall have been damaged or injured by reason of failure to protect such, all such 
materials or work shall be removed and replaced at the expense of the Contractor. 

 
18 ROYALTIES AND PATENTS 
 

The Contractor shall hold and save ADID and its officers, agents, servants, and employees, 
harmless from liability of any nature or kind, including cost and expenses for, or on 
account of, any patented or unpatented invention, process, article, or appliance 
manufactured or used in the performance of the Contract, including its use by ADID, 
unless otherwise specifically stipulated in the Contract Documents. 

 
19 CONTRACTOR’S PERSONNEL 
 
 .01 The Contractor will supervise and direct the Work.  He will be solely responsible for the 

means, methods, techniques, sequences, and procedures of construction.  An experienced 
Superintendent and necessary assistants competent to supervise the particular types of 
work involved shall be assigned to the Project by the Contractor, and shall be available at 
all times when work is in progress.  The name of the Superintendent shall be submitted 
with qualifications of same prior to start of the Work and shall be approved by the Project 
Implementation Manager prior to start of the Work.  The Superintendent so named by the 
Contractor shall be employed by the Contractor and shall have served in a supervisory 
capacity on at least one Project of like description and size performed by the Contractor 
during the previous twelve months.  Under no circumstances shall an employee of any 
Subcontractor serve as Project Superintendent.  The Superintendent shall represent the 
Contractor, and all directions given to the Superintendent shall be as binding as if given to 
the Contractor. 

 
 .02 Only persons skilled in the type of work which they are to perform shall be employed.  The 

Contractor shall, at all times, maintain discipline and good order among his employees, 
and shall not employ on the Work any unfit person or persons or anyone unskilled in the 
work assigned him. 

 
20 LINES, GRADES, AND MEASUREMENTS 
 
 .01 Such stakes and markings as the Project Implementation Manager may set for either its or 

the Contractor’s guidance shall be preserved by the Contractor.  Failure to protect such 
stakes or markings, or gross negligence on the Contractor’s part resulting in loss of same, 
may result in the Contractor being charged for their replacement. 

 
 .02 The Contractor must exercise proper care and caution to verify the grades and figures 

given him before proceeding with the Work, and shall be responsible for any damage or 
defective work caused by his failure of such care and caution.  He shall promptly notify the 
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Project Implementation Manager of any errors or discrepancies he may discover in order 
that the proper corrections may be made. 

 
21 PERMITS AND INSPECTION FEES 
 

Permits shall be secured by the Contractor and inspections will be required.  The 
Contractor shall secure and pay for any permits and inspection fees required. 
 
 
 

 
22 LAWS AND REGULATIONS 
 

The Contractor’s attention is directed to the fact that all applicable Federal, State, and City 
laws, municipal ordinances, and the rules and regulations of all authorities having 
jurisdiction over construction of the Project shall apply to the Contract throughout, and 
they will be deemed to be included in the Contract Documents the same as though herein 
written out in full.  The Contractor shall keep himself fully informed of all laws, ordinances, 
and regulations of the Federal, State, and City in any manner affecting those engaged or 
employed in the Work or the materials used in the Work or in any way affecting the 
conduct of the Work and of all orders and decrees of bodies or tribunals having any 
jurisdiction or authority over same.  If any discrepancy or inconsistency should be 
discovered in this Contract, or in the Drawings, Artwork Assessment Manual or 
Specifications herein referred to, in relation to any such law, regulation, ordinance, order, 
or decree, he shall herewith report the same, in writing, to the Project Implementation 
Manager.  He shall at all times himself observe and comply with all such laws, ordinances, 
and regulations, and shall protect and indemnify ADID and its agents against any such law, 
ordinance, regulation, order, or decree, whether by himself or by his employees. 

 
23 CONTRACTOR’S OBLIGATIONS 
 

The Contractor shall, in good workmanlike manner, do and perform, all work and furnish 
all supplies and materials, machinery, equipment, facilities, and means, except as herein 
otherwise expressly specified, necessary, or proper to perform and complete all the Work 
required by this Contract, within the time herein specified, in accordance with the 
provisions of this Contract and said Specifications, Artwork Assessment Manual and in 
accordance with the Drawings of the Work covered by this Contract and any and all 
supplemental drawings of the Work covered by this Contract.  He shall furnish, erect, 
maintain, and remove such construction, plants, and such temporary works as may be 
required.  He alone shall be responsible for the safety, efficiency, and adequacy of his 
plants, appliances, and methods, and for any damage which may result from their failure 
or their improper construction, maintenance, or operation.  The Contractor shall observe, 
comply with, and be subject to all terms, conditions, requirements and limitations of the 
Contract and Specifications, local ordinances, and State and Federal laws; and shall do, 
carry on, and complete the entire Work. 

 
24 ASSIGNMENTS 
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The Contractor shall not assign the whole or any part of this Contract or any monies due 
or to become due hereunder without written consent of ADID. 

 
25 CONTRACTOR’S HOLD HARMLESS AGREEMENT  

 
The General Contractor shall be responsible from the time of signing the Contract, or from 
the time of the beginning of the first work, whichever shall be the earlier, for all injury or 
damage of any kind resulting from this work, to persons or property, including employees 
and property of the City.  The Contractor shall exonerate, indemnify, and save harmless 
the City and ADID from and against all claims or actions, and all expenses incidental to the 
defense of any such claims, litigation, and actions, based upon or arising out of damage or 
injury (including death) to persons or property caused by or sustained in connection with 
the performance of this Contract or by conditions created thereby or arising out of or any 
way connected with work performed under this Contract and shall assume and pay for, 
without cost to the City and ADID, the defense of any and all claims, litigation, and actions 
suffered through any act or omission of the Contractor, or any Subcontractor, or anyone 
directly or indirectly employed by or under the supervision of any of them.  The 
Contractor expressly agrees to defend against any claims brought or actions filed against 
the City and ADID, where such claim or action involves, in whole or in part, the subject of 
the indemnity contained herein, whether such claims or actions are rightfully or 
wrongfully brought or filed. 

 
26 LAND AND RIGHTS-OF-WAY 
 
.01 Prior to entering on any land or right-of-way, the Contractor shall ascertain the 

requirements of applicable permits or easements obtained by ADID, and shall conduct his 
work in accordance with requirements thereof including the giving of notice.  The 
Contractor shall be fully responsible for performing work to the requirements of any 
permit or easement granting entity even though such requirements may exceed or be 
more stringent than that otherwise required by the Contract Documents, and shall 
compensate ADID fully for any loss or expense arising from failure of the Contractor to 
perform as required by such entity. 

 
 .02 The Contractor shall provide at his own expense and without liability to ADID any 

additional land and access thereto that the Contractor may desire for temporary 
construction facilities, or for storage of materials. 

 
27 PROTECTION OF WORK, PROPERTY, AND PERSONS 
 
 .01 The Contractor will be responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the Work.  He will take all necessary 
precautions for the safety of, and will provide the necessary protection to prevent 
damage, injury or loss to all employees on the Work and other persons who may be 
affected thereby, all the Work and all materials or equipment to be incorporated therein, 
whether in storage on or off the site, and other property at the site or adjacent thereto, 
including trees, shrubs, lawns, lakes, drainage ways, walks, pavements, roadways, 
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structures, and utilities not designated for removal, relocation  or replacement in the 
course of construction. 

 
 .02 The Contractor will comply with all applicable laws, ordinances, rules, regulations, and 

orders of any public body having jurisdiction.  He will erect and maintain, as required by 
the conditions and progress of the Work, all necessary warning safeguards for devices and 
safety and protection of the Work, the public, and adjoining property.  He will notify 
owners of adjacent utilities when prosecution of the Work may affect them.  The 
Contractor will remedy all damage, injury, or loss to any property caused, directly or 
indirectly, in whole or in part, by the Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or anyone for whose acts any of them may be liable. 

 
 .03 The Contractor shall, prior to commencing other on-site work, accurately locate above and 

below ground utilities and structures which may be affected by the Work, using whatever 
means may be appropriate.  The Contractor shall mark the location of existing utilities and 
structures, not otherwise readily visible, with flagging, stakes, barricades, or other suitable 
means, and shall preserve and protect all utilities and structures not designated for 
removal, relocation, or replacement in the course of construction.  He shall notify the 
Project Implementation Manager promptly on discovery of any conflict between the 
Contract Documents and any existing facility. 

 
 .04 In emergencies affecting the safety of persons or the Work or property at the site or 

adjacent thereto, or unanticipated conditions where delay would substantially impact the 
time or cost of work, the Contractor, upon notification to the Project Implementation 
Manager, shall act to prevent threatened damage, injury, or loss.  Any claim for 
compensation or extension of time by the Contractor due to such extra work shall be 
submitted to the Project Implementation Manager within ten (10) days of the date of 
performing such work or deviations in the manner prescribed for a Change Order. 
 

 .05 All existing utilities, both public and private, including sewer, gas, water, electrical, and 
telephone services, etc., shall be protected and their operation shall be maintained 
through the course of the Work.  Any temporary shutdown of an existing service shall be 
arranged between the Contractor and the responsible agency.  The Contractor shall 
assume full responsibility and hold the City and ADID harmless from the result of any 
damage that may occur as a result of the Contractor’s activities. 

 
28 PRIOR USE BY CITY 
 

Prior to completion of the Work, the City may take over operation and/or use of the 
incomplete Project or portions thereof.  Such prior use of facilities by the City shall not be 
deemed as acceptance of any work or relieve the Contractor from any of the 
requirements of the Contract Documents. 

 
29 CLEANING UP 
 

The Contractor shall at all times keep the premises free from accumulation of waste 
materials or rubbish caused by Contractor’s employees or work.  Upon completion of the 
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Work, the Contractor shall remove all his plans, tools, materials, and other articles from 
the property of the City. 

 
30      CHANGES IN THE WORK 
 
 .01 ADID may at any time, as the need arises, order changes within the scope of the Work 

without invalidating the agreement.  If such changes increase or decrease the amount due 
under the Contract Documents, or in the time required for performance of the Work, an 
adjustment may be authorized by Change Order. 

 
 .02 The Project Implementation Manager, also, may at any time make changes in the details 

of the Work by issuing a Field Order.  The Contractor shall proceed with the performance 
of any changes in the Work so ordered by the Project Implementation Manager unless the 
Contractor believes that such Field Order entitles him to a change in Contract Price or 
Time, or both, in which event he shall give the Project Implementation Manager written 
notice thereof within fifteen days after the receipt of the ordered change, and the 
Contractor shall not execute such changes pending the receipt of an executed Change 
Order or further instruction from ADID. 

 
 .03 The Contract Price may be changed only by a Change Order.  The value of any work 

covered by a Change Order or of any claim for increase or decrease in the Contract Price 
shall be determined by one or more of the following methods in the order of precedence 
listed below. 

 
A. Unit prices previously approved. 

 
B. An agreed lump sum. 

 
C. The actual cost for labor, direct overhead, materials, supplies, equipment, and other 

services necessary to complete the Work.  In addition, there shall be added an 
amount agreed upon but not to exceed eight percent (8%) of the actual cost of such 
work to cover the cost of general overhead and profit. 

 
D. Agreement on any Change Order constitutes a final settlement of all matters relating 

to the change in the Work which is the subject of the Change Order, including, but 
not limited to, all direct or indirect costs associated with such change and any and all 
adjustments to the Contract Sum and the construction schedule.  In the event that a 
Change Order increases the Contract Sum, Contractor must include the Work 
covered by such Change Orders in Applications for Payment as if such Work were 
originally part of the Contract Documents. 

 
31 TIME FOR COMPLETION AND LIQUIDATED DAMAGES 
 
 .01 It is hereby understood and mutually agreed, by and between the Contractor and ADID, 

that the date of beginning, rate of progress, and the time for completion of the Work are 
essential conditions of this Contract; and it is further mutually understood and agreed that 
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the Work embraced in this Contract shall be commenced on a date to be specified in the 
Notice to Proceed. 

 
 .02 The Contractor agrees that said work shall be prosecuted regularly, diligently, and 

uninterrupted at such rate of progress as will insure full completion thereof within the 
time specified.  It is expressly   understood and agreed, by and between the 
Contractor and ADID, that the time for the completion  of the Work described herein is a 
reasonable time for the completion of the same, taking into consideration the average 
climate range and usual industrial conditions prevailing in this locality. 

 
                                .03 If the said Contractor shall neglect, fail or refuse to complete the Work within the time 

herein specified, then the Contractor does hereby agree, as a part consideration for the 
awarding of this Contract, to pay to ADID, the amount specified herein, not as a penalty, 
but as liquidated damages. 

 
                               .04 It is further agreed that time is of the essence of each and every portion of this Contract 

and of the Specifications wherein a definite portion and certain length of time is fixed for 
the performance of any act whatsoever; and where under the Contract an additional time 
is allowed for the completion of any work, the new time limit fixed by such extension shall 
be the essence of this Contract.  Provided, that the Contractor shall not be charged with 
liquidated damages or any excess cost when the delay in completion of the Work due to 
unforeseeable causes beyond the control and without the fault or negligence of the 
Contractor including, but not restricted to, acts of God, or to the public enemy, acts of 
ADID, acts of another contractor in the performance of the contract with ADID, fires, 
floods, epidemics, quarantine restrictions, strikes, freight embargoes, and unusually 
severe weather exceeding the average climatic conditions in the area of the Work. 

 
                              .05 Provided further, that the Contractor shall within ten (10) days from the beginning of such 

delay, notify ADID, in writing, of the causes of the delay, who shall ascertain the facts and 
extent of the delay and notify the Contractor within a reasonable time of its decision in 
the matter. If adverse weather conditions are the basis for a Claim for additional time, 
such Claim shall be supported by the attachment of records of the National Oceanic and 
Atmospheric Administration showing meaningful variances from historic trends thereby 
substantiating the fact that weather conditions were abnormal for the relevant period of 
time, could not have been reasonably anticipated and had an adverse effect on the 
scheduled construction activities.  The Contractor shall be entitled to an extension of the 
Contract Time only for extraordinary adverse weather conditions, and then only for the 
number of days which are due solely to such extraordinary adverse weather conditions.  
The Contractor is not entitled to any costs associated with extraordinary adverse weather 
conditions. 

 
                                  .06 Where the City has beneficial occupancy of a usable facility prior to the expiration of the 

specified Contract Time, but where contract work items remain outstanding, ADID, at its 
option, may, in lieu of all or a portion of liquidated damages owed by the Contractor, 
charge the Contractor for actual cost of administering the Contract for the period 
subsequent to expiration of the Contract completion date (not to exceed the total amount 
which could be assessed under liquidated damages). 
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32 PAYMENTS TO CONTRACTOR 
 

 .01 Cost Breakdown - The Contractor shall be prepared to submit a cost breakdown 
immediately after the opening of Bids.  Cost breakdown shall be based on values of parts 
of the Work as divided according to sections of the Specifications, and shall be further 
subdivided into labor and materials. 

 
 .02 Equipment, Materials, and Work Covered by Partial Payments - All equipment, materials, 

and work covered by progress payments shall, upon payment thereof, become the sole 
property of the City, but this provision shall not be construed as relieving the Contractor 
from the sole responsibility for the care and protection of equipment, materials, and work 
upon which payments have been made, or the restoration of any damaged work. 

 
33 SCHEDULES, REPORTS, AND RECORDS 
 
 .01 The Contractor shall submit to the Project Implementation Manager such schedule of 

quantities and costs, progress schedules, payrolls, reports, estimates, records, and other 
data as the Project Implementation Manager may request concerning work performed or 
to be performed. 

 
 .02 Prior to the first partial payment estimate, the Contractor shall submit schedules showing 

the order in which he proposes to carry on the Work, including dates at which he will start 
the various parts of the Work, estimated date of completion of each part; and, as 
applicable, the dates at which special detail drawings will be required, and respective 
dates for submission of Shop Drawings, the beginning of manufacture, the testing and the 
installation of materials, supplies and equipment. 

 
 .03 The Contractor shall also submit a schedule of payments that he anticipates he will earn 

during the course of the Work. 
 
.04 In the event ADID determines that the performance of the Work, or a Milestone Date, has 

not progressed or reached the level of completion required by the Contract Documents, 
ADID shall have the right to order the Contractor to take corrective measures necessary to 
expedite the progress of construction, including, but not limited to: (1) working additional 
shifts or overtime; (2) supplying additional manpower, equipment and/or facilities; and (3) 
other similar measures (hereinafter referred to collectively as “Extraordinary Measures”).  
Such Extraordinary Measures must continue until the progress of the Work complies with 
the stage of completion required by the Contract Documents.  The Owner’s right to 
require Extraordinary Measures is solely for the purpose of ensuring the Contractor’s 
compliance with the construction schedule.  The Contractor is not entitled to an 
adjustment in the Contract Sum for additional work, equipment or facilities supplied in 
connection with Extraordinary Measures required by the Owner.  ADID may exercise its 
rights pursuant to this Paragraph as frequently as ADID deems necessary to ensure that 
the Contractor’s performance of the Work will comply with any Milestone Date or 
completion date set forth in the Contract Documents. 
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34 ADID’S RIGHT TO SUSPEND OR TERMINATE WORK 
 

                                .01 If the Contractor is adjudged bankrupt or insolvent, or if he makes a general assignment 
for the benefit of his creditors, or if a trustee or receiver is appointed for the Contractor or 
for any of his property, or if he files a petition to take advantage of any debtor’s act or to 
reorganize under the bankruptcy or applicable laws, or if he repeatedly fails to supply 
sufficient skilled workers or suitable materials or equipment, payments to Subcontractors 
or for labor, materials or equipment, or if he disregards laws, ordinances, rules, 
regulations or orders of any public body having jurisdiction of the Work, or if he otherwise 
violates any provision of the Contract Documents, then ADID may, without prejudice to 
any other right or remedy and after giving the Contractor and his surety a maximum of 
seven  days from delivery of a written notice, declare the Contract in default, take 
possession of the Project and of all materials, equipment, tools, construction equipment 
and machinery thereon owned by the Contractor, and call upon the surety to finish the 
Work by whatever method deemed expedient. 

 
 .02   Where Contractor’s services have been so terminated by Owner, the termination will not 

affect any rights or remedies of Owner against Contractor then existing or which may 
therefore accrue.  Any retention or payment of moneys due Contractor by Owner will not 
release Contractor from liability.  If the Contractor can establish or it is otherwise 
determined that the Contractor was not in default or that the failure to perform is 
excusable, a termination for default will be considered to have been a termination for the 
convenience of the Owner and the rights and obligations of the parties governed 
accordingly. 

 
 .03 Upon seven days’ written notice to Contractor, Owner may, for its own convenience and 

at its sole option, without cause and without prejudice to any other right or remedy of 
Owner, elect to terminate the Contract.  In such case, Contractor shall be paid (without 
duplication of any items): 

 
A. For completed and acceptable work executed in accordance with the Contract 

Documents prior to the effective date of termination, including fair and 
reasonable sums for overhead and profit on such work; 

 
B. For expenses sustained in performing services and furnishing labor, materials, or 

equipment as required by the Contract Documents in connection with 
Uncompleted Work; 
 

C.   For amounts paid in settlement of terminated contracts with Subcontractors 
and Suppliers; 

 
D. Reasonable expenses directly attributable to termination including, but not 

limited to, fees and charges of Project Implementation Managers, architects, 
attorneys and other professionals, and court costs; 

 
E. Contractor shall not be paid on account of anticipatory profits or overhead or 

consequential damages. 
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35 ACCEPTANCE OF WORK AND FINAL PAYMENT 
 
.01 Before final acceptance of the Work and payment to the Contractor by ADID, the 

following requirements shall be complied with: 
 

A. Final Inspection:   Upon notice from the Contractor that his work is completed, the 
Project Implementation Manager shall make a final inspection of the Work, and 
shall notify the Contractor of all instances where his work fails to comply with the 
Drawings, Artwork Assessment Manual and Specifications, as well as any defects he 
may discover.  The Contractor shall immediately make such alterations as are 
necessary to make the Work comply with the Drawings, Artwork Assessment 
Manual and Specifications. 

 
B. Final Payment:   When the Work under this Contract is completed, a final payment 

request shall be submitted representing the original Contract Price and Change 
Orders to the Contract.  The final payment request shall be accompanied by Final 
Affidavits and Release of Liens for general contractor and subcontractors.  The final 
payment shall not be due until the Contractor shall have completed all work 
necessary and reasonably incidental to the Contract, including final clean-up. 

 
 .02 Acceptance of the Work and the making of final payment shall not constitute a waiver of 

any claims by ADID.  Payments otherwise due the Contractor may be withheld by ADID 
because of defective work not remedied and unadjusted damage to others by the 
Contractor or Subcontractors, vendors, or laborers. 

 
 .03 All claims for final payment must be submitted within sixty (60) days after the Work has 

been completed and accepted by ADID.  Failure to present said claims within that period 
shall constitute a waiver of the claim by the Contractor.  All claims are subject to final 
approval and audit by ADID. 

 
36     GUARANTEE AND CORRECTION OF WORK 
 

The Contractor shall guarantee all Work to have been accomplished in conformance with the 
Contract Documents.  Neither the final certificate of payment nor any provision of the 
Contract Documents, nor partial or entire occupancy or use of the Work by the City, shall 
constitute an acceptance of any part of the Work not done in accordance with the Contract 
Documents, or relieve the Contractor of liability for incomplete or faulty materials or 
workmanship.  The Contractor shall promptly remedy any omission or defect in the Work and 
pay for any damage to other improvements or facilities resulting from such omission or 
defect which shall appear within a period of one year from the date of final acceptance, 
unless a longer period is elsewhere specified.  In the event that the Contractor should fail to 
make repairs, adjustments, or other remedy that may be made necessary by such defects, 
ADID may do so and charge the Contractor the cost thereby incurred.  The Performance Bond 
shall remain in full force and effect through the guarantee period. 
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37 VENUE 
 

The laws of the State of Georgia shall govern the construction of this Contract.  The courts 
of Fulton County, Georgia shall have exclusive jurisdiction to try disputes arising under or 
by virtue of this Contract. 
 

END OF SECTION 
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SECTION 00 7300 
 SUPPLEMENTAL GENERAL CONDITIONS 
 
General Notes:     
 
1.  SUPPLEMENTS AND CONFLICTING PROVISIONS  
 
The supplements contained in these Supplemental General Conditions modify, change, delete from, or 
add to the General Conditions of these Contract Documents.  In all cases in which the provisions of the 
General Conditions conflict with the provisions of the Supplemental General Conditions, the provisions 
of the Supplemental General Conditions shall prevail.  Where any article of the General Conditions is 
modified or any paragraph, subparagraph, or clause thereof is modified by these supplements, the 
unaltered provisions of that article, paragraph, subparagraph, or cause shall remain in effect.  
 
2.  GENERAL CONDITIONS  
 
The General Conditions are general in scope and may refer to conditions not encountered on the work 
covered by these Contract Documents.  Any provision of the General Conditions which pertains to a 
non-existent condition and is not applicable to the work to be performed hereunder, or which conflicts 
with any provision of the Supplemental General Conditions or Specifications shall have no meaning in 
these Contract Documents and shall be disregarded.  
 
3.  DEFINITIONS  
 
A. DEPARTMENT – Shall refer to the Georgia Department of Transportation. 
 
B. OWNER – Shall refer to the City of Atlanta. 
 
C. FINAL ACCEPTANCE -That date as certified by the Engineer when the project is complete, all work is 
complete, and all requirements in accordance with the contract documents are complete.   
 
D. PROJECT IMPLEMENTATION MANAGER – Shall refer to Atlanta Downtown Improvement District, 
Inc., (Also known as “ADID”). 
 
E. PROJECT MANAGER – Shall refer to Silverman Construction Program Management, Inc., 1075 
Zonolite Rd., Suite 5, Atlanta, GA 30306. 
 
F. SUBSTANTIAL COMPLETION -That date as certified by the Project Implementation Manager when 
the construction of the project is sufficiently completed, in accordance with the contract documents, so 
that the project can be utilized for the purpose for which it is intended.  The date of Substantial 
Completion shall constitute the contract time for purposes of liquidated damages.  
 
G. SPONSOR – Shall refer to the City of Atlanta. 
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4.  INTENT OF CONTRACT DOCUMENTS  

It is the intent of these Contract Documents to prescribe a complete work program and that the 
Contractor shall (a) furnish all labor, materials, products, supplies, tools, equipment, transportation, and 
all incidental work necessary for the successful execution and completion of the work in accordance 
with these Contract Documents and to complete the project in an acceptable manner, ready for use by 
the City of Atlanta within the time specified herein; and (b) carry out all duties and obligations imposed 
by these Contract Documents.  

The Contractor shall provide all work and materials not shown in detail but necessary for completion of 
the project as indicated or specified including a proper and suitable foundation preparation, base, or 
support and a reasonable finish consistent with adjacent work that is shown or specified.  The 
Contractor shall make plural and complete all work which, to avoid needless repetition or for the sake of 
brevity, has been shown singly or partially indicated.  

All of the work shall be done and all materials furnished according to the provisions of the Specifications 
and Artwork Assessment Manual and in conformity with the dimensions, cross-sections, alignment, 
grades, tolerances and all other details and notations shown on the plans and approved shop and 
working drawings, except that deviations from the plans, approved shop and working drawings, and 
specifications may be permitted by the Architect when in his opinion such deviations are immaterial and 
are not detrimental to the overall quality of the Work. The decision of the Architect, in these respects, 
shall be final and conclusive; nor shall the Contractor claim extra compensation.  

Allowable deviations, other than specified tolerances from the plans and working drawings, as may be 
required by the exigencies of construction, will in all cases be determined by the Architect.  The 
dimensions shown on the plans shall be attained within the limits of precision that good construction 
practices will permit.  

The applicable provisions of the Contract Documents shall apply with equal force to all work, including 
extra work, performed under these Contract Documents, whether performed either directly by the 
Contractor or by any Subcontractor.  
It is understood and agreed that the work shall be performed according to the intent of these Contract 
Documents. 

5. SUBSTITUTE EQUIPMENT, "OR EQUAL" CLAUSE  

Whenever a material, article or piece of equipment is identified on the plans or in the specifications by 
reference to manufacturers' or vendors' names, trade names, catalogue numbers, etc., and is 
accompanied by the phrase "or equal," or "or approved equal," it is intended to establish a standard; 
and, materials, articles, or equipment of other manufacturers and vendors which will perform 
adequately the duties imposed by the general design will be considered equally acceptable provided the 
material, article, or equipment so proposed, is, in the opinion of the Project Implementation Manager, 
of equal substance and function. It shall not be purchased or installed by the Contractor without the 
Project Implementation Manager‘s written approval.  

Whenever a material, article or piece of equipment is identified on the plans or in the specifications by 
reference to manufacturer's name, trade name, catalogue number, etc. and is accompanied by the 
phrase "or equal," "or approved equal," or the like, it is intended for, the specified material, article, or 
piece of equipment to be furnished as specified.  If after Contract award, the Contractor wants to 
substitute an alternate material, or piece of equipment for that specified when no "or equal" has been 
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allowed, the Project Implementation Manager may approve its use, if in the opinion of the Project 
Implementation Manager, such material, article, or piece of equipment is of equal function to that 
specified.  Any cost savings for use of the substitute will be deductible from the Contract Price and the 
use of the substitute will be approved by a Change Order to the Contract Documents. 

6. ERRORS AND OMISSIONS  

The Contractor shall take no advantage of any apparent error or omission in the plans or specifications 
but if such error or omission does occur, the Engineer shall have the authority to make corrections and 
interpretations deemed necessary to fulfill the intent of the plans and specifications; nor shall such 
corrections or interpretations, if any, be construed as a waiver of any Contract provision. 

7.  AUTHORITY OF THE PROJECT IMPLEMENTATION MANAGER   

The inspection of the performance and execution of the work under these Contract Documents is vested 
wholly in the Project Implementation Manager or in his authorized representative or agent, acting in any 
and all capacities assigned to him in these Contract Documents.  The Project Implementation Manager 
may authorize a person to act as the Project Implementation Manager’s authorized representative or 
agent in carrying out the duties specified in these Contract Documents.  The instructions of the Project 
Implementation Manager, or authorized representative, shall decide any and all questions which may 
arise as to the quality or acceptability of materials furnished and work performed and as to the manner 
of performance of the Contract and rate of progress of the work; all questions which may arise as to the 
interpretation of the Drawings, Artwork Assessment Manual, Specifications, and other Contract 
Documents; all questions as to the intent of these Contract Documents; all questions as to the 
acceptable completion of the work covered by these Contract Documents; and all questions as to 
compensation. Upon written request from the Contractor, written instructions will be furnished on any 
important item.  

The decision of the Project Implementation Manager, or authorized representative, shall be final and 
binding on all questions concerning the execution of the work and interpretation of the Drawings, 
Artwork Assessment Manual, Specifications, and other Contract Documents, and he shall have the 
authority to enforce and make effective such decisions and orders which the Contractor fails to carry out 
promptly.   

The Project Implementation Manager, or authorized representative, shall have authority to suspend 
operations at any time, without additional cost to the Project Implementation Manager, when the work, 
in the Project Implementation Manager’s opinion, is not being carried out in conformity with the 
Drawings, Artwork Assessment Manual, Specifications, and other Contract Documents.  

The Project Implementation Manager, or authorized representative, shall have the authority to make, 
without prior notice to the Surety, from time to time, such alterations in the Drawings or in the 
character of the work as he may consider necessary or desirable to complete the proposed work to his 
satisfaction and consistent with the general intention of the Contract Documents.  Notice of every such 
alteration or change shall be given in writing to the Contractor, and no such alteration or change shall be 
considered as constituting a waiver of any of the provisions of the Contract Documents, or as nullifying 
or invalidating any of such provisions.  

The Implementation Manager, or authorized representative, may appoint Inspectors as are necessary to 
observe the performance of the work under these Contract Documents and the amount, character, and 
quality of materials supplied.  
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The Project Implementation Manager has authorized Silverman Construction Program Management as 
its’ authorized representative and Project Manager. 

8.  AUTHORITY AND DUTIES OF PROJECT MANAGER   

The Project Manager is authorized to observe all work done and materials furnished under these 
Contract Documents.  Such observation will extend to all or to any part of the work and to the 
preparation, fabrication, or manufacture of the materials, or products to be incorporated in the work.  

The authority and duties of the Project Manager, under authorization from the Project Implementation 
Manager, are to examine the materials and products furnished; observe the work done; call to the 
attention of the Contractor any deviation from these Contract Documents and; report the results of the 
examinations and observations to the Project Implementation Manager.  

The Project Manager will not be authorized to revoke, alter, enlarge, or relax any requirements of these 
Contract Documents, nor to approve or accept any portion of the work, nor will they be authorized to 
issue instructions contrary to these Contract Documents.  They will in no case act as foremen nor will 
they interfere with management of the work.  

9.  EMERGENCY PROTECTION  

Whenever, in the opinion of the Project Implementation Manager, the Contractor has not taken 
sufficient precaution for the safety of the public or the protection of the work to be constructed under 
these Contract Documents or of adjacent structures or property, and whenever, in the opinion of the 
Project Implementation Manager, an emergency has arisen and immediate action is considered 
necessary, then the Project Implementation Manager, with or without notice to the Contractor, may 
provide suitable protection by causing work to be done and material to be furnished and placed. The 
cost of such work and material shall be borne by the Contractor, and, if the same is not paid on 
presentation of the bills therefore, such costs may be deducted from any amounts due or to become 
due the Contractor.  The performance of such emergency work shall not relieve the Contractor of 
responsibility for any damage that may occur. 

10.   INSURANCE & BONDING REQUIREMENTS    

The following requirements apply to any and all work under this Agreement and/ or any agreement 
between the Project Implementation Manager and any Contractor.  Compliance is required by 
Contractor and/or subcontractor(s) of any tier.  Insurance and bonding requirements are based on 
information received as of the date of execution of this Agreement.  The Project Implementation 
Manager reserves the right to adjust or waive any or all requirements based on receipt of additional 
information pertinent to this Agreement.  
 
A. Evidence of Insurance Required Before Work Begins  
 
Contractor and subcontractor(s) of any tier may not commence any services of any kind under this 
Agreement or any agreement with the Project Implementation Manager until all insurance and bonding 
requirements of this Agreement have been complied with and until evidence of compliance satisfactory 
to the Project Implementation Manager as to form and content has been filed with the Project 
Implementation Manager.  Prior to starting work, all Contractor(s) and subcontractor(s) of any tier shall 
deliver to the Project Implementation Manager, a certificate of insurance as evidence that policies 
providing such coverage and limits of insurance are in full force and effect.  Certificates shall be in the 
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form provided by the Implementation Manager or if none is provided in a form acceptable to the Project 
Implementation Manager.  The policy will provide that advance written notice will be given to the 
Sponsor and Project Implementation Manager thirty (30) days prior to cancellation for other than 
nonpayment; termination; or material alteration, of said policies of insurance.  Termination for non-
payment shall require ten (10) days notice.  Certificates shall identify on their face the project name, any 
applicable contract number, notice of termination requirements and additional insured.  The Accord 
Certificate of Insurance or a pre-approved substitute is the required form in all cases where reference is 
made to a Certificate of Insurance or an approved substitute.  
 
B.  Minimum Financial Security Requirements  

All bonding and insurance companies providing insurance or bonds required by this Agreement or any 
agreement between the Project Implementation Manager and any Contractor must meet certain 
minimum financial security requirements.  These requirements conform to the rating published by A.M. 
Best & Co. and a current Best's Key Rating Guide-Property-Casualty.  All companies providing bonds or 
insurance under this Agreement or any agreement between the Project Implementation Manager and 
any Contractor must:  

1. Have a current Best's' Rating not less than A- ;  

2. Have a current Best's Financial Size Category not less than Class IX;  

3. Be authorized to conduct and transact insurance and surety contracts by the Insurance 
Commissioner, State of Georgia; and,  

4. Be a U.S. Treasury Circular 570 listed company, if providing payment or performance bonds.  

C. Failure to Meet Minimum Financial Security Requirements.   

If the issuing company does not meet these minimal requirements, or for any other reason is 
unsatisfactory to the Project Implementation Manager, the Contractor or subcontractor of any tier 
covered under said policy or bond must promptly obtain a new policy or, bond issued by an insurer / 
surety acceptable to the Project Implementation Manager and to submit evidence of that satisfaction to 
the Project Implementation Manager.  Upon failure of Contractor or subcontractor of any tier to furnish, 
deliver and maintain such insurance and bonds as provided in this Agreement, the Project 
Implementation Manager may at its election declare this Agreement suspended, or terminated.  Failure 
of any Contractor or subcontractor of any tier to obtain and keep in force any required insurance or 
bonding shall not relieve the Contractor or subcontractor of any tier from any liability under the terms 
of this Agreement or any agreement with the Project Implementation Manager, nor shall these 
requirements be construed to conflict with or supersede any obligation relating to indemnification. 
 
D.   Insurance and Bonding Required for Duration of Contract  

Any and all bonds and insurance required by this Agreement or any agreement between the Project 
Implementation Manager and any Contractor shall be maintained during the entire length of the 
Agreement, including any extension thereto and until all work has been completed to the satisfaction of 
the Project Implementation Manager.  The Project Implementation Manager shall have the right to 
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inquire into the adequacy of the insurance coverages and bonds set forth in this Agreement or any 
agreement between any Contractor and to negotiate such adjustments as reasonable and necessary.   

E.  Duty to Investigate and Report All Claims  
 
Contractor and subcontractors must promptly investigate all accidents and claims for damages relating 
to the subject matter of this Agreement or any agreement between the Project Implementation 
Manager and any Contractor, and must file a full and timely written report to the appropriate insurance 
company (with a copy to the Project Implementation Manager) All reports must be timely filed with the 
appropriate insurance company under the terms of the applicable insurance policy.  

F.  Sponsor and Project Manager as Additional Insured  
 
The Sponsor and Project Manager must be covered as additional insured under all insurance required by 
this Agreement or any agreement between the Project Implementation Manager and the Contractor, 
and that insurance must be primary with respect to the additional insured, insuring the Project 
Implementation Manager for its own actions and the actions of  the Project Implementation Manager as 
well as all Contractor or subcontractor(s) of any tier under this Agreement or any agreement between 
the Project Implementation Manager and any Contractor and not simply vicariously through the actions 
of the Contractor or subcontractor(s) of any tier. Confirmation of this must appear on the Accord 
Certificate of Insurance and on all applicable insurance policies.  

G.  Mandatory Notices of Cancellation or Material Change  
 
The Sponsor and the Project Implementation Manager must, without exception, be given not less than 
thirty (30) days prior written notice of cancellation for other than non-payment of premium or for 
material changes of any insurance or bond required by the Agreement or any agreement between the 
Project Implementation Manager and any Contractor.  Non-payment of premium must require 10 Days 
prior written notice of cancellation.  Confirmation of these mandatory notices of cancellation 
requirements must appear on the Accord Certificate of Insurance and all insurance policies required by 
this Agreement.  

H.  Insurance Policies  
 
Contractor must cause to be placed and kept in force all forms of insurance required by law or needed 
to adequately protect the Sponsor and the Project Implementation Manager with respect to the this 
Agreement or any agreement between the Project Implementation Manager and Contractor, including, 
but not limited to the following and in the amount as shown on the sample Certificate of Insurance form 
(which is the last page of this section):  
 
1) Workers' Compensation and Employer's Liability Insurance. Contractor and subcontractors of 
any tier must procure and maintain Workers' Compensation and Employer's Liability Insurance in the 
following limits, such insurance to cover each and every employee who is or may be engaged in any 
work under the Agreement:  

(a) Workers' Compensation.  Statutory   
(b) Employer's Liability  
(i) Bodily Injury by Accident/Disease $100,000 each accident  
(ii) Bodily Injury by Accident/Disease $100,000 each employee  
(iii)  Bodily Injury by Accident/Disease $500,000 policy limit  
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2) General Liability Insurance and Excess Liability. Contractor and subcontractors of any tier must 
procure and maintain General Liability and Excess Liability Insurance in an amount as shown on the 
sample Certificate of Insurance form at the end of this section for Bodily Injury and Property Damage 
combined single limit.  The following specific extensions of coverage must be provided and must be 
indicated on the Accord Certificate of Insurance; 

(a) Comprehensive Form  
(i) Contractual Insurance (Blanket or specific applicable to the Agreement) 
(ii) Personal Injury 
(iii) Broad Form Property Damage  
(iv) Premises-Operations  

3) Automobile Liability Insurance. Contractor and subcontractors of any tier must procure and 
maintain Automobile Liability Insurance with not less than $1,000,000 Bodily Injury and Property 
Damage combined single limit.  The following extensions of coverage must be provided and must be 
indicated on the Accord Certificate of Insurance:  

(a) Comprehensive Form  
(b) Owned, Hired, Leased and Non-owned vehicles to be covered. 

 
In the event Contractor or a subcontractor does not own any automobiles in the corporate name, non-
owned vehicle Coverage must apply and must be endorsed on either said Contractor's or 
subcontractor's personal automobile policy or the Comprehensive General Liability Insurance coverage 
required under the Agreement.  
4) Bonding Requirements: 

(a) Performance Bond. General Contractor who enters into an agreement with the Project 
Implementation Manager to perform work under this Agreement must furnish a Performance Bond 
to the Project Implementation Manager in an amount of at least 100% of the total amount payable 
under said agreement.  
(b) Payment Bond must be in compliance with GDOT Specification 103.05. Georgia-resident 
Contractor who enters into an agreement with Project Implementation Manager to perform work 
under this Agreement must furnish a Payment Bond to the Project Implementation Manager in an 
amount of 110% of the contract amount payable under said agreement and shall be for the use and 
protection of all subcontractors of any tier and all persons supplying labor, materials, machinery and 
equipment in the prosecution of the work provided for in said agreement. Georgia non-resident 
Contractor shall post a payment bond of 100% and a 10% tax payment bond. 
(c) Bond Forms; Power of Attorney; Financial Security.  General Contractor must furnish the 
Performance and Payment Bond required in a form acceptable to the Project Implementation 
Manager.  The individual executing the bonds on behalf of the surety must file with the bonds a 
general power of attorney unlimited as to amount and type of bonds covered by such power of 
attorney and certified by an official of the surety.  Each surety shall meet the minimum financial 
security requirements set forth in this Agreement. 

 
11.  LABOR  

The Contractor shall employ only workmen who are competent to perform the work assigned to them 
and, in the case of skilled labor, who are adequately trained and experienced in their respective trades 
and who do satisfactory work.   

If any person employed by the Contractor on the work appears to the Project Implementation Manager 
to be incompetent or to act in a disorderly or improper manner, the person shall be discharged 
immediately on the request of the Project Implementation Manager, and such person shall not again be 
employed on the work.  
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All labor described in these Contract Documents or indicated on the Drawings and the work specified or 
indicated, shall be executed in a thoroughly professional workmanlike manner and by persons skilled in 
the applicable trade.  All materials, fixtures, and apparatus shall be installed in an undamaged condition.  

The Contractor shall, at all times, enforce strict discipline and good order among his employees.  No 
intoxicating liquor will be allowed on the project.  

The Contractor and all Subcontractors shall comply with all ordinances, laws, and regulations applicable 
to the work regarding labor and mechanics.  

12.  PROJECT IMPLEMENTATION MANAGER’S RIGHT TO WITHHOLD CERTAIN AMOUNTS AND MAKE 
APPLICATION  

The Contractor shall, at the Project Implementation Manager’s request, furnish satisfactory evidence 
that all obligations of the nature hereinabove designated have been paid, discharged, or waived.  

If the Contractor fails to do so, then the Project Implementation Manager may, after having served 
written notice on the said Contractor, either pay unpaid bills, of which the Project Implementation 
Manager has written notice, direct, or withhold from the Contractor's unpaid compensation a sum of 
money deemed reasonably sufficient to pay any and all such lawful claims until satisfactory evidence is 
furnished that all liabilities have been fully discharged whereupon payment to the Contractor shall be 
resumed, in accordance with the terms of this contract, but in no event shall the provisions of this 
paragraph be construed to impose any obligations upon the Project Implementation Manager to either 
the Contractor or his Surety. In paying any unpaid bills of the Contractor, the Project Implementation 
Manager shall be deemed the agent of the Contractor, and any payment so made by the Project 
Implementation Manager shall be considered as a payment made under the contract by the 
Implementation Manager to the Contractor, and the Project Implementation Manager shall not be liable 
to the Contractor for any such payments made in good faith.  

13.  FINAL PAYMENT  

Upon Final Completion of the Work in accordance with the Contract Documents, the Contractor will be 
authorized to prepare a final estimate of the work and a Final Payment request.  The Project 
Implementation Manager will review the final payment request and will, if all items are satisfactory, 
recommend approval.  The Implementation Manager will submit the final estimate and the final 
payment request, together with a certification stating that the work is complete and in substantial 
conformance with these Contract Documents.  The entire balance found to be due the Contractor, 
except such sums as may be lawfully withheld by the Implementation Manager, will be paid to the 
Contractor.  

14.  SUBSTANTIAL COMPLETION OF THE WORK  

Upon receipt of written notice from the Contractor that the work, or acceptable portion thereof, is 
substantially complete in conformance with these Contract Documents and submission of a list of items 
to be completed or corrected, the Project Implementation Manager’s authorized representative, will 
promptly make an inspection for substantial completion of the work, including any tests of operation, 
performance tests, material tests, and such other tests as specified or as the Project Implementation 
Manager  deems necessary, desirable, or proper. After completion of the inspection and tests and 
preparation of a detailed list of items to be completed or corrected, as determined by the inspection, 
the Project Manager, if in his professional judgment and opinion the Contractor's statement appears 
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correct, will inform the Project Implementation Manager in writing that he has examined the work, that 
it is substantially in conformance with these Contract Documents, and that he recommends the work be 
accepted as substantially complete.  The written recommendation of acceptance of the work as 
substantially complete from the Project Implementation Manager shall be accompanied by the list of 
minor items to be completed or corrected.  It is understood and agreed that such notice from the 
Project Implementation Manager does not in any way relieve the Contractor from any duties, 
responsibilities, and obligations of these Contract Documents.   

Should the Project Implementation Manager consider that the work is not substantially complete, he 
will immediately notify the Contractor, in writing, stating the reasons for his determination.  The 
Contractor shall complete the work and send another written notice to the Project Implementation 
Manager certifying that the work or designated portion thereof is substantially complete.  The 
Implementation Manager’s authorized representative, will re-inspect the work.  

The Project Implementation Manager may withhold an amount equal to 200 percent of the value of any 
remaining incomplete work until final payment.  

If the Project Manager’s recommendation is acceptable to the Implementation Manager, the 
Implementation Manager will notify the Contractor in writing that the work is accepted as substantially 
complete and will establish the date of substantial completion after which time any liquidated damage 
charges shall cease.  This date so established shall be construed as completion of the contract time.  It is 
understood and agreed that said notice from the Project Implementation Manager shall not in any way 
be construed to relieve the Contractor from any duties, responsibilities, or obligations of the Contract 
Documents or from his responsibility to deliver a complete work in accordance with the intent of these 
Contract Documents. Prior to or immediately after the substantial completion date, the Contractor shall 
submit the following:  

a. Any remaining Operation and Maintenance data or manuals.  
b. Project Record Documents.  
c. Contractor's Affidavit of Payment of Debts and Claims.  
d. Contractor's Affidavit of Release of Liens. 
e. Subcontractor Affidavit of Release of Liens  
f. Consent of Surety Company to Final Payment.  
g. All required warranties 

15.  FINAL COMPLETION   

Upon receipt of written notice from the Contractor that all items listed for completion or correction 
during the inspection for substantial completion have been performed and that the work has been 
completed in conformity with the Contract Documents, the Project Implementation Manager shall 
schedule the final inspection.  The Project Implementation Manager will examine the work, in company 
with the Project Implementation Manager’s authorized representative, making additional tests and 
investigations as he may deem proper and using all of the care and judgment normally exercised in the 
examination of the completed work by a properly qualified and experienced professional Engineer and 
shall satisfy himself that the Contractor's statement appears to be correct.  

Should the Project Implementation Manager determine that the work is not finally complete; he will 
notify the Contractor in writing stating reasons for his determination.  The Contractor shall take 
immediate steps to remedy the stated deficiencies and/or conditions and, after correction of the 
deficiencies and/or conditions, send another written notice to the Project Implementation Manager 
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certifying that the work is complete.  The Project Implementation Manager, in company with the Project 
Implementation Manager’s authorized representative, will re-inspect the work.  

After a satisfactory final inspection, the Project Implementation Manager’s representation shall notify 
the Project Implementation Manager in writing that he has examined the work and that, in his opinion, 
it appears to conform to these Contract Documents and therefore recommends the work be accepted 
for final completion.  It is understood and agreed that such statement by the Project Implementation 
Manager does not in any way relieve the Contractor or his Sureties from any duties, responsibilities, and 
obligations under these Contract Documents.  

After the Project Implementation Manager recommends the work for final completion, the Project 
Implementation Manager will promptly notify the Contractor in writing.  If the Project Implementation 
Manager does not concur, the Project Implementation Manager will promptly notify the Contractor in 
writing that he does not accept the work as complete, stating the deficiencies and/or conditions that 
shall be corrected or resolved before final completion will be issued.  After the deficiencies and/or 
conditions are corrected or resolved and the Project Implementation Manager is satisfied that the work 
is complete, the Project Implementation Manager will issue to the Contractor notice of final completion.  
The guarantee period(s), as specified, shall begin on the date the Contractor is notified by the Project 
Implementation Manager of final completion. 

It is understood and agreed that said notice of final completion or final payment by the Project 
Implementation Manager shall not in any way be construed to relieve the Contractor, or his Sureties 
from any duties, responsibilities or obligations under or in connection with these Contract Documents.  

16. GEORGIA SALES TAX   

The Contractor shall furnish the Project Implementation Manager with certified copies of paid invoices 
(or other proof) indicating Georgia Sales Tax paid on items for which the Project Implementation 
Manager is eligible for tax refunds.  Tax refunded will be to the Project Implementation Manager, with 
none credited to the Contractor.  

17.  MAINTENANCE OF CONTRACT COST RECORDS  

The Contractor shall maintain, and shall cause by contract it’s sub-contractors to maintain all books, 
documents, papers, accounting records and other evidence pertaining to costs incurred on the project 
and used in support of its bid, shall make such material available at all reasonable times during the 
period of the Agreement between the Project Implementation Manager and the Department and for 
three years from the date of final payment under the Agreement between the Project Implementation 
Manager and the Department, for inspection by the Department, FHWA or the Sponsor and any 
reviewing agencies, and copies thereof shall be furnished upon request.  

18. WORK STOPPAGE  

In the event of the discovery of significant archaeological remains, construction shall be stopped and the 
Project Implementation Manager shall notify the Georgia Department of Natural Resources of the 
discovery.  In this context, to be "significant,” such remains would have to be able to provide important 
and non-redundant information that could not be obtained from other sources.  The Project 
Implementation Manager shall notify the Georgia Department of Natural Resources of the discovery of 
intact cultural features such as, but not limited to, foundations and wells.  The construction shall remain 



FOLK ART PARK PROJECT  00 7300-11 
GA DOT Project CSTEE-0009-00(048)  SUPPLEMENTAL GENERAL CONDITIONS 
P. I. 0009048 Fulton County 
 

 

stopped until the Georgia Department of Natural Resources has completed their evaluation of the 
remains.   

19.  AMERICANS WITH DISABILITIES ACT  

Contractor will comply with all applicable requirements of the Americans with Disabilities Act of 1990 
(ADA), 42 U.S.C. 12101 et.seq.  And 49 U.S.C. 322; Section 504 of the Rehabilitation Act of 1973, as 
amended, 29 U.S.C. 791; and regulations and amendments thereto.  
 

20.  DAVIS-BACON ACT OF 1931  

Contractor(s) and subcontractor(s) will comply with all applicable requirements of the Davis -Bacon Act 
of 1931, 40 U. S. C. 276(a) as prescribed by 23 U. S. C. 113, for Federal-aid highway projects per the wage 
determination rates in this Project Manual.  Contractor(s) and subcontractor(s) will also comply with 29 
CFR part 5 “Labor Standards Provisions Applicable to Contracts Governing Federally Financed and 
Assisted Construction.”  Contractor(s) and subcontractor(s) will use Optional Form WH-347 that includes 
the required statement for compliance (OMB No.1215-0149).  This form can be found at the following 
web site - http://www.dol.gov/esa/forms/whd/wh347.pdf. 

 
 

  

http://www.dol.gov/esa/forms/whd/wh347.pdf
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 SAMPLE FORM DATE (MM/DD/YYYY) 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER.  THIS CERTIFICATE DOES NOT 
AFFIRMATIVE OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT 
CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 
IMPORTANT:  If the certificate holder is ADDITIONAL INSURED, the polic(ies) must be endorsed.  IF SUBROGATION IS WAIVED, subject to the terms and 
conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the certificate holder in lieu of 
such endorsements. 

Producer: CONTACT NAME 
PHONE 
(A/C, No. Ext) 

FAX 
(A/C, No.): 

E-MAIL ADDRESS 
PRODUCER CUSTOMER ID #: 

INSURED INSURER(S) AFFORDING COVERAGE NAIC# 
INSURER A:  
INSURER B:  
INSURER C:  
INSURER D  
INSURER E:  
INSURER R:  

COVERAGES    CERTIFICATE NUMBER    REVISION NUMBER 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAME ABOVE FOR THE POLICY PERIOD INDICATED.  
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR 
MAY PERTAIN.  THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  LIMITS 
SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 
INSR 
LTR 

 
TYPE  OF INSURANCE 

ADDL 
INSR 

SUBR 
WVD 

 
POLICY NUMBER 

POLICY EFF 
(MM/DD/YYYY) 

POLICY EXP 
(MM/DD/YYYY) 

LIMITS  

 GENERAL LIABILITY  
X 

 
X 
 

   EACH OCCURRENCE $5,000,000 
☒ COMMERCIAL GENERAL LIABILITY DAMAGE TO RENTED PREMISES (EA. OCCUR) $50,000 
☐ ☐CLAIMS MADE ☒ OCCUR MED EXP ((any one person) $5,000 
☐ Contractual incl.   PERSONAL AND ADV. INJURY $1,000,000 
☐ XCU Included    GENERAL AGGREGATE $5,000,000 
GEN. AGGREGATE LIMITE APPLIES PER PRODUCTS – COMP/OP AGG $3,000,000 
☐ POLICY  ☒ PROJECT  ☐ LOC   

 AUTOMOBILE LIABILITY   
X 

   COMBINED SINGLE LIMIT (EA. ACCIDENT) $1,000,000 
☒ ANY AUTO BODILY INJURY (PER PERSON)  
☐ ALL OWNED AUTOS BODILY INJURY (PER ACCIDENT)  
☐ SCHEDULED AUTOS PROPERTY DAMAGE (PER ACCIDENT)  
☒ HIRED AUTOS   
☒ NOW-OWNED AUTOS   

 ☒ UMBRELLA LIAB.  ☒ OCCUR X X    EACH OCCURRENCE $1,000,000 
☐ EXCESS LIAB     ☐ CLAIMS MADE AGGREGATE $1,000,000 
☐ DEDUCTIBLE   
☐ RETENTION   

 WORKERS COMPENSATION AND   X    ☒ WC  STATUTORY LIMIT  ☐ OTHER  
EMPLOYERS’ LIABILITY                      Y/N E.L. EACH ACCIDENT $100,000 
ANY PROPRIETOR/PARTNER/EXECUTIVE            N E.L. DISEASE – EA. EMPLOYEE $100,000 
OFFICER MEMBER EXCLUDED? E.L. DISEASE – POLICY LIMIT $500,000 
(Mandatory in NH)   
If yes, describe under DESCRIPTION OF 
OPERATIONS BELOW 

  

         
Project Name ________________   
 

CERTIFICATE HOLDER      CANCELLATION 
 
 
 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION 
DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY 

PROVISIONS. 
AUTHORIZED REPRESENTATIVE 
 
 
 

END OF SECTION 
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SECTION 00 7305 
SPECIAL CONDITIONS 

 
1.0  GENERAL 
  

1.0  DESCRIPTION OF WORK 
A. The project generally includes restoration of existing artwork and addition of 

accent lighting for artwork. 
 

B. The limits of work are as defined on the Drawings, Artwork Assessment Manual 
and in the Specifications and other Contract Documents.  

 
C. It is the intent of these Specifications that the Contractor shall perform all 

incidental items of Work and furnish all items of incidental material and 
equipment required to construct the completed Project even though such items 
are not covered in detail in the Contract Documents. 

 
D. Each section of type of work is described separately in the General 

Requirements and Technical Specifications (Divisions 1-50).  However, should 
any item of material, equipment, work or combinations of such be required in one 
section and not be described in that section and a similar item is described in 
another section, that description shall apply regardless of the section under 
which it is described. 

 
1.02  SITE OF THE WORK 

A. The site of the proposed Work is located in the City of Atlanta, GA as shown on 
the project documents. 

 
B. Work Schedule 

Furnish to the Project Implementation Manager, for review, a construction 
progress schedule as specified in Section 01 5526 Construction Scheduling and 
Traffic Control of these Specifications. 

 
1.03  MATERIALS 

A. All materials, unless otherwise specified, will be furnished new and installed by 
the Contractor. The following materials will be either salvaged or supplied by the 
Project Implementation Manager and installed by the Contractor: 

 
1.  CODA Wayfinding Signage Panel System. 
2. Tnemec Paint remaining from paint test July 2011. 
3. Graffitti Melt existing containers.   
4. Signage panel insert for CODA Wayfinding Signage Panel System in Mayor’s 

Park.   
 

B. Except as otherwise specified as indicated on the Drawings and the Artwork 
Assessment Manual all materials to be removed shall be the property of the 
Contractor and shall be removed from the site and disposed of by the Contractor. 

 
 1. Guard rail is the property of Georgia Department of Transportation. 

 
1.04  OBSTRUCTIONS 

A. Outrigger supports for the interstate are not shown on the drawings.  Structural 
steel for the formation of the bridge decks are not shown on the drawings. 
All above ground obstructions are shown on the Drawings.  However, the 
Contractor shall verify these on the ground and provide for all obstructions 
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encountered and shall use utmost caution in all operations to avoid damage to 
existing pipes, sewers, conduits, cables, pole lines, structures, etc., whether or 
not shown on the Drawings.  Any damage to any existing structures or utilities 
shall be repaired or made good by the Contractor at no expense to the Project 
Implementation Manager. 

 
B. The Project Implementation Manager will obtain the necessary easements for 

construction across public and private property, streets, railroads, telephone 
lines, power lines, etc.  The Contractor shall abide by all rules, regulations, and 
requirements of the Owner of such property in regard to the construction under 
this Contract, including the giving of notices, provisions for inspections, and 
employment of such methods of construction as may be required.  Wherever 
additional costs are incurred due to such requirements, all such costs shall be 
included in the bid price.  No additional compensation will be allowed for such 
costs after award of the Contract. 

 
1.05  ENVIRONMENTAL PROTECTION 

 
A. During construction the Contractor shall install erosion control per plans and/or 

other preventive measures as may be required by governing laws or ordinances 
to prevent siltation and soil erosion.  All such work shall be done without 
additional cost to the Project Implementation Manager. 

 
1. The Contractor is responsible for the installation and maintenance of all 

temporary erosion and sediment control measures throughout the extent of 
the contract period.  All such measures will comply with the Manual for 
Erosion and Sediment Control in Georgia, 2000, Fifth Edition with 
amendments, published by the Georgia Soil and Water Conservation 
Commission. 

 
2. Silt fence shall meet the requirements of Section 171- Silt Fence of the 

Department of Transportation, State of Georgia Standard Specifications 
Construction of Transportation Systems 2001 Edition. 

 
3. Erosion control measures will be inspected at least weekly and after each 

rain and repaired by the Contractor.  Additional erosion and sediment control 
measures will be installed by the Contractor if deemed necessary by on-site 
inspection. 

 
B. The Contractor will restore all disturbed areas to their present or better condition 

upon completion of the construction. 
 

C. The Contractor shall obtain such permits as required in accordance with the 
Georgia Erosion and Sedimentation Control Act and other applicable laws and 
ordinances. 

 
1.06  NATIONAL SAFETY CODE PROVISIONS 

A. The Contractor shall be responsible for keeping the Project Implementation 
Manager advised of any conflicts due to any provisions or changes in the Safety 
Code that affect the Work as shown on the Drawings and as described in the 
Artwork Assessment Manual and Specifications.  It shall by the Contractor’s 
responsibility to observe all provisions of the National Safety Code, keeping 
current with changing requirements, in all phases of the Work at all times 

. 
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1.07  CONTRACTOR’S RESPONSIBILITY FOR WORK 
A. All work under this Contract shall be under the care of the Contractor and he/she 

shall take every necessary precaution against injury or damage to the same, until 
final written acceptance is received.  The Contractor shall rebuild, repair, restore 
and make good, at his/her own expense, all damage or injury occasioned by the 
action of the elements, or any other cause whatsoever, before its final completion 
or acceptance. 

 
1.08  OTHER CONTRACTS 

A. The Project Implementation Manager may award other contracts for additional 
work and the Contractor shall fully cooperate with other contractors and carefully 
fit his/her own work to that provided under other contracts as may be directed by 
the Project Implementation Manager.  The Contractor shall not commit or permit 
any act that will interfere with the performance of work by any other contractor. 

 
1.09  USE OF CHEMICALS 

A. All chemicals used during the Project construction or furnished for Project 
operation, whether, pesticide, herbicide, disinfectant polymer, reactant or of other 
classification, must show approval of either the EPA or USDA.  Use of all such 
chemicals and disposal of residues shall be in conformance with instructions. 

 
 1.10  SUBSTITUTIONS 

A. Where major equipment is specified to be furnished by one named manufacturer 
and “or equal” is not listed, then the manufacturer is designated as a sole source 
supplier.  Only such named manufacturer may be used in the Bid.  Where more 
than one manufacturer is named, either manufacturer may be used in the Bid.  
Specifications and Contract requirements are not waived by this. 

 
B. The Project Implementation Manager reserves the right to accept or reject any 

and all substitutions that may be offered. 
 

C. The item proposed for substitution shall be equal to or superior to the specified 
item or items, in construction, efficiency, and utility in the opinion of the Project 
Implementation Manager. 

 
1.12  DRAWINGS AND DETAILS 

A. By reference the project documents includes Georgia Department of 
Transportation Standard Specifications, 2013 Edition, and applicable 
Supplemental Specifications and Special Provisions apply to this project apply to 
this project. 

 
B. Following in Section 00 0115 is a list of Drawings which accompany and form 

part of these Contract Documents.  
 

C. Additional details will be supplied if necessary during the progress of the work for 
further clarification of the Plans.  Such additional drawings shall be as binding 
upon the Contractor as the Original Drawings. 

 
1.13  NOTICE OF COMMENCEMENT 

A. The contractor shall post on the public works construction site and file with the 
clerk of the Superior Court in the county in which the site is located a notice of 
commencement no later than 15 days after the Contractor physically commences 
work on the project and supply a copy of the notice to any subcontractor, 
materialman, or person who makes written request of the Contractor.  Failure to 
supply a copy of the notice of commencement within ten calendar days of receipt 
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of the written request from the subcontractor, materialman, or person shall render 
the provisions of paragraph (1) of subsection (a) of Georgia Code Section 36-91-
73 inapplicable to the subcontractor, materialman, or person making the request.  
The notice of commencement shall include: 

 
1. The name, address, and telephone number of the Contractor 
2. The name and location of the public work being constructed or a general 

description of the improvement 
3. The name and address of the governmental entity that is contracting for the 

public works construction 
4. The name and address of the surety for the performance and payment 

bonds, if any 
5. The name and address of the holder of the security deposit provided, if any. 

 
B. Failure to file a notice of commencement shall render the notice to contractor 

requirements of paragraph (1) of subsection (a) of Georgia Code Section 36-91-
73 inapplicable. 

 
END OF SECTION 
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SECTION 01 1100 
SUMMARY OF WORK 

 
 
PART 1  GENERAL 
 
1.01 SCOPE 
 

A. The intent and meaning of these Contract Documents is that the Contractor, under the terms 
of the Contract, shall take all actions necessary and require to provide all labor, plants, 
materials, supplies, equipment, transportation, permits, facilities, and items which are 
indicated or implied by each drawing and each section of the specifications, all of which are 
collectively necessary and required for the construction of the described Project.  The project 
consists of repair and restoration of existing exterior artwork, new fencing, landscaping, 
signage and accent lighting for artwork.     

 
B. Definitions:  Specific definitions related to terminology of this section include, but are not 

limited to the following: 
 

1.  Work:  Refer to the General Conditions of Implementation Manager/Contractor 
Agreement. 

2.  Project:  Refer to the General Conditions:  the terms "Work" and "Project" have 
substantially the same meaning in these Contract Documents; because, substantially, the 
Work of the Contract is recognized to be the complete project. 

3.  Project Description:  The name of the project is as listed on the title page of the drawings 
and project manual. 

 
1.02 SUMMARY   
 

A. Background 
The existing public art at Folk Art Park was part of the Public Spaces in the New American City 
design competition for “left-over” spaces in downtown Atlanta to help prepare the City of 
Atlanta to host the 1996 Centennial Olympic Games.  The design competition was co-
sponsored by the Architecture Society of Atlanta and the Corporation for Olympic 
Development in Atlanta (CODA).    CODA was tasked to transform downtown Atlanta with new 
streetscapes, parks, public art in roadways and corridors from MARTA stations and hotels to 
venue sites and Centennial Park.   
 
The site is located on two bridge overpasses at Piedmont Avenue and Baker Street and 
Courtland Avenue and Ralph McGill Boulevard.  The Folk Art Park site is owned by the Georgia 
Department of Transportation (GDOT) and was the first ever public art project for GDOT.   

 
B. Project components 

The project is comprised of four components that improve the pedestrian experience and 
safety at the site. 
1. Improved use of the site with trashcans and bike racks provided and installed by ADID. 
2. Improved lighting with additional lighting, and replacement and repair of existing lights. 
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3. Improved artwork interpretation and orientation between the two sites with vertical 
signage panels, site specific pedestrian panels and dedication panels. 

4. Improved artwork site environments through sculpture repair, painting, anti-skateboard 
and bird deterrents, and fencing off of a grassed area. 

 
C. Sculptures  

Folk Art Park celebrates the richness and diversity of folk art in Georgia and the American 
South.    
Consisting of 67 sculptures and other works representing 23 contemporary folk artists from 
five southern states the works are situated within 7 site environments.   Each site 
environment depicts different themes of southern folk art.   
 
Because of higher wind velocities and bridge vibrations the sculptures were built in solid 
materials of concrete and metal.  Height was also restricted to prevent distraction to motorist 
below.   The artworks are copyright registered; as such no alterations, changes or artistic 
licenses are allowed to be made to make the repairs. 

 
D. Sculpture Site Environments 
 

1. Piedmont Bridge 
a. Zone A Quilt Traditions 
b. Zone B Sculpture Garden 
c. Zone C Homage to Howard Finster 

2. Courtland Bridge 
a. Zone G Windmills and Whirligigs 
b. Zone H1 Rolling Hills of Georgia 
c. Zone H2 Animals 
d. Zone I Homage to St. EOM’s Pasaquan 
e. Zone J The Gourd Tree 

 
E. Refer to Specification section 01 3507 Artwork Assessment Manual. 

 
F.     The Work of this contract includes Drawings and Specifications referred to in the Contract 

Documents prepared by Robinson Fisher & Associates, Inc. 
 

G. The Work of this contract includes Artwork Assessment Manual referred to in the Contract 
Documents prepared by Patricia Kerlin Architect, Inc. on behalf of the Atlanta Public Arts 
Legacy fund (APAL) of The Community Foundation for Greater Atlanta, Inc.  

 
1.03  SUMMARY BY REFERENCE 
 

A. The Work can be summarized by reference to the requirements of the various Contract 
Documents, which in turn make references to the requirements of other applicable 
provisions which control or influence the Work and these references can be summarized but 
are not necessarily limited to the following: 

 
1. Unexecuted Implementation Manager/Contractor Agreement (included). 
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2. General and Supplementary Conditions (included). 
3. Drawings as listed in the "Index of Drawings" located in the Implementation 

Manager/Contractor Agreement. 
4. Addenda and modifications to the Contract Documents (distributed by transmittal 

subsequent to the binding thereof). 
5. Governing regulations which have a bearing on the performance of Work.  Copies can 

be obtained from or reviewed at the Local, State or Federal Agencies responsible for the 
regulation in each case. 

6. Submittals: Copies shall be retained by the Contractor. 
7. Miscellaneous elements: Information having a bearing on the performance of the Work, 

such as weather forecasts and reports of general trade union negotiations; copies must 
be obtained by the Contractor through normal channels of information. 

 
PART 2     - EXCLUDED 
 
PART 3     - EXCLUDED 
 

END OF SECTION 
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SECTION 01 2513  
PRODUCT SUBSTITUTION PROCEDURES 

 
PART 1 – GENERAL 
1.1 RELATED DOCUMENTS 

Drawings, Artwork Assessment Manual and general provisions of Contract, including General 
and Supplementary Conditions and other Division-1 Specification Sections, apply to this 
Section. 

 
1.2 SUMMARY: 

This Section specifies administrative and procedural requirements for handling requests for 
substitutions. 

 
The Contractor's Construction Schedule and the Schedule of Submittals are included under 
Section "Submittal Procedures." 

 
Standards:  Refer to Section "Definitions" for applicability of industry standards to products 
specified. 

 
Procedural requirements governing the Contractor's selection of products and product options 
are included under Section "Materials and Equipment." 

 
1.3 DEFINITIONS: 

Definitions used in this Article are not intended to change or modify the meaning of other 
terms used in the Contract Documents. 

 
Substitutions:  Requests for changes in products, materials, equipment, and methods of 
construction required by Contract Documents proposed by the Contractor are considered 
requests for "substitutions."  The following are not considered substitutions: 

 
• Revisions to Contract Documents requested by the Project Implementation Manager or 

Design Consultant. 
• Specified options of products and construction methods included in Contract Documents. 
• The Contractor's determination of and compliance with governing regulations and orders 

issued by governing authorities. 
 
1.4 SUBMITTALS: 

Substitution Request Submittal:  Requests for substitution will be considered if received within 
30 days after commencement of the Work.  Requests received more than 30 days after 
commencement of the Work may be considered or rejected at the discretion of the Project 
Implementation Manager. 

 
Submit 3 copies of each request for substitution for consideration.  Submit requests in the 
form and in accordance with procedures required for Change Proposals.  Identify the product, 
or the fabrication or installation method to be replaced in each request.  Include related 
Specification Section, and Drawings numbers and/or Artwork Assessment.  Provide complete 
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documentation showing compliance with the requirements for substitutions, and the following 
information, as appropriate: 

 
• Product Data, including Drawings and descriptions of products, fabrication and 

installation procedures. 
• Samples, where applicable or requested. 
• A detailed comparison of significant qualities of the proposed substitution with those 

of the Work specified.  Significant qualities may include elements such as size, weight, 
durability, performance and visual effect. 

• Coordination information, including a list of changes or modifications needed for other 
parts of the Work and for construction performed by the Project Implementation 
Manager and separate Contractors that will become necessary to accommodate the 
proposed substitution. 

• A statement indicating the substitution's effect on the Contractor's Construction 
Schedule compared to the schedule without approval of the substitution.  Indicate the 
effect of the proposed substitution on overall Contract Time. 

• Cost information, including a proposal of the net change, if any in the Contract Sum. 
• Certification by the Contractor that the substitution proposed is equal-to or better in 

every significant respect to that required by the Contract Documents, and that it will 
perform adequately in the application indicated.  Include the Contractor's waiver of 
rights to additional payment or time that may subsequently become necessary 
because of the failure of the substitution to perform adequately. 

 
Design Consultant’s Action:  Within one week of receipt of the request for substitution, the 
Project Implementation Manager will request additional information or documentation 
necessary for evaluation of the request.  Within 2 weeks of receipt of the request, or one week 
of receipt of the additional information or documentation, whichever is later, the Project 
Implementation Manager will notify the contractor of acceptance or rejection of the proposed 
substitution.  If a decision on use of a proposed substitute cannot be made or obtained within 
the time allocated, use the product specified by name.  Acceptance will be in the form of a 
Change Order. 

 
Conditions:  The Contractor's substitution request will be received and considered by the 
Project Implementation Manager when one or more of the following conditions are satisfied, 
as determined by the Project Implementation Manager; otherwise requests will be returned 
without action except to record noncompliance with these requirements. 

 
• Extensive revisions to Contract Documents are not required. 
• Proposed changes are in keeping with the general intent of Contract Documents. 
• The request is timely, fully documented and properly submitted. 
• The request is directly related to an "or equal" clause or similar language in the Contract 

Documents. 
• The specified product or method of construction cannot be provided within the Contract 

Time.  The request will not be considered if the product or method cannot be provided as 
a result of failure to pursue the Work promptly or coordinate activities properly. 

• The specified product or method of construction cannot receive necessary approval by a 
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governing authority, and the requested substitution can be approved. 
• A substantial advantage is offered the Owner, in terms of cost, time, energy conservation 

or other considerations of merit, after deducting offsetting responsibilities the Owner may 
be required to bear.  Additional responsibilities for the Owner may include additional 
compensation to the Design Consultant for redesign and evaluation services, increased 
cost of other construction by the Owner or separate Contractors, and similar 
considerations. 

• The specified product or method of construction cannot be provided in a manner that is 
compatible with other materials, and where the contractor certifies that the substitution 
will overcome the incompatibility. 

• The specified product or method of construction cannot be coordinated with other 
materials, and where the Contractor certifies that the proposed substitution can be 
coordinated. 

• The specified product or method of construction cannot provide a warranty required by 
the Contract documents and where the Contractor certifies that the proposed substitution 
provide the required warranty. 

 
The Contractor's submittal and Project Implementation Manager’s acceptance of Shop 
Drawings, Product Data or Samples that relate to construction activities not complying with 
the Contract Documents does not constitute an acceptable or valid request for substitution, 
nor does it constitute approval. 

 
PART 2 – PRODUCTS (Not Used) 
PART 3 - EXECUTION  (Not Used) 
 

END OF SECTION



FOLK ART PARK PROJECT  01 3000-1 
GA DOT Project CSTEE-0009-00(048)  ADMINISTRATIVE REQUIREMENTS 
P.I. 0009048 Fulton County 
 

   

SECTION 01 3000 
ADMINISTRATIVE REQUIREMENTS 

PART 1  GENERAL 
1.01 SECTION INCLUDES 

A. Preconstruction meeting. 
B. Progress meetings. 
C. Construction progress schedule. 
D. Pre-Installation meetings. 
D. Progress photographs. 
E. Coordination drawings. 
F. Submittals for review, information, and project closeout. 
G. Submittal procedures.  See also 01 3300 Submittal Procedures. 

1.02 PROJECT COORDINATION 
B. Cooperate with the Project Implementation Manager in allocation of mobilization areas of 

site; for field offices and sheds, for construction access, traffic, and parking facilities. 
C. During construction, coordinate use of site and facilities through the Project Implementation 

Manager. 
D. Comply with Project Implementation Manager’s procedures for intra-project communications; 

submittals, reports and records, schedules, coordination drawings, recommendations, and 
resolution of ambiguities and conflicts. 

E. Comply with instructions of the Project Implementation Manager for use of temporary utilities 
and construction facilities. 

F. Coordinate field engineering and layout work under instructions of the Project 
Implementation Manager. 

G. Make the following types of submittals to Project Implementation Manager: 
1. Requests for interpretation. 
2. Requests for substitution. 
3. Shop drawings, product data, and samples. 
4. Test and inspection reports. 
5. Manufacturer's instructions and field reports. 
6. Applications for payment and change order requests. 
7. Progress schedules. 
8. Coordination drawings. 
9. Closeout submittals. 

PART 2  PRODUCTS - NOT USED 
PART 3  EXECUTION 
3.01 ELECTRONIC DOCUMENT SUBMITTALS 

A. All documents transmitted for purposes of administration of the contract are to be in 
electronic (PDF) format and transmitted via Internet. 
1. Besides submittals for review, information, and closeout, this procedure applies to 

requests for information (RFIs), progress documentation, contract modification 
documents (e.g. supplementary instructions, change proposals, change orders), 
applications for payment, field reports and meeting minutes, and any other document 
any participant wishes to make part of the project record. 

2. It is Contractor's responsibility to submit documents in PDF format. 
3. All other specified submittal and document transmission procedures apply, except that 

electronic document requirements to not apply to samples or color selection charts. 
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3.02 PRECONSTRUCTION MEETING 
A. Project Implementation Manager will schedule a meeting after Notice of Award. 
B. Attendance Required: 

1. The City of Atlanta. 
2.   Georgia Department of Transportation.  
3. Project Implementation Manager. 
4. Architect. 
5. Public Art Consultant. 
6.   Engineer. 
7. Contractor. 
8. Major subcontractors, as requested by the Project Implementation Manager. 
9. Installers and applicators. 
10.  Project Manager 

C. Preliminary Agenda: 
1. Execution of Owner-Contractor Agreement. 
2. Submission of executed bonds and insurance certificates. 
3. Distribution of Contract Documents. 
4. Submission of list of Subcontractors, list of products, schedule of values, and progress 

schedule. 
5. Introduction and designation of personnel representing all parties. 
6. Description and review of project scope, including background about the Folk Art Park 

project site, the artwork, and the uniqueness of this project. 
7.   Procedures and processing of field decisions, submittals and shop drawings, substitutions, 

materials testing, project inspections, applications for payments, proposal request, 
Change Orders, and Contract closeout procedures. 

8. Project Schedule and Critical Work Sequencing. 
9.  Tentative Construction Schedule. 
10.  Progress Meetings. 
11.  Status of Required Permits. 
12.  Traffic Control and Safety Plans. 
13. Responsibility and Communication matrices and critical issues. 
14.  Use of the site, including temporary offices, if applicable, storage areas, erosion control 

and Site use limitation s and restrictions.  
15.  Equipment deliveries and priorities. 
16.  Safety and first-aid procedures and responsibilities. 

D. Record minutes and distribute copies in PDF format within two days after meeting to all 
participants and those affected by decisions made. 

3.03 PROGRESS MEETINGS 
A. Unless otherwise requested by the Project Implementation Manager, a progress and 

coordination meeting shall be held every other week at the job site. 
B. Make arrangements for meetings, prepare agenda with copies for participants and preside at 

meetings. 
C. Attendance Required:  Contractor Project Manager, Job superintendent, major Subcontractors 

and suppliers, Project Implementation Manager, Project Manager, Architect, Public Art 
Consultant, and others as appropriate to agenda topics for each meeting. 

D. Agenda: 
1. Review minutes of previous meetings. 
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2. Review of Work progress. 
3. Field observations, problems, and decisions. 
4. Identification of problems that impede, or will impede, planned progress. 
5. Review of submittals schedule and status of submittals. 
6. Review of off-site fabrication and delivery schedules. 
7. Maintenance of progress schedule. 
8. Corrective measures to regain projected schedules. 
9. Planned progress during succeeding work period. 
10. Coordination of projected progress. 
11. Maintenance of quality and work standards. 
12. Effect of proposed changes on progress schedule and coordination. 
13. Other business relating to Work. 

E. Record minutes and distribute copies in PDF format within two days after meeting to all 
participants, and those affected by decisions made.  Issue a revised schedule concurrently 
with meeting minutes, as applicable. 

3.04 PRE-INSTALLATION, PRE-APPLICATION, PRE-TREATMENT, AND SIMILAR MEETINGS 
A. Schedule and administer special meetings required in individual sections throughout progress 

of the Work. 
B. Meetings:  Special meetings shall be required for, but not be limited to, the following work: 

1. Cleaning of concrete. 
2.   Sponge blasting of metal and concrete. 
3. Preparation of concrete. 
4. Take down and disassembly of metal.  
5    Cleaning of metal. 
6.    Preparation of metal. 
7. Coating application on concrete. 
8. Coating application on stucco. 
9. Coating application on metal. 

6. Coordination of work with other work of the Project. 
C. Make arrangements for meetings, prepare agenda with copies for participants and preside at 

meetings. 
D. Attendance Required:  Contractor Project Manager, Job superintendent, applicable 

Subcontractors and suppliers, Owner, Project Implementation Manager, Project Manager, 
Public Art Consultant, and others as appropriate to agenda topics for each meeting. 

E. Agenda: 
1. Review minutes of previous meetings. 
2. Review of specific work to be performed. 
3. Field observations, problems, and decisions. 
4. Identification of problems that impede, or will impede, work. 
5. Review of submittals schedule and status of submittals. 
6. Coordination of work with other work of the Project and adjacent materials. 
7. Review of quality and work standards. 
8. Effect of proposed changes on progress schedule and coordination. 
9. Other business relating to work. 
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F. Record minutes and distribute copies in PDF format within two days after meeting to all 
participants, and those affected by decisions made. 

3.05  CONSTRUCTION PROGRESS SCHEDULE 
A. Within 10 days after date of the Agreement, submit schedule defining planned operations for 

the entire length of Work, developed in consultation with the Project Manager and Public Art 
Consultant. 

B. If schedule requires revision after review, submit revised schedule within 5 business days. 
C. Submit updated schedule with each Application for Payment. 

3.06 PROGRESS PHOTOGRAPHS 
A. Document existing overall condition of Site Environments.  Detailed Artwork is provided in 

Artwork Assessment Manual. 
B.   Contractor to submit new photographs at least once a month, within 3 days after exposure. 
C.   Each Assigned Specialist will provide detailed photographs of their portion of the Artwork 

conservation as part of Conservation Treatment Reports for each Artwork at end of Work.  
D. Maintain one set of all photographs at project site for reference; same copies as submitted, 

identified as such. 
E. Photography Type:  Digital; electronic files. 
D. Provide photographs of each point of installation and site environment showing construction 

throughout progress of Work, produced by an experienced photographer and acceptable to 
Project Implementation Manager. 

E. In addition to periodic, recurring views, take photographs of each of the following events: 
1. Final completion of each point of installation and site environment, minimum of ten (10) 

photos for each. 
F. Views:   

1. Provide non-aerial photographs from four cardinal views at each specified time for each 
point of installation and site environment, until Date of Substantial Completion. 

2. Consult with Project Implementation Manager for instructions on views required. 
3. Provide factual presentation. 
4. Provide correct exposure and focus, high resolution and sharpness, maximum depth of 

field, and minimum distortion. 
5. Point of View Sketch: Provide sketch identifying point of view of each photograph. 

G. Digital Photographs:  24-bit color, minimum resolution of 1024 by 768, in JPG format; provide 
files unaltered by photo editing software. 
1. Delivery Medium:  Via email. 
2. File Naming:  Include project identification, date and time of view, and view 

identification. 
3. Point of View Sketch:  Include digital copy of point of view sketch with each electronic 

submittal; include point of view identification in each photo file name. 
4. PDF File:  Assemble all photos into printable pages in PDF format, with 2 to 3 photos per 

page, each photo labeled with file name; one PDF file per submittal.  
5. Photo CD(s):  Provide 1 copy including all photos cumulative to date and PDF file(s), with 

files organized in separate folders by submittal date. 
6. Hard Copy:  Printed hardcopy, 4-color, of PDF file and point of view sketch. 

3.07 COORDINATION DRAWINGS 
A. Provide information required by Project Implementation Manager for preparation of 

coordination drawings. 
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3.08 SUBMITTALS FOR REVIEW 
A. When the following are specified in individual sections, submit them for review: 

1. Product data. 
2. Shop drawings. 
3. Samples for selection. 
4. Samples for verification. 
5. Color tear sheets. 
6. Color test samples. 
7. Color draw downs. 

B. Submit to Project Implementation Manager for disbursement to Architect and/or Engineer 
and/or Public Art Consultant for review for the limited purpose of checking for conformance 
with information given and the design concept expressed in the contract documents. 

C. Samples will be reviewed only for aesthetic, color, or finish selection. 
D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES 

article below and for record documents purposes described in Section 01 7800 - CLOSEOUT 
SUBMITTALS. 

3.09 SUBMITTALS FOR INFORMATION 
A. When the following are specified in individual sections, submit them for information: 

1. Design data. 
2. Certificates. 
3. Test reports. 
4. Inspection reports. 
5. Manufacturer's instructions. 
6.   Manufacturer’s material safety data sheets. 
6. Manufacturer's field reports. 
7. Other types indicated. 

B. Submit to Project Implementation Manager for disbursement to Architect and/or Engineer 
and/or Public Art Consultant.  No action will be taken. 

3.10 SUBMITTALS FOR PROJECT CLOSEOUT 
A. When the following are specified in individual sections, submit them at project closeout: 

1. Project record documents. 
2.   Conservation Treatment Reports. 
2. Maintenance data. 
3. Warranties. 
4. Bonds. 
5. Other types as indicated. 

B. Submit for Owner's benefit during and after project completion. 
3.11 NUMBER OF COPIES OF SUBMITTALS 

A. Documents:  Submit one electronic copy in PDF format; an electronically-marked up file will be 
returned.  Create PDFs at native size and right-side up; illegible files will be rejected. 

B. Samples:  Submit the number specified in individual specification sections; one copy  will be 
retained by Project Implementation Manager, the Architect, and/or Engineer and/or Public Art 
Consultant . 
1. After review, produce duplicates. 
2. Retained samples will not be returned to Contractor unless specifically so stated. 

3.12 SUBMITTAL PROCEDURES 
A. Transmit each submittal with approved form. 
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B. Sequentially number the transmittal form.  Revise submittals with original number and a 
sequential alphabetic suffix. 

C. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, 
and specification section number, as appropriate on each copy. 

D. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of 
Products required, field dimensions, adjacent construction Work, and coordination of 
information is in accordance with the requirements of the Work and Contract Documents. 

E. Schedule submittals to expedite the Project, and coordinate submission of related items. 
F. For each submittal for review, allow one calendar week, excluding delivery time to and from 

the Contractor. 
G. Identify variations from Contract Documents and Product or system limitations that may be 

detrimental to successful performance of the completed Work. 
H. Provide space for Contractor and Architect and/or Engineer review stamps. 
I. When revised for resubmission, identify all changes made since previous submission. 
J. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any 

inability to comply with requirements. 
K. Submittals not requested will not be recognized or processed. 

END OF SECTION 
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SECTION 01 3113 
PROJECT COORDINATION 

 
PART 1 - GENERAL  
1.1 SUMMARY:  

This Section specifies administrative and supervisory requirements necessary for Project coordination 
including, but not necessarily limited to: 
 

Coordination. 
Administrative and supervisory personnel. 
General installation provisions. 
Cleaning and protection. 

 
Progress meetings, coordination meetings and pre-installation conferences are included in Section 01 3000  
"Administrative Requirements". 
 
Requirements for the Contractor's Construction Schedule are included in Section 01 5526  "Construction 
Scheduling and Traffic Control". 
 

1.2 RELATED DOCUMENTS: 
Drawings, Artwork Assessment Manual and general provisions of Contract, including General and 
Supplementary Conditions and other Division-1 Specification Sections, apply to this Section. 

1.3 COORDINATION: 
Coordination:  Coordinate construction activities included under various Sections of these Specifications to 
assure efficient and orderly installation of each part of the Work.  Coordinate construction operations 
included under different Sections of the Specifications that are dependent upon each other for proper 
installation, connection, and operation. 
 
Where installation of one part of the Work is dependent on installation of other components, either 
before or after its own installation, schedule construction activities in the sequence required to obtain the 
best results. 
 
Where availability of space is limited, coordinate installation of different components to ensure maximum 
accessibility for required maintenance, service and repair. 
 
Make adequate provisions to accommodate items scheduled for later installation. 
 

Where necessary and required in Contract Documents, prepare memoranda for distribution to each party 
involved outlining special procedures required for coordination.  Include such items as required notices, 
reports, and attendance at meetings. 
Prepare similar memoranda for the Project Implementation Manager and separate Contractors where 
coordination of their Work is required. 
 
Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with 
other construction activities to avoid conflicts and ensure orderly progress of the Work.  Such 
administrative activities include, but are not limited to, the following: 

 Preparation of schedules. 
Installation and removal of temporary facilities. 
Delivery and processing of submittals. 
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 Delivery and processing requests for payment. 
Progress meetings. 
Project Close-out activities. 

 
Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials. 
 

PART 2 - PRODUCTS 
2.1 ASBESTOS & OTHER HAZARDOUS MATERIALS RESTRICTIONS: 

It is the intent of these specifications to exclude any equipment or material containing asbestos, 
formaldehyde or other hazardous (those restricted or prohibited by E.P.A.) materials.  It shall be the 
responsibility of the Contractor to secure from suppliers and Subcontractors certificates to the effect that 
products used on this project are asbestos-free and exclude other hazardous materials, whether specified 
or provided under the requirements for substitutions.  Products installed in the work found to contain 
asbestos or other hazardous materials shall be removed and replaced as rejected work in accordance with 
the General Conditions. 

 
PART 3 - EXECUTION 
3.1 GENERAL INSTALLATION PROVISIONS: 

Inspection of Conditions:  Require the Installer of each major component to inspect both the substrate and 
conditions under which Work is to be performed.  Do not proceed until unsatisfactory conditions have 
been corrected in an acceptable manner. 
 
Manufacturer's Instructions:  Comply with manufacturer's installation instructions and recommendations, 
to the extent that those instructions and recommendations are more explicit or stringent than 
requirements contained in Contract Documents. 
 
Inspect materials or equipment immediately upon delivery and again prior to installation.  Reject damaged 
and defective items. 
 
Provide required backing, attachment and connection devices and methods necessary for securing Work.  
Secure Work true to line and level.  Allow for expansion and building movement.  Damage caused by failure 
to provide proper backing will be repaired by the Contractor at no cost to the Owner. 
 
Visual Effects:  Provide uniform joint widths in exposed Work.  Arrange joints in exposed Work to obtain 
the best visual effect.  Refer questionable choices to the Project Implementation Manager for final 
decision. 
 
Recheck measurements and dimensions, before starting each installation. 
 
Install each component during weather conditions and Project status that will ensure the best possible 
results.  Isolate each part of the completed construction from incompatible material as necessary to 
prevent deterioration or corrosion. 
 
Coordinate temporary enclosures with required inspections and tests, to minimize the necessity of 
uncovering completed construction for that purpose. 
 
Mounting Heights:  Where mounting heights are not indicated, install individual components at standard 
mounting heights recognized within the industry for the particular application indicated.  Refer 
questionable mounting height decisions to the Public Art Consultant for final decision. 
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3.2 CLEANING AND PROTECTION: 
  

During deinstallation, handling and installation, clean and protect construction in progress and adjoining 
materials in place.  Apply protective covering where required to ensure protection from damage or 
deterioration at Substantial Completion. 
Clean and maintain completed construction as frequently as necessary through the remainder of the 
construction period.  Adjust and lubricate operable components to ensure operability without damaging 
effects. 
 
Limiting Exposures:  Supervise construction activities to ensure that no part of the construction, completed 
or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the 
construction period.  
 
 

END OF SECTION 
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SECTION 01 3300 
SUBMITTAL PROCEDURES 

 
 
PART 1 – GENERAL 

RELATED DOCUMENTS: 
Drawings and general provisions of Contract, including General and Supplementary Conditions 
and other Division-1 Specification Sections, apply to this Section. 
 
Refer to 01 4000 Quality Requirements for procedures relating specifically to Quality 
Requirements and related submittals. 
 
SUMMARY: 
This Section specifies administrative and procedural requirements for submittals required for 
performance of the Work, including: 

  Contractor's construction schedule, submit to Project Implementation Manager. 
  Submittal schedule, submit to Project Implementation Manager. 
  Shop Drawings, submit to Project Implementation Manager. 
  Product Data, submit to Project Implementation Manager. 
  Samples, submit to Project Implementation Manager. 
  Quality assurance submittals, submit to Project Implementation Manager. 
  Miscellaneous submittals, submit to Project Implementation Manager. 

 
Administrative Submittals:  Refer to other Division-1 Sections and other Contract Documents for 
requirements for administrative submittals.  Such submittals include, but are not limited to: 
 

  Permits, submit to Owner. 
Applications for payment, submit to Project Implementation Manager. 
Performance and payment bonds, submit to Project Implementation Manager. 
Insurance certificates, submit to Project Implementation Manager. 

  List of Subcontractors, submit to Project Implementation Manager. 
 
The Schedule of Values submittal is included in Section "Applications for Payment." 
 
SUBMITTAL PROCEDURES: 
Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities.  Transmit each submittal sufficiently in advance of performance of related 
construction activities to avoid delay. 
 

Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals 
and related activities that require sequential activity. 
 
Coordinate transmittal of different types of submittals for related elements of the Work so 
processing will not be delayed by the need to review submittals concurrently for 
coordination. 
 
The Project Implementation Manager reserves the right to withhold action on a submittal 
requiring coordination with other submittals until related submittals are received. 
 

Processing:  Allow sufficient review time so that installation will not be delayed as a result of the 
time required to process submittals, including time for re-submittals. 

 
Allow one calendar week for initial review.  Allow additional time if processing must be 
delayed to permit coordination with subsequent submittals.  The Project Implementation 
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Manager will promptly advise the Contractor when a submittal being processed must be 
delayed for coordination. 

If an intermediate submittal is necessary, process the same as the initial submittal. 
 
Allow one calendar week for reprocessing each submittal. 
 
No extension of Contract Time will be authorized because of failure to transmit submittals 
sufficiently in advance of the Work to permit processing. 

 
Submittal Preparation:  Place a permanent label or title block on each submittal for identification.  
Indicate the name of the entity that prepared each submittal on the label or title block. 

 
Provide a space approximately 4" x 5" on the label or beside the title block on Shop 
Drawings to record the Contractor's review and approval markings and the action taken. 
 
Include the following information on the label for processing and recording action taken.: 

Project name. 
Date. 
Name and address of Project Implementation Manager. 
Name and address of Contractor. 
Name and address of subcontractor. 
Name and address of supplier. 
Name of manufacturer. 
Number and title of appropriate Specification Section. 
Drawing number and detail references, as appropriate. 
 

Submittal Transmittal:  Package submittals appropriately for transmittal and handling. Submittals 
received without proper transmittal form or from other than the Contractor will be returned without 
action. 
 
CONTRACTOR'S CONSTRUCTION SCHEDULE: 
See Section 01 5526 for construction schedule requirements. 
 
SUBMITTAL SCHEDULE: 
After development and acceptance of the Contractor's construction schedule, prepare a complete 
schedule of submittals. Submit to the Project Implementation Manager the completed schedule 
within 10 days of the date required for establishment of the Contractor's construction schedule. 
 

 Coordinate submittal schedule with the list of subcontracts, schedule of values and the list of 
products as well as the Contractor's construction schedule. 

 
Prepare the schedule in chronological order; include submittals required during the first 90 days 
of construction. 
 

 Distribution:  Following approval by the Owner’s Representative of the initial submittal, the 
Contractor will print and distribute copies to the Project Implementation Manager, subcontractors, 
and other parties required to comply with submittal dates indicated.  Post copies in the Project 
meeting room and field office. 
 

Schedule Updating:  The Contractor will continuously update the schedule. Contractor will 
immediately notify the Project Implementation Manager of any revisions required due to changes 
in the work or construction schedule.  Updated schedule will be distributed each month 
concurrently with the minutes of the regular Project Meeting. 
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SUBMITTALS - GENERAL: 
Submittal of shop drawings, product data and samples with their related approvals are required 
prior to final ordering of materials.   
 
The Project Implementation Manager’s review of these submittals shall allow for the opportunity 
to make changes, correct conflicts, etc. without impact on the schedule or cost.   
 
If materials have been ordered prior to approval of specified submittals and changes are required, 
which if made prior to the ordering would not have affected the schedule or the cost, the 
Contractor shall be required to make such changes at no cost to the Owner and without extension 
of the time of completion. 
 
Prior to transmission of submittals to the Project Implementation Manager, the Contractor shall 
carefully review the submittal for accuracy, compliance with contract documents, additional data 
required, etc.  Submittal will be returned for re-submittal if Contractor has not signed-off his or her 
or her approval. 
 
Submit shop drawings, product data, and samples to the Project Implementation Manager for 
review. A copy of the transmittal form shall be sent to the Owner for his or her information. 
 
SHOP DRAWINGS: 
Submit newly prepared information, drawn to accurate scale.  Highlight, encircle, or otherwise 
indicate deviations from the Contract Documents.   
 
Do not reproduce Contract Documents or copy standard information as the basis of Shop 
Drawings.  Standard information prepared without specific reference to the Project is not 
considered Shop Drawings. 
 
Shop Drawings include fabrication and installation drawings, details showing the affect on and/or 
the integration of adjacent construction, setting diagrams, schedules, patterns, templates and 
similar drawings.  Include the following information: 
 

  Dimensions. 
Identification of products and materials included. 
Compliance with specified standards. 
Notation of coordination requirements. 
Notation of dimensions established by field measurement. 

   
  Sheet Size:  Except for templates, patterns and similar full-size Drawings, submit Shop 

Drawings on sheets at least 8-1/2" x 11" but no larger than 30" x 40". 
 

  Submittal:  Submit digital drawing file.  
   
  Do not use Shop Drawings without an appropriate final stamp indicating action taken in 

connection with construction. 
 
 

PRODUCT DATA: 
Collect Product Data into a single submittal for each element of construction or system.  Product 
Data includes printed information such as manufacturer's installation instructions, catalog cuts, 
standard color charts, roughing-in diagrams and templates, standard wiring diagrams and 
performance curves.   
 
Where Product Data must be specially prepared because standard printed data is not suitable for 
use, submit as "Shop Drawings." Mark each copy to show applicable choices and options.   
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Where printed Product Data includes information on several products, some of which are not 
required, mark copies to indicate the applicable information.   
 
Include the following information: 
 

  Manufacturer's printed recommendations. 
Compliance with recognized trade association standards. 
Compliance with recognized testing agency standards. 
Application of testing agency labels and seals. 
Notation of dimensions verified by field measurement. 
Notation of coordination requirements. 

 
Do not submit Product Data until compliance with requirements of the Contract Documents has 
been confirmed. 
 
Submittals: 

 
  For Review Only - No Approval Required:  Submit 2 copies.  No copies will be returned.  

Where required for Maintenance Manuals, Contractor will retain 3 similar copies for 
inclusion on the manuals. 
 
For Approval:  Submit 5 copies.  3 copies will be returned marked with action taken 
and corrections or modifications required.  Where required for Maintenance Manuals, 
Contractor will revise if required and retain 3 copies for inclusion in the manuals. 
 

Distribution:  Furnish copies of final submittal to installers, subcontractors, suppliers, 
manufacturers, fabricators, and others required for performance of construction activities.  Show 
distribution on transmittal forms. 
 
Do not proceed with installation until an applicable copy of Product Data applicable is in the 
installer's possession. 

 
Do not permit use of unmarked copies of Product Data in connection with construction. 

 
SAMPLES: 
Submit full-size, fully fabricated Samples cured and finished as specified and physically identical 
with the material or product proposed.  Samples include mockups, partial sections of 
manufactured or fabricated components, cuts or containers of materials, color range sets, custom 
paint colors and swatches showing color, texture and pattern. 
 
Mount, display, or package Samples in the manner specified to facilitate review of qualities 
indicated.  Prepare Samples to match the Project Implementation Manager’s Sample.  Include the 
following: 
 

  Generic description of the Sample. 
Sample source. 
Product name or name of manufacturer. 
Compliance with recognized standards. 
Availability and delivery time. 

 
Submit Samples for review of kind, color, pattern, and texture, for a final check of these 
characteristics with other elements, and for a comparison of these characteristics between the 
final submittal and the actual component as delivered and installed.  
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Where variation in color, pattern, texture or other characteristics are inherent in the material or 
product represented, submit multiple units (not less than 3), that show approximate limits of the 
variations. 
 
Refer to other Specification Sections for requirements for Samples that illustrate workmanship, 
fabrication techniques, and details of assembly, connections, operations and similar construction 
characteristics. 
 
Refer to other Sections for Samples to be returned to the Contractor for incorporation in the Work.  
Such Samples must be undamaged at time of use.  On the transmittal, indicate special requests 
regarding disposition of Sample submittals. 
 
Preliminary submittals:  Where Samples are for selection of color, pattern, texture or similar 
characteristics from a range of standard choices, submit a full set of choices for the material or 
product. Preliminary submittals will be reviewed and returned with the Project Implementation 
Manager’s mark indicating selection and other action. 
 
Submittals:  Except for Samples illustrating assembly details, workmanship, fabrication 
techniques, connections, operations and similar characteristics, submit 3 sets; one will be 
returned marked with the action taken. 
 
Maintain sets of Samples, as returned, at the Project site, for quality comparisons throughout the 
course of construction. 

 
Unless noncompliance with Contract Document provisions is observed, the submittal may serve 
as the final submittal. 
 
Sample sets may be used to obtain final acceptance of the construction associated with each set. 
 
Distribution of Samples:  Prepare and distribute additional sets to subcontractors, manufacturers, 
fabricators, suppliers, installers, and others as required for performance of the Work.  Show 
distribution on transmittal forms. 
 
Field Samples or Mockups specified in individual Sections are special types of Samples.  Field 
Samples are full-size examples erected on site to illustrate finishes, coatings, or finish materials 
and to establish the standard by which the Work will be judged. Comply with submittal 
requirements to the fullest extent possible.  Process transmittal forms to provide a record of 
activity. 
 
Project Implementation Manager’s Action: 
 
Except for submittals for record, information or similar purposes, where action and return is 
required, the Design Consultant will review each submittal, mark to indicate action taken, and 
return.  Compliance with specified characteristics is the Contractor's responsibility. 
 
Project Implementation Manager’s review is for general conformance with the design concept and 
Contract Documents.   
 
If any deviations from the Contract Documents are included herein, such deviations shall be 
presumed by the Contractor as not having been reviewed by the Project Implementation 
Manager, except where specific emphatic attention is called to the change as a deviation.  
  
Markings or comments shall not be construed as relieving the Contractor from compliance with 
the project plans and specifications.   
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The Contractor remains responsible for details and accuracy, for confirming and correlating all 
quantities and dimensions, for selecting fabrication processes, for techniques of assembly, and 
for performing his or her work in a safe manner. 
 
Other Action: Where a submittal is primarily for information or record purposes, special 
processing or other activity, the submittal will not be returned. 

 
PART 2 - PRODUCTS  (Not Used). 
 
PART 3 - EXECUTION  (Not Used). 
 
END OF SECTION  
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SECTION 01 3505 
INCORPORATON OF GEORGIA DEPARTMENT OF TRANSPORTATION 

STANDARD SPECIFICATIONS 
 
PART 1  -  GENERAL 
 
1.01 GENERAL SCOPE: 
 

A. Georgia Department of Transportation specifications as published in the Georgia Department 
of Transportation Standard Specifications, 2013 Edition, and applicable Supplemental 
Specifications and Special Provisions apply to this project apply to this project including all 
current revisions are incorporated by reference into the Project  Manual and contract 
documents.   

 
B. It is the responsibility of the Contractor to become familiar with these specifications before 

bidding and to adhere to them during construction.  A copy of the manual can be obtained 
from GDOT. 

 
 
 

END OF SECTION 
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SECTION 01 3507 
ARTWORK ASSESSMENT MANUAL 

 
PART 1  GENERAL 
A. Certain information relating to existing surface and subsurface conditions and structures IS part 

of the Contract Documents, as follows: 
B. Artwork Assessment Report:   Entitled “Artwork Assessment Manual” dated 13 January 2012. 

1. Original copy is available for inspection at Owner's offices during normal business hours. 
2. The Artwork assessments identify conditions of existing Artwork construction and 

related support structures prepared for the use of Public Art Consultant to establish the 
extent of the cleaning, preparation, and coating work. 

3. The assessments are part of the documents to be used during the repair process. 
4.  This manual includes a photographic record of historic documentation at installation 

and visible existing conditions documented since 2009. 
1.02   ARTWORK ASSESSMENT MANUAL INCLUDES 

A. Project Summary 
B. Sculpture Site Environments and Artist with Artwork List 
C. Equipment Schedule 
D. Cleaning, Blasting, Preparation and Coating Schedules 
E. Field Reports from product and procedure tests performed to create standards for the 

project.  
F. Treatment Protocol Summaries for each Artwork organized by the project site 

environments.  
G. Project Paint Schedule 
H. Artwork assessment reports and summaries 
I. Conservation Treatment Report 
J. DVD of artwork assessment and historical images 

 
PART 2   PRODUCTS (NOT USED)  
PART 3   EXECUTION (NOT USED) 

 
END OF SECTION 
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SECTION 01 4000 

QUALITY REQUIREMENTS 
PART 1  GENERAL 
1.01 SECTION INCLUDES 

A. Quality assurance submittals. 
B. Mock-ups. 
C. Control of installation. 
D. Tolerances. 
E. Testing and inspection services. 
F. Manufacturers' field services. 

1.02 REFERENCE STANDARDS 
A. ASTM C1021 - Standard Practice for Laboratories Engaged in Testing of Building Sealants; 

2008. 
B. ASTM C1077 - Standard Practice for Laboratories Testing Concrete and Concrete Aggregates 

for Use in Construction and Criteria for Laboratory Evaluation; 2011. 
C. ASTM C1093 - Standard Practice for Accreditation of Testing Agencies for Masonry; 2009. 
D. ASTM D3740 - Standard Practice for Minimum Requirements for Agencies Engaged in the 

Testing and/or Inspection of Soil and Rock as Used in Engineering Design and Construction; 
2010. 

E. ASTM E329 - Standard Specification for Agencies Engaged Construction Inspection and/or 
Testing; 2011. 

F. ASTM E543 - Standard Specification for Agencies Performing Nondestructive Testing; 2009. 
1.03 SUBMITTALS 

A. Test Reports:  After each test/inspection, promptly submit one copy of report to Project 
Implementation Manager, Project Manager, Architect and to Contractor. 
1. Include: 

a. Date issued. 
b. Project title and number. 
c. Name of inspector. 
d. Date and time of sampling or inspection. 
e. Identification of product and specifications section. 
f. Location in the Project. 
g. Type of test/inspection. 
h. Date of test/inspection. 
i. Results of test/inspection. 
j. Conformance with Contract Documents. 
k. When requested by Project Implementation Manager, provide interpretation of 

results. 
2. Test report submittals are for Project Implementation Manager and Architect and/or 

Engineer's knowledge for the limited purpose of assessing conformance with information 
given and the design concept expressed in the contract documents, or for Owner's 
information. 

B. Certificates:  When specified in individual specification sections, submit certification by the 
manufacturer and Contractor or installation/application subcontractor to Project Coordinator, 
in quantities specified for Product Data. 
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1. Indicate material or product conforms to or exceeds specified requirements.  Submit 
supporting reference data, affidavits, and certifications as appropriate. 

2. Certificates may be recent or previous test results on material or product, but must be 
acceptable to Project Implementation Manager. 

C. Manufacturer's Instructions:  When specified in individual specification sections, submit 
printed instructions for delivery, storage, assembly, installation, and finishing, for the Owner's 
information.  Indicate special procedures, perimeter conditions requiring special attention, 
and special environmental criteria required for application or installation. 

D. Manufacturer's Field Reports:  Submit reports for Project Implementation Manager for 
distribution. 
1. Submit report in duplicate within 30 days of observation to Project Implementation 

Manager for information and distribution. 
2. Submit for information for the limited purpose of assessing conformance with 

information given and the design concept expressed in the contract documents. 
1.04 REFERENCES AND STANDARDS 

A. For products and workmanship specified by reference to a document or documents not 
included in the Project Manual, also referred to as reference standards, comply with 
requirements of the standard, except when more rigid requirements are specified or are 
required by applicable codes. 

B. Conform to reference standard of date of issue current on date of Contract Documents, 
except where a specific date is established by applicable code. 

C. Obtain copies of standards where required by product specification sections. 
D. Maintain copy at project site during submittals, planning, and progress of the specific work, 

until Substantial Completion. 
E. Should specified reference standards conflict with Contract Documents, request clarification 

from Project Implementation Manager before proceeding. 
F. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor 

those of Project Implementation Manager shall be altered from the Contract Documents by 
mention or inference otherwise in any reference document. 

1.05 TESTING AND INSPECTION AGENCIES 
A. Contractor shall employ and pay for services of an independent testing agency to perform 

other specified testing. 
B. Employment of agency in no way relieves Contractor of obligation to perform Work in 

accordance with requirements of Contract Documents. 
C. Contractor Employed Agency: 

1. Testing agency:  Comply with requirements of ASTM E329, ASTM E543, ASTM C1021, 
ASTM C1077, and ASTM C1093. 

2. Inspection agency:  Comply with requirements of ASTM D3740 and ASTM E329. 
PART 2  PRODUCTS - NOT USED 
PART 3  EXECUTION 
3.01 CONTROL OF INSTALLATION 

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and 
workmanship, to produce Work of specified quality. 

B. Comply with manufacturers' instructions, including each step in sequence. 
C. Should manufacturers' instructions conflict with Contract Documents, request clarification 

from Project Implementation Manager before proceeding. 
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D. Comply with specified standards as minimum quality for the Work except where more 
stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship. 

E. Have Work performed by persons qualified to produce required and specified quality.  
Additional requirements in individual specification sections. 

F. Verify that field measurements are as indicated on shop drawings or as instructed by the 
manufacturer. 

G. Secure products in place with positive anchorage devices designed and sized to withstand 
stresses, vibration, physical distortion, and disfigurement. 

3.02 MOCK-UPS 
A. Tests will be performed under provisions identified in this section and identified in the 

respective product specification sections. 
B. Assemble and erect specified items with specified attachment and anchorage devices, 

flashings, seals, and finishes. 
C. Accepted mock-ups shall be a comparison standard for the remaining Work. 
D. Where mock-up has been accepted by Project Implementation Manager and is specified in 

product specification sections to be removed, remove mock-up and clear area when directed 
to do so. 

3.03 TOLERANCES 
A. Monitor fabrication and installation tolerance control of products to produce acceptable 

Work.  Do not permit tolerances to accumulate. 
B. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with 

Contract Documents, request clarification from Project Implementation Manager before 
proceeding. 

C. Adjust products to appropriate dimensions; position before securing products in place. 
3.04 TESTING AND INSPECTION 

A. Testing Agency Duties: 
1. Provide qualified personnel at site.  Cooperate with Project Implementation Manager, 

Project Manager, Architect and Contractor in performance of services. 
2. Perform specified sampling and testing of products in accordance with specified 

standards. 
3. Ascertain compliance of materials and mixes with requirements of Contract Documents. 
4. Promptly notify Project Implementation, Project Manager, Architect and Contractor of 

observed irregularities or non-conformance of Work or products. 
5. Perform additional tests and inspections required by Project Implementation Manager. 
6. Attend preconstruction meetings and progress meetings if requested. 
7. Submit reports of all tests/inspections specified. 

B. Limits on Testing/Inspection Agency Authority: 
1. Agency may not release, revoke, alter, or enlarge on requirements of Contract 

Documents. 
2. Agency may not approve or accept any portion of the Work. 
3. Agency may not assume any duties of Contractor. 
4. Agency has no authority to stop the Work. 

C. Contractor Responsibilities: 
1. Deliver to Agency at designated location, adequate samples of materials proposed to be 

used that require testing, along with proposed mix designs. 
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2. Cooperate with laboratory personnel, and provide access to the Work and to 
manufacturers' facilities. 

3. Provide incidental labor and facilities: 
a. To provide access to Work to be tested/inspected. 
b. To obtain and handle samples at the Site or at source of Products to be 

tested/inspected. 
c. To facilitate tests/inspections. 
d. To provide storage and curing of test samples. 

4. Notify Project Implementation Manager and laboratory 24 hours prior to expected time 
for operations requiring testing/inspection services. 

5. Employ services of an independent qualified testing laboratory and pay for additional 
samples, tests, and inspections required by Contractor beyond specified requirements. 

6. Arrange with Owner's agency and pay for additional samples, tests, and inspections 
required by Contractor beyond specified requirements. 

D. Re-testing required because of non-conformance to specified requirements shall be 
performed by the same agency on instructions by the Contractor. 

E. Re-testing required because of non-conformance to specified requirements shall be paid for 
by Contractor. 

3.05 MANUFACTURERS' FIELD SERVICES 
A. When specified in individual specification sections, require material or product suppliers or 

manufacturers to provide qualified staff personnel to observe site conditions, conditions of 
surfaces and installation, quality of workmanship, as applicable, and to initiate instructions 
when necessary. 

B. Report observations and site decisions or instructions given to applicators or installers that are 
supplemental or contrary to manufacturers' written instructions. 

3.06 DEFECT ASSESSMENT 
A. Replace Work or portions of the Work not conforming to specified requirements. 
B. If, in the opinion of Project Implementation Manager, it is not practical to remove and replace 

the Work, Project Implementation Manager will direct an appropriate remedy or adjust 
payment. 

 
END OF SECTION 
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SECTION 01 4216 
DEFINITIONS 

PART 1  GENERAL 
1.01 SUMMARY 

A. Other definitions are included in individual specification sections. 
1.02 DEFINITIONS 

A. Approve: When used in conjunction with the  Architect’s and/or Engineer and/or Public Art 
Consultant’s action on Contractor’s submittals, applications, and requests, is limited to their 
duties and responsibilities as stated in the Contract, General Conditions, and Supplementary 
Conditions. 

B. Architect:  Licensed architect in the State of Georgia. 
C. Artist:  The original Folk Artist who designed and fabricated the Artwork and/or designed the 

mauquette for fabrication of the original Artwork and/or designed and fabricated the original 
Site Environment. 

D. Artwork: Copyright protected public art installed at the Folk Art Park. 
E. Artwork Assessment Manual:  Written report assessments with photographic documentation 

of the condition of each individual Artwork with recommendations for repair.  
F. Artwork Specialist:  Individuals or companies who are recognized experts in the restoration 

and/or refurbishment of specific works of art. 
G. Conservator: Person(s) charged with conservation of the Artworks. 
H. Conservation: To conserve the Artwork as originally installed retaining all features. Treatments 

will use the gentlest means possible to clean and prepare the Artwork for repair.  Minimal 
intervention to the Artwork will be used in the repair to match the original composition, 
design, color and texture.  

I. Conservation Treatment Report:  Documentation of condition, approach and repair to Artwork 
in written form, photographic documentation, paint color samples, and treatment form. 

J. Design Consultant: Robinson Fisher Associates, Inc. 
K. Directed, Requested, Authorized, Selected, Approved, Required, and Permitted:  These terms 

mean that the action is as “by the Project Implementation Manager, Project Manager, 
Architect, Engineer, Public Art Consultant, or Owner,” unless specifically noted otherwise. 

L. Engineer:  Licensed engineer in the State of Georgia. 
M. Furnish:  To supply, deliver, unload, and inspect for damage. 
N. Indicated: Graphic representations, notes, and schedules on the Drawings; written 

representations and schedules in the Specifications; and similar requirements in the Contract 
Documents. 

O. Install:  To unpack, assemble, erect, apply, place, finish, cure, protect, clean, start up, and 
make ready for use. 

P. Installer: The Contractor or the entity engaged by the Contractor, as an employee, 
subcontractor, sub-subcontractor, etc., for performance of a particular construction activity, 
including, but not limited to, installation, erection, application, and similar operations. 
Installers are required to be experienced in the operations they are engaged to perform. 

 “Experienced,” when used with the term “installer,” means having been trained in the 
construction activity and has completed a minimum of five previous projects similar in size 
and scope to this project, being familiar with the precautions required, and having complied 
with requirements of the authority having jurisdiction. 

Q. Mauquette: Original artwork and sculpture used as a model to fabricate the artwork. 
R.  Plans:  Drawings   
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S. Product:  Material, machinery, components, equipment, fixtures, and systems forming the 
work result. Not materials or equipment used for preparation, fabrication, conveying, or 
erection and not incorporated into the work result.  Products may be new, never before used, 
or re-used materials or equipment. 

T. Project:  Folk Art Park. 
R. Project Implementation Manager:  Owner’s Representative/ADID/Jennifer Ball. 
V. Project Manager: Silverman Construction Program Management, represented by Teresa 

Sword who is representing ADID/ Project Implementation Manager:   
W. Project Manual:  The book-sized volume that includes the procurement requirements (if any), 

the contracting requirements, and the specifications. 
X. Project Site: Space available to the Contractor for performance of construction activities, 

either exclusively or in conjunction with others performing other work as part of the Project.  
The extent of the Project Site is shown on the Drawings and may or may not be identical with 
the description of the land upon which the Project is to be built. 

Y. Provide:  To furnish and install. 
Z. Public Art Consultant: Project public art specialist. 
AA. Regulation: Laws, ordinances, statutes, and lawful orders issued by authorities having 

jurisdiction, as well as rules, conventions, and agreements within the construction industry 
that control performance of the Work. 

BB. Sculptures: Copyright registered public art installed at the Folk Art Park. 
CC. Site Environments:  Seven Project areas referenced as Zones on the Drawings and in the 

Artwork Assessment Manual.  Each area represents a different folk art sculpture tradition. 
DD. Shown, Noted, Schedules, and Specified: Terms intended to assist in location of the reference; 

no limitation on location is intended. 
EE. Studio:  Off-site space for the repair of Artwork. 
FF. Supply:  Same as Furnish. 
GG. Testing Laboratories: An independent entity engaged to perform specific inspections or tests, 

either at the Project Site or elsewhere, and to report on and, if required, to interpret results of 
those inspections or tests. 

HH. Trades: Use of titles such as “carpentry” is not intended to imply that certain construction 
activities must be performed by accredited or unionized individuals of a corresponding generic 
name, such as “carpenter.” It does not imply that requirements apply exclusively to 
tradespersons of the corresponding generic name. 

II. Work:  The repair to the Site Environments and Artwork at the Folk Art Park.  
1.03 PROJECT MANUAL AND SPECIFICATION FORMAT AND CONTENT EXPLANATION 

A. Format: CSI MasterFormat™, 2011 edition. 
B. Content:  Certain conventions in the use of language and the intended meaning of certain 

terms, words, and phrases are used in particular situations or circumstances.  These 
conventions are explained as follows: 
1. Abbreviated Language:  Implied words and meanings will be appropriately interpreted.  

Singular words will be interpreted as plural and plural words interpreted as singular 
where applicable and the full context of the Contract Documents so indicates. 

2. Imperative and Streamlined Language: Requirements expressed in the imperative mood 
are to be performed by the Contractor.  At certain locations in the text, for clarity, 
subjective language is used to describe responsibilities that must be fulfilled indirectly by 
the Contractor, or by others when so noted. 
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3, The words “shall be” shall be included by inference whenever a colon (:) is used within a 
sentence or phrase. 

1.04 INDUSTRY STANDARDS 
A. Applicability of Standards: Except where the Contract Documents include more stringent 

requirements, applicable construction industry standards have the same force and effect as if 
bound or copied directly into the Contract Documents.  Such standards are made a part of the 
Contract Documents by reference. 

B. Publication Dates:  Where the date of issue of a referenced standard is not specified, comply 
with the standard in effect as of date of Contract Documents. 

C. Conflicting Requirements:  Where compliance with two or more standards is specified, and 
the standards establish different or conflicting requirements for minimum quantities or quality 
levels, refer requirements that are different, but apparently equal, and uncertainties to the 
Project Implementation Manager for a decision before proceeding.   

D. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable 
limits.  In complying with these requirements, indicated numeric values are minimum or 
maximum, as appropriate for the context of the requirements.  Refer uncertainties to the 
Project Implementation Manager for a decision before proceeding. 

E. Copies of Standards:  Each entity engaged in construction on the Project is required to be 
familiar with industry standards applicable to that entity's construction activity.  Copies of 
applicable standards are not bound with the Contract Documents. 

 Where copies of standards are needed for performance of a required construction activity, the 
Contractor shall obtain copies directly from the publication source. Although copies of 
standards needed for enforcement of requirements may be included as part of required 
submittals, the Design Consultant reserves the right to require the Contractor to submit 
additional copies as necessary for enforcement of requirements. 

F. Abbreviations and Names: Trade association names and titles of general standards are 
frequently abbreviated.  Where such acronyms or abbreviations are used on the Drawings, in 
the Specifications, or in other Contract Documents, they mean the recognized name of the 
trade association, standards generating organization, authority having jurisdiction, or other 
entity applicable to the context of the text provision.  Refer to the "Encyclopedia of 
Associations," published by Gale Research Co. 

1.05 GOVERNING REGULATIONS AND AUTHORITIES 
A. The Design Consultant has contacted authorities having jurisdiction where necessary to obtain 

information necessary for preparation of Contract Documents; that information may or may 
not be of significance to the Contractor.  Contact authorities having jurisdiction directly for 
information and decisions having a bearing on the Work.  
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1.06 GOVERNING REGULATIONS AND AUTHORITIES 
A. Permits, Licenses, and Certificates: For the Owner's records, submit copies of permits, 

licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, 
receipts for fee payments, judgments, and similar documents, correspondence, and records 
established in conjunction with compliance with standards and regulations bearing upon 
performance of the Work. 

PART 2  PRODUCTS - NOT USED 
PART 3  EXECUTION - NOT USED 

 
 

END OF SECTION 
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SECTION 01 4616 
CONTRACTOR'S QUALITY PROGRAM 

 

PART 1 - GENERAL 
 
1.01  RELATED DOCUMENTS 

 
A. Drawings, Artwork Assessment Manual and general provisions of Contract, including General 

and Supplementary Conditions and other Division-1 Specification Sections, apply to this 
Section. 

 
1.02  SUMMARY 

 
A. This Section describes the requirements for implementation of a Quality Control and Safety 

Program by the Contractor to assure performance of the Work in conformance with the 
requirements of the Contract Documents. 

 
1.03  QUALITY CONTROL AND SAFETY PROGRAM 

 
A. The Contractor shall prepare and submit within ten (10) days after the issuance of Notice to 

Proceed, a Quality Control and Safety Program he intends to implement for the Work for 
approval by the Project Implementation Manager.  This Program shall be tailored to the 
specific requirements of this Project and shall become an active part of the construction 
procedures.  The Quality Control and Safety Program shall include the procedures, 
instructions, reports, and forms to be used throughout the performance of the Work.  The 
Project Implementation Manager reserves the right to review and reject all or part of the 
Quality Control and Safety Program as proposed by the Contractor.  The Contractor shall 
revise and resubmit as appropriate until satisfactory to the Project Implementation Manager. 
The basic objectives of the Quality Control and Safety Program are as follows: 

 
1. To ensure that all Work adheres strictly to all requirements of the Contract Documents 

and governing agencies. 
2. To produce first class workmanship. 
3. To prevent deficiencies through pre-construction and safety coordination 
4. To detect and correct deficiencies in a timely manner. 
5. To provide an auditable record of all tests, inspections, procedures, non-compliance and 

corrections, and any other pertinent data as required by the Project Implementation 
Manager. 

6. To ensure all work is performed under the OSHA guidelines, and local and state public 
health and safety regulations. 

7. To confirm that the Contractor is in compliance with the state of Georgia Department of 
Transportation relative to qualifying to bid the job.   

8. The Contractor shall notify the Project Implementation Manager’s Representative in 
writing of any proposed change to his safety program.  Changes shall not be permitted if 
they would, in the opinion of the Project Implementation Manager’s Representative, result 
in nonconformance with the Contract requirements. 

9. Failure to comply with the Quality Control and Safety Program requirements stated herein 
may result in the withholding of monthly progress payments and/or termination of the 
Contractor for cause by the Project Implementation Manager in accordance with the 
General Conditions. 

 
1.04  REQUIREMENTS OF THE PROGRAM 

 
A. The Quality Control and Safety Program submittal shall include, as a minimum, the following: 



FOLK ART PARK PROJECT  01 4616.13-2 
GA DOT Project CSTEE-0009-00(048)  CONTRACTOR’S QUALITY PROGRAM 
P.I. 0009048 Fulton County 

 

 
1. The quality control and safety organization chart, beginning with the quality control and 

safety Manager.  
2. Names and qualifications of personnel selected to implement the Quality Control and 

Safety Program on-site and off-site. 
3. Authority and responsibility of the quality control and safety personnel. 
4. Methods of quality control and safety inspection including subcontractor's work and 

describing name of qualified testing laboratory to be used, if applicable. 
5. Documents to be used to record inspections and tests, including those specified in the 

Contract. 
 

B. Formats for documentation and reports. 
 

1. A letter signed by the Responsible Managing Officer of the Contractor's firm outlining the 
authority of the quality control and safety Manager to include, among other things, the 
authority as described herein.  Clerical personnel sufficient to accomplish timely submittal 
of quality control and safety Reports and other required documentation shall be provided. 

 
1.05  REPORTING PROCEDURES 

 
A. As a minimum, develop forms, logs and reporting procedures consisting of the following: 

 
1. A quality control and safety meeting held every 2 weeks between the Implementation 

Manager and the quality control and safety manager during which only Quality related 
topics will be reviewed. 

2. A monthly written report published at month end providing an overview of quality control 
and safety activities, problems found and/or solved, status of remedial work, status of 
mock-ups, anticipated problems and planned activities for the coming month, equipment 
and material received, tests and inspections performed with submittal information, and 
record keeping, etc.  Submit report to Project Implementation Manager. 

3. Deficiency reports:  Plan of action by the Contractor for correcting any known contract 
deficiencies including delay in scheduled progress. 
 

1.06  IMPLEMENTATION 
 

A. The Contractor's inspection shall be adequate to cover all operations, including both on-site 
and off-site and will be keyed to the proposed sequence of work and shall include as a 
minimum at least three (3) phases of inspection for all definable items or segments of work, 
as follows: 

 
1. Preparatory Inspection shall be performed prior to beginning any work on any definable 

segment of the Work and shall include a review of Contract requirements; verification that 
all materials and/or equipment have been tested, submitted, and accepted; verification 
that provisions have been made to provide required control testing; examination of the 
work area to ascertain that all preliminary work has been completed; and a physical 
examination of materials and equipment to assure that they conform to accepted shop 
drawings or submittal data and that all material and/or equipment are available.  As a part 
of this preparatory work, Contractor’s quality control and safety organization will review 
and verify that all documents, including but not limited to; shop drawings, submittal data, 
method of quality control and safety, product data sheets, test reports, affidavits, 
Certification and manufacturer's instructions have been submitted and accepted by the 
Implementation Manager as required herein.  Each submittal to the Implementation 
Manager shall bear the date and the signature of the Contractor’s quality control and 
safety Manager indicating that he has reviewed the submittal and certified it to be in 
compliance with Drawings and Specifications or showing the required changes. 
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2. Initial Inspection:  To be performed as soon as a representative segment of the particular 
item of work has been accomplished and to include examination of the quality or 
workmanship and a review of control testing for compliance with Contract requirements, 
exclusion of defective or damaged materials, omissions, and dimensional requirements. 

3. Follow-up Inspection:  To be performed daily or as frequently as necessary to ensure 
continuing compliance with Contract requirements, including control testing, until 
completion. 

4. The Contractor shall maintain daily current records with information as described above, 
in an appropriate format of all inspections and tests that the required inspection or tests 
have been performed.  These records must cover both conforming and defective items 
and must include a statement that all supplies and materials, incorporated in the Work, 
are in full compliance with the terms of the Contract.  Two legible copies must be 
furnished to the Engineer/ Implementation Manager’s Representative.  The report will 
cover all work performed or completed subsequent to the previous report. 

 

 

END OF SECTION  
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SECTION 01 5000 

TEMPORARY FACILITIES AND CONTROLS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. This Section includes requirements for temporary services and facilities including, but not limited to, 
utilities, construction and support facilities, security and protection. 

B. Temporary utilities include, but are not limited to: 
1. Water service and distribution. 
2. Electrical power and light. 
3. Telephone service. 
4. Sanitary facilities. 
5. Drinking water. 
6. Water and runoff disposal. 

C. Temporary construction and facilities include, but are not limited to: 
1. Heat. 
2. Field offices and storage sheds. 
3. Temporary enclosures. 
4. Project identification, signs, and bulletin boards. 
5. Water disposal. 
6. Construction aids and miscellaneous services and facilities. 
7. Tents and protective coverings. 
8. Secured storage, on site and off site. 
9. Studio space for Artwork repair. 

D. Security and projection facilities include, but are not limited to: 
1. Fire protection. 
2. Barricades. 
3. Warning signs. 
4. Lights. 
5. Sidewalk, bridge, and enclosure fencing for the site. 
6. Environmental protection. 

E. Temporary telecommunications services. 
F. Temporary sanitary facilities. 
G. Security requirements. 
H. Vehicular access and parking. 
I. Waste removal facilities and services. 
J. Project identification sign. 
K. Field offices. 

1.02 RELATED DOCUMENTS 
A. Drawings, Artwork Assessment Manual and General Provisions of the Contract, including General 

Conditions and Supplementary Conditions and other Division 01 - General Requirements sections, apply 
to the Work of this Project. 

1.03 SUBMITTALS 
A. Reports:  Submit reports of tests, inspections, and similar procedures performed on temporary utilities, 

construction, and facilities. 
B. Schedules: Submit schedules indicating implementation and termination of each temporary utility, 

construction, and facility within five calendar days of the date established for commencement of the 
Work. 

C. Certificates:  Submit flame retardant certificates for temporary tent installation covers. 
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1.04 QUALITY ASSURANCE 

A. Regulations:  Comply with City of Atlanta Noise Ordinance and regulations related to lane closure. 

B. Regulations: Comply with industry standards and applicable laws and regulations of authorities having 
jurisdiction, including but not limited to: 
1. Building codes. 
2. Health and safety regulations. 
3. Utility company regulations. 
4. Police, Fire Department, and Rescue Squad rules. 
5. Environmental protection regulations. 

C. Standards: Comply with applicable standards including, but not limited to: 
1. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations; 2009. 
2. ANSI/ASSE A10 Series - Construction Safety Standards. 
3. ANSI/NECA 200 - Standard for Installing and Maintaining Temporary Electrical Power at 

Construction Sites; 2002. 
4. AGC/ASA/ASC - Guidelines for a Successful Construction Project; 2003. 
5. AGC/ASC - Guidelines for Bid Conditions for Temporary Job Utilities and Services. 

D. Electrical Service: Comply with applicable standards including, but not limited to: 
1. NEMA. 
2. NECA. 
3. UL. 
4. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having Jurisdiction, 

Including All Applicable Amendments and Supplements. 

PART 2  PRODUCTS 

2.01 OFF-SITE WORK FACILITIES 

A. Provide and pay for off-site facilities and temporary utilities required for purposes of performing work 
of the Project.  Space location listed in Artwork Assessment Manual.  Project Implementation Manager 
to approve the Space to perform work. 

2.02 TEMPORARY UTILITIES 

A. Provide and pay for all generators, electrical power, lighting, water, ventilation, and heating required 
for construction purposes. 

B. Water: 
1. Potable water to be brought to the site in clean containers.  No prior chemicals or detergents have 

been used in the containers. 
2. Use trigger-operated and pressure adjusted nozzles for water spray to avoid waste of water and 

for pressure control. 

C. Electrical: 
1. Generators:  Provide generators of size and capacity required to provide electrical power for tools, 

lights, and other temporary services. 
2. Power Cords: Provide grounded extension cords; use "hard-service" cords where exposed to 

abrasion and traffic.  Provide waterproof connectors to connect separate lengths of electric cords, 
if single lengths will not reach areas where construction activities are in progress. 

3. Lamps and Light Fixtures: Provide general service incandescent lamps of wattage required for 
adequate illumination.  Provide guard cages or tempered glass enclosures, where exposed to 
breakage.  Provide exterior fixtures where exposed to moisture. 

D. Heating Units: Provide temporary heating units that have been tested and labeled by UL, FM or another 
recognized trade association related to the type of fuel being consumed. 
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2.03 TELECOMMUNICATIONS SERVICES 

A. Provide, maintain, and pay for telecommunications services for Project Superintendent at time of 
project mobilization for use at Project Site. 

B. Telecommunications services shall include: 
1. Email:  Account/address reserved for project use. 
2. Cell Phone Service: Project Superintendent for Project. 
 

2.04  TEMPORARY TENTS FOR ARTWORK REPAIR 
 A. Provide clean, free of mold or contaminants, white 20x20 frame tents with adjustable legs with ballast 

supports. 
 B. Tent is to be free of horizontal cross bars or center poles. 
 B. Provide at beginning of painting for each site zone identified in Artwork Assessment Manual. 
 C. Refer to Equipment Schedule and Treatment Protocol Summaries in Artwork Assessment Manual. 
 D. Meet City of Atlanta requirements for ballast fill material. 
 

2.05 TEMPORARY SANITARY FACILITIES 

A. Provide self-contained single-occupant toilet units of the chemical, aerated recirculation, or combustion 
type, properly vented and fully enclosed with a glass fiber reinforced polyester shell or similar 
nonabsorbent material. 

B. Maintain required facilities and enclosures.  Provide at time of project mobilization. 

C. Maintain daily in clean and sanitary condition. Protect from vandalism and misuse during non working 
hours. 

 

2.06 SAFETY 

A. First Aid Supplies: Comply with governing regulations. 

B. Fire Extinguishers:  
1. Provide hand-carried, portable UL-rated, class "ABC" dry chemical fire extinguishers for temporary 

spaces and for use at site. 
2. Comply with NFPA 10 and 241 for classification, extinguishing agent and size required by location 

and class of fire exposure 
 

2.07 BARRIERS 

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas that 
could be hazardous to workers or the public, to allow for Owner's use of site, and to protect existing 
facilities and adjacent properties from damage from construction operations and demolition. 

B. Provide barricades and covered walkways required by governing authorities for public rights-of-way. 

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage. 

2.08  NOT USED  
 

2.09 DRINKING WATER FACILITIES 

A. Provide containerized tap-dispenser bottled-water type drinking water units including paper supply. 

PART 3 EXECUTION 

3.01 INSTALLATION 
A. Use qualified personnel for installation of temporary facilities.  Locate facilities where they will serve 

the Project adequately and result in minimum interference with performance of the Work.  Review 
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proposed locations with Public Art Consultant and Project Manager for review and approval.  Relocate 
and modify facilities as required. 

B. Provide each facility ready for use when needed to avoid delay.  Maintain and modify as required. 
C. Do not remove until facilities are no longer needed or are replaced by authorized use of completed 

permanent facilities. 
3.02 TEMPORARY CONSTRUCTION AND SUPPORT FACILITIES INSTALLATION 

A. Locate field offices, storage sheds, sanitary facilities and other temporary construction and support 
facilities for easy access.  Protect from vandalism and misuse during non working hours. 

B. Maintain temporary construction and support facilities until near Substantial Completion. 
C. Temporary Heat: 

1. Provide temporary heat required by construction activities, for curing or drying of completed 
installations or protection of installed construction from adverse effects of low temperatures or 
high humidity.  Select safe equipment that will not have a harmful effect on completed 
installations or elements being installed.  Coordinate ventilation requirements to produce the 
ambient condition required and minimize consumption of energy. 

2. Provide vented self-contained LP gas or fuel oil heaters with individual space thermostatic control. 
3. Use of gasoline-burning space heaters, open flame, or salamander type heating units is 

prohibited. 
3.03 TEMPORARY ENCLOSURES 

A. Provide temporary enclosure for protection of construction in progress and completed, from exposure, 
foul weather, other construction operations and similar activities. 

B. Where heat is needed provide temporary enclosures where there is no other provision for containment 
of heat.  Coordinate enclosure with ventilating and material drying or curing requirements to avoid 
dangerous conditions and effects. 

C. Provide temporary tent enclosure without side walls for painting areas identified in Artwork 
Assessment Manual.  

D. Install tarpaulins, tents, and other temporary covers securely, with metal framing, ballast and other 
materials.     
1. Temporary Covers:  Waterproof, fire resistant, UL labeled tarpaulins with flame spread rating of 15 

or less. 
2.   Temporary Enclosures:  Translucent, nylon reinforces, laminated polyethylene or polyvinyl chloride, 

fire retardant tarpaulins. 
3.04 SECURITY  

A. Coordinate with Project Implementation Manager for provision of security and facilities to protect Work 
from unauthorized entry, vandalism, or theft. 

3.05 FIRE PROTECTION 
A. Comply with NFPA 10 "Standard for Portable Fire Extinguishers," and NFPA 241 "Standard for 

Safeguarding Construction, Alterations and Demolition Operations." 
3.06 ENVIRONMENTAL PROTECTION 

A. Provide protection, operate temporary facilities, and conduct construction in ways and by methods that 
comply with environmental regulations, and minimize the possibility that air, waterways and subsoil 
might be contaminated or polluted, or that other undesirable effects might result. 

B. Provide containment enclosures to limit contamination of air, water, and drainage from blasting and 
cleaning operations. 

C. Restrict use of noise making tools and equipment to hours that will minimize complaints from persons 
or firms near the site. The use of power tool shall be limited to the hours from 7AM to 7PM on 
weekdays and from 9AM to 7PM on Saturday and Sunday. 

3.07 VEHICULAR ACCESS AND PARKING 
A. Coordinate access and haul routes with governing authorities and Owner. 
B. Provide and maintain access to fire hydrants, free of obstructions. 
C. Provide means of removing mud from vehicle wheels before entering streets. 
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D. Provide temporary, offsite parking areas to accommodate construction personnel, vehicles, and 
equipment, except for vehicles and equipment required for Work on the site. 

3.08 WASTE REMOVAL 
A. Provide waste removal facilities and services as required to maintain the site in clean and orderly 

condition. 
B. Provide containers with lids.  Remove trash from site daily. Do not hold materials more than 7 days 

during normal weather or 3 days when the temperature is expected to rise above 80 deg F (27 deg C). 
C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable non-

combustible containers; locate containers holding flammable material outside the structure unless 
otherwise approved by the authorities having jurisdiction. 

D. Comply with requirements of NFPA 241 for removal of combustible waste material and debris.  Enforce 
requirements strictly. 

E. Miscellaneous Detritus:  Remove debris and waste left on site by persons not involved in the Work.  
Clean these areas to sanitary conditions. 

F.  
3.9 PROJECT IDENTIFICATION 

A. Erect project identification sign furnished by Owner or by others as directed by Project Implementation 
Manager. 

B. Erect on site at location established by Project Implementation Manager. 
C. No other signs are allowed without Project Implementation Manager’s permission except those 

required by law. 
3.10 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 

A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial Completion inspection. 
B. Remove underground installations to a minimum depth of 2 feet (600 mm).  Grade site as indicated. 
C. Clean and repair damage caused by installation or use of temporary work. 

 

END OF SECTION 
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SECTION 01 5526 
CONSTRUCTION SCHEDULING AND TRAFFIC CONTROL 

 
PART 1   -  GENERAL 
1.01  GENERAL SCOPE: 

A. This section covers the minimum standards of traffic control. 
 
B. This section covers the minimum standards of creating a working Construction Schedule for 

Contract Work using the standard bar chart method. 
 
C. This section covers the minimum standards for working with the public right-of-way. 

 
1.02  PROJECT SCHEDULING 

A. The contractor shall comply with all City of Atlanta Ordinances concerning working hours.  
One specific ordinance is the “Noise” Ordinance 03-0-0119 stating it to be unlawful to 
operate power tools or construction equipment between certain hours without a variance.  
A second specific ordinance is Sec. 150-293 concerning the construction or repairs on streets 
during peak traffic hours.  

 
B. The Contractor shall not disturb more than 300 linear feet of the construction limits at any 

time.   
 
C. If applicable, the Contractor shall work on all drive access aprons during off hours of the 

establishment.  Should the closing of an access be scheduled for more than 12 hours, 
temporary measures must be taken to maintain vehicular access after the 12-hour period. 

 
D. It is the responsibility of the Contractor to coordinate the temporary “closing” of bus stops 

with MARTA.  If this includes the temporary re-location of bus stops or other work, this work 
shall be the responsibility of the contractor.  

 

E. The Contractor shall maintain ADA ramp access at each intersection.   
 
F. The Contractor shall barricade the sidewalk such that the public can safely use it during 

construction as specified in GDOT Section 150. 
 

G. To help facilitate the schedule, the Project Implementation Manager will be the main 
contact between the Contractor and the local community.  

 

1.03  SPECIAL CONSTRUCTION CONSIDERATION FOR CERTAIN PUBLIC EVENTS     

There may be certain public events that will occur within the project limits and construction period that 
the Contractor should become aware of by contacting the City of Atlanta.  The Contractor is to schedule 
and perform the work so that during these events: 

• The Contractor shall cooperate with the event organizers and public authorities 
concerning public safety for these events.  This would include the removal, relocation, 
and/or securing of any construction materials, equipment, temporary fencing, or any 
other public safety issues in the control of the Contactor. 
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1.04  TRAFFIC CONTROL AND WORKING WITHIN THE PUBLIC RIGHT-OF-WAY 

A. Incorporated into this specification by reference is a document prepared by the City of Atlanta 
titled “City of Atlanta Department of Public Works, Public Right-of-Way Field Manual” dated 
September 15, 2006.  The contractor is to adhere to the conditions in this document and any 
other conditions enforced by the City of Atlanta or any other governmental authority.  A copy of 
this manual can be obtained from the Department of Public Works. 

B. Right to Restrict Construction - The Project Implementation Manager and the City of Atlanta 
reserves the right to restrict construction operations when, in their opinion, the continuance of 
the Work would seriously hinder traffic flow, be needlessly disruptive or unnecessarily 
inconvenience the traveling public.  The Contractor shall suspend and/or reschedule any work 
when the Project Implementation Manager and/or City of Atlanta deems that conditions are 
unfavorable for continuing the Work. 

C. Advanced notification requirements to the Contractor to suspend work will be according to the 
events and the time restrictions outlined below:  

 
Incident management No advance notice 

required 
Threatening/inclement weather 24 hours 
Holidays, sporting events, unfavorable 
conditions 

Three (3) calendar days 

 
 

D. If the work is suspended, the Contractor may submit a request for additional contract time as 
allowed under the contract.  The Project Implementation Manager will review the request and 
may grant additional contract time as justified by the impact to the Contractor's schedule.  
Compensation for loss of productivity, rescheduling of crews, overhead, profit, remobilization, 
and rental of equipment or delays to the Contractor's schedule will not be considered for 
payment.  Additional contract time will be the only consideration granted to the Contractor. 

E. In addition to the other provisions contained herein, work zone traffic control shall be 
accomplished using the following means and materials:  
1. Portable Advance Warning Signs - Portable advance warning signs shall be utilized as per the 

requirements of the traffic control plans.  All signs shall meet the requirements of the 
MUTCD.  

2. Arrow Panels Portable sequential or flashing arrow panels for use for all lane closures shall 
be a minimum size of 30" high by 60" wide with not less than 15 lamps used for the arrow.  
The arrow shall occupy virtually the entire size of the arrow panel.  Arrow panels shall be 
equipped with automatic dimming features for use during hours of darkness.  The arrow 
panels shall also meet the requirements for a Type B panel as shown in the MUTCD.  The 
sequential or flashing arrow panels shall be placed on the shoulder at or near the point 
where the lane closing transition begins.  The panels shall be mounted on a vehicle, trailer, 
or other suitable support.  Vehicle mounted panels shall be provided with remote controls.  
Minimum mounting height for all type of arrow panels shall be seven feet above the 
roadway to the bottom of the panel, except on vehicle mounted panels which should be as 
high as practical.  The Contractor shall notify the Project Manager, in writing, when any non-
specification arrow display panel(s) is being used in the work. 
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1.06  TRAFFIC CONTROL PLANS: 

A. The Contractor shall develop detailed staging and traffic control plans for performing each 
300–foot Sequence of Operations of the Work including but not limited to pedestrian traffic, 
all traffic shifts, detours, paces, lane closures or other activities that disrupt traffic flow.  
These plans shall be submitted for approval at least 14 days prior to the scheduled date of 
the activity to the Project Implementation Manager and City of Atlanta.  Activities that have 
not been approved by the Project Implementation Manager and the City of Atlanta at least 
seven (7) days prior to the scheduled date shall be rescheduled. 

B. Where traffic is permitted through the work area under stage construction, the Contractor 
may choose to construct, at no additional expense to the Project Implementation Manager, 
temporary on-site bypasses or detours in order to expedite the work.  Plans for such 
temporary bypasses or detours shall be submitted to the Project Implementation Manager 
and the City of Atlanta for review and approval 30 calendar days prior to the proposed 
construction.  Such bypasses or detours shall be removed promptly when in the opinion of 
the Project Implementation Manager and/or City of Atlanta, they are not longer necessary 
for the satisfactory progress of the Work.  

C. The Project Implementation Manager will not pay, or in any way reimburse the Contractor 
for claims arising from the Contractor's inability to perform the Work in accordance with the 
Sequence of Operations provided in the Project Manual or from an approved Contractor 
alternate. 

D. The Contractor shall secure the Project Implementation Manager and/or City of Atlanta's 
approval of the Contractor's proposed plan of operation, sequence of work and methods of 
providing for the safe passage of vehicular and pedestrian traffic before it is placed in 
operation.  The proposed plan of operation shall supplement the approved traffic control 
plan.  Any major changes to the approved traffic control plan, proposed by the Contractor, 
shall be submitted to the Project Implementation Manager for approval.  

E. Concerning the Traffic Control Plan, additional traffic control details will be required prior to 
any shifts or changes in traffic.  The traffic control details shall include, but not be limited to, 
the following:  
1. A detailed drawing showing traffic locations and laneage for each step of the temporary 

lane closure change.  
2. The location, size, and message of all signs required by the MUTCD, Plan, Special 

Provisions, and other signs as required fitting conditions.  Any portable changeable 
message signs used shall be Included in the details. 

3. Location, length, and/or spacing of channelization and protective devices (temporary 
barrier, guardrail, barricades, etc. 

4. Starting time, duration and date of planned temporary lane closure change. 
F. A minimum of three copies of the above details shall be submitted to the Project 

Implementation Manager and the City of Atlanta for approval at least 14 days prior to the 
anticipated traffic shift.  The Contractor shall have traffic control details for a traffic shift 
which has been approved by the Project Implementation Manager and/or City of Atlanta and 
all necessary permits from the City of Atlanta prior to commencement of the physical shift.  
All preparatory work relative to the traffic shift, which does not interfere with traffic, shall be 
accomplished prior to the designated starting time.  The Project Implementation Manager 
and the Contractor's representative will verify that all conditions have been met prior to the 
Contractor obtaining materials for the actual traffic shift. 

G. If a lane closure is needed, the Contractor shall obtain from the City of Atlanta a lane closure 
permit for each 300-foot Sequence of Operations,. 
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H. The Contractor shall obtain from the City of Atlanta all other necessary permits required to 
work in the public right-of-way.   

  
1.07  PROJECT SCHEDULING: 

A. Submit initial construction schedule minimum five calendar days prior to preconstruction 
meeting.  Monthly, resubmit revised and updated schedules accurately depicting progress to 
first day of each month. 

1. Submit one reproducible transparency for the Project Implementation Manager for 
information and distribution. 

2. Distribute reviewed schedules to: 

a. Project Implementation Manager 
b.  Project Manager 
c. Architect 
d. Public Art Consultant 
e. Engineer 
f. Subcontractors 

 
B. Prepare complete and comprehensive computer generated "Critical Path Method" schedule 

or all portions of Work using the Microsoft Project format.   
 

C. Provide separate horizontal breakdown of each trade or operation in chronological order of 
beginning of each item of Work. 

 
D. Identify each item of Work by specification section number and by logically grouped 

activities.  Identify Artwork repair by site environments and artists. 
 
E.  The Contractor shall have a person on staff who is fluent with the construction scheduling 

computer program. 
 

F. Identify first workday of each week on horizontal time scale.  Provide adequate spacing on 
schedule for updating. 

 
G. Provide complete sequence of construction by activity: 

1. Shop Drawings, Product Data and Samples submittal data and status of each submittal 
relative to Contractor's submittal schedule. 

2. Decision dates for de-installation and re-installation of Artworks. 
3. Product procurement and delivery dates, including products furnished by the Project 

Implementation Manager. 
4. Equipment rental and delivery dates. 
4. Dates for beginning and completion of each element of construction and each site 

environment. 
5. Indicate project percentage of completion for each item of Work. 
6. Provide sub-schedules to define critical portions of Work. 

 
1.08  SCHEDULE UPDATING: 

A. Show all changes since previous submittal of updated schedule.   
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B. Indicate progress of each activity, show completion dates.  Include: 
 

1. Major changes in scope and activities modified since previous updating. 
2. Revised projections due to changes, and other identifiable changes. 

 
C. Provide narrative report, including: 

 
1. Discussion of problem areas, including current and anticipated delay factors and their 

impact. 
2.  Corrective actions taken, or proposed, and its effect. 
3. Description of revisions: 

a. Effect on schedule to change of scope. 
b. Revisions in duration of activities and other changes that may affect schedule. 

 
 

END OF SECTION 
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SECTION 01 6105 
MATERIALS AND EQUIPMENT 

 

PART 1 - GENERAL 
 
1.01  RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

 
1.02  SUMMARY 
 

A. All materials supplied by the Contractor and its Sub-contractors shall be listed has approved 
materials on the Georgia Department of Transportation (GDOT) Qualified Product List (QPL).  

B. The Contractor and its Sub-contractors cannot provide materials testing.  All materials 
testing shall be conducted in accordance with GDOT’s guidelines. 

 
END OF SECTION 
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SECTION 01 7000 
EXECUTION AND CLOSEOUT REQUIREMENTS 

PART 1  GENERAL 
1.01 SECTION INCLUDES 

A. Examination, preparation, and general installation procedures. 
B. Requirements for alterations work, including selective demolition, except removal, 

disposal, and/or remediation of hazardous materials and toxic substances. 
C. Pre-installation meetings. 
D. Cutting and patching. 
E. Cleaning and protection. 
F. Closeout procedures, except payment procedures. 
G. Inspection procedures. 
H. Project record document submittal. 
I. Project record document submittal. 

1.02 REFERENCE STANDARDS 
A. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition 

Operations; 2009. 
1.03 SUBMITTALS 

A. See Section 01 3000 - Administrative Requirements for submittal procedures. 
B. Cutting and Patching:  Submit written request in advance of cutting or alteration that 

affects: 
1. Artwork by non-assigned Specialist 
2. Structural integrity of any element of Project. 
3. Integrity of weather exposed or moisture resistant element. 
4. Efficiency, maintenance, or safety of any operational element. 
5. Visual qualities of sight exposed elements. 
6. Work of Owner or separate Contractor. 
7. Owner provided materials. 
8. Include in request: 

a. Identification of Project. 
b. Location and description of affected work. 
c. Necessity for cutting or alteration. 
d. Description of proposed work and products to be used. 
e. Alternatives to cutting and patching. 
f. Effect on work of Owner or separate Contractor. 
g. Written permission of affected separate Contractor. 
h. Date and time the work will be executed. 

C. Warranties: Refer to Section 01 7836 – Warranties 
1.04 PROJECT CONDITIONS 

A. Protect site from puddling or running water.  Provide water barriers as required to 
protect site from contaminated runoff.  Keep storm water inlets operational.  

B. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to 
prevent accumulation of dust, fumes, vapors, or gases. 

C. Dust Control:  Execute work by methods to minimize raising dust from construction 
operations.  Provide positive means to prevent air-borne dust from dispersing into 
atmosphere and over adjacent property. 
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D. Spray Control:  Execute work by methods to minimize spray from construction 
operations.  Protect sidewalk, pedestrians, traveling public on the bridge deck and 
interstate below. 

E. Noise Control:  Provide methods, means, and facilities to minimize noise produced by 
construction operations.  All Work must comply with City of Atlanta Noise Ordinance 
requirements. 
1. Outdoors:  Limit conduct of especially noisy exterior work to the hours and 

activities that use mechanically generated power to the hours from 7 am to 7 pm 
on weekdays and from 9 am to 7 pm on Saturday and Sunday. 

E. Pollution Control:  Provide methods, means, and facilities to prevent contamination of 
soil, water, and atmosphere from discharge of noxious, toxic substances, and 
pollutants produced by construction operations.  Comply with federal, state, and local 
regulations. 

1.05 COORDINATION 
A. Coordinate scheduling, submittals, and work of the various sections of the Project 

Manual to ensure efficient and orderly sequence of installation of interdependent 
construction elements, with provisions for accommodating items installed later. 

B. Notify affected utility companies and comply with their requirements. 
C. Verify that utility requirements and characteristics of new operating equipment are 

compatible with building utilities.  Coordinate work of various sections having 
interdependent responsibilities for installing, connecting to, and placing in service, such 
equipment. 

D. Coordinate completion and clean-up of work of separate sections. 
E. After Owner occupancy of premises, coordinate access to site for correction of 

defective work and work not in accordance with Contract Documents, to minimize 
disruption of Owner's activities.  

PART 2  PRODUCTS 
2.01 PATCHING MATERIALS 

A. New Materials:  As specified in product sections, match existing products and work for 
patching and extending work, except match approved preparation and paint tests and 
mock-ups when available whether site approved mock-ups or other material mock-ups. 
Coordinate with Project Implementation Manager. 

B. Type and Quality of Existing Products:  Determine by inspecting and testing products 
where necessary, referring to existing work and approved samples and mock-ups as a 
standard. 

C. Product Substitution:  For any proposed change in materials, submit request for 
substitution described in Section 01 2513.  Certain Products are proprietary and no 
substitution will be accepted. 

PART 3  EXECUTION 
3.01 EXAMINATION 

A. Verify that existing site conditions and substrate surfaces are acceptable for 
subsequent work.  Start of work means acceptance of existing conditions. 

B. Verify that existing substrate is capable of structural support or attachment of new work 
being applied or attached. 

C. Examine and verify specific conditions described in individual specification sections. 
D. Take field measurements before confirming product orders or beginning fabrication, to 

minimize waste due to over-ordering or miscalculation of materials. 
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E. Verify that utility services are available, of the correct characteristics, and in the correct 
locations. 

F. Prior to Cutting:  Examine existing conditions prior to commencing work, including 
elements subject to damage or movement during cutting and patching.  After 
uncovering existing work, assess conditions affecting performance of work.  Beginning 
of cutting or patching means acceptance of existing conditions. 

3.02 PREPARATION 
A. Clean substrate surfaces prior to applying next material or substance. 
B. Seal cracks or openings of substrate prior to applying next material or substance. 
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner 

prior to applying any new material or substance in contact or bond. 
3.03 PREINSTALLATION MEETINGS 

A. When required in individual specification sections, convene a preinstallation meeting at 
the site prior to commencing work of the section. 

B. Require attendance of parties directly affecting, or affected by, work of the specific 
section. 

C. Notify Project Implementation Manager four days in advance of meeting date. 
D. Prepare agenda and preside at meeting: 

1. Review conditions of examination, preparation and installation procedures. 
2. Review coordination with related work. 

E. Record minutes and distribute PDF copies within two days after meeting to all 
participants, and those affected by decisions made. 

3.04 GENERAL INSTALLATION REQUIREMENTS 
A. In addition to compliance with regulatory requirements, conduct construction operations 

in compliance with NFPA 241, including applicable recommendations in Appendix A. 
B. Install products as specified in individual sections, in accordance with manufacturer's 

instructions and recommendations, and so as to avoid waste due to necessity for 
replacement. 

C. Make vertical elements plumb and horizontal elements level, unless otherwise 
indicated. 

D. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and 
horizontal lines, unless otherwise indicated. 

E. Make consistent texture on surfaces, with seamless transitions, unless otherwise 
indicated. 

F. Make neat transitions between different surfaces, maintaining texture and appearance.   
Protect Artwork when transported to Studio for repair and for transport to site for 

reinstallation. 
3.05 ALTERATIONS 

A. Drawings showing existing construction and utilities are based on casual field 
observation and existing record documents only. 
1. Verify that construction and utility arrangements are as shown. 
2. Report discrepancies to Project Implementation Manager before disturbing 

existing installation. 
3. Beginning of alterations work constitutes acceptance of existing conditions. 

B. Remove existing work as indicated and as required to accomplish new work. 
1. Remove items indicated on drawings or in Artwork Assessment Manual. 
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2. Where new surface finishes are to be applied to existing work, perform removals, 
patch, and prepare existing surfaces as required to receive new finish; remove 
existing finish if necessary for successful application of new finish. 

3. Where new surface finishes are not specified or indicated, patch holes and 
damaged surfaces to match adjacent finished surfaces as closely as possible. 

C. Temporary Supports:  Provide temporary support of work to be cut. 
D. Services (Including but not limited to Electrical):  Remove, relocate, and extend existing 

systems to accommodate new construction. 
1. Maintain existing active systems that are to remain in operation; maintain access 

to equipment and operational components; if necessary, modify installation to 
allow access or provide access panel. 

2. Where existing systems or equipment are not active and Contract Documents 
require reactivation, put back into operational condition; repair supply, distribution, 
and equipment as required. 

3. Verify that abandoned services serve only abandoned facilities. 
E. Protect existing work to remain. 

1. Prevent movement of structure; provide shoring and bracing if necessary. 
2. Perform cutting to accomplish removals neatly and as specified for cutting existing 

work. 
3. Repair adjacent construction and finishes damaged during removal work. 

F. Adapt existing work to fit new work:  Make as neat and smooth transition as possible. 
1. When existing finished surfaces are cut so that a smooth transition with new work 

is not possible, terminate existing surface along a straight line at a natural line of 
division and make recommendation to Project Implementation Manager and 
Public Art Consultant. 

G. Patching:  Where the existing surface is not indicated to be refinished, patch to match 
the surface finish that existed prior to cutting.  Where the surface is indicated to be 
refinished, patch so that the substrate is ready for the new finish. 

H. Comply with all other applicable requirements of this section. 
3.06 CUTTING AND PATCHING 

A. Whenever possible, execute the work by methods that avoid cutting or patching. 
B. See Alterations article above for additional requirements. 
C. Perform whatever cutting and patching is necessary to: 

1. Complete the work. 
2. Fit products together to integrate with other work. 
3. Provide openings for penetration of mechanical, electrical, and other services. 
4. Match work that has been cut to adjacent work. 
5. Repair areas adjacent to cuts to required condition. 
6. Repair new work damaged by subsequent work. 
7. Remove samples of installed work for testing when requested. 
8. Remove and replace defective and non-conforming work. 

D. Execute work by methods that avoid damage to other work and that will provide 
appropriate surfaces to receive patching and finishing.  In existing work, minimize 
damage and restore to original condition. 

E. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed 
without prior approval. 

F. Restore work with new products in accordance with requirements of Contract 
Documents. 

G. Patching: 
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1. Finish patched surfaces to match finish that existed prior to patching.  On 
continuous surfaces, refinish to nearest intersection or natural break.  For an 
assembly, refinish entire unit. 

2. Match color, texture, and appearance. 
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other 

imperfections due to patching work. If defects are due to condition of substrate, 
repair substrate prior to repairing finish. 

3.07 PROGRESS CLEANING 
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean 

and orderly condition. 
B. Collect all blast media daily and remove from site or into storage. 
B. Collect and remove waste materials, debris, and trash/rubbish from site daily and 

dispose off-site; do not burn or bury. 
C. Recycle as many materials as possible. 

3.08 PROTECTION OF DE-INSTALLED ARTWORK AND INSTALLED WORK 
A. Prohibit crane upon bridge deck surface.  
B. Protect installed work from damage by construction operations. 
C. Provide special protection where specified in individual specification sections. 
D. Provide temporary and removable protection for installed products. Control activity in 

immediate work area to prevent damage. 
E. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings. 
F. Protect finished floors and other surfaces from blast media, Artwork de-installation and 

installation, traffic, dirt, wear, damage, or movement of heavy objects, by protecting 
with durable sheet materials. 

G. G. Remove protective coverings when no longer needed; reuse or recycle plastic 
coverings if possible. 

3.09 ADJUSTING 
A. Adjust operating products and equipment to ensure smooth and unhindered operation. 

3.10 FINAL CLEANING 
A. Use cleaning materials that are nonhazardous, do not void the coatings warranties, and 

shall not mar surfaces. 
B. Clean surfaces exposed to view; remove temporary labels, stains and foreign 

substances, and clean transparent surfaces. 
C. Remove all labels that are not permanent. 
D. Clean debris from drainage systems. 
E. Clean site; sweep paved areas. 
F. Remove waste, surplus materials, trash/rubbish, and construction facilities from the 

site; dispose of in legal manner; do not burn or bury. Recycle as much of these 
materials as possible and practical. 

3.11 CLOSEOUT PROCEDURES 
A. Make submittals that are required by governing or other authorities. 

1. Provide copies to Project Implementation Manager and Owner. 
B. Accompany Architect, Engineer, Public Art Consultant, Project Manager and Project 

Implementation Manager on preliminary inspection to determine items listed for 
completion or correction in Contractor's Notice of Substantial Completion. 
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C. Notify Project Implementation Manager when work is considered ready for Substantial 
Completion.   

D. Submit written certification that Contract Documents have been reviewed, work has 
been inspected, and that work is complete in accordance with Contract Documents and 
ready for review. 

E. Correct items of work listed in executed Certificates of Substantial Completion and 
comply with requirements for access to Owner-occupied areas. 

F. Accompany Project Implementation Manager, Architect, Engineer and Public Art 
Consultant on preliminary final inspection. 

G. Notify Project Implementation Manager when work is considered finally complete. 
H. Complete items of work determined by Architect, Engineer, and Public Art Consultant, 

and Project Implementation Manager's final inspection. 
 

END OF SECTION 
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SECTION 01 7123 
FIELD ENGINEERING 

 
PART 1 – GENERAL 

RELATED DOCUMENTS: 
Drawings, Artwork Assessment Manual and general provisions of the Contract, including General and 
Supplementary Conditions and other Division-1 Specification Sections, apply to this Section. 
 
SUMMARY: 
General:  This Section specifies administrative and procedural requirements for field engineering services, 
including, but not necessarily limited to, the following: 
- - Structural engineering services. 
 
QUALITY ASSURANCE: 
Engineer:  Engage a Professional Engineer of the discipline required, registered in the state in which the 
Project is located, to perform required engineering services. 
 

PART 2 - PRODUCTS  (NOT APPLICABLE) 
PART 3 – EXECUTION 

EXAMINATION: 
The Owner will identify existing control points and property line corner stakes. 
Verify layout information shown on the Drawings, in relation to the property survey and existing 
benchmarks before proceeding to layout the Work.  Locate and protect existing benchmarks and control 
points.  Preserve permanent reference points during construction. 
 
Do not change or relocate benchmarks or control points without prior written approval.  Promptly report 
lost or destroyed reference points, or requirements to relocate reference points because of necessary 
changes in grades or locations. 
 
Promptly replace lost or destroyed project control points.  Base replacements on the original survey 
control points. 
 
Establish and maintain a minimum of two permanent benchmarks on the site, referenced to data 
established by survey control points. 
 
 
Existing utilities and equipment:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning sitework, investigate and verify 
the existence and location of underground utilities and other construction. 
 
Prior to construction, verify the location and invert elevation at points of connection of sanitary sewer, 
storm sewer and water service piping. 

         
PERFORMANCE: 
Working from lines and levels established by the property survey, establish benchmarks and markers as 
needed to properly locate each element of the Project.  Calculate and measure required dimensions 
within indicated or recognized tolerances.  Do not scale Drawings to determine dimensions. 
 
Advise entities engaged in construction activities, of marked lines and levels provided for their use. 
 
As construction proceeds, check every major element for line, level and plumb. 
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Surveyor's Log:  Maintain a surveyor's log of control and other survey Work.  Make this log available for 
reference. 
 
Record deviations from required lines and levels, and advise the the Project Implementation Manager 
when deviations that exceed indicated or recognized tolerances are detected.  On Project Record 
Drawings, record deviations that are accepted and not corrected. 
 
Site Improvements:  Locate and lay out site improvements, including new footings, , top of fence, etc., by 
instrumentation and similar appropriate means. 
 
Existing Utilities:  Furnish information necessary to adjust, move or relocate existing structures, utility 
poles, lines, services or other appurtenances located in, or affected by construction.  Coordinate with local 
authorities having jurisdiction. 
 

END OF SECTION  
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SECTION 01 7329 
CUTTING AND PATCHING 

 
PART 1 - GENERAL 
RELATED DOCUMENTS: 
Drawings and general provisions of Contract, including General and Supplementary Conditions and other Division-1 
Specification Sections and Appendices, apply to this Section. 
 
Refer to Specification Sections -1 7000 Execution and Closeout Requirements, 05 0100 Cleaning and Preparation of 
Metals, 03 0100 Cleaning and Preparation of Concrete.  
 
SUMMARY: 
This Section specifies administrative and procedural requirements for cutting and patching. 
Refer to the Artwork Assessment Manual, and other Sections for specific requirements and limitations applicable 
to cutting and patching individual parts of the Work. 

Requirements of this Section apply to mechanical and electrical installations.  Refer to Division 26 for 
other requirements and limitations applicable to cutting and patching mechanical and electrical 
installations. 

 
SUBMITTALS: 
Cutting and Patching Proposal:  Where approval of procedures for cutting and patching is required before 
proceeding, submit a proposal describing procedures well in advance of the time cutting and patching will be 
performed and request approval to proceed from Public Art Consultant.  Include the following information, as 
applicable, in the proposal: 
 
Describe the extent of cutting and patching required and how it is to be performed; indicate why it cannot be 
avoided. 
 
Describe anticipated results in terms of changes to existing construction; include changes to structural elements 
and operating components as well as changes to the site environments or Artwork. List products to be used and 
firms or entities that will perform Work. 
 
Indicate dates when cutting and patching is to be performed. 
 
List utilities that will be disturbed or affected, including those that will be relocated and those that will be 
temporarily out-of-service.  Indicate how long service will be disrupted. 
 
Where cutting and patching involves addition of reinforcement to structural elements, submit details and 
engineering calculations to show how reinforcement is integrated with the original structure. 

Approval by the Public Art Consultant to proceed with cutting and patching does not waive the Public Art 
Consultant's right to later require complete removal and replacement of a part of the Work found to be 
unsatisfactory. 

 
QUALITY ASSURANCE: 
Requirements for Structural Work:  Do not cut and patch structural elements in a manner that would reduce their 
load-carrying capacity or load-deflection ratio. 
 
Obtain approval of the cutting and patching proposal before cutting and patching the following structural 
elements: 

Foundation construction. 
Bearing and retaining walls. 
Structural concrete. 
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Structural steel. 
Lintels. 
Structural decking.  
Miscellaneous structural metals. 
Equipment supports. 
Piping, ductwork, vessels and equipment. 

 
Operational and Safety Limitations:  Do not cut and patch operating elements or safety related components in a 
manner that would result in reducing their capacity to perform as intended, or result in increased maintenance, or 
decreased operational life or safety. 
 
Obtain approval of the cutting and patching proposal before cutting and patching the following operating elements 
or safety related systems: 
 

Primary operational systems and equipment.  
Water, moisture, or vapor barriers. 
Membranes and flashings. 
Fire protection systems. 
Noise and vibration control elements and systems. 
Control systems. 
Communication systems.  
Electrical wiring systems. 
 

Visual Requirements:  Do not cut and patch construction exposed on the exterior or in occupied spaces, in a 
manner that would, in the Design Consultant's opinion, reduce the Project’s aesthetic qualities, or result in visual 
evidence of cutting and patching.  Remove and replace Work cut and patched in a visually unsatisfactory manner. 
If possible retain the original installer or fabricator to cut and patch exposed Work, or if it is not possible to engage 
the original installer or fabricator, engage another recognized experienced and specialized firm. 
 
PART 2 – PRODUCTS 
MATERIALS: 
Refer to Spec Sections listed herein for patching related to existing Artwork and architectural elements.   
Use materials that are identical to existing materials.  If identical materials are not available or cannot be used 
where exposed surfaces are involved, use materials that match existing adjacent surfaces to the fullest extent 
possible with regard to visual effect.  Use materials whose installed performance will equal or surpass that of 
existing materials. 
 
PART 3 - EXECUTION 
INSPECTION: 
Before cutting existing surfaces, examine surfaces to be cut and patched and conditions under which cutting and 
patching is to be performed.  Take corrective action before proceeding, if unsafe or unsatisfactory conditions are 
encountered. 
 
Before proceeding, meet at the site with parties involved in cutting and patching, including mechanical and 
electrical trades.  Review areas of potential interference and conflict.  Coordinate procedures and resolve potential 
conflicts before proceeding. 
 
PREPARATION: 
Temporary Support:  Provide temporary support of Work to be cut. 
 
Protection:  Protect existing construction during cutting and patching to prevent damage.  Provide protection from 
adverse weather conditions for portions of the Project that might be exposed during cutting and patching 
operations. 
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Avoid interference with use of adjoining areas or interruption of free passage to adjoining areas. 
 
PERFORMANCE: 
General:  Employ skilled workmen to perform cutting and patching.  Proceed with cutting and patching at the 
earliest feasible time and complete without delay. 
 
Cut existing construction to provide for installation of other components or performance of other construction 
activities and the subsequent fitting and patching required to restore surfaces to their original condition. 
 
Cutting:  Cut existing construction using methods least likely to damage elements to be retained or adjoining 
construction.  Where possible review proposed procedures with the original installer; comply with the original 
installer's recommendations. 
 
In general, where cutting is required use hand or small power tools designed for sawing or grinding, not 
hammering and chopping.  Cut holes and slots neatly to size required with minimum disturbance of adjacent 
surfaces.  Temporarily cover openings when not in use. 
 
To avoid marring existing finished surfaces, cut or drill from the exposed or finished side into concealed surfaces. 
Cut through concrete and masonry using a cutting machine such as a carborundum saw or diamond core drill. 
Comply with requirements of applicable Sections of Division-2 where cutting and patching requires excavating and 
backfilling. 
 
By-pass utility services such as pipe or conduit, before cutting. 
 
Patching:  Patch with durable seams that are as invisible as possible.  Comply with specified tolerances. 
 
Where feasible, inspect and test patched areas to demonstrate integrity of the installation. 
 
Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a 
manner that will eliminate evidence of patching and refinishing. 
 
CLEANING: 
Thoroughly clean areas and spaces where cutting and patching is performed or used as access.  Remove 
completely paint, mortar, oils, putty and items of similar nature.  Thoroughly clean piping, conduit and similar 
features before painting or other finishing is applied.  Restore damaged pipe covering to its original condition. 
 

END OF SECTION  
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SECTION 01 7416 
SITE MAINTENANCE 

 
PART 1   -  GENERAL 
1.01  SCOPE: 

A. This Section covers the minimum work standards of site cleanliness, cleanup 
frequency, equipment, materials, and labor needed to maintain site conditions in a 
neat, tidy, and safe manner. 

 
B. The Contractor shall refer to other Specification Sections for specific Section cleanup 

requirements, which supplement this Section. 
 

C. The Contractor shall be responsible for the proper disposal and related expenses 
incurred for debris, waste materials, rubbish, and plant trimmings generated by his 
Work or workers under this Contract. 

 
D. If Contractor fails to maintain a Project or to clean up prior to date of Substantial 

Completion, the Project Implementation Manager may do so after giving written 
notice to the Contractor and the cost will be charged to the Contractor. 

 
1.02  WORK NOT INCLUDED: 

A. The Contractor's Work shall not include, unless directly soiled by the Contractor or 
workers: 
1. Building interior or exterior surfaces, including windows, floors, and building 

finishes. 
2. Pavement power washing. 
3. Debris, rubbish, waste materials, and other trash disposal generated by others. 

 
1.03  DEFINITIONS: 

A. Clean:  For the purpose of this Section and except as specifically provided otherwise, 
clean shall be interpreted as meaning free from dust, soil, rocks, and other debris 
material capable of being removed by use of reasonable effort, a backpack blower, 
shovels, rakes, and hand-held brooms. 

 
1.04  QUALITY ASSURANCE: 

A. While Work is being performed, the Contractor shall conduct daily inspections prior to 
day's end to verify cleanliness requirements are being and have been met. 

 
B. The Contractor shall comply with any and all pertinent requirements of governmental 

agencies having jurisdiction, in addition to the requirements of this Section. 
 

C. No site debris, rubbish, rocks, or waste materials shall be buried or burned within the 
job site. 

 
D. No cleaning materials, equipment, or vehicles will be permitted that will harm or 

damage humans, vegetation, animals, the environment, soil, or the Project finishes. 
 

E. Cleaning, blowing, or washing that will cause damage to adjacent or freshly finished 
surfaces, such as wet paint, concrete, or caulking, shall be performed only after 
surfaces have dried or cured. 

 
F. The Contractor shall be responsible for the repair or replacement of items damaged 

by his Work's cleanup operations. 
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PART 2   - PRODUCTS 
2.01  MATERIALS AND EQUIPMENT: 

A. The Contractor shall provide brooms, blowers, rakes, shovels, hoses, tools, and all 
other items necessary for proper execution of cleanup operations described in this 
and other Specification Sections. 

 
B. Only cleaning materials, which are compatible with the surface being cleaned, as 

recommended by the product manufacturer, shall be used for cleanup Work. 
 
PART 3   - EXECUTION 
3.01  STORED ITEMS: 

A. The Contractor shall retain stored items in an orderly arrangement, allowing 
maximum access, not impeding traffic, not altering drainage, and providing required 
protection of stored items and materials. 

 
B. The Contractor shall be responsible for adequate containers and storage for all items 

generated by this Contract awaiting removal from the job site. 
 

C. No items shall be stored or left uncontained that will cause fire, or harm in any way 
humans, the environment, equipment, other Project Work, or items on or off site. 

. . 
 
3.02  PROGRESS CLEANING: 

A. Task-to-Task Cleaning: 
 

1. As required preparatory to installation of succeeding materials or tasks, the 
Contractor shall clean the structures, surfaces, areas, or pertinent portion thereof 
to the degree of cleanliness as not to hinder or harm Work or workers. 

 
B. Daily Cleaning: 

 
1. During on-site Work, the Contractor shall pick-up all tools, scrap, equipment, 

debris, and waste material generated by Work in this Contract on a daily basis or 
more frequently if necessary to maintain a clean and safe work environment for 
workers and general public. . 

 
2. The Contractor shall neatly stack or deposit equipment, materials, and tools that 

remain on-site in the area designated by the Project Implementation Manager for 
their storage.  At the time of bidding this project, there are no provisions for on-
site storage. 

 
3. Debris and waste materials shall be removed from any area, which prevents or 

hinders pedestrians and the Work of another Contractor. 
 

C. Weekly Cleaning: 
 

1. The Contractor shall inspect materials installed or stored on the job site on a 
weekly basis, or more frequently if necessary.. 

2. The Contractor shall sweep first, then blow by backpack blower, paved surfaces 
within and adjacent to his Work. 

3. The Contractor shall properly dispose off site all debris, dead or damaged plants, 
and scrap material collected during the week, or more frequently if necessary. 
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3.03  FINAL CLEANING: 
 

A. Prior to completion of Work and Preliminary Project Walk-through, the Contractor 
shall remove from the job site all temporary tags, tools, unnecessary labels, surplus 
material, equipment, scrap, debris, trimmings and waste.  

 
B. Unless otherwise specifically directed by the Project Implementation Manager and 

Engineer, the Contractor shall broom clean paved areas, blow by backpack blower, 
and completely remove resultant debris. 

 
C. The Contractor shall schedule final cleaning, as approved by the Project 

Implementation Manager, to enable the Project Implementation Manager to accept a 
completely clean project site. 

 
D. Upon completion of the Project Implementation Manager and Engineer’s Punch List 

items, the Contractor shall repeat Final Cleaning as necessary in areas soiled prior to 
Project Implementation Manager and Engineer’s Final Site Acceptance.  

 
 
 

END OF SECTION  
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SECTION 01 7836 
WARRANTIES 

 
PART 1  GENERAL 
1.01 SECTION INCLUDES 

A. Warranty procedures. 
1.02  RELATED WORK 
 A. Section 01 3000 Administrative Procedures. 
1.02 DEFINITIONS 

A. Standard Product Warranty: Preprinted written warranties published by individual 
manufacturers for particular products and are specifically endorsed by the manufacturer to the 
Owner 

B. Special Warranty:  Written warranty required by or incorporated in the Contract Documents, 
either to extend time limits provided by standard warranties or to provide greater rights for the 
Owner. 

1.03 SUBMITTALS 
A. Warranties: Submit to the Project Implementation Manager prior to certified Date of Substantial 

Completion.  If the Architect's Certificate of Substantial Completion designates a 
commencement date for warranties other than the date of Substantial Completion for the Work, 
or a designated portion of the Work, submit written warranties upon request of the Project 
Implementation Manager. 
1. When a designated portion of the Work is completed and occupied or used by the Owner, 

by separate agreement with the Contractor during the construction period, submit properly 
executed warranties to the Project Implementation Manager within fifteen days of 
completion of that designated portion of the Work. 

2. When a special warranty is required to be executed by the Contractor, or the Contractor 
and a subcontractor, supplier or manufacturer, prepare a written document that contains 
appropriate terms and identification, ready for execution by the required parties.  Submit a 
draft to the Project Implementation Manager for approval prior to final execution. 

3. Include: 
a. Date issued. 
b. Project title and number. 
c. Name of manufacturer. 
d. Identification of product and specifications section. 
e. Location in the Project. 
f. Conformance with Contract Documents. 

4. Form of Submittal: At Final Completion compile two copies of each required warranty and 
bond properly executed by the Contractor, or by the Contractor, subcontractor, supplier, or 
manufacturer.  Organize the warranty documents into an orderly sequence based on the 
table of contents of the Project Manual. 
a. Bind warranties and bonds in heavy-duty, commercial quality, durable 3-ring vinyl 

covered loose-leaf binders, thickness as necessary to accommodate contents, and 
sized to receive 8-1/2" by 11" paper. 

b. Provide heavy paper dividers with celluloid covered tabs for each separate warranty.  
Mark the tab to identify the product or installation.  Provide a typed description of the 
product or installation, including the name of the product, and the name, address and 
telephone number of the installer. 

c. Identify each binder on the front and the spine with the typed or printed title 
"WARRANTIES AND BONDS," the Project title or name, and the name of the 
Contractor. 
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1.04 WARRANTY REQUIREMENTS 
A. Related Damages and Losses:  When correcting warranted work that has failed, remove and 

replace other work that has been damaged as a result of such failure or that must be removed 
and replaced to provide access for correction of warranted work. 

B. Reinstatement of Warranty:  When work covered by a warranty has failed and been corrected 
by replacement or rebuilding, reinstate the warranty by written endorsement. The reinstated 
warranty shall be equal to the original warranty with an equitable adjustment for depreciation.  
Minimum period shall be six months after corrective work is completed. 

C. Replacement Cost: Upon determination that Work covered by a warranty has failed, replace or 
rebuild the Work to an acceptable condition complying with requirements of Contract 
Documents.  The Contractor is responsible for the cost of replacing or rebuilding defective Work 
regardless of whether the Owner has benefited from use of the Work through a portion of its 
anticipated useful service life. 

D. Owner’s Recourse:  Written warranties made to the Owner are in addition to implied warranties, 
and shall not limit the duties, obligations, right and remedies otherwise available under the law, 
nor shall warranty periods be interpreted as limitations on time in which the Owner can enforce 
such other duties, obligations, rights, or remedies. 

E. Rejection of Warranties:   
1. The Owner reserves the right to reject warranties and to limit selections to products with 

warranties not in conflict with requirements of the Contract Documents. 
2. The Owner reserves the right to refuse to accept Work for the Project where a special 

warranty, certification, or similar commitment is required on such Work or part of the Work, 
until evidence is presented that entities required to countersign such commitments are 
willing to do so. 

PART 2  PRODUCTS - NOT USED 
PART 3  EXECUTION – NOT USED 

 
END OF SECTION 
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SECTION 02 4100 
SELECTIVE DEMOLITION 

 
PART 1   GENERAL 
1.01  SECTION INCLUDES 

 A. Selective removal of Artwork and support elements for repair and reinstallation in this Work. B.
 Selective demolition of site items that will not be reused in the Work. 

1.02  RELATED REQUIREMENTS 
A. Section 00 7305 – Special Conditions:   Return of guard rail to GA DOT. 
B. Section 01 3507 – Artwork Assessment Manual.   Sequence and staging requirements for removal of 

Artwork for repair and reinstallation. 
C. Section 01 5000 - Temporary Facilities and Controls:   Site fences, security, protective barriers, and waste 

removal. 
D. Section 01 6000 - Product Requirements:  Handling and storage of items removed for salvage and 

relocation. 
E. Section 01 7000 - Execution and Closeout Requirements:  Project conditions; protection of bench marks, 

survey control points, and existing construction to remain; reinstallation of removed products; 
temporary bracing and shoring. 

1.03  ADMINISTRATIVE REQUIREMENTS 
A. Pre-removal Meeting:   Conduct a pre-removal meeting one week prior to start of work of this section.   

Notify Project Implementation Manager. 
1.   Attendance Required: 

a.  Georgia Department of Transportation Field Engineer  
b. Public Art Consultant 
c. Crane Company 
d.  S u b c o n t r a c t o r  to assist Artwork removal  
e.  Contractor 
f. Subcontractor for Blasting 
g. Subcontractor for concrete and metal cleaning 

2. Agenda: 
a. Placement of crane and site requirements  
b. Lane closing and safety 
c. Procedure for the Artwork removal using the crane 
d. Staging sequence during crane use to start cleaning and blasting Artwork. e.
 Placement of temporary storage unit. 

3.   Record minutes and distribute copies in PDF format within two days after meeting to all participants, 
and those affected by decisions made. 

B. Pre-installation Meeting:   Conduct a pre-installation meeting one week prior to installation. 
1.   Attendance Required: 

a. Public Art Consultant  
b. Crane Company 
c. Subcontractor to assist installation 
d. Contractor 

2.   Agenda: 
a. Placement of crane and site requirements b,
 Lane closing and safety 
c. Procedure and sequence for installation of the Artwork. 

3.   Record minutes and distribute copies in PDF format within two days after meeting to all 
participants, and those affected by decisions made. 

 
1.04  SUBMITTALS 

A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 
B. Demolition Plan:   Submit demolition plan as specified by OSHA and local authorities. 
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1. Indicate extent of demolition, removal sequence, bracing and shoring, and location and 
construction of barricades and fences. 

2. Include a summary of safety procedures. 
C.   Disassembly of Artwork:   Submit disassembly plan including staging for cleaning and preparation, 

removal for repair and schedule. Include location with address and emergency contact person for 
Studio site. 

D. Any certificates required to be presented by crane company 
E. Permits 

 
1.05 DELIVERY, STORAGE AND HANDLING 

A. Artwork temporarily staged at site to be stored in a manner to protect against damage, weather, 
vandalism and theft. 

B. Removal of Artwork from site to be conducted in a manner to protect against damage and 
vandalism. 

 
PART 2   PRODUCTS -- NOT USED  
 
PART 3   EXECUTION 
3.01  SCOPE 

A. Remove portions of existing physical elements as indicated on Drawings. B.
 Remove Artwork indicated in Artwork Assessment Manual, for refinishing. 

3.02  GENERAL PROCEDURES AND PROJECT CONDITIONS 
A. Comply with applicable codes and regulations for removal and demolition operations and safety of 

adjacent structures and the public. 
1. Obtain required permits. 
2. Provide, erect, and maintain temporary barriers and security devices. 
3. Use physical barriers to prevent access to areas that could be hazardous to workers or the 

public. 
4. Conduct operations to minimize effects on and interference with adjacent structures and 

occupants. 
5. Do not close or obstruct roadways or sidewalks without permit. 

B. Do not begin removal until receipt of notification to proceed from Project Implementation 
Manager. 

C. Protect existing structures and other elements that are not to be removed. 
1. Provide bracing and shoring. 
2. Prevent movement or settlement of adjacent structures. 
3. Stop work immediately if adjacent structures appear to be in danger. 

D. If hazardous materials are discovered during removal operations, stop work and notify Project 
Implementation Manager.   Hazardous materials include regulated asbestos containing materials, lead, 
PCBs, and mercury. 

3.03  SELECTIVE REMOVAL FOR ALTERATIONS 
A. Drawings showing existing construction and utilities are based on casual field observation and existing 

record documents only. 
1. Verify that construction and utility arrangements are as shown. 
2. Report discrepancies to Project Implementation Manager before disturbing existing 

installation. 
3. Coordinate removal of existing Artwork with Project Implementation Manager and Public 

Art Consultant. 
4. Beginning of removal work constitutes acceptance of existing conditions that would be 

apparent upon examination prior to starting selective demolition and removal. 
B. Remove existing work as indicated and as required to accomplish new work and repair of existing 

work. 
1. Remove items indicated on drawings and in Artwork Assessment Manual. 
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C. Protect existing work to remain. 
1. Prevent movement of structure; provide shoring and bracing if necessary. 
2. Perform cutting to accomplish removals neatly and as specified for cutting new work. 
3. Repair adjacent construction and finishes damaged during removal work. 
4. Patch as specified for patching new work. 
5. Cover and mark any exposed structural elements that will remain exposed during Artwork 

removal for repair. 
3.04  DEBRIS AND WASTE REMOVAL 

A. Return to Public Art Consultant any discovered loose elements from Artwork removal. B.
  Remove debris, junk, and trash from site. 
B. Leave site in clean condition, ready for subsequent work. 
C. Clean up spillage and wind-blown debris from public and private lands. 
 

END OF SECTION 
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SECTION 03 0100 

CLEANING AND PREPARATION OF CONCRETE 
 

 
1.01  SECTION INCLUDES 

A. Cleaning of existing concrete surfaces. 
B. Cleaning of existing stucco surfaces. 
C. Repair of exposed structural, shrinkage, and settlement cracks. 
D. Resurfacing of concrete surfaces having spalled areas and other damage. 
E. Repair of deteriorated concrete. 
F. Repair of deteriorated stucco. 
G. Repair of internal concrete reinforcement. 
H. Scope of W ork:  As indicated on the drawings and “Artwork Assessment Manual.” 

1.02  RELATED WORK 
A. Section 01 3507 - “Artwork Assessment Manual.” 
B. Water Blasting:  Refer to Section 09 0193 – Blast Cleaning. 
C. Sponge Blasting:  Refer to Section 09 0193 – Blast Cleaning. 
D. Schedule:  Refer to Section 09 0691 – Preparation and Finish Schedule. 
E. Anti-graffiti Coating:  Refer to Section 09 9600 – High-Performance Coatings. 
F. Refer to Section 07 9005 – Joint Sealants. 

1.03  REFERENCE STANDARDS 
A. SSPC-SP13 – Surface Preparation of Concrete; 2003. 

1.04  DEFINITIONS 
A. Profile – Abrasive blast surfaces to create texture of peaks and valleys to prepare for coating. 

For clean metal the profile is 1-2 mils. 
B. Scarify – Hand and mechanically sand to abrade the surface to prepare for coating. 

1.05  ADMINISTRATIVE REQUIREMENTS 
A. Precleaning/prepreparation Meeting: 

1. Convene one week before starting work of this section. 
2. Required Attendees: 

a. Public Art Consultant. 
b. Contractor. 
c. Project Implementation Manager. 
d. Subcontractor for concrete cleaning. 
e. Subcontractor for concrete blasting 
f. Subcontractor for concrete repair. 

B. Scheduling:  Perform any activity using mechanically generated power only between the hours 
of 7 am to 7 pm weekdays and 9 am to 7 pm weekends. 

1.06  SUBMITTALS 
A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 
B. Product Data:   Indicate product standards, physical and chemical characteristics, technical 

specifications, limitations, maintenance instructions, and general recommendations regarding 
each material. 

C. Material Safety Data Sheets (MSDS):  Submit MSDS for each type of material used in cleaning 
and preparation of concrete. 

D. Qualification Statements:  Written documentation of cleaning specialist’s qualifications and 
experience, as required. 

E. Project Record Documents:  Accurately record actual locations of structural reinforcement 
repairs and type of repair. 

F. Conservation Treatment Report:  Provide complete report including, but not limited to, written 
documentation, photographs, and completed treatment form for each artwork and treatment 
procedures. 

1.07  MOCK-UPS 
A. Protect mock-up standard for Zone I site environment “Homage to St. EOM’s Pasaquan” Totem 

#4 and W all 1 “Mandala 2”. 
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B.    Refer to field reports for concrete repair.   Reports contained in Artwork Assessment Manual. 
C.    Provide mock-up of each type of concrete surface to be cleaned and prepared for this W ork. 
D.   Mock-up shall not be incorporated as part of the W ork. 
E. Accepted mock-ups shall be a comparison standard for the remaining work. 
F. When work is complete, remove mock-up and clear area. 

1.08  PROJECT CONDITIONS 
A. Do not install materials when temperature and relative humidity are not in accordance with 

product manufacturer’s instructions. 
B. Provide lighting level of 80 ft candles (860 lx) measured mid-height at substrate surface. 
C. Restrict traffic from area where products are being applied or are curing. 

1.09  DELIVERY, STORAGE, AND HANDLING 
A. Comply with manufacturers' instructions for storage, shelf life limitations, and handling of 

products. 
PART 2   PRODUCTS 
2.01  CLEANING M ATERIALS 

A.   Urine and Biological Fluid Removal: 
1. Trisodium phosphate. 
2. Solution:  2 lbs of trisodium phosphate dissolved per gallon of hot water, minimum 160 

degrees F. 
B.   Salt Removal: 

1. Salt-Away: www.saltawayproducts.com 
2. SaltX; www.salt-x.com 
3. Salt Terminator 
4. Substitutions: See section 01 2513 - Product Substitution Procedures. 

C. Detergents: Neutral, non-ionic, nontoxic cleaning agent. Product is acceptable to coating 
manufacturer. 
1. Proctor & Gamble; Orvus WA Paste: www.pgpro.com 
2. Industrial Soap Company, Inc.: Envirotex Zyfo Cleaner Concentrate: 
3. Pure liquid Ivory soap 
4. Substitutions: See section 01 2513 - Product Substitution Procedures. 

D.   Liquid, Neutral to Alkaline Cleaning Agent:   Product is acceptable to coating manufacturer. 
1. Sunshine Makers, Inc.; Simple Green: www.simplegreen.com or approved equal. 
2. Masonre B+ Advanced Multi-Surface Cleaning. 
3. Red Devil, Inc. Trisodium Phosphate (TSP) 
4. Substitutions:  See section 01 2513 - Product Substitution Procedures. 

E. Acidic Cleaning Agent:   Acceptable to cleaning system manufacturer, coating manufacturer, 
Project Implementation Manager, and Public Art Consultant. 

F. Blasting Medium:  Refer to Section 09 0193 – Blast Cleaning. 
G. Water Blasting:  Refer to Section 09 0193 – Blast Cleaning. 

 
2.02  CEMENTITIOUS PATCHING AND REPAIR M ATERIALS 

A. Bonding Slurry:  Water-based latex admixture complying with ASTM C1059/C1059M, 
combined with portland cement and sand in accordance with admixture manufacturer's 
instructions. 
1. Admixture Products: 

a. Custom Building Products; Concrete Bonding Liquid: 
b. Sabakrete, Bull Bond. 
c. Elite Building Products, Latex Mortar Additive 
c.. Substitutions:  Products of approved equal value or better. 

B. Type MM-02 Mortar: 
1. Manufacturer: 

a. Tnemec Company, Inc.; Mortarclad Series 218 
b. Simpson StrongTie FX-216 
c. Custom Building Products EBM-Lite Epoxy Bonding Mortar 
d.  Substitutions:  Products of equal value or better. 

2. Characteristics: 
a. Description:  Epoxy modified, aggregated, cementitious mortar. 
b. Solids:  100 percent solids by volume. 

http://www.saltawayproducts.com/
http://www.salt-x.com/
http://www.pgpro.com/
http://www.simplegreen.com/


FOLK ART PARK PEDESTRIAN IMPROVEMENTS  03 0100-3 
Project No. CSTEE-0009-00(048) 
P.I. 0009048 Fulton County 

 
CLEANING AND PREPARATION OF CONCRETE 

 

 
c. Parge Coating Thickness:  1/16 – 1/4 inch (1.6 – 6.4 mm) per lift; maximum ½ inch 

(13 mm) thickness. 
d. Application: Trowel. 

C. Cementitious Resurfacing Mortar:  One- or two-component, factory-mixed, polymer-modified 
cementitious mortar designed for continuous thin-coat application; dry material complying with 
ASTM C928/C928M; in-place material capable of withstanding freeze/thaw conditions. 
1. Mixed with water or latex type bonding agent in proportions as recommended by 

manufacturer. 
2. Nominal Thickness:  1/8 inch (3 mm). 
3. Color:   Light gray. 
4. Products: 

a. W.R. Meadows, Inc.; Parge-All AF or Meadow-Patch T2 
b. Jahn Restoration Mortars, M90. 
c. Quickrete Architectural Finish Product No. 1220-55 
d.  Substitutions:  See Section 01 2513 - Product Substitution procedures. 

D. Cementitious Repair Mortar, Trowel Grade:  One- or two-component, factory-mixed, 
polymer-modified cementitious mortar; dry material complying with ASTM C928/C928M; 
in-place material capable of withstanding freeze/thaw conditions. 
1. Mixed with water or latex type bonding agent in proportions as recommended by 

manufacturer. 
2. Products: 

a. W.R. Meadows, Inc.; Meadow-Patch T1, Meadow-Patch T2, Meadow-Patch 5, 
Meadow-Patch 20, or Meadow-Crete GPS 

b. Jahn Restoration Mortars, M90. 
c. Quickrete Architectural Finish Product No. 1220-55 
d. Substitutions:  See Section 01 2513 – Product Substitution Procedures. 

E. Cementitious Pavement Repair Mortar:  Fast hardening, flowable; dry material complying with 
ASTM C928/C928M; composed of cement, sand, and additives; capable of setting in cold 
weather conditions without the aid of chloride- or gypsum-based accelerators; in-place material 
capable of withstanding freeze/thaw conditions. 
1. Time To Open To Traffic:  1 hour, maximum. 
2. Time to Top-Coating:  4 hours, maximum. 
3. Products: 

a. W.R. Meadows, Inc.; Futura-15, Futura-45 or Futura-45 Extended 
b. Jahn Restoration Mortars, M90 (horizontal concrete repair). 
c. Euclid Chemical: Duraltop Flowable Mortar 
d. Substitutions:  See Section 01 2513 - Product Substitution Procedures. 

2.03  EPOXY PATCHING AND REPAIR M ATERIALS 
A. Epoxy Repair:   100 percent epoxy resin filler and surfacer; conform to pot life and workability 

limits. 
1. Products: 

a. Tnemec Company, Inc.; Series 215 Surfacing Epoxy, Modified Polyamine Epoxy: 
b. Euclid Cheimcal Duraltex 
c. Simpson Strong-Tie Crack-Pac 
d. Substitutions See Section 01 2513 Product Substitution Procedures. 

B. Epoxy Casting Resin: 
1. Products: 

a. Tnemec Company, Inc.; Series 218 Mortarclad, Modified Cementitious Mortar: 
b. Euclid Chemical Duraltex 
c.  Simpson Strong-Tie Crack-Pac 
d. Substitutions:  See Section 01 2513 Product Substitution Procedures. 

2.04  CONCRETE COLOR 
A. Integral Color Pigment: 

1. Southern Color Company 
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2. L.M. Scofield Company 
3. Davis Colors 

2.05  SEALERS 
A. MFG Sealants; Amteco Silox-Sealer 
B. The Thompson’s Company; Water Seal Concrete Care Sealer 
C. Rust-oleum Oxon S-20 
D. Substitutions:  See Section 01 2513 Product Substitution Procedures.. 

2.06  ANCILLARY M ATERIALS 
A. Rust Inhibitor: 

1. Seymour of Sycamore, Inc.; Green Rebar Epoxy Primer #16-547 
2.  W.R. Meadows Patch Prime 
3. Krylon Tough Coat Rebar Green Epoxy K01732.  
4. Substitutions: See Section 01 2513 – Product Substitution Procedures. 

B. Portland Cement:  ASTM C150, Type I, grey. 
C. Sand:   ASTM C33 or ASTM C404; uniformly graded, clean. 
0D. Water:  Clean and potable; in clean container that has not had chemicals or detergents in 

container.  Water must be brought to site because there is no access to water at the site. 
E. Steel Welded W ire Reinforcement:  Galvanized ASTM A185/A185M, plain type; 6 x 6 (150 x 

150). 
F. Reinforcing Steel:   ASTM A615/A615M Grade 40 (280) billet-steel deformed bars, unfinished. 
G. Reinforcing Steel: Deformed bars, ASTM A996/A996M Grade 40 (280), Type A. 

1. Galvanized in accordance with ASTM A767/A767M, Class I. OR 
2. Epoxy coated in accordance with ASTM A775/A775M. 

H. Brushes: Soft nylon bristles. 
I. Cloths:  Soft, lint free. 
J. Products not allowed:  Scouring pads, scouring sponges, steel, wool, abrasive cleaners, 

stripping agents, hard or wire bristle brushes, alcohol, and common cleaning solvents such as 
“W index.” 

PART 3   EXECUTION 
3.01  EXAMINATION 

A. Verify that surfaces are ready to receive work. 
B. If there are concerns about the tightness of the substrate, perform tape adhesion tests in 

accordance with STM D 3359 prior to commencing work of this section.  If test fails, then 
repeat cleaning and preparation of surface.  Retest.  Repeat until test is successful. 

C. Beginning of cleaning and preparation work means acceptance of substrate. 
3.02  CLEANING EXISTING CONCRETE AND STUCCO 

A. Provide enclosures, barricades, and other temporary construction as required to protect 
adjacent work including, but not limited to, sidewalks, pedestrians, and vehicular transportation 
from damage. 

B. Clean concrete surfaces of dirt or other contamination using the gentlest method that is 
effective. 
1. Try the gentlest method first, then, if not clean enough, use a less gentle method taking 

care to watch for impending damage. 
2. Clean out cracks and voids using same methods. 

C. The following are acceptable cleaning methods, in order from gentlest to less gentle: 
1. Refer to Section 09 0691 - Preparation and Finishing Schedule. 
2. Urban Issues:  For urban issues that require trisodium phosphate cleaning, lightly scrub 

with soft brush. 
a. Trisodium phosphate solution. 
b. Lightly scrub with soft brush. 
c. Flush area with clean water. 

3. Method 1: 
a. Increase water pressure to maximum 100 psi with hand pump sprayer. 
b. Remove soluble salts from surface starting at top of sculpture and working down to 

bottom using a water solution in a hand pump sprayer. 
c. Rinse with clean water. 
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d. Hand wash with pH 7, neutral, non-ionic paste mixed in clean water solution, to 

remove dirt, chalk, dust, and other surface soils. 
e. Rinse with clean water. 
f. Hand dry. 

4. Method 2: 
a. Increase water blasting pressure as required to maximum 400 psi. 
b. Remove soluble salts from surface starting at top of sculpture and working down to 

bottom using a water solution in a hand pump sprayer. 
c. Rinse with clean water. 
d. Hand wash with pH 7, neutral, non-ionic paste mixed in clean water solution, to 

remove dirt, chalk, dust, and other surface soils. 
e. Rinse with clean water. 
f. Hand dry. 

5. Method 3: 
a. Increase water blasting pressure as required to maximum 400 psi. 
b. Remove soluble salts from surface starting at top of sculpture and working down to 

bottom using a water solution in a hand pump sprayer. 
c. Rinse with clean water. 
d. Hand wash with pH 7, neutral, non-ionic paste mixed in clean water solution, to 

remove dirt, chalk, dust, and other surface soils. 
e. Rinse with clean water. 
f. Areas that require additional cleaning:  Hand wash with alkaline cleaning agent 

specified herein mixed in clean water solution. 
g. Rinse with clean water. 
h. Hand dry. 

6. Method 4: To be used only for spot cleaning in damaged areas coordinated with Public 
Art Consultant and Project Implementation Manager. 
a. Test acidic cleaning agent on mock-up surfaces to determine effective time of use to 

spot clean. 
b. Hand clean with acid cleaning agent specified herein for the least amount of time that 

is effective. 
c. Rinse with clean water. 

3.03  BLASTING 
A. Refer to Section 09 0193 – Blast Cleaning for sponge jet blasting 
B. Abrasive Blasting: 

1. Use only abrasive media that have been proven not to damage concrete by testing on 
mock-up or for which a test on the “Homage to St. EOM’s Pasaquan,” “Totem 4,” and 
“W all 1” has been performed and accepted and a report on that test has been submitted 
and accepted. 

2. Refer to Section 09 0193 – Blast Cleaning for abrasive blasting. 
C. Water Blasting:  Refer to Section 09 0193 – Blast Cleaning for water blasting 

3.04  PREPARING UNPAINTED, EXISTING, CONCRETE AND STUCCO SURFACES 
A. Refer to Section 09 691 – Preparation and Finishing Schedule. 
B. Concrete: Intact substrate, bare concrete. 

1. Refer to Preparation and Finishing Schedule 
C. Concrete 1:   Unpainted Artwork substrate. 

1. Cleaning Method 1. 
2. Use hand tools to remove failed concrete. 
3. Repair concrete with epoxy repair material. 
4. Feather edges smooth to adjoining surface. 
5. Wipe surface with damp cloth to remove dust and exfoliated material. 
6. Hand dry surface. 

D. Stucco 
1:   Intact substrate, unpainted. 

1. Cleaning Method 1 front and Cleaning Method 3 sides and rear. 
2. Refer to Section 07 9005 Joint Sealants 
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E. Do not use any of the following cleaning methods, unless otherwise indicated: 

1. Brushes with wire bristles, grinding with abrasives, solvents, hydrochloric or muriatic acid, 
sodium hydroxide, caustic soda, or lye. 

2. Soap and detergent that is not non-ionic. 
3. Water washing pressure in non-approved areas. 
4. Steam cleaning or steam generated, hot water washing. 
5. Abrasive blasting with materials that are not approved. 

3.05  PAINT AND GRAFFITI REMOVAL 
A. Clean concrete surfaces of dirt or other contamination using the gentlest method that is 

effective. 
1. Try the gentlest method first, then, if not clean enough, use a less gentle method taking 

care to watch for impending damage. 
2. Clean out cracks and voids using same methods. 

B. The following are acceptable cleaning methods, in order from gentlest to less gentle: 
1. Cleaning Method 1, Cleaning Method 2, Cleaning Method 3, then Cleaning Method 4, as 

described above. 
2. Abrasive Blasting:  Use only abrasive media that have been proven not to damage 

concrete by testing on mock-up or approved test and report on “Homage to St. EOM’s 
Pasaquan”, “Totem 4,” “W all 1.” 

3. Sponge Jet Blasting:  Refer to Section 09 0193 – Blast Cleaning. 
4. Water blasting:  Refer to Section 09 0193 – Blast Cleaning. 

C. Concrete and Precast Concrete: Intact substrate with prime coat, color coat, and clear coat: 
1. Scarify surface by hand and mechanically using fine abrasive to ensure that the clear coat 

finish is tightly adhered. 
2. Remove dust and exfoliated debris. 

D. Concrete and Precast Concrete: Intact substrate with prime and color coats adhering and clear 
coat delaminating: 
1. Scarify the surface with fine abrasive to remove existing, delaminating, clear coating. 
2. Feather edges of remaining, adhered clear coat. 
3. Remove dust and exfoliated debris. 

E. Concrete and Precast Concrete: Intact substrate with prime coat adhering and color and clear 
coat delaminating: 
1. Scarify surface using fine abrasive to feather color and clear coat to point of tight 

adherence to substrate. 
2. Remove dust and exfoliated debris. 

F. Concrete: Intact substrate with prime, color and clear coat delaminating: 
1. Scarify surface using fine abrasive to remove existing coating layers, dirt, chalk, dust, and 

other surface soils. 
2. Feather edges smooth. 
3. Remove dust and exfoliated debris. 

G.   Concrete: Intact substrate with efflorescence: 
1. Use hand tools to remove efflorescence. 
2. Scarify surface using fine abrasive to feather color finish and clear finish to point of tight 

adherence to substrate. 
3. Feather edges smooth. 
4. Remove dust and exfoliated debris. 

H. Do not use any of the following cleaning methods, unless otherwise indicated: 
1. Brushes with wire bristles, grinding with abrasives, solvents, hydrochloric or muriatic acid, 

sodium hydroxide, caustic soda, or lye. 
2. Soap or detergent that is not non-ionic. 
3. Water washing pressure to over 100 psi. 
4. Steam-cleaning or steam-generated hot-water washing. 
5. Abrasive blasting with materials not approved. 

3.06  CONCRETE REPAIR 
A. See the drawings and “Artwork Assessment Manual” for specific areas to be repaired. 
B. Cleaning method described elsewhere. 
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C. Any blasting requirements for the Artwork or architectural element described elsewhere. 

3.07  CONCRETE REPAIR USING EPOXY 
A. Hand and mechanically sand surface to remove loose and flaking surfaces. 
B. Remove broken and soft concrete to a minimum depth of 1/4 inch (6 mm). 
C. Mechanically cut away damaged portions of reinforcement. 
D. Remove corrosion from steel and clean mechanically. 
E. Repair by welding new bar reinforcement to existing reinforcement using sleeve splices. 

1. Perform welding work in accordance with AW S D1.4. 
2. Make welded sleeve splices to achieve strength to exceed strength of new reinforcement. 

F. Cover exposed steel reinforcement with rebar inhibitor primer and then epoxy mortar. 
G. Work epoxy mortar into broken surface and build up patch to match original. 
H. Feather edges of repairs flush to sound surface and trowel surface to match surrounding area. 
I. Clean surfaces adjacent to repair and blend finish. 

3.08  CRACK REPAIR USING EPOXY 
A. Hand and mechanically sand surface to remove loose and flaking surfaces. 
B. Repair exposed cracks, to match original. 
C. Feather edges of repair epoxy. 
D. Clean surfaces adjacent to repair and blend finish. 

3.09  CONCRETE SURFACE REPAIR USING CEMENTITIOUS M ATERIALS 
A. Remove broken, loose, and soft material.  Use formwork as required to create alignment with 

original. 
B. Fill voids with cementitious mortar flush with surface. 
C. Trowel finish to match adjacent concrete surfaces. 

3.10  FIELD QUALITY CONTROL 
A. An independent testing agency, as specified in Section 00 7200 – General Conditions, will 

perform field inspection and testing. 
1. Test concrete for calcium chloride content during the execution of the W ork, as required. 

3.11  CONCRETE CLEANING AND PREPARATION SCHEDULE 
A. Refer to Section 09 0691 – Preparation and Finishes Schedule. 

 
 

END OF SECTION 
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SECTION 03 3000 - CAST-IN-PLACE CONCRETE  

PART 1 - GENERAL 

1.1 REFERENCES: 
 

Reference specifications shall be a part of these specifications the same if fully written herein and 
shall constitute minimum requirements for structural concrete, unless modified herein. 

 
A.   American Concrete Institute “ACI Building Code Requirements for Structural Concrete” (ACI 

318-05). 
B.   American Concrete Institute “ACI Specifications for Structural Concrete” (ACI 301-05). 
C.  Standard Specification for Ready-Mixed Concrete (ASTM C94). 
D.  American Society Institute for Testing and Materials (ASTM) specifications referred to by serial 

designation and latest year of adoption or revision. 
 
1.2 QUALITY ASSURANCE: 
 

Concrete shall be designed, mixed, handled, placed, protected, cured, tested, and evaluated in 
accordance with these specifications and the latest ASTM standards applicable. 

 
1.3 SUBMITTALS 
 

A.   General: Make submittals in accordance with Section 01 33 00. 
B.   Proposed Concrete Mix Designs:   Submit for each class and strength of concrete including 

separate mix designs for variations in air entrainment and admixtures. 
 
PART 2 - PRODUCTS 
 
2.1 CONCRETE: 
 

Concrete shall be ready-mixed and shall have natural sand fine aggregate and normal weight coarse 
aggregates conforming to ASTM C33, Type I Portland Cement conforming to ASTM C150, and shall 
have a minimum 28 day compressive strength as indicated on the drawings. For concrete exposed 
to freezing and thawing or deicing chemicals, entrain air to produce total air content of 5% plus or 
minus 1%. Use normal weight concrete for all concrete unless noted otherwise. 

 
A.   Minimum 28 day strength is 4000 psi 
B.   Concrete shall be free from calcium chloride or admixtures containing chloride other than 

impurities from admixtures. 
C.  Fly ash or other pozzolans shall conform to ASTM C 618. 

 
2.2 GROUT: 
 

Non-shrink grout specified for  use  under column base plates or  beam  bearing plates shall 
conform to Corps of Engineers Specification CRD-C 621.  Minimum 28-day compressive strength 
shall be 5000 psi. 

 
2.3 REINFORCEMENT: 
 

A.   Concrete reinforcing bars shall conform to ASTM A615, Grade 60. Bars shall not be welded 
or heated unless indicated on the contract documents. Detailing of reinforcement shall be in 
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accordance with ACI 315-99. Bar development and lap splice lengths shall be in accordance 
with ACI 318. Prior to placing concrete, all reinforcing steel shall be free of rust scale, or any 
foreign material. 

B.   Welded plain wire reinforcement (WWR) shall be supplied in flat sheets and shall conform to 
ASTM A 185 with wire conforming to ASTM A 82 which has a minimum yield strength of 70 
ksi. 

 
2.4 VAPOR BARRIER: 
 

See Section 07111 Underslab Vapor Barrier.   In the absence of Section 07111, as a minimum, 
provide a vapor retarder under slabs that are likely to receive an impermeable floor finish as 
described below. Vapor retarder shall be 6-mil polyethylene with joints lapped and sealed in 
accordance with the manufacturer’s installation instructions, with minimum laps shall not be less 
than 6 inches. 

 
PART 3 - EXECUTION 
 
3.1 CONCRETE MIXES: 
 

A.   Concrete work shall conform to all requirements of ACI 301-05 Specifications for Structural 
Concrete for Buildings, except as modified herein. Mix designs shall be submitted for review 
only with acceptance being based on tests. Any of the methods of proportioning contained in 
ACI 301 and ACI 318 are acceptable. Concrete shall not contain calcium chloride.  Mix 
design shall specify an expected slump based on admixtures used and consolidation methods 
to be used. Concrete sampling and testing shall be performed according to the requirements 
in ACI 318. 

 
3.2 CONCRETE MIXING & DELIVERY: 

 
Ready-mixed concrete shall be mixed and delivered in accordance with the requirements of 
“Standard Specification for Ready-Mixed Concrete” (ASTM C94). 

 
3.3 CONCRETE CONVEYING & DEPOSITING: 

 
Perform placement of concrete according to ACI 318. All concrete shall be thoroughly 
consolidated and worked around all reinforcement, embedded items and into corners. 

 
 

3.4 CONCRETE PLACEMENT DURING HOT OR COLD WEATHER: 
 

A.   Hot Weather Concreting: Provide adequate methods of lowering temperature of concrete 
ingredients so that the temperature of concrete does not exceed 90 degrees F when placed. 
Follow recommendations of ACI 305 “Hot Weather Concreting”. 

B.   Cold Weather Concreting: Protect fresh concrete from freezing and maintain temperatures 
above designated minimums to allow proper curing of the concrete. Cold weather is defined 
as a period when the expected daily mean temperature (Degrees Fahrenheit) is below 40 
degrees for more than 3 successive days. Follow recommendations of ACI 306 “Cold 
Weather Concreting” to ensure durable concrete. 

 
3.5 FLATWORK FINISHES: 

 
A.   Interior floor slabs shall be screeded to proper level, floated, and troweled to a level and flat 

finish, level along walls and from corner to corner. Floor Flatness and Levelness shall 
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achieve FF = 50 and FL=33. Apply liquid curing and hardening compound as manufactured by 
W. R. Grace or W. R. Meadows in all areas not to receive a finish floor material. 

 
B.   Exterior slabs, steps, walks, and other surfaces shall be screeded to the proper level or 

slope, floated and troweled to a level and flat finish, after troweling, exterior surfaces shall be 
given a light broom finish transverse with long dimension. All surfaces shall slope to drain 
without puddles or standing water. Use edger on all joints and edges. Floor Flatness and 
Levelness shall achieve FF=25 and FL=17 

C.  Floors shall receive a hard steel-troweled finish unless noted otherwise. 
 

3.6 CONCRETE CURING: 
 

Exposed surfaces of concrete shall be protected from premature drying and against rain. 
Curing may be accomplished by (1) curing compound, or (2) water ponding, continuous spray or 
seep hoses or (3) moisture retaining coverings. Curing procedures shall be maintained to keep 
the concrete moist for at least 7 days after placement. 

 
3.7 TESTING: 

 
A.   Concrete sampling, inspection and testing services shall be made by an independent 

testing laboratory selected by the Owner. All samples, tests, cylinders, and transportation 
shall be made by testing laboratory personnel. All above work shall conform to the 
requirements of ACI 318. Single copies of all reports shall be sent to Owner, Architect, 
Contractor, and Concrete Producer. 

B.   Two slump tests shall be performed in accordance with ASTM C 143 at time of 
making cylinders for strength tests. Slump in excess of design slump shall be cause 
to reject concrete represented by slump test. 

C.  Concrete strength shall be evaluated and accepted in accordance with ACI 318. For each 
class of concrete prepare one set of 4 cylinders for each 50 cubic yards or fraction thereof. 
Each strength test shall be the average of the strengths of two cylinders. If 42 day test is 
below the required 28-day strength, concrete core tests shall be made at Contractor’s 
expense. Test one cylinder at 7 days, 2 cylinders at 28 days and hold one cylinder in 
reserve in case of low strength to be tested at 42 days. 

D.  Results for all concrete compressive strength tests shall be available on the job site for 
review by the inspector. 

 

 
 
 

END OF SECTION 03300 
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SECTION 05 0100 
CLEANING AND PREPARATION OF METALS 

 
PART 1 GENERAL 
1.01 SECTION INCLUDES 

A. Cleaning of existing metal surfaces. 
B. Repair of exposed structural and surface damage. 
C. Resurfacing of damaged metal surfaces. 
D. Scope of W ork:  As indicated on the drawings and in the “Artwork Assessment Manual.” 

1.02  RELATED WORK 
A. Section 00 3507 - “Artwork Assessment Manual.” 
B. Water Blasting:  Refer to Section 09 0193 – Blast Cleaning. 
C. Sponge Blasting:  Refer to Section 09 0193 – Blast Cleaning. 
D. Schedule:  Refer to Section 09 0691 – Preparation and Finishing Schedule. 
E. Preprimer:  Refer to Section 09 9600 – High-Performance Coatings. 

1.03  REFERENCE STANDARDS 
A. ASTM D 3359 – Standard Test Methods for Measuring Adhesion by Tape Test; 2009e2. 
B. AW S D1.4/D1.4M - Structural W elding Code - Reinforcing Steel; American W elding Society; 

2005. 
1.04  DEFINITIONS 

A. Profile – Abrasive blast surface to create texture of peaks and valleys to prepare for coating.  For 
clean metal the profile is 1-2 mils. 

B. Scarify – Hand and mechanically sand to abrade the surface to prepare for coating. 
 

1.05  ADMINISTRATIVE REQUIREMENTS 
A. Precleaning and Prepreparation Meeting:  Convene one week before starting work of this 

section. 
1. Required Attendees: 

a. Project Implementation Manager. 
b. Public Art Consultant. 
c. Contractor. 
d. Subcontractor for metal cleaning. 
e. Subcontractor for metal blasting. 
f. Subcontractor for metal repair. 

B. Scheduling:  Perform any activity using mechanically generated power only between the hours 
of 7 am to 7 pm weekdays and 9 am to 7 pm weekends. 

1.06  SUBMITTALS 
A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 
B. Product Data:   Indicate product standards, physical and chemical characteristics, technical 

specifications, limitations, maintenance instructions, and general recommendations regarding 
each material. 

C. Material Safety Data Sheets (MSDS):  Submit MSDS for each type of material used in cleaning 
and preparation of metals. 

D. Qualification Statements: Written documentation of cleaning specialist’s qualifications and 
experience, as required. 
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E. Welders Certificates:  Certify welders employed on the W ork, verifying AW S qualification within 
the previous 12 months. 

F. Conservation Treatment Report:  Provide complete report including, but not limited to, written 
documentation, photographs, and completed treatment form for each artwork and treatment 
procedures. 

G. Test Reports:  Submit test reports for blasting and adhesion tests indicating surfaces tested, test 
method, and results. 

1.07  MOCK-UPS 
A. Existing mock-ups 

1. Refer to field reports for Zone G W indmills, artist Vollis Simpson’s Artworks’ support poles 
for passivation.  Results were negative. 

2. Refer to field report from June 7, 2011 test for removing coating on existing concrete 
“Homage to St. EOM’s Pasaquan,” “Totem 4,” “W all 1” and cleaning rusted metal sample. 
Report contained in Artwork Assessment Manual. 

B. Provide mock-up of each type of metal surface to be cleaned and prepared for this W ork. 
C. Mock-up shall not be incorporated as part of the W ork. 
D. Accepted mock-ups shall be a comparison standard for the remaining work. 
E. When work is complete, remove mock-up and clear area. 

1.08  DELIVERY, STORAGE, AND HANDLING 
A. Comply with manufacturers' instructions for storage, shelf life limitations, and handling of 

products. 
PART 2   PRODUCTS 
2.01  CLEANING M ATERIALS 

A. Urine and Biological Fluid Removal: 
1. Trisodium phosphate. 
2. Solution:  2 lbs of trisodium phosphate dissolved per gallon of hot water, minimum 160 

degrees F. 
B. Soluble Salt Removal: 

1. Salt-Away Products, Inc.; Salt-Away: www.saltawayproducts.com or approved equal. 
2. Salt-X 
3. Salt Terminator 
4. Substitutions:  See Section 01 2513 Product Substitution Procedures. 

C. Detergents: Neutral, non-ionic, nontoxic cleaning agent. Product is acceptable to coating 
manufacturer. 
1.   Proctor & Gamble; Orvus WA Paste: www.pgpro.com 
2.   Industrial Soap Company, Inc.: Envirotex Zyfo Cleaner Concentrate: 
3.   Pure liquid Ivory soap 
4.   Substitutions: See section 01 2513 - Product Substitution Procedures. 

D. Liquid Neutral to Alkaline Cleaning Agents:  Product is acceptable to coating manufacturer. 
1. Liquid: Sunshine Makers, Inc.; Simple Green: www.simplegreen.com. 
2. Masonre B+ Advanced Multi-Surface Cleaning. 
3. Red Devil, Inc. Trisodium Phosphate (TSP) 
4. Substitutions:  See Section 01 2513 Product Substitution Procedures. 

E. Acidic Cleaning Agent:   Acceptable to cleaning system manufacturer, coating manufacturer, 
Project Implementation Manager, and Public Art Consultant. 

F. Blasting Medium: Refer to Section 09 0193 – Blast Cleaning. H. Water Blasting: Refer to Section 
09 0193 – Blast Cleaning. 

2.02  METAL PATCHING AND REPAIR MATERIALS 
A. Metal Filler: 

1. Dynatron Bondo; Dynalite: 
2. 3M; 5800/5801 Lightweight Body Filler 
3. 3M; Bondo: 
4. U.S. Chemical and Plastics; All Metal Body Filler Putty: 
5. Substitutions:  See Section 01 2513 - Product Substitution Procedures. 

http://www.saltawayproducts.com/
http://www.pgpro.com/
http://www.simplegreen.com/
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2.03  ANCILLARY M ATERIALS 

A. Brushes: Soft nylon bristles. 
B. Cloths:  Soft, lint free. 
C. Water:  Clean and potable; in clean container that has not had chemicals or detergents in 

container.  Water must be brought to site because there is no access to water at the site. 
D. Welding Materials:  AW S D1.1; type required for materials being welded. 
E. Anchoring Adhesive 
 1. Hilti Corp.; Adhesive Anchoring System: HIT-HY 200 Safe-Set and Mixer tips. 
 2.  Simpson Strong-Tie-XP  
 3. Red Head Epcon S7 Fast Cure Hybrid Epoxy Adhesive 
 4. Substitutions:  See Section 01 2513 - Product Substitution Procedures. 
F. Expansion Anchors: 
 1.  Hilti Corp.; Kwik Bolt - KB3 316 stainless steel ½” x 4 ½”. 
 2. Simpson Strong-Bolt 2 
 3. Red Head Tru-Bolt 
 4. Substitutions:  See Section 01 2513 - Product Substitution Procedures. 
G. Structural attachments:  stainless steel shims, angles, bolts, nuts, caps and screws. 
F. Products not allowed:  Scouring pads, scouring sponges, steel, wool, abrasive cleaners, 

stripping agents, hard or wire bristle brushes, alcohol, and common cleaning solvents such as 
“W index.” 

PART 3   EXECUTION 
3.01  EXAMINATION 

A. Verify that surfaces are ready to receive work. 
B. Passivity Testing:  Place copper sulfate solution on surface of metal.  If it turns black, the 

surface is passivated. 
C. If there are concerns about the tightness of the substrate, perform tape adhesion tests in 

accordance with ASTM D 3359 prior to commencing work of this section.  If tests fail, repeat 
cleaning and preparation of surface. Retest. Repeat until test is successful. 

D. Beginning of installation means acceptance of substrate. 
3.02  DISM ANTLING EXISTING METAL 

A. Refer to Section 02 4100 – Demolition. 
B. Zone G W indmills:  Coordinate with artist, Vollis Simpson, as required for dismantling of existing 

Artwork for cleaning and restoration work offsite by others. 
3.03  CLEANING EXISTING METAL 

A. Passivity Cleaning: 
1. Wash passivated surfaces with appropriate cleaning or detergent solution. 
2. Rinse well and dry. 

B. Urban Issues:  For urban issues that require trisodium phosphate cleaning, lightly scrub with soft 
brush. 
1. Trisodium phosphate solution. 
2. Lightly scrub with soft brush. 
3. Flush area with clean water. 

C. Provide enclosures, barricades, and other temporary construction as required to protect adjacent 
work including, but not limited to, sidewalks, pedestrians, and vehicular transportation from 
damage. 

D. Clean metal surfaces of dirt or other contamination using the gentlest method that is effective. 
1. Try the gentlest method first, then, if not clean enough, use a less gentle method taking care 

to watch for impending damage. 
2. Clean out cracks and voids using same methods. 

E. The following are acceptable cleaning methods, in order from gentlest to less gentle: 
1. Refer to Section 09 0691 – Preparation and Finishing Schedule. 
2. Method 1: 

a. Increase water blasting pressure to maximum 100 psi. 
b. Remove soluble salts from surface starting at top of sculpture and working down to 

bottom using a water solution in a hand pump sprayer. 
c. Rinse with clean water. 
d. Hand wash with pH 7, neutral, non-ionic paste mixed in clean water solution, to remove 

dirt, chalk, dust, and other surface soils. 
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e. Rinse with clean water. 
f. Hand dry. 

3. Method 2: 
a. Increase water blasting pressure to maximum 400 psi. 
b. Remove soluble salts from surface starting at top of sculpture and working down to 

bottom using a water solution in a hand pump sprayer. 
c. Rinse with clean water. 
d. Hand wash with pH 7, neutral, non-ionic paste mixed in clean water solution, to remove 

dirt, chalk, dust, and other surface soils. 
e. Rinse with clean water. 
f. Hand dry. 

4. Method 3: 
a. Increase water blasting pressure to maximum 400 psi. 
b. Remove soluble salts from surface starting at top of sculpture and working down to 

bottom using a water solution in a hand pump sprayer. 
c. Rinse with clean water. 
d. Hand wash with pH 7, neutral, non-ionic paste mixed in clean water solution, to remove 

dirt, chalk, dust, and other surface soils. 
e. Rinse with clean water. 
f. Areas that require additional cleaning:  Hand wash with alkaline cleaning agent 

specified herein mixed in clean water solution. 
g. Rinse with clean water. 
h. Hand dry. 

5. Method 4: 
a. Use Cleaning Method 4 on stainless steel only if sponge blasting does not succeed in 

removing rust. 
b. Test acidic cleaning agent on mock-up surfaces to determine effective time of use to 

spot clean. 
c. Hand clean with acid cleaning agent specified herein for the least amount of time that is 

effective. 
d. Rinse with clean water. 

3.04  BLASTING 
A. Refer to Section 09 0193 – Blast Cleaning for blasting 
B. Abrasive Blasting:  Use only abrasive media that have been proven not to damage metal by 

testing on mock-up or for which a test has been performed and accepted and a field report on that 
test has been submitted and accepted. 

3.05  PREPARING METAL SURFACES 
A. Refer to Drawings and “Artwork Assessment Manual” for specific Artwork and surfaces to be 

repaired. 
B. Clean metal surfaces of loose coating materials, dirt, and contamination using the gentlest 

method that is effective for tightly adhering surfaces.  Refer to “Artwork Assessment Manual” for 
testing reports. 

C. Galvanized Surfaces:  Remove surface contamination and oils and wash with solvent.   Note 
that if galvanized metal is treated like other metals, the galvanized coating will be destroyed and 
have to be reapplied. 

D. Ferrous Metal: 
1. Remove loose rust, loose mill scale, and other foreign substances using power tools 

according to SSPC-SP 3. 
2. In addition, for surfaces to be finished, remove tight rust to bare metal using hand tools 

according to SSPC-SP 2, power tools according to SSPC-SP 3 or -SP 11, blast cleaning 
according to SSPC-SP 5, -SP 6, or -SP 7 or -SP 10, and protect from corrosion until coated. 

3. Solvent clean. 
E. Metal 1: Tightly adhering color coating substrate and rust: 

1. Locations: 
a. Zone A “Quilt Traditions” Sunshade Structure. 
b. Zone J “The Gourd Tree” by artist Wayne Caudell. 

2. Disassemble parts. 
3. Abrasive blasting to remove clear coating, loosely adhering paint and rust.   Refer to Section 
09 0193 – Blast Cleaning. 
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4. Scarify the surface with hand and mechanical sanding using a fine abrasive to remove 

existing sealer coating, dirt, chalk, rust and other contaminants. 
5. Remove rust to bright metal and feather edges. 
6. Hand wipe surface with a solvent to remove dust and exfoliated debris. 
7. Prime areas of removal to bare metal with pre-primer.  Use brush application. 

F. Metal 2: Delaminating color coating and rusting substrate: 
1. Locations: 

a. Zone G Windmills by artist James Harold Jennings; three sculptures. 
b. Zone G Windmills by artist Vollis Simpson; four support poles. 
c. Zone H1 Rolling Hills of Georgia by artist R.A. Miller; “16 Shapes.” 

2. Cleaning Method 1. 
3. Abrasive blasting to remove clear coating, loosely adhering paint and rust.   Refer to 

Section 09 0193 – Blast Cleaning. 
4. Hand and mechanically sand to remove rust and feather the surfaces. 
5. Replace deteriorated metal areas; coordinate with Public Art Consultant and Project 

Implementation Manager. 
6. Hand wipe with solvent to remove dust and exfoliated debris. 
7. Prime paint areas of removal to bare metal with pre-primer. Use brush application. 

G. Metal 3: Rusting structural attachments: 
1. Location: 

a. Zone B Sculpture Garden by Harold Rittenberry 
2. Abrasive blasting to remove clear coating, loosely adhering paint and rust.   Refer to 

Section 09 0193 – Blast Cleaning. 
3. Location: 

a. Zone H2 Animals by Burgess Dulaney and Tim Lewis 
4. Wire brush to remove rust. 
5. Hand wipe with solvent to remove dust and exfoliated debris. 
6. Spot prime paint with pre-primer. Use brush application. 

H. Metal 4: New structural stainless steel attachments and shims to be painted: 
1. Location: 

a. Zone G Windmills by artist James Harold Jennings, “Star W heel with Guitar Girls” 
2. Abrasive blasting to profile surface 1-2 mils for painting. 
3. Refer to Artwork Assessment Manual Treatment Protocol Summary. 

I. Do not use any of the following cleaning methods, unless otherwise indicated: 
1. Brushes with wire bristles, grinding with abrasives, solvents, hydrochloric or muriatic acid, 

sodium hydroxide, caustic soda, or lye. 
2. Soap or detergent that is not non-ionic. 
3. Water washing pressure to over 100 psi. 
4. Steam-cleaning or steam-generated hot-water washing. 
5. Abrasive blasting with materials other than those allowed. 

3.06  ANCHORING METAL SCULPTURE 
A. Remove damaged and broken anchors and clean anchoring locations. 
B. Provide new anchors and grout in place. 

3.07  METAL STRUCTURAL MEMBER REPAIR 1 – ZONE G JENNINGS ARTWORK 
A. Locations: 

1. Zone G Windmills by artist James Harold Jennings, “Star W heel with Guitar Girls” and 
“Gateway.” 

B. See the drawings and “Artwork Assessment Manual” for specific areas to be repaired and which 
sculptural elements will be repaired off-site. 

C. Disassemble parts. 
D. Refer to requirements herein for cleaning and preparation. 
E. Refer to Section 09 0193 – Blast Cleaning for blasting. 
F. Remove corrosion from steel and clean mechanically. 
G. Remove broken and soft metal. 
H. Mechanically cut away damaged portions of metal that are structurally unsound. 
I. Repair structurally unsound metal by welding new metal to existing. Grind welds smooth. 

1. Perform welding work in accordance with AW S D1.4. 
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CLEANING AND PREPARATION OF METALS 

 

 
J. For minor metal damage including, but not limited to, dents that are too large to fill with paint or 

coating, fill with metal filler. Sand smooth. 
K. Feather edges of repairs flush to sound surface and finish surface to match surrounding area. 
L. Spot prime areas of rust and new metal with pre-primer.  Use brush application. 

 
3.07  METAL STRUCTURAL MEMBER REPAIR 2 – ZONE G SIMPSON ARTWORK 

A. Locations:  Zone G Windmills by artist Vollis Simpson; four whirligig sculptures. 
B. See the drawings and “Artwork Assessment Manual” for specific areas to be repaired. 
C. Disassemble parts. 
D. Cleaning Method 1. 
E. Remove and cut away damaged gears, connections, and portions of metal that are structurally 

unsound. 
F. Remove broken and soft metal. 
G. Refer to Section 09 0193 – Blast Cleaning for blasting. 
H. Repair structurally unsound metal by welding new metal to existing. Grind welds smooth. 

1. Perform welding work in accordance with AW S D1.4. 
I. For minor metal damage including, but not limited to, dents that are too large to fill with paint or 

coating, fill with metal filler.   Sand smooth. 
J. Feather edges of repairs flush to sound surface and finish surface to match surrounding area. 
K. Spot prime areas of rust and new metal with pre-primer.  Use brush application. 

3.08  FIELD QUALITY CONTROL 
A. An independent testing agency, as specified in Section 01 7200 General Conditions, will perform 

field inspection and testing, if required. 
3.09  METAL CLEANING AND PREPARATION SCHEDULE 

A. Refer to Section 09 0691 – Preparation and Finishes Schedule. 
 
 

END OF SECTION 



FOLK ART PARK PEDESTRIAN IMPROVEMENTS  05 1200-1 
Project No. CSTEE-0009-00(048)  STRUCTRUAL STEEL 
P.I. 0009048, Fulton County 
 

 

SECTION 05 1200 - STRUCTURAL STEEL 
 

PART 1 - GENERAL 
 

1.1 REFERENCES 
 

Reference specifications shall be a part of these specifications the same if fully written herein and 
shall constitute minimum requirements for Structural Steel, unless modified herein. 

 
A.   Specification for Structural Steel Buildings (March 9, 2005) by The American Institute of Steel 

Construction, Inc. (ANSI/AISC 360-05) 
B.   Seismic Provisions for Structural Steel Buildings (March 9, 2005) (ANSI/AISC 341-05) including 

Supplement No. 1 (November 16, 2005) (ANSI/AISC 341s1-05) (These provisions are 
applicable when the seismic response modification coefficient, R, is greater than 3, regardless of 
the seismic design category). 

C.  Specification for Structural Joints using ASTM A325 or A490 bolts (June 30, 2004) by Research 
Council on Structural Connections (RCSC) 

D.  Code of Standard Practice for Steel Buildings and Bridges (March 18, 2005) by The American 
Institute of Steel Construction, Inc. (AISC) 

E.   Welding: AWS D1.1-2004 Structural Welding Code-Steel by American Welding Society (AWS) 
except alternate provisions specified in Section J2 by AISC Specification for Structural Steel 
Buildings (ANSI/AISC 360-05) in lieu of AWS D1.1 provisions. 

F.   Welding: ANSI/AWS  B2.1:  2005  Specification  for  Welding  Procedure  and  Performance 
Qualification 

G.  American Society for Testing and Materials (ASTM) – Various ASTM standards as referenced 
by ASTM designation number 

 
1.2 SUMMARY OF WORK:  Refer to the drawings for locations and quantity of structural steel required 

in this project. 
 

1.3 QUALITY ASSURANCE: Qualifications 
 

A.  Fabricator:  Minimum 5 years experience within the last 5 years in fabrication of structural steel 
for products of similar magnitude and type as in this project. 
B.  Erector:  Minimum 5 years experience within the last 5 years of erection of structural steel for 
products of similar magnitude and type as in this project. 
C. Welders: AWS qualified for welds performed according to AWS standards listed above. 
D. All work including but not limited to fabrication, transportation, handling, storage, erection, 
temporary bracing and testing shall conform to the standards listed above. 

 
1.4 SUBMITTALS 

 
A. General: Make submittals in accordance with Section 01 33 00. 
B. Shop Drawings: 

 
1.     Clearly show all dimensions, typical and special details.  Fabrication shall not begin until 

after the Architect's review and approval.  Shop drawings will not be reviewed prior to 
Contractor's review and approval. 

 
2.   All details and notes appearing on the contract drawings and giving information for the 

erection of structural steel shall be shown.  Shop drawings will not be reviewed without 
such information. 
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3.  Provide complete connection information.   Fabricator shall select and complete the 
connection details using the LRFD method. 

 
4.   End shear connections for all structural beams shall be designed with ¾” diameter A325 

bolts.   Unless noted otherwise, end connections for non-composite beams shall be 
designed to resist 50% of the maximum total uniform loads given in tables 3-6, 3-8 and 3-9 
in Part 3 of the 13th Edition of the AISC Steel Construction Manual.  If a higher value is 
given on the drawings, end connection shall be designed for that higher load.  Composite 
beams shall be designed for the loads shown on the drawings. 

 
5.  Shop drawings shall be prepared under the supervision of a Professional Engineer 

registered in the state of the location of the Project. 
 

6.   The structural steel fabricator shall be responsible for the design of all connections not 
detailed on the construction documents. 

 
C. Test Reports: Furnish Architect with two copies within five days of test. 

 
PART 2 - PRODUCTS 

 
2.1 MATERIALS 

 
A.   Structural steel rolled W Shapes shall conform to ASTM A992 Grade 50.  All other structural 

steel rolled shapes and plates shall conform to ASTM A36 as a minimum. 
B.   All hollow structural sections (HSS Rectangular, Square or Round) shall conform to ASTM A 

500, Grade B. 
C.  Structural steel Pipe shall conform to ASTM A 53, Type E or S. Grade B. 
D.  Anchor bolts shall conform to ASTM F1554 Grade 36, unless noted otherwise. 
E.   Connection bolts, nuts and washers for structural members shall conform to the following unless 

noted otherwise:  All bolts - ASTM A325 unless noted otherwise, Nuts – ASTM 563, Washers – 
ASTM F436.  Bolts specified as A307 shall conform to ASTM A307.  All frames with Fully 
Restrained (FR) connections and all Braced Frames are slip-critical joints and shall use Twist-off 
type tension bolt Pretensioning. 

F.   Welding electrodes for shop and field welds shall conform to AWS D1.1 for matching filler 
metal requirements, with E70XX as minimum.   All weld filler metal shall be capable of 
producing welds that have a minimum charpy V-notch toughness of 20 ft-lb at 0 degrees F. 

G.  All steel shall be free of any Passivators or stabilizers. 
H.  A Testing Entity shall conduct test on representative areas of the material prior to installation. 

Any material that is found to have Passivators or stabilizers shall be removed in an approved 
manner by the Construction Managers/General Contractors at no additional cost to Fulton 
County Schools. 

 
PART 3 – EXECUTION 

 
3.1 Contractor shall review the structural capacities of areas to be used for material storage and lifting 

devices. No areas shall be loaded beyond their design live loads or structural capacities. 
 

3.2 Installation: Structural steel shall be erected in accordance with approved shop drawings and in 
conformance with the referenced specifications. 

3.3 Structural steel detailing shall conform to the AISC Specification, AISC Steel Construction Manual, 
AISC Code of Standard Practice and as applicable, The Seismic Provisions for Structural Steel 
Buildings (2005) including Supplement No. 1 (2005). 
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3.4 Welding shall conform to the Standards of the American Welding Society. All welding shall be 
performed by AWS Qualified Certified Welders. If a fillet weld is shown or implied, the minimum 
size shall be 3/16” unless noted otherwise. 

 
3.5 Splicing of structural steel members where not detailed on the contract documents is prohibited 

without the prior approval of the Structural Engineer as to location, type of splice and connection 
to be made. 

 
3.6 Any fully restrained (FR) moment connection, noted as “FR” connection on the drawings shall be 

designed and detailed in accordance with Part 12 of  The AISC Steel Construction Manual (13th 

Edition). 
 

3.7  Where members are shown framing into each other but no connection is specified, the connection 
shall be accomplished with a 3/16” fillet weld all around. (ie: Where angle bracing is shown but no 
end connection specified) 

 
3.8 If a deformed reinforcement bar is to be welded to a structural steel member or plate, the bar 

material shall conform to ASTM A 706 (Weldable rebar) 
 

3.9 Deformed bar anchors (DBA) shall conform to ASTM A 496 and shall be automatically end 
welded with suitable welding equipment in the shop or in the field. 

 
3.10 Headed concrete anchors (HCA) shall conform to ASTM A 108 and shall be automatically end 

welded with suitable welding equipment in the shop or in the field. 
 

3.11 Steel shall be cleaned of rust, loose mill scale and other foreign materials where required for 
proper fabrication, fitting up or welding. 

 
3.12 All steel that is directly exposed to the wetting effects of weather and all steel that is to be 

permanently exposed to view shall be shop painted with a standard rust inhibiting primer that is 
compatible with the final coat of paint. Surface preparation and painting shall be in accordance 
with the provisions in AISC Code of Standard Practice for Steel Buildings and Bridges and as 
specified in The Steel Structures Painting Council (SSPC) Manuals. Steel areas to be welded or 
to be contact surfaces of friction type connections shall not be painted until after connections have 
been made. Touch up all areas damaged prior to final placement. All steel that is to be fire 
protected with spray-applied material should not be painted. All steel exposed to view shall be 
shop primed and painted according to specification 09900 Paintings and Coatings. 

 
3.13 Structural steel connections not detailed on the contract documents shall be designed and 

detailed in accordance with the AISC Construction Manual and AISC Detailing for Steel 
Construction. 

 
3.14 All connection bolts shall be 3/4” diameter unless noted otherwise. 

 
All beam connections shall be Snug-Tightened joints unless noted otherwise. All bracing 
connections shall be slip-critical joints unless noted otherwise. Use Twist-off-Type Tension-Bolt 
Pretensioning for slip-critical joints. 

 
All bolt tightening shall follow guidelines in 1.01 C above. 

 
3.15 Shop and field testing of welded and bolted connections shall be done by an independent testing 

agency and the following shall be minimum testing criteria as applicable: 
A.   All welds shall be visually inspected. 
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B.   Fillet welds for beam and girder shear connection plates or angles (10% at random) shall be 
checked by magnetic particle method for final pass only. 

C.  Ultrasonically test 100% of all full penetration welds. 
D.  Check 25% of bolts in each shear connection (2 minimum). 
E.   Check 25% of column splice fillet welds by magnetic particle on last layers. 
F.   All bolted connections shall be tested in accordance with the AISC Specification for Structural 

Joints using ASTM A325 or A490 Bolts. 
G.  The structural steel fabricator and erector shall schedule all work to allow the above testing 

requirements to be completed. 
 

END OF SECTION 05 1200 
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PART 1   GENERAL 

1.01  SECTION INCLUDES 
A. Sealants and joint backing. 

1.02  REFERENCE STANDARDS 
SECTION 07 9005 
JOINT SEALANTS 

A. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2011. 
B. ASTM C1193 - Standard Guide for Use of Joint Sealants; 2009. 

1.03  SUBMITTALS 
A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 
B. Product Data:   Provide data indicating sealant chemical characteristics. 
C. Samples: Submit two samples, minimum 4 inches long, illustrating sealant colors for selection for 

applications where sealant is exposed in final Work. 
D. Manufacturer's Installation Instructions:  Indicate special procedures. 

1.04  FIELD CONDITIONS 
A. Maintain temperature and humidity recommended by the sealant manufacturer during and after 

installation. 
1.05  WARRANTY 

A. See Section 01 7800 - Closeout Submittals, for additional warranty requirements. 
B. Correct defective work within a five year period after Date of Substantial Completion. 
C. Warranty:   Include coverage for installed sealants and accessories which exhibit loss of 

adhesion or cohesion, or do not cure. 
PART 2   PRODUCTS 
2.01  MANUFACTURERS 

A. Polyurethane Sealants: 
1. Tremco Commercial Sealants & Waterproofing:  www.tremcosealants.com. 
2. Bostik Inc:   www.bostik-us.com. 
3. Pecora Corporation:   www.pecora.com. 
4. BASF Construction Chemicals-Building Systems:   www.chemrex.com. 
5. Sherwin-Williams Company; Stampede-1/-TX Polyurethane Sealant: 

www.sherwin-williams.com. 
6. Substitutions:  See Section 01 2513 - Product Substitution Procedures. 

2.02  SEALANTS 
A. General Purpose Exterior Sealant:   Polyurethane; ASTM C920, Grade NS, Class 25, Uses M, 

G, and A; single component. 
1. Color:   To be selected by Architect from manufacturer's standard range. 

2.03  ACCESSORIES 
A. Primer:   Non-staining type, recommended by sealant manufacturer to suit application. 
B. Joint Cleaner:   Non-corrosive and non-staining type, recommended by sealant manufacturer; 

compatible with joint forming materials. 
C. Joint Backing:   Round foam rod compatible with sealant; ASTM D1667, closed cell polyethylene; 

oversized 30 to 50 percent larger than joint width. 
D. Bond Breaker:   Pressure sensitive tape recommended by sealant manufacturer to suit 

application. 
 

http://www.tremcosealants.com/
http://www.bostik-us.com/
http://www.pecora.com/
http://www.chemrex.com/
http://www.sherwin-williams.com/
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PART 3   EXECUTION 
3.01  EXAMINATION 

A. Verify existing condition.   Replace as required with compatible product to remaining product to 
ensure continuous seal. 

B. Verify that substrate surfaces and joint openings are ready to receive work. 
C. Verify that joint backing and release tapes are compatible with sealant. 

3.02  PREPARATION 
A. Surfaces are to be completely cured beforehand. 
B. Remove loose materials and foreign matter that could impair adhesion of sealant. 
C. Clean and prime joints in accordance with manufacturer's instructions. 
D. Surfaces are to be dry. 
E. Perform preparation in accordance with manufacturer's instructions and ASTM C1193. 
F. Protect elements surrounding the work of this section from damage or disfigurement. 

3.03  INSTALLATION 
A. Perform work in accordance with sealant manufacturer's requirements for preparation of 

surfaces and material installation instructions. 
B. Perform installation in accordance with ASTM C1193. 
C. Measure joint dimensions and size joint backers to achieve the following, unless otherwise 

indicated: 
1. Width/depth ratio of 2:1. 
2. Neck dimension no greater than 1/3 of the joint width. 
3. Surface bond area on each side not less than 75 percent of joint width. 

D. Install bond breaker where joint backing is not used. 
E. Install sealant free of air pockets, foreign embedded matter, ridges, and sags. 
F. Apply sealant within recommended application temperature ranges.   Consult manufacturer 

when sealant cannot be applied within these temperature ranges. 
G. Tool joints concave, unless indicated otherwise. 

3.04  CLEANING 
A. Clean adjacent soiled surfaces. 

3.05  PROTECTION 
A. Protect sealants until cured. 

END OF SECTION 
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SECTION 07 9196 
JOINT GASKETS 

 
 
PART 1   GENERAL 
1.01  SECTION INCLUDES 

A. Neoprene gaskets. 
B. Scope of Work:   As indicated on the drawings and “Artwork Assessment Manual”. 

1.02  RELATED WORK 
A.   Section 01 3507 – Artwork Assessment Manual. 
B.   Section 05 0100 Cleaning and Preparation of Metals. 

1.03  REFERENCE STANDARDS 
A. ASTM D2628 - Standard Specification for Preformed Polychloroprene Elastomeric Joint Seals 

for Concrete Pavements; 1991 (Reapproved 2005). 
B. SAE AMS3209 – Chloroprene (CR) Rubber, Weather Resistant 65-75. 

1.04  ADMINISTRATIVE REQUIREMENTS 
A.   Precleaning/prepreparation Meeting: 

1.   Part of the larger meeting referenced in other sections for Zone A Sunshade Structure. 
1.05  SUBMITTALS 

A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 
B. Product Data:   Provide data indicating gasket performance criteria, physical and chemical 

characteristics, substrate preparation, limitations and maintenance instructions. 
C. Product Data:   Provide data indicating compatibility with adhesive attachment. 
D. Material Safety Data Sheets (MSDS):   Submit MSDS for each type of material. 
E. Samples: Submit two samples, minimum 4 inches long, to thickness and compression 

requirements listed on drawings illustrating gasket materials.   Submit any additional samples 
requested by Public Art Consultant. 

1.06  FIELD CONDITIONS 
A. Maintain temperature and humidity recommended by the sealant manufacturer during and after 

installation. 
1.07  WARRANTY 

A. See Section 01 7800 - Closeout Submittals, for additional warranty requirements. 
B. Correct defective work within a five year period after Date of Substantial Completion. 
C. Warranty:   Include coverage for installed gasket which exhibit loss of resilience or material 

stability. 
PART 2   PRODUCTS 
2.01  GASKETS 

A. ASTM D2628, neoprene (polychloroprene) compression gasket or SAE AMS3209, neoprene 
(chloroprene) weather resistant gasket. 

B. Color:   Black. 
C. Shapes and Sizes:   As required for application. 
D. Applications:  Use for metal-to-metal joints in locations indicated. 
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2.02  ANCILLARY MATERIALS 

A. Adhesive:   To be determined by manufacturer recommendation. 
PART 3   EXECUTION 
3.01  EXAMINATION 

A. Verify that substrate surfaces are ready to receive work. 
3.02  PREPARATION 

A. Remove loose materials and foreign matter that could impair integrity of gaskets. 
B. Clean and prime opening in accordance with manufacturer's instructions. 

3.03  INSTALLATION 
A. Perform work in accordance with gasket manufacturer's requirements for preparation of 

surfaces and material installation instructions. 
B. Gaskets:   Avoid joints except at ends, corners, and intersections; seal all joints with joint 

sealant; install with face 1/8 to 1/4 inch (3 to 6 mm) below or away from adjoining surface. 
3.04  CLEANING 

A. Clean adjacent soiled surfaces. 
3.05  PROTECTION 

A. Protect gaskets until Date of Substantial Completion. 
 
 

END OF SECTION 
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BLAST CLEANING 

 

 
SECTION 09 0193 
BLAST CLEANING 

 
PART 1   GENERAL 
1.01  SECTION INCLUDES 

A. Abrasive blast cleaning. 
B. Sponge blast cleaning. 
C. Water blast cleaning. 

SECTION 09 0193 
BLAST CLEANING 
D. Scope of W ork:  As indicated on the drawings and “Artwork Assessment Manual.” 
1.02  RELATED REQUIREMENTS 

A. Section 01 3507 – Artwork Assessment Manual. 
B. Section 02 4100 – Selective Demolition. 
C. Section 03 0100 –Cleaning and Preparation of Concrete. 
D. Section 05 0100 – Cleaning and Preparation of Metals. 
E. Section 09 0691 – Preparation and Finishes Schedule. 
F. Section 09 9600 – High-Performance Coatings. 

1.03  REFERENCE STANDARDS 
A. ASTM D522 - Standard Test Methods for Mandrel Bend Test of Attached Organic Coatings; 

1993a (Reapproved 2008). 
B. ASTM E 1575 – Standard Practice for Pressure W ater Cleaning and Cutting; 2008. 
C. SSPC-SP 5 – W hite Metal Blast Cleaning; Society for Protective Coatings; 2007. 
D. SSPC-SP 6 - Commercial Blast Cleaning; Society for Protective Coatings; 2007. 
E. SSPC-SP 7 - Brush-Off Blast Cleaning; Society for Protective Coatings; 2007. 
F. SSPC-SP12 – Surface Preparation and Cleaning of Metals by W aterjetting Prior to Recoating; 

2002. 
G. SSPC-SP13 – Surface Preparation of Metal; 2003. 
H. SSPC-SP16 – Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel, Stainless 

Steels, and Non-Ferrous Metals; 2010. 
I. SSPC-AB4 – Recyclable Encapsulated Abrasive Media (in a compressible cellular matrix); 

2009. 
J. OSHA requirements. 

1.04  DEFINITIONS 
A. Profile – Abrasive blast surface to create texture of peeks and valleys.  For clean metal the 
profile is 1-2 mils. 

1.05 ADMINISTRATIVE REQUIREMENTS 
A. Precleaning/prepreparation Meeting: 

1. Convene one week before starting work on this section. 
2. Required Attendees: 

a. Public Art Consultant. 
b. Contractor. 
c. Project Implementation Manager. 
d. Subcontractor for cleaning. 
e. Subcontractors for blasting. 
f. Subcontractor for concrete repair. 
g. Subcontractors for metal repair. 
h. Manufacturer’s technical representative for blast media and paint system. 

3. Agenda at a minimum to cover these items: 
a. Safety Plan. 
b. Containment. 
c. Temporary storage of media and equipment. 
d. Temporary location of blast booth. 
e. Sequence and coordination with other subcontractors 
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BLAST CLEANING 

 

 
f. Media and extent of surface coating removal. 

B.   Scheduling:  Perform any activity using mechanically generated power only between the hours 
of 7 am to 7 pm weekdays and 9 am to 7 pm weekends.  Conform to the City of Atlanta Noise 
Ordinance. 

1.06  SUBMITTALS 
A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 
B. Product Data:   Provide data indicating blasting materials and equipment 
C. Samples:  Submit two samples, each 1 lb in weight, of each type of blasting media, other than 

water. 
D. Manufacturer's Operation Instructions:  Indicate special procedures for operating, maintaining, 

and cleaning blasting equipment. 
E. Safety Plan:   Submit a written plan of action covering operational requirements for safe 

preparation of surfaces; means of protection of surrounding areas from overspray, rebound, 
and contamination; handling, storage, and disposal of materials; collection and recycling of 
materials; and work safety for applicator. 

F. Conservation Treatment Report:  Provide complete report including, but not limited to, written 
documentation, photographs, and completed treatment form for each artwork and treatment 
procedures. 

1.07  QUALITY ASSURANCE 
A. Applicator Qualifications:  The Assigned Special Provider has been approved to perform this 

work.  The company specializes in performing the work of this section with minimum five years 
documented experience and documented evidence of completion of minimum five similar 
projects.  W ritten documentation of specialist’s qualifications and experience, as required. 

B. Manufacturer’s Representative:  Sponge Jet, Inc. representative shall be on site to review 
samples and as required to observe mock-ups and blasting. 

1.08  MOCK-UP 
A. Existing Mock-ups: 

1. Refer to test reports for Zone G W indmills, artist Vollis Simpson’s Artworks’ support poles 
for passivation.  Results were negative. 

2. Refer to field report from June 7, 2011 test for approved materials for removing coating on 
existing concrete “Homage to St. EOM’s Pasaquan,” “Totem 4,” “W all 1” and cleaning 
rusted metal sample.  Report contained in Artwork Assessment Manual. 

3. Refer to field report on sand blasting test.   Report contained in Artwork Assessment 
Manual. 

B.    Provide additional mock-ups illustrating blast cleaning, for each specified type of media and site 
material condition, as required.   Provide written documentation of mock-up surface tested, test 
method, results and recommendations concluded. 
1. Included in report are anticipated nozzle blast pressure, nozzle distance range from 

surface, media pressure, and nozzle sizes for each site environment and metal and/or 
concrete material. 

2. Included in report are approved media grits. 
C. Mock-ups will be the basis for the standard of work required. 
D. Mock-ups may not remain as part of the W ork. 

1.09 TEST 
A.   Test of media as required to confirm the grit size if concerned about sculpture surface damage. 

1.10  FIELD CONDITIONS 
A. Restrict pedestrian traffic from area where blasting is being performed. 
B. Provide enclosures, barricades, and other temporary construction as required to protect 

adjacent work including, but not limited to, sidewalks, pedestrians, and vehicular transportation 
from damage, and as follows: 
1. Zone A “Quilt Traditions” painted floor. 
2. Zones C and J grassed areas. 
3. Streets, highways, and sidewalks. 
4. Surface drainage. 
5. Surrounding Artwork not receiving blasting. 
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C. Tarps, mesh, or plastic may be attached to the DOT fencing to create part of the containment 

system. 
D. Tarps, mesh or plastic may be attached to the Sunshade Structure to create part of 

containment system. 
PART 2   PRODUCTS 
2.01  BLAST CLEANING - GENERAL 

A. Abrasive Media:   Meeting the requirements of SSPC-AB4. 
B. Equipment:  In accordance with blast media manufacturer recommendations and surface 

preparation requirements. 
2.02  LOW PRESSURE WATER CLEANING 

A. Clean surfaces in accordance with ASTM E 1575. 
B. Refer to specification Section 03 0100 Cleaning and Preparation of Concrete for allowed 

cleaning products. 
C. Pressures:  Less than 1500 psi and as indicated and required to meet surface cleaning 

requirements. 
2.03   ABRASIVE BLAST CLEANING 

A. Abrasives: 
1. Concrete Substrates:  Use only abrasive media that have been proven not to damage 

concrete, by testing on mock-up or for which a test on the “Homage to St. EOM’s 
Pasaquan,” “Totem 4,” and “W all 1” has been performed and accepted and a field report 
on that test has been submitted and accepted. 

2. Metal Substrates:  Use only abrasive media that have been proven not to damage metal, 
by testing on mock-ups. 

2.04  SPONGE BLAST CLEANING 
A. Media: Use appropriate sponge media required to substrate preparation requirements as 

follows: 
1. Lightly aggressive - Spherical Precipitate of Calcium Carbonate 
2. Lightly aggressive - 320 grit Aluminum Oxide 
3. Highly aggressive - 16 grit Aluminum Oxide 

PART 3   EXECUTION 
3.01  EXAMINATION 

A. Verify existing conditions before starting work. 
B. Verify that substrate surfaces are ready to receive work as instructed by the coating 

manufacturer.  Obtain and follow manufacturer's instructions for examination and testing of 
substrates. 

3.02  BLAST CLEANING - GENERAL 
A. Try the gentlest method first, then, if not adequately clean, use a less gentle method taking 

care to watch for impending damage.  Public Art Consultant to verify and prove each 
successive step to remove additional coating layers including change in blast material and 
pressure against surface. 

B. Unpainted Concrete, Masonry, and Stucco:  Remove surface contamination. 
C. Painted Concrete and Masonry:  Remove surface contamination and top layer of coating 

material to adhering layer. 
C. Galvanized Surfaces: 

1. Remove surface contamination and oils. 
2. Remove loose rust, top layer of coating material to adhering layer and other foreign 

substances. 
D. Ferrous Metal: 

1. Remove surface contamination and oils. 
2. Remove loose rust, top layer of coating material to adhering layer, and other foreign 

substances. 
3. Rust areas to be cleaned to bright metal. 

E.   The following are acceptable blasting methods, in order from gentlest to less gentle: 
1. Refer to Section 09 0691 – Preparation and Finishing Schedule. 



FOLK ART PARK PEDESTRIAN IMPROVEMENTS  09 0193-4 
Project No. CSTEE-0009-00(048) 
P.I. 0009048, Fulton County 

 
BLAST CLEANING 

 

 
2. Refer to Clean, Blast, Preparation and Paint Schedule in Artwork Assessment Manual. 
3. Start at top of Artwork or element and work down consistently moving wand in same 

direction. 
4. Concrete Method 1: 

a. Remove existing Tnemec Paint clear coat without damage to or disintegration of the 
pigment coat below. 

5. Concrete Method 2: 
a. Remove existing Tnemec Paint clear coat, then peeling and cracking paint. 

6. Metal Method 1: 
a. Remove existing Tnemec Paint clear coat creating a profile without damage to or 

disintegration of the pigment coat below. 
7. Metal Method 2: 

a. Remove existing Tnemec Paint clear coat, then peeling and cracking paint creating a 
profile without damage to or disintegration of the pigment coat below.  Remove all 
rust areas to clean metal with minimal profile required to coat surface. 

8. Metal Method 3: 
a. Where the sculpture is to receive 100% repainting, then remove existing Tnemec 

Paint clear coat, surface pigment coat to a smooth adhering undercoat.  Remove all 
rust areas to clean metal with minimal profile required to coat surface. 

b. Public Art Consultant will determine to the extent that additional coating can be 
removed.  Refer to Artwork Assessment Manual for Treatment Protocol Summaries 
for individual sculptures. 

3.03  LOW PRESSURE WATER CLEANING 
A. Refer to Specification Sections 03 0100 and 05 0100 for maximum allowed water pressure. 
B. Refer to Section 09 0691 – Preparation and Finishing Schedule. 
C. Water:  Clean, potable.  Container is to be clean with no prior chemical use or detergents in 

tank. 
D. Air:   Oil-free; contaminant free. 
E. Pressures: 

1. Method 1: 
a. Pressure of 1500 psi or less and as indicated and required to meet surface cleaning 

requirements. 
2. Method 2: 

a. Less than 400 psi and as indicated and required to meet surface cleaning 
requirements. 

b. Cover and protect adjacent artwork.  Aim nozzle away from surrounding artwork. 
3.04  CLEANING 

A. To greatest extent possible, collect waste material for recycling. 
B. Clean surfaces immediately of overspray and excess material. 

3.05  PROTECTION 
A. Protect adjacent and surrounding work from damage. 
B. Protect blast cleaned work from contamination and damage. 

3.06  WARRANTY 
A. Provide manufacturer’s warranty. 

 
 

END OF SECTION 
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PART 1  GENERAL 
1.01  SECTION INCLUDES 

A. Schedule for preparation and finishes for existing concrete surfaces. 
B. Schedule for preparation and finishes for existing metal surfaces. 
C. Schedule for preparation and finishes for stucco surfaces. 
D. Scope of Work:   As indicated on the drawings and in the “Artwork Assessment Manual.” 

1.02  RELATED WORK 
A.   Section 01 3507 - Artwork Assessment Manual. 
B.   Section 03 0100 - Cleaning and Preparation of Concrete. 
C.   Section 05 0100 - Cleaning and Preparation of Metal. 
D.   Section 09 0193 - Blast Cleaning. 
E.   Section 07 9005 - Joint Sealants. 

1.02  SUBMITTALS 
A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 
B. Schedule:   Submit schedules showing revisions based on coordination with Project 

Implementation Manager and Public Art Consultant. 
PART 2   PRODUCTS 
2.01  MATERIALS 

A. Cleaning and Preparation:   Refer to other sections. 
B. All sections:   Section -1 3507 – Artwork Assessment Manual. 
C. Coatings: Refer to Section 09 9600 – High Performance Coatings. 

PART 3   EXECUTION 
3.01  PREPARATION AND FINISHES SCHEDULE 

A. Schedule follows at the end of this section. 
 
 

END OF SECTION 
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Notes 1 Refer to Drawings Paint Schedule for Item Numbers. 

2 Refer to Artwork Assessment Manual for Sculpture Site Environments and Artist with Artwork List. 
3 Refer to Artwork Assessment Manual for Treatment Protocol Summaries and Assessments. 
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Refer to 05 0100 
Cleaning & Prep of 
Metals 

 
Refer to 05 0100 Cleaning & Prep 
of Metals, 03 0100 Cleaning & Prep 
of Concrete, 09 0193 Blast 
Cleaning 

 
 
 
Refer to 09 0193 
Blast Cleaning 

 
Refer to 09 9600 High Performance Coatings, 
07 9005 Joint Sealers                                             Spot 
Primer for bear metal PR-01 as required; Primer for 
existing painted surfaces as required 

A  Quilt Traditions Floor Quilt X  X  Concrete Cleaning Method 3   
A P3 Quilt Traditions 9 Bollards X  X  Concrete Cleaning Method 2; Concrete 

Paint Removal 
 First coat:  One coat of Type PR-02 primer; Second  coat:  One 

coat of HPC-01; Top coat: One coat of CTC-01 

A P4 Quilt Traditions Sunshade structure  X X  Disassemble parts; Preparing Metal 
Surfaces 1 

Sponge Jet First coat:  One coat of Type PR-01 primer; Second  coat:  One 
coat of HPC-01; Top coat: Two coats of CTC-01 

A  Quilt Traditions Cut panels  Stainless 
steel    Sponge Jet - but 

not to profile 
 

A P2 Quilt Traditions GA D.O.T. parapet wall X     Water Pressure 
Method 1 

First coat:  One coat of Type PR-02 primer; Second  coat:  One 
coat of HPC-01; Top coat: One coat of CTC-01 

 
B P2 Sculpture Garden GA D.O.T. parapet wall X     Water Pressure 

Method 1 
First coat:  One coat of Type PR-02 primer; Second  coat:  One 
coat of HPC-01; Top coat: One coat of CTC-01 

B P5 Sculpture Garden Stucco arcade/wall Stucco    Concrete Cleaning Method 1 front; 
Concrete Cleaning Method 3 sides & 
rear ; Preparing Unpainted Stucco 1 

 First coat:  One coat of Type PR-03 primer; Second  coat:  One 
coat of HPC-04; Top coat: One coat of HPC-04; 

B P6, and 
P7 

Sculpture Garden Archie Byron - bases, bench, 
frame 

X  X  Concrete Cleaning Method 1; Concrete 
Paint Removal; Concrete Repair 

 First coat:  One coat of Type PR-02 primer; Second  coat:  One 
coat of HPC-01; Top coat: Two coats of CTC-01 

B  Sculpture Garden Archie Byron - sculptures "The 
Meaning of Love," "Standing 
Anatomy," "Adam," "Untitled" 

X    Concrete Cleaning Method 1; 
Preparing Unpainted Concrete 1 

 Top coat:  Anti-graffiti  coating. 

B  Sculpture Garden Willie and Mae Tarver - 
sculptures "Faces on the Wall" 

X    Concrete Cleaning Method 1; 
Preparing Unpainted Concrete 1 

 Top coat:  Anti-graffiti  coating for first 6'. 

B  Sculpture Garden Harold Rittenberry - sculptures 
"Good Mornin', Happy Day", 
"Happy Day, Goin' Fishing", "A 
Plate Full of Love" 

 X   bolts - Preparing Metal Surfaces 3 Sponge Jet  

B P8 Sculpture Garden Dais for Harold Rittenberry 
sculptures 

X    Concrete Cleaning Method 3 Water Pressure 
Method 2 

First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-02; Top coat: One coat of HPC-02 
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Refer to 05 0100 
Cleaning & Prep of 
Metals 

 
Refer to 05 0100 Cleaning & Prep 
of Metals, 03 0100 Cleaning & Prep 
of Concrete, 09 0193 Blast 
Cleaning 

 
 
 
Refer to 09 0193 
Blast Cleaning 

 
Refer to 09 9600 High Performance Coatings, 
07 9005 Joint Sealers                                             Spot 
Primer for bear metal PR-01 as required; Primer for 
existing painted surfaces as required 

C P1 Homage to Howard 
Finster 

Seat wall X     Water Pressure 
Method 1 

First coat:  One coat of Type PR-02 primer; Second  coat:  One 
coat of HPC-01; Top coat: One coat of CTC-01 

C P19 Homage to Howard 
Finster 

Mound and animals X    Concrete Cleaning Method 1; 
Preparing Unpainted Concrete 1 

 Top coat: anti-graffiti  coating 

  
D, E, 

F 
 Not in contract         

 
G P11 & 

P12 
Windmills & 
Whirligigs 

P11 Front walls & P12 curbs (P12 
existing unpainted) 

X  X  Concrete Cleaning Method 2; walls - 
Concrete Paint Removal 

Water Pressure 
Method 2 

First coat:  One coat of Type PR-02 primer; Second  coat:  One 
coat of HPC-01; Top coat: One coat of CTC-01 

G P12 Windmills & 
Whirligigs 

P12 landing & steps X    Concrete Cleaning Method 3 steps - Water 
Pressure Method 2 

First  coat:   One  coat  of  Type  PR-02  primer;  Second 
coat:  One coat of HPC-02; Top coat:  One coat of HPC- 
02 

G P13 Windmills & 
Whirligigs 

GA D.O.T. parapet wall X     Water Pressure 
Method 1 

First  coat:   One  coat  of  Type  PR-02  primer;  Second 
coat:  One coat of HPC-01;  Top coat: One coat of CTC- 
01 

G P23 Windmills James Harold Jennings base X    Additional concrete cleaning as 
required 

Water Pressure 
Method 1 

First  coat:   One  coat  of  Type  PR-02  primer;  Second 
coat:  One coat of HPC-01; Top coat: Two coats of CTC- 
01 

G  Windmills & 
Whirligigs 

Vollis Simpson - 4 whirligigs 
"Mainstream, "Duckdown," 
"Willis, and "TREVAL" 

 X X Metal Structural 
Member Repair 2 

Take down sculptures, Metal Cleaning 
Method 1; Preparing Metal Surfaces 2 

Sponge Jet First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  Two coats CTC-01. 

G  Windmills & 
Whirligigs 

Vollis Simpson - 4 Poles  X X  Take down sculptures, Metal Cleaning 
Method 1; Preparing Metal Surfaces 2 

Sponge Jet First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  Two coats CTC-01. 

G  Windmills & 
Whirligigs 

James Harold Jennings - 3 
sculptures "Star Wheel with 
Guitar Girls," "Fence," and 
"Gateway" 

 X X Metal Structural 
Member Repair 1 

Take down & disassemble parts. Metal 
Cleaning Method 1; Preparing Metal 
Surfaces 2; s/s anchors & shims, Metal 
Surface Preparation 4 

Sponge Jet First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  Two coats CTC-01. (No spot primer 
required for s/s.) 

 
H1 P22 Rolling Hills of 

Georgia 
Rolling Hills - 5 walls & 1 
sculpture base 

X  X  Concrete Cleaning Method 2; Concrete 
Paint Removal; Concrete Repair 

Sponge Jet First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  One coat CTC-01. 

H1 P17 Rolling Hills of 
Georgia 

GA D.O.T. parapet wall X     Water Pressure 
Method 1 

First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  One coat CTC-01. 

H1  Rolling Hills of 
Georgia 

R.A. Miller - sculptures "16 
Shapes" 

 X X  Metal Cleaning Method 1; Preparing 
Metal Surfaces 

Sponge Jet First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  Two coats CTC-01. 
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Refer to 05 0100 
Cleaning & Prep of 
Metals 

 
Refer to 05 0100 Cleaning & Prep 
of Metals, 03 0100 Cleaning & Prep 
of Concrete, 09 0193 Blast 
Cleaning 

 
 
 
Refer to 09 0193 
Blast Cleaning 

 
Refer to 09 9600 High Performance Coatings, 
07 9005 Joint Sealers                                             Spot 
Primer for bear metal PR-01 as required; Primer for 
existing painted surfaces as required 

H2 P17 Animals GA D.O.T. parapet wall X     Water Pressure 
Method 1 

First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  One coat CTC-01. 

H2 P10 Animals Floor design "carpet" X    Additional Concrete Cleaning as 
required 

Water Pressure 
Method 1 

First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-02; Top coat:  One coat HPC-02. 

H2 P9 Animals Tim Lewis - 3 Sculpture bases X threaded 
rods   Concrete Cleaning Method 3; 

Preparing Metal Surfaces 3 
can increase to 
Water Pressure 
Method 1 

First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  One coat CTC-01.  Paint after 
intallation. 

H2  Animals Burgess Dulaney - 3 sculptures 
"Itawamba Man," Two-Headed 
Snake," "Donkey" 

X    Concrete Cleaning Method 1; Preparing 
Unpainted Concrete 1 

 Top coat:  Anti-graffiti  coating. 

H2 P9 Animals Burgess Dulaney - 3 Sculpture 
bases 

X threaded 
rods   Conrete Cleaning Method 3; Preparing 

Metal Surfaces 3 
no water pressure First coat:  One coat of Type PR-02 primer; Second coat:  One 

coat of HPC-01; Top coat:  One coat CTC-01. 

 
I  Homage to St. 

EOM's Pasaquan 
7 Totems terra 

cotta 
 X  Concrete Cleaning Method 1; Concrete 

Paint Removal; Concrete Repair 
Sponge Jet First coat:  One coat of Type PR-02 primer; Second coat:  One 

coat of HPC-01; Top coat:  One coat CTC-01.1
 

I  Homage to St. 
EOM's Pasaquan 

Cap Walls with Artwork, Snake 
Walls with Mandalas and Discs, & 
Spirit Post 

X  X  Concrete Cleaning Method 1; Concrete 
Paint Removal; Concrete Repair; joint 
sealant where cap meets wall, as 
required. 

Sponge Jet First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  One coat CTC-01. CAP on Walls 1 
coat PR-02, 1 coat HPC-03, 1 coat CTC-01.1

 

I P21 Homage to St. 
EOM's Pasaquan 

Totem Bases & 6 Bollards X  X  Concrete Cleaning Method 1; Concrete 
Paint Removal; Concrete Repair 

bases - Sponge Jet, 
bollards - can 
increase to Water 
Pressure Method 2 

First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  One coat CTC-01.1

 

I  Homage to St. 
EOM's Pasaquan 

Ramp X     Water Pressure 
Method 1 

 
 

J P15 The Gourd Tree Structure  X X  Take down gourds; Preparing Metal 
Surfaces 1 

Sponge Jet First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  One coat CTC-01; Second coat clear 
sealer up to 6 ft above pavement. 

J P14 The Gourd Tree Bottom shroud at sculpture base X new      First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  Two coats CTC-01. 

J  The Gourd Tree 60 Gourds - plastic   X  Clean  First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  One coat CTC-01. 

 

 P16 Signage 8 bollards X     Water Pressure 
Method 1 

First coat:  One coat of Type PR-02 primer; Second coat:  One 
coat of HPC-01; Top coat:  One coat CTC-01. 

 
Notes 

 
1Onc coat of clear sealer for vertical walls and bollards; Two coats of clear sealer for madalsa, discs, concrete wall caps, snakes, spiirit post, tatems, and totem bases; Two coats clear sealer for front and sides of wave walls. 
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SECTION 09 9600 
HIGH PERFORMANCE COATINGS 

 
PART 1 GENERAL 
1.01 SECTION INCLUDES 

A. High performance coatings. 
B. Special preparation of surfaces. 
C. Scope of Work:  As indicated on the drawings and “Artwork Assessment Manual.” 

1.02  RELATED WORK 
A. Project Implementation Manager Provided Materials:  Section 00 7305 - Special Conditions. 
B. Section 01 3507 - “Artwork Assessment Manual.” 
B. Section 07 9005 Joint Sealants. 
C. Section 09 0691 Preparation and Finishes Schedule. 

1.03  REFERENCE STANDARDS 
A.   ASTM D 3359 – Standard Test Methods for Measuring Adhesion by Tape Test; 2009e2. 
B.   SSPC-SP 2 - Hand Tool Cleaning; Society for Protective Coatings; 1982 (Ed. 2004). 
C.  SSPC-SP 3 - Power Tool Cleaning; Society for Protective Coatings; 1982 (Ed. 2004). 
D.  SSPC-SP 5 - W hite Metal Blast Cleaning; Society for Protective Coatings; 2007. 
E.   SSPC-SP 6 - Commercial Blast Cleaning; Society for Protective Coatings; 2007. 
F.   SSPC-SP 7 - Brush-Off Blast Cleaning; Society for Protective Coatings; 2007. 
G.  SSPC-SP 10 - Near-White Blast Cleaning; Society for Protective Coatings; 2000 (Ed. 2007). 
H.  SSPC-SP 11 - Power Tool Cleaning to Bare Metal; Society for Protective Coatings; 1987 (Ed. 

2004). 
1.04  DEFINITIONS 

A.   Profile – Abrasive blast surfaces to create texture of peaks and valleys to prepare for coating. 
For metal the profile is 1-2 mils. 

B.   Scarify – Hand and mechanically sand to abrade the surface to prepare for coating. 
1.05  ADMINISTRATIVE REQUIREMENTS 

A. Precoating Meeting:  Convene one week before starting work of this section. 
B. Attendance Required: 

1. Project Implementation Manager. 
2. Public Art Consultant. 
3. Contractor. 
4. Subcontractors. 
5. Installers and applicators. 
6. Coating manufacturer’s representative. 

C. Scheduling:  Perform any activity using mechanically generated power only between the hours 
of 7 am to 7 pm weekdays and 9 am to 7 pm weekends. 

D. Scheduling:  Place one paint order for entire project.  Confirm with manufacturer that order 
requires one week minimum time to produce and deliver. 

1.06  SUBMITTALS 
A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 
B. Test:  Tnemec Paint Company to submit test report on color sample submitted summer 2011 for 

verification of color and manufacturer. 
C. Product Data:   Provide data indicating coating materials indicating product standards, physical 

and chemical characteristics, technical specifications, limitations, maintenance instructions, and 
general recommendation regarding each material. 

D. Material Safety Data Sheets (MSDS):  Submit MSDS for each type of material coating. 
E. Verification Samples:  Submit two samples minimum nominal 8 x 10 inch (203 x 254 mm) in size 

showing finishes matching approved tear sheet samples for standard colors. 
1.   Submit two samples minimum nominal 8 x 10 inch (203 x 254 mm) in size showing finishes 

matching approved 1996 images for custom draw down colors 
F. Qualifications:  Submit written documentation of technical training with paint system and five 

projects similar in size and scope. 
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G. Manufacturer's Installation Instructions:  Indicate special procedures and perimeter conditions 
requiring special attention. Strictly observe pot life limitations and other requirements and 
instructions. 

H. Maintenance Data:   Include cleaning procedures, repair and patching techniques, and recoating 
schedule. 

I. Conservation Treatment Report:  Provide complete report including, but not limited to, written 
documentation, photographs, and completed treatment form for each artwork and treatment 
procedures. 

J. Warranty:  Provide specimen warranty issued in Owner’s name and documentation indicating 
acceptance of warranty requirements specified.  To obtain the extended five year warranty that 
is tied to the installer’s warranty, the warranty must to be applied for at the commencement of the 
project.  The warranty also covers material, color, and gloss. 

1.07  MOCK-UPS 
A. Protect mock-up standard for Zone I site environment “Homage to St. EOM’s Pasaquan” Totem 

#4 and W all 1 Mandala 2. Color for Mandala 2 will be reviewed at beginning of project. 
1. Refer to field reports for tape test, cleaning, preparation and approved painting 

demonstration for Pasaquan site.   Reports contained in Artwork Assessment Manual. 
2. Refer to original drawings of totems, mandalas and discs in Artwork Assessment Manual. 

B. Required Mock-ups: 
1. Provide mock-ups for Zone I site environment “Homage to St. EOM’s Pasaquan” eye design 

layout and color for each eye group for each totem. 
2. Provide mock-ups for painting technique: 

a. Zone G James Harold Jennings 3 sculptures. 
b. Zone H1 R. A. Miller “16 Shapes”. 

C. Provide mock-up of each type of surface to receive primers, coatings, or clear sealers. 
D. Provide sample mock-ups of all colors. 
E. Mock-ups shall not be incorporated as part of the W ork. 
F. Accepted mock-ups shall be a comparison standard for the remaining work for colors and 

finishes. 
G. When work is complete, remove mock-up and clear area. 

1.08  FIELD CONDITIONS 
A. Do not install materials when temperature is below 55 degrees F (13 degrees C), above 90 

degrees F (32 degrees C), or less than 5 degrees F (2.8 degrees C) above dew point of ambient 
air. Do not install when precipitation is expected within 4 hours of painting. 

B. Maintain this temperature range, 24 hours before, during, and 72 hours after installation of 
coating. 

C. Provide lighting level of 80 ft candles (860 lx) measured mid-height at substrate surface. 
D. Restrict traffic from area where coating is being applied or is curing. 

1.09  DELIVERY, STORAGE, AND HANDLING 
A. Comply with coating manufacturer’s instructions for storage, shelf life limitations, and handling of 

products. 
1.10  WARRANTY 

A. See Section 01 7800 - Closeout Submittals, for additional warranty requirements. 
B. Correct defective W ork within a five year period after Date of Substantial Completion. 
C. Warranty:  Include coverage against failure of bond to substrate, material failure, color fading, 

and loss of gloss, commencing on Date of Substantial Completion. 
PART 2   PRODUCTS 
2.01  HIGH-PERFORM ANCE COATINGS 

A. Project Implementation Manager provided remaining materials from test standard. 
B. Coatings - General:  Provide complete multi-coat systems formulated and recommended by 

manufacturer for the applications indicated, in the thicknesses indicated; number of finish coats 
specified does not include primer or filler coat, which are specified separately. 
1. Lead content:  Not greater than 0.06 percent by weight of total nonvolatile content. 
2. Chromium content, as hexavalent chromium, zinc chromate, or strontium chromate:  None. 
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3. Maximum volatile organic compound (VOC) content:   As required by applicable 
regulations. 

C. Type PR-01 Primer: 
1. Manufacturers: 

a. Tnemec Company, Inc.; Omnithane Series 1 
b. Sherwin Williams 
c. Hempel 
d.   Substitutions:  See Section 01 2513 Product Substitution Procedure. 

2.    Characteristics: 
a. Description:  Single component, modified aromatic polyurethane primer with zinc. 
b. Solids:  Nominal 61 percent solids by volume. 
c. Color:   1216 grayish-green. 
d. Coating Thickness:  2.5 – 3.5 mils (0.06 - 0.09 mm), dry film thickness per coat. 
e. Application: Brush or roller, as required to match existing finish surface. 
f. Application 2:   Spray painting is allowed if the intent is to blast the surface of the entire 

sculpture to bare metal and the original primer was spray applied.  Refer to Artwork 
Assessment Manual. 

D. Type PR-02 Primer: 
1. Manufacturers: 

a. Tnemec Company, Inc.; Series 66 Hi-Build Epoxoline 
b. Sherwin Williams Macropoxy 646, Fast Cure Epoxy 
c. Hempel 
c. Substitutions:  See Section 01 2513 Product Substitution Procedure. 

2. Characteristics: 
a. Description:  Multi-component, polyamide epoxy. 
b. Solids:  Nominal 56 percent solids by volume. 
c. Color:   To be selected from manufacturer’s standard colors, compatible with approved 

finish color. 
d. Sheen:  Satin. 
e. Coating Thickness:  2.0 – 6.0 mils (0.05 - 0.15 mm), dry film thickness per coat. 
f. Application:  Brush, or roller, as required to match existing finish surface. 
g. Application 2:   Spray painting is allowed if the intent is to blast the surface of the entire 

sculpture to bare metal and the original primer was spray applied.  Refer to Artwork 
Assessment Manual. 

E. Type PR-03 Primer: 
1. Manufacturers: 

a. Tnemec Company, Inc.; Series 151 Elasto-Grip FC 
b. Sherwin Williams 
c.. Hempel 
d. Substitutions:  See Section 01 2513 Product Substitution Procedure. 

2. Characteristics: 
a. Description:  Waterborne, modified polyamine epoxy. 
b. Solids:  Nominal 17 percent solids by volume. 
c. Color:   To be selected from manufacturer’s standard colors, compatible with approved 

finish color. 
d. Sheen:  Matte. 
e. Coating Thickness:  1.0 – 1.5mils (0.025 - 0.038 mm), dry film thickness per coat. 
f. Application:  Brush, or roller, as required to match existing finish surface. 

F. Type HPC-01 Color Coating: 
1. Manufacturers: 

a. Tnemec Company, Inc.; Endura-Shield Series 73 
b. Sherwin Williams, Acrolon 218HS, acrylic polyurethane 
c. Hempel 
d. Substitutions:  See Section 01 2513 Product Substitution Procedure. 

2. Characteristics: 
a. Description:  Multi-component, modified aromatic polyurethane primer. 
b. Solids:  Nominal 58 percent solids by volume. 
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c. Color:   To be selected from manufacturer’s standard colors, compatible with approved 
finish color. 

d. Sheen:  Semi-gloss. 
e. Coating Thickness:  2.0 –5.0 mils (0.05 - 0.13 mm), dry film thickness per coat. 
f. Provide two coats of dark colors. 
g. Application: Brush or roller. 
h. Application 2:   Spray painting is allowed if the intent is to blast the surface of the entire 

sculpture to bare metal and the original first undercoat was spray applied.   Refer to 
Artwork Assessment Manual. 

G. Type HPC-02 Color Coating: 
1. Manufacturers: 

a. Tnemec Company, Inc.; CRU Series 290 
b. Sherwin Williams 
c. Hempel 
d. Substitutions:  See Section 01 2513 Product Substitution Procedure. 

2. Characteristics: 
a. Description:  Multi-component, modified polyamine epoxy. 
b. Solids:  Nominal 67 percent solids by volume. 
c. Color:   To be selected from manufacturer’s standard colors, compatible with approved 

finish colors. 
d. Sheen:  Semi-gloss. 
e. Coating Thickness:  2.0 – 3.0 mils (0.05 - 0.08 mm), dry film thickness per coat. 
f. Application: Brush or roller, as required for a smooth finish. 

H. Type HPC-03 Metallic Color Coating: 
1. Manufacturers: 

a. Tnemec Company, Inc.; Fluoronar Metallic Series 1078 
b. MIL-C-85285 Aliphatic Polyurethane, TopSecretCoatings.com 
c. Sherwin Williams 
b. Substitutions:  See Section 01 2513 Product Substitution Procedure. 

2. Characteristics: 
a. Description:  Thermoset fluoropolymer. 
b. Solids:  Nominal 54 percent solids by volume. 
c. Color:   To be selected from manufacturer’s standard colors. 
d. Sheen:  Semi-gloss. 
e. Coating Thickness:  2.0 – 3.0 mils (0.05 - 0.08 mm), dry film thickness per coat. 
f. Application: Brush or roller. 

I. Type HPC-04 Color Coating: 
1. Manufacturers: 

a. Tnemec Company, Inc.; Series 156 Enviro-Crete 
b. Sherwin Williams 
c. Hempel 
d. Substitutions:  See Section 01 2513 Product Substitution Procedure. 

2. Characteristics: 
a. Description:  Modified, waterborne acrylate. 
b. Solids:  Nominal 51 percent solids by volume. 
c. Color:   To be selected from manufacturer’s standard colors. 
d. Sheen:  Matte. 
e. Coating Thickness:  4.0 – 6.0 mils (0.10 - 0.16 mm), dry film thickness per coat. 
f. Application: Brush or roller. 

J. Type CTC-01 - Clear Top Coating: 
1. Manufacturers: 

a. Tnemec Company, Inc.; Metallic Clearcoat Series 1079 
b. Sherwin Williams 
c. Hempel 
d. Substitutions:  See Section 01 2513 Product Substitution Procedure. 

2. Characteristics: 
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a. Description:  Multi-part, aliphatic acrylic polyurethane. 
b. Solids:  Nominal 66 percent solids by volume. 
c. Color:   Clear. 
d. Sheen:  Gloss. 
e. Coating Thickness:  1.0 - 2.0 mils (0.03 - 0.07 mm), dry film thickness per coat. 
f. Application time limit for second application before sanding surface is required, 

in accordance with manufacturer’s requirements. 
g. Application: Brush or roller, as required to provide smooth finish surface. 

2.02  SACRIFICIAL COATINGS 
A. Anti-Graffiti Coating: 

1. Project Implementation Provided materials to be exhausted first. 
2. Manufacturers: 

a. Genesis Coatings; Graffiti Melt 
b. Sherwin Williams 2K WB Urethane 
c. Hempel  
d. Substitutions:  See Section 01 2513 Product Substitution Procedure. 

3. Characteristics:  Sacrificial, nontoxic, biodegradable, paraffin based coating. 
4. Volatile Organic Compounds:  Zero VOCs. 

2.03  MISCELLANEOUS MATERIALS 
A. Solvents:  As approved by coating manufacturer and compatible with substrates. 

2.04  SHOP FINISHING 
A. Provide and maintain a dust free environment for off-site finishing. 

PART 3   EXECUTION 
3.01  EXAMINATION 

A. Verify existing conditions before starting work. 
B. Verify that substrate surfaces are ready to receive work as instructed by the coating 

manufacturer.  Obtain and follow manufacturer's instructions for examination and testing 
of substrates. 

C. Cementitious Substrates:  Do not begin application until substrate has cured and 
measured moisture content is not greater than 16 percent. 

D. Masonry:  Verify masonry joints are sound. 
E. Adhesion:  Test adhesion of coatings to substrates in accordance with ASTM D 3359.  If test 

fails, report results to Project Implementation Manager and proceed with additional cleaning 
and preparation.  Retest and repeat until test shows acceptable adhesion. 

3.02  PREPARATION 
A. Complete any final sanding to smooth surface with transition edges for high-

performance coatings. 
B. Clean surfaces of loose foreign matter and complete a final wipe down of surface. 
C. Existing Painted and Sealed Surfaces: Refer to Sections 03 0010 Cleaning and Preparation of 

Concrete and 05 010 Cleaning and Preparation of Metal. 
D. Protect adjacent surfaces and materials not receiving coating from spatter and overspray; 

mask if necessary to provide adequate protection.  Repair damage. 
E. Caulk joint at Zone I site environment “Homage to St. EOM’s Pasaquan” site Zones A, B, and 

D, below the precast concrete cap, as required. 
F. Refer to Drawings and “Artwork Assessment Manual” for Artwork and architectural 

element specific paint schedules. 
3.03  PRIMING 

A. Apply primer only to surfaces that were not previously painted or, through cleaning and 
preparation, there is exposed substrate, unless specifically not required by coating 
manufacturer. Apply in accordance with coating manufacturer's instructions. 

B. Metal: Prior to priming, clean metal surface.  Refer to Section 05 0100 – Cleaning and 
Preparation of Metals. 

C. Concrete:  Prior to priming, patch with masonry filler to produce smooth surface. Refer to 
Section 03 0100 – Cleaning and Preparation of Concrete. 

D. Concrete Masonry:  Apply masonry filler or mortar, as required, to thickness required to fill 
holes and produce smooth surface. 
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E. Stucco:  Apply sealant to cracks. Refer to Section 07 9000 – Joint Sealants. 
3.04  COATING APPLICATION 

A. Apply coatings in accordance with manufacturer's instructions, to thicknesses specified. 
B. Apply in uniform thickness coats, without runs, drips, pinholes, or variations in color, or f inish. 

Match texture and painting style of original coating finish.   Finish edges, crevices, corners, 
and other changes in dimension with full coating thickness. 

C. Steel to be Embedded in Concrete and Masonry:  Coal tar epoxy coating, shop-applied, 
all surfaces. 

D. For all sculptures with Tnemec Paint, the top coating layer is to cure 100% which is considered 
to be 14 days prior to re-assembly or re-installation of artwork. 

E. After installation, all angles, shims, screws, nuts, and caps that are to be painted are to 
receive full painting sequence. 

3.05  CLEANING 
A. Collect waste material that could constitute a fire hazard, place in closed metal containers, 

and remove daily from site. 
B. Clean surfaces immediately of overspray, splatter, and excess material. 
C. After coating has cured, clean in accordance with coating manufacturer’s instructions. 

3.06  PROTECTION 
A. Protect finished work from damage. 
B. Protect Artwork during transportation to, temporary storage and installation at site. 
C. At completion of construction activities including, but not limited to, cleaning, coating 

application, and installation of Artwork, touch up and restore damaged or defaced painted and 
coated surfaces. 

3.07  SCHEDULE 
A. Refer to Section 09 0691 – Preparation and Finishes Schedule. 

 
 

END OF SECTION 
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SECTION 10 1400 
SIGNAGE 

 
PART 1   GENERAL 
1.01  SECTION INCLUDES 

A. Informational signs on existing concrete bollards. 
B. Informational signs on existing dedication wall panel at “Homage to St. EOM’s Pasaquan.” 
C. Informational signs for CODA Pedestrian Wayfinding Signage Panel System: Furnished by 

Project Implementation Manager for installation by Contractor. 
D. CODA Pedestrian Wayfinding Signage Panel System:   Three furnished by Project 

Implementation Manager and installed by Contractor. 
E. Modifications to CODA Pedestrian Wayfinding Signage Panel System. 

1.02  SUBMITTALS 
A. See Section 01 3000 - Administrative Requirements for submittal procedures. 
B. Product Data:   Manufacturer's printed product literature for each type of sign, indicating sign 

styles, font, foreground and background colors, locations, overall dimensions of each sign. 
C. Signage Schedule: 

1. Provide information sufficient to completely define each sign for fabrication, including text, 
sign and letter sizes, fonts, and colors. 

2. Submit to Project Implementation Manager for approval by Public Art Consultant, prior to 
fabrication. 

D. Samples:   Submit two samples of each type of sign, of size similar to that required for project, 
illustrating sign style, graphics, and method of attachment. 

E. Verification Samples:   Submit samples showing colors, finish and graphics selected. 
F. Manufacturer's Installation Instructions:  Include installation templates and attachment devices. 

1.03  QUALITY ASSURANCE 
A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in 

this section with minimum of five years of documented experience. 
1.04  ADMINISTRATIVE REQUIREMENTS 

A. Preinstallation Meeting:   Convene one week before starting work of this section. 
B. Attendance Required: 

1. Project Implementation Manager. 
2. Public Art Consultant. 
3. Contractor. 
4. Subcontractors. 
5. Installers and applicators. 
6. Signage manufacturer’s representative. 
7. Other attendees as coordinated with Project Implementation Manager. 

1.05  DELIVERY, STORAGE, AND HANDLING 
A. Package signs as required to prevent damage before installation. 

1.06  FIELD CONDITIONS 
A. Do not install footings when temperatures are less than 45 degrees F and not in compliance 

with manufacturer’s recommendations. 
B. Dimensions: 

1. Field verify dimensions of existing elements to which signs are to be affixed. 
2. Bring any discrepancy affecting the specified dimension to the attention of the Project 

Implementation Manager prior to fabrication. 
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1.07  WARRANTY 
A. Provide manufacturer’s prorated, 10 year warranty against fitting, fading, delamination, and 

weather deterioration, including shipping. 
1. Provide a separate warranty for each sign type. 
2. Exclusions: 

a. Warranty shall not include requirements for annual applications of sealants. 
b. Warranty shall not include exclusions for panels used in extreme temperatures or 

improper maintenance. 
PART 2   PRODUCTS 
2.01  MANUFACTURERS 

A. Information Signage on Existing Concrete Bollards: 
1. Basis of Design:   Fossil Industries, Inc.; 44 Jefryn Boulevard; Deer Park, NY 11729; 

phone 631-254-9200; Mark@fossilgraphics.com:  www.fossilgraphics.com. 
2. Substitutions:  Refer to Division 01 2513 requirements. 

B. Information Signage on “Homage to St. EOM’s Pasaquan” dedication wall: 
1. Basis of Design:   Fossil Industries, Inc.; 44 Jefryn Boulevard; Deer Park, NY 11729; 

phone 631-254-9200; Mark@fossilgraphics.com:  www.fossilgraphics.com. 
2. Substitutions:  Refer to Division 01 2513 requirements. 

C. Information Signage for CODA Wayfinding Panel System: 
1. Fabricator:   APCO Graphics, Inc.; 388 Grant Street, SE; Atlanta, GA 30312; phone 

404-688-9000; Jeff Hampton: www.apcosigns.com. 
2. Substitutions:  Not allowed. 

D. CODA Wayfinding Panel System: 
1. Project Implementation Manger provided. 
2. Original Fabricator:   APCO Graphics, Inc.; 388 Grant Street, SE; Atlanta, GA 30312; 

phone 404-688-9000; Jeff Hampton: www.apcosigns.com. 
3. Substitutions:  Not allowed. 

E. Modification to CODA Wayfinding Panel System: 
1. Original Fabricator:   APCO Graphics, Inc.; 388 Grant Street, SE; Atlanta, GA 30312; 

phone 404-688-9000; Jeff Hampton: www.apcosigns.com. 
2. Substitutions:  Not allowed. 

2.02  SIGN MATERIALS 
A. Information Signs on Existing Concrete Bollards and Information Signs on “Homage to St. 

EOM’s Pasaquan” dedication wall: 
1. Composite Panel:   Digital high pressure laminate (dHPL) composed of several layers of 

phenolic resin impregnated kraft filler paper, a digitally image graphic, a layer of melamine 
resin, and a surface layer of translucent, exterior UV/graffiti overlay protective layer. Bond 
the panel, including the protective layer, under heat and pressure. 

2. Graphics:   12-color, high definition printing; graphic design to be furnished by Project 
Implementation Manager. 

3. Finish:   Smooth texture with satin or semi gloss finish. 
a. Public Art Consultant to make final determination. 

4. Cutting and Finishing:   Use a CNC router. 
5. Cleanability:  Panels must be able to be cleaned with any solvent including, but not 

limited to, products containing lacquer thinner or acetone. 
6. Attachment of composite Panels:   4 concealed stainless steel treaded inserts epoxied 

into concrete substrate. 
B. Modification to CODA Wayfinding Panel System: 

1. Parts and Materials:   Select As required for modification of signage for installation. 
a. Select Project Implementation Manager furnished panels that are free of defects. 
b. Select cartridge:   Fabricated as two parts with side aluminum channel. 

mailto:Mark@fossilgraphics.com
mailto:Mark@fossilgraphics.com
mailto:Mark@fossilgraphics.com
mailto:Mark@fossilgraphics.com
http://www.apcosigns.com/
http://www.apcosigns.com/
http://www.apcosigns.com/
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c. Use parts salvaged from damaged panel systems as required. 
2.  Provide new metal sign top to match existing materials. 

a. Dark Green:   “CODA Green.” 
b. Letters both sides:   Gold. 

3. Paint: Acrylic polyurethane. 
a. Manufacturer:  Matthews Paint Company; Division of PPG Industries; Matthews 

Satin (Nuance) Mixing Colors: www.ppg.com/coatings/matthewspaint. 
4. Paint Colors: 

a. Dark Green:   “CODA Green;” custom mix as follows for ¾ of a gallon: 
1.   White:   202 White; 50 grams. 
2.   Blue:   920 Blue; 1014 grams. 
3.   Red:   930 Light Red; 550 grams. 
4.   Green Yellow:   942 Green Yellow; 1510 grams. 
5.   Black:   923 Black; 150 grams. 

b. Gold:   46400, Brilliant Gold or MP20509 
1.   Public Art Consultant to verify the correct color to match existing condition. 

c. Copper:   “46402, Aztec Copper.” 
5. Paint Accessories: 

a. Catalyst:   Manufacturer’s standard. 
b. Accelerator:   Manufacturer’s standard. 
c. Thinners:   As recommended by paint manufacturer. 

6. Vinyl Letters: 
a. Manufacturer:  3M; 3M Scotchcal Premium Cast Vinyl: www.3m.com. 
b. Product No.7725-131 Satin Gold. 

C.   Information signs inserts to CODA Wayfinding Panel System: 
1. Full Color Digital Print: 

a. Resolution:  720 x 1440 dpi. 
b. Media:   3MIJ 180, Premium Cast Vinyl. 
c. Top Laminate: 3M GW8520 Clear Overlay. 
d. Finish dimension:   66” high x 33” wide. 

2.06  ACCESSORIES 
A. Anchors:   Stainless steel, galvanized steel, or other noncorroding metal. 

PART 3   EXECUTION 
3.01  EXAMINATION 

A. Verify that substrate surfaces are ready to receive work. 
3.02  INSTALLATION - GENERAL 

A. Install in accordance with manufacturer's instructions and approved shop drawings. 
B. Embed anchors in concrete and epoxy in place. 
C. Install neatly, with graphics level and aligned. 
C. Locate signs where indicated on Drawings. 

3.03  INSTALLATION – CODA WAYFINDING SYSTEM 
A. Install in accordance with manufacturer’s instructions. 
B. Tolerances:   +/- 1/8 inch (3.2 mm) maximum variation from plumb. 

3.04  ERECTION TOLERANCES 
A. Install in accordance with manufacturer's instructions and approved shop drawings. 

3.05  CLEANING 
A. Clean installed signage components in accordance with manufacturer's instructions. 

http://www.ppg.com/coatings/matthewspaint
http://www.3m.com/
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3.06  PROTECTION 
A. Protect installed signage components from damage until Date of Substantial Completion. 
B. Repair damage to be indistinguishable from undamaged components. 
C. Replace damaged components that cannot be repaired to be the same as undamaged 

components. 
 
 

END OF SECTION 
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SECTION 26 0500 
ELECTRICAL GENERAL REQUIREMENTS 

 
PART 1 - GENERAL 

 
1.01 SCOPE OF WORK: 

A. Contractor shall install all electrical work covered by the below specifications and approved 
drawings. Provide all material, labor transportation, tools, supervision, etc., necessary to 
complete the total electrical job. All items not specifically mentioned herein which are 
obviously necessary to make a complete working installation shall be provided by the 
contractor, including any necessary field engineering and/or detail drawings required. 
Drawings shall be submitted for approval as provided for in Paragraph 1.04 Shop Drawings. 

B. The work shall consist of, but shall not be limited to, the installation of the following 
systems: 
1. Exterior electrical systems for lighting, lighting controls and modifications to the 

existing electrical power system(s) as indicated on the Drawings. 
2. Power connections to equipment specified in specifications and on the 

approved drawings. 
3. Temporary Power as required for the project. 
4. Field aiming of the fixtures at night by the Lighting Designer. Provide all materials 

required for aiming of the fixtures, including lifts. 
 

1.02 CODES AND FEES: 
A. All work shall be done in accordance with the requirements of the National Electrical Code, 

NFPA #70, 2011 Edition and all local and state codes. 
B. The contractor shall obtain and pay for all permits and inspections required by the 

building and safety codes and ordinances and the rules and regulations of any legal body 
having jurisdiction. 

C. All electrical items covered by this specification shall be U.L. labeled and listed for the 
purpose. 

 
1.03 DRAWINGS: 

A. The drawings indicate the general arrangement of electrical equipment. The contractor 
shall review the site to determine the actual site conditions for this work. 

B. Discrepancies shown on different drawings, between drawings and specifications or 
between documents and field conditions shall be promptly brought to the attention of the 
Engineer. 

 
1.04 SHOP DRAWINGS: 

 
A. The contractor shall submit for review by the Engineer, eight sets of complete schedules 

and data of materials and equipment to be incorporated in the work. Submittals shall be 
supported by descriptive materials, such as catalog sheets, product data sheets, diagrams, 
performance curves, and charts published by the manufacturer, to show conformance to 
specification and drawing requirements, model numbers alone will not be acceptable. Data 
submitted for review shall contain all information required to indicate compliance with 
equipment specified. Complete electrical characteristics shall be provided for all 
equipment. 

B. Each individual submittal item for materials and equipment shall be marked to show 
specification section and paragraph number which pertains to the item. 
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C. Prior to submitting shop drawings, the contractor shall review the submittal for compliance 
with the contract documents and place a stamp or other confirmation thereon which states 
that the submittal complies with contract requirements. Submittals without such 
verification will be returned without review. 

D. Eight complete sets of Submittals shall be made for each of the following items: 
Lighting Fixtures / Lamps / Mounting Arms Wiring Connectors 
Disconnect Switches In-Line Fuse Holders / Fuses 
Conductors / Conduits In-Line Breakaway Connectors 

 
1.05 RECORD DRAWINGS: 

A. At the time of final inspection, provide three (3) sets of complete data on electrical 
equipment used in the project and Reproducible As-Built drawings reflecting all field 
changes. This data shall be in bound form and shall include the following items: 
1. Data sheets indicating electrical characteristics of all devices and equipment. 
2. The As-Built Drawings shall have the Contractor's name, address, telephone number, 

fax number, date and indicate that the drawings are "As-Built". 
 
1.06 ELECTRICAL SERVICES: 

A. Electrical services shall be as indicated on the drawings. 
 

1.07 SITE INVESTIGATION: 
A. Prior to submitting bids of the project, the contractor shall visit the site of the work 

to become aware of existing conditions which may affect the cost of the project. 
 
1.08 COOPERATION: 

A. The contractor shall coordinate his electrical activities with other trades so as to avoid 
delays, interference’s, and any unnecessary work. 

 
1.09 GUARANTEE: 

A. For guarantee of work under Division 16, refer to the general and special conditions. 
 

PART 2 - PRODUCTS 
2.01 MATERIALS: 

A. Materials or equipment specified by manufacturer's name shall be used, unless approval 
of other manufacturers is listed in addendum to these specifications. Request for 
approval of substitute materials shall be submitted in writing to the architect at least ten 
working days prior to bid openings. Faxed request will not be accepted or reviewed. 

B. Where substitution of materials alters space requirement indicated on the drawings, submit 
shop drawings indicating proposed layout of space, all equipment to be installed therein, 
and clearances between equipment. 

C. All material shall be new and shall conform to the applicable standard or standards 
where such have been established for the particular material in question. Publications 
and standards of the organization listed below are applicable to materials specified 
herein. 

1. American Society for Testing and Materials (ASTM). 
2. Underwriters' Lab (UL). 
3. National Electrical Manufacturer Association (NEMA). 
4. Insulated Cable Engineers Association (ICEA). 
5. Institute of Electrical and Electronic Engineers (IEEE). 
6. Edison Electric Institute (EEI). 
7. National Fire Protection Association (NFPA). 
8. American Wood Preservers Association (AWPA). 
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9. American National Standards Institute (ANSI). 
D. Material of the same type shall be the product of one manufacturer. 
E. All cost incurred by the acceptance of substitutions shall be borne by the contractor. 

Proof for all substitution shall be by the contractor. 
 

PART 3 - EXECUTION 
 

3.01 WORKMANSHIP: 
 

A.  All work shall be neatly, orderly, and securely installed with conduits, panels, boxes, 
switches, etc., perpendicular and/or parallel with the principle structural members. 
Exposed raceways shall be offset where they enter surface mounted equipment. Wiring 
installed in panels and other enclosures shall be looped and laced and not wadded or 
bundled. 

 
3.02 TESTS: 

A. At final inspection, a test will be made and the entire system shall be shown to be in 
proper working order as per these specifications and the approved drawings. 

B. Contractor shall provide all instruments, labor and materials for any essential 
intermediate and final testing. 

C. Equipment covers (i.e., panelboard trims, motor controls, device plates, and junction box 
covers) shall be removed, as directed, for inspection of internal wiring. All circuits 
throughout project shall be energized and shall be tested for operation and equipment 
connections in compliance with contract requirements. Accessible ceiling shall be removed, 
as directed, for inspection of equipment installed above ceilings. 

D. Perform the following test after the installation but prior to energizing equipment: 
1.         The Contractor shall perform any other test which may be required by any legal 

authority having jurisdiction to verify this installation meets that requirement 
or requirements. 

 
3.03 IDENTIFICATION: 

 
A. Contractor shall identify each device such as circuit breakers, panelboards, controllers, etc. 

with Black on White Phenolic Tags for Normal Loads and Red on White Phenolic Tags for 
Emergency Loads using machine cut letters, 1/4" minimum height, unless otherwise noted. 
Permanently attach to each device as required, do not use screws for any NEMA 3R device. 
For all disconnect switches include name, voltage, phase, number of wires, ampacity rating, 
short circuit rating, conductor color coding as per Section 26 05 30-2.01 C and 
name/location of feed to the device. 

 
3.04 CLEANING AND PAINTING: 

A. Oil, dirt, grease, and other foreign materials shall be removed from all raceways, fittings, 
boxes, panelboard trims, and cabinets to provide a clean surface for painting. Scratched 
or marred surfaces of lighting fixtures, panelboard and cabinet trims, switchboard, or 
other equipment enclosures shall be touched up with paint furnished by the equipment 
manufacturers specifically for that purpose. Painting in general is specified under other 
sections of the specifications. 

B. Trim covers for flush-mounted panelboards, telephone cabinets, pull boxes, junction boxes 
and control cabinets shall not be painted unless specifically required by the architect. 
Where such painting is required, trim covers shall be removed for painting. Under no 
conditions shall locks, latches or exposed trim clamps be painted. 
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C. Unless specifically indicated to the contrary, all painting shall be done under Painting of 
these specifications. 

 
 

END OF SECTION 26 0500 
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SECTION 26 0526 
GROUNDING 

 
PART 1 - GENERAL 

 
1.01 GROUNDING: 

 
A. Shall comply with Article 250 of the National Electrical Code and all state and local codes and the 

requirements of the utility company serving the site. 
B. Grounding shall be provided as per these specifications and the Contract Drawings. 

C. The building electrical system shall be a grounded wye supplemented with equipment grounding 
systems. All non-current carrying parts of the electrical system i.e., raceways, equipment 
enclosures and frames, junction and outlet boxes, machine frames and other conductive items in 
close proximity with electrical circuits, shall be grounded to provide a low impedance path for 
potential ground faults. 

 
PART 2 - PRODUCTS 
2.01 PRODUCTS: 

A. Shall be as hereinbefore specified. 
 

PART 3 - EXECUTION 
3.01 GROUNDING: 

A. A grounding conductor shall be installed in all lighting installations. All circuit grounding 
conductors shall be sized as per Table 250.122 of the National Electrical Code. 

 
 

END OF SECTION 26 0526 
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SECTION 26 0530 
BASIC MATERIALS AND METHODS 

 
 

PART 1 - GENERAL 
1.01 GENERAL: 

A. Provide complete conduit system including boxes, fittings and supports. 
 

1.02 RACEWAYS: 
A. Contractor shall install all conduits as per the below requirements. 

1. Intermediate Metal Conduit (IMC) shall be ferrous galvanized conduit and shall 
comply with Article 342 of the National Electrical Code. 

2. Rigid steel conduit shall be ferrous galvanized conduit and shall comply with Article 
344 of the National Electrical Code. 

 
PART 2 - PRODUCTS 
2.01 CONDUCTORS: 

A. All conductors shall be copper and have 600 volt type THHN/THWN insulation except 
where noted on drawings. Conductors installed where fixtures are used as raceway shall be 
90oC Type THHN or XHHN. 

B. All branch circuits shall be a minimum of #12 AWG solid or stranded copper except for 
motor leads, which shall be a minimum #12 AWG stranded copper, unless otherwise noted 
on drawings. 

C. All branch circuit and feeder conductors, No. 8 AWG and smaller shall be color coded as 
follows: 480Y/277 volt, three phase system, Phase A--Brown, Phase B--Orange, Phase 
C--Yellow, Neutral--Gray, Ground--Green. 

 
PART 3 - EXECUTION 
3.01 RACEWAYS: 

A. Exposed conduits shall be installed parallel or at right angles to existing walls, ceilings, and 
structural members. Support exposed conduits at not more than ten foot intervals and within 
three feet of outlets, junction boxes, cabinets and fittings. Individual runs of conduits shall 
be supported by one hole conduit straps; groups of conduits shall be supported on 1 1/2" X 1 
1/2" fourteen gauge channel; Kindorf, Unistrut or Powers, suspended from structure with 
3/8" threaded steel rods with spring steel conduit supporters. Attach rods to structure with 
swivel type clamps. Individual runs of exposed conduits attached to structural steel shall be 
supported by beam clamps. Where conduits must pass through structural members obtain 
approval of architect with respect to location and size of hole prior to drilling. 

B. Rigid conduit shall be attached to sheet metal enclosures with two bonding type lock nuts 
and insulated bushing.  All connectors shall be of the insulated throat type. All connectors 
and couplings shall be approved for the purpose. 

C. Protect conduits against dirt, plaster, and foreign debris with conduit plugs. Plugs shall 
remain in place until all masonry work is complete. 

 
3.02 CONDUCTORS: 

A. All feeder and branch circuit conductors No. 6 AWG and larger shall be phase identified in 
each accessible enclosure by 1" wide plastic tape attached to conductors in a readily visible 
location. Tape colors shall match color requirements specified herein. 

B. All branch circuit conductors shall be connected as indicated on the drawings. Common 
neutrals and ground wires may be pulled in conduits where only opposite phase conductors 
are run. All conduits shall have a ground wire pulled and shall comply with Article 250 of 
the National Electrical Code. 
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C. Conductors within enclosures, i.e., panels, terminal cabinets, control cabinets shall be 
grouped and laced with nylon tie straps. Conductors within pull boxes shall be grouped and 
identified with nylon tie straps with circuit identification tag. 

D. Splices in conductors shall be made only within junction boxes, wiring troughs and other 
enclosures as permitted by the National Electrical Code, 2011 Edition. Do not splice 
conductors in panelboards, safety switches, or motor control enclosures. Splices in 
conductors No. 10 AWG or smaller shall be made with Skotchlok insulated spring 
connectors, Ideal wing nuts, or Ideal steel crimp connectors with wrap-cap insulating caps. 
Splices in conductors No. 8 AWG and larger shall be made with split bolt connectors taped 
with No. 88 plastic electrical tape or Ideal Type GP or GT tap connectors and insulating 
cover unless splices are specifically indicated to be made with crimping sleeve applied to 
conductors with hydraulic operated crimping tool. 

F. Phase rotation established at service equipment shall be maintained throughout entire 
project. 

G. Pull wires shall be 500# minimum test continuous fiber polyline. 
 

END OF SECTION 26 0530 
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SECTION 26 2800 
ELECTRICAL SERVICE AND DISTRIBUTION EQUIPMENT 

 
PART 1 - GENERAL 
1.01 GENERAL: 

A. Provide and install all electrical distribution equipment as specified, scheduled or 
indicated on the approved drawing and these specifications. 

 
PART 2 – PRODUCTS 
2.01 DISCONNECT SWITCHES: 

A.  Fusible or Non-Fusible disconnect switches shall be Heavy Duty type and be 
provided for all motors located out of sight of motor controller and where 
specifically indicated on the drawings. Disconnect switches shall disconnect all 
underground conductors. When exposed to weather, enclosure shall be NEMA 3R 
(Raintight); otherwise, enclosure shall be NEMA-1. Switches shall be installed to 
be fully accessible in accordance with Article 110.26 of the National Electrical 
Code.  

B.  Disconnect switches for single phase motors shall be horsepower rated, motor 
switches without overload protection, voltage rating as per motor nameplate 
voltage or greater. 

C.  Fusible disconnect switch shall disconnect all ungrounded conductors and shall be 
supplied with the proper sized fuse clips and fuses. Fuse size over frame size will 
be noted on drawings. Fuses shall be current limiting, time delay, dual element 
Type RK-5 fuses.  

D.  Disconnect switches shall be Square D, General Electric, Siemens or Cutler- 
Hammer. All disconnect switches shall be identified in accordance with the 
Paragraph 16010 - 3.3 Identification of these specifications and Article 110-22 of 
the National Electrical Code. 

E.  All disconnect switches shall be marked with Arc Flash Warning Labels as required 
by Article 110.16 of the NEC. 

 
PART 3 - EXECUTION 
3.01  MANUFACTURERS' RECOMMENDATIONS: 

A. The contractor shall install all electrical distribution equipment in accordance with the 
manufacturer's recommendations and these specifications. 

 
 
 

END OF SECTION 26 2800 
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SECTION 26 5100 
LIGHTING FIXTURES 

 
 

PART 1 - GENERAL 
1.01 GENERAL: 

A. Lighting fixtures shall be selected from those fixtures included in the fixture schedule. 
request for fixtures other than those listed in the fixtures schedule must be submitted in 
writing, at least ten working days prior to opening of bids. Send one copy to engineer. 
Faxed request will not be accepted or reviewed. 

B. Request for fixture substitution must be accompanied by construction specifications, 
photometric test data including foot lambert reading, and complete dimensions. Data for 
exterior lighting luminaries must also contain isocandle curves and average lumen 
distribution data. 

C. Fixtures shall be selected from the fixture schedule not only by catalog number, but with 
consideration to mounting, number and types of lamps, and reference notes all as 
contained in the fixture schedule and/or drawings. 

D. Lamps shall be provided for all fixtures in accordance with fixture schedule 
and/or manufacturer's recommendations. 

E. Verify fixture numbers, before placing order, to assure that fixtures will be furnished with 
the proper fittings and devices required to the complete installation of the fixtures. 

 
PART 2 - PRODUCTS 
2.01 BALLASTS: 

A. Ballast shall be as provided by the Manufacturer. See Fixture Schedule for the 
voltage requirements for the ballast. 

 
2.02 LAMPS: 

A. All lamps shall be furnished and installed by the Contractor as per the Fixture Schedule on 
the Drawings. 

B. Lamps shall be Sylvania or General Electric or approved alternate. 
 

PART 3 - EXECUTION 
3.01 MANUFACTURER'S RECOMMENDATIONS: 

A. Install all lighting fixtures in accordance with the manufacturer's recommendations, as 
herein specified, or as indicted on the drawings. 

 
END OF SECTION 26 5100 
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EXCAVATION AND GRADING 

 

 
SECTION 31 2200 

EXCAVATION AND GRADING AND GRADING 
 

PART 1   GENERAL 
1.01  SECTION INCLUDES 

A. Removal  of topsoil. 
1.02  SUBMITTALS 

A. Project Record Documents:  Accurately record actual locations of utilities remaining 
by horizontal dimensions, elevations or inverts, and slope gradients. 

PART 2   PRODUCTS 
2.01  M ATERIALS 

A. Topsoil:  Topsoil excavated on-site. 
PART 3   EXECUTION 
3.01  EXAMINATION 

A. Verify that survey bench mark and intended elevations for the Work are as indicated. 
3.02  PREPARATION 

A. Identify required lines, levels, contours, and datum. 
B. Stake and flag locations of known utilities. 
C. Locate, identify, and protect from damage above- and below-grade utilities to remain. 
D. Notify utility company to remove and relocate utilities. 
E. Protect site features to remain, including but not limited to bench marks, existing structures, 

fences, sidewalks, paving, and curbs, from damage by grading equipment and vehicular traffic. 
F. Protect trees to remain by providing substantial fencing around entire tree at the outer tips of 

its branches; no grading is to be performed inside this line. 
G. Protect plants, lawns, and other features to remain as a portion of final landscaping. 

3.03  ROUGH GRADING 
A. Remove topsoil from selected areas, without mixing with foreign materials. 
B. Do not remove topsoil when wet. 
C. Remove subsoil from indicated areas. 
D. Do not remove wet subsoil, unless it is subsequently processed to obtain optimum 

moisture content. 
E. When excavating through roots, perform work by hand and cut roots with sharp axe. 
F. Stability:  Replace damaged or displaced subsoil to same requirements as for specified fill. 

3.04  FILL AND BACKFILL 
A. Place acceptable soil material in layers to required subgrade elevation for each 

area classification listed herein. 
B. Excavations: Satisfactory excavated or borrow material. 
C. Grassed Areas:  Satisfactory excavated or borrow material. 
D. Walks and Pavements: Subbase material or satisfactory excavated or borrow material, 

or combination of both. 
E. Landscaped Areas:  Filtered topsoil. 

3.05  COMPACTING 
A. Percentage of Maximum Density Requirements:  Control soil compaction during 

construction, compacting soil to not less than the following percentages of maximum dry 
density as determined in accordance with Standard Proctor Compaction Test, ASTM D 698 , 
unless noted otherwise: 
1.   Structures: Slabs, Permeable Pavements:  Compact top 12 inches (305 mm) 

of subgrade at 97 percent maximum dry density. For under roads and 
structures, compact each layer of backfill or fill material to 98 percent 
maximum dry density. 

2. Lawn or Unpaved Areas:   Compact top 6 inches (152 mm) of subgrade and 
each layer of backfill or fill material at 90 percent maximum dry density. 
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EXCAVATION AND GRADING 

 

 
3. Walkways, Steps, and Fence Footings:  Compact top 6 inches (152 mm) of 

subgrade and each layer of backfill or fill material at 95 percent maximum dry 
density. 

4. Backfill:  Place and compact in 6 inch (152 mm) lifts. 
B. Moisture Control:  W here subgrade or layer of soil material must be moisture conditioned 

before compaction, uniformly apply water to surface of the subgrade or layer of soil 
materials, to prevent free water from appearing on the surface during or subsequent to 
compaction operations. Remove and replace, or scarify and air dry soil material that is too 
wet to permit compaction to specified density. Stockpile or spread and allow to dry soil that 
has been removed because it is too wet to permit compaction.  Assist drying by discing, 
harrowing, or pulverizing, until the moisture content is reduced to a satisfactory value. 

C. Use of excavating equipment and trucks to perform compaction in trenches is not permitted. 
3.07  TOLERANCES 

A. Top Surface of Subgrade:  Plus or minus 0.10 foot (1-3/16 inches) (30 mm) from 
required elevation. 

B. Top Surface of Finish Grade:  Plus or minus 0.04 foot (1/2 inch) (13 mm). 
3.08  REPAIR AND RESTORATION 

A. Existing Facilities, Utilities, and Site Features to Remain:  If damaged due to this work, 
repair or replace to original condition. 

B. Other Existing Vegetation to Remain:  If damaged due to this work, replace with vegetation 
of equivalent species and size. 

3.09  CLEANING 
A. Leave site clean and raked, ready to receive landscaping. 

 
 
 

END OF SECTION 
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SECTION 32 9300 
PLANTS 

 
PART 1   GENERAL 
1.01  SECTION INCLUDES 

A. Preparation of subsoil. 
B. Topsoil bedding. 
C. New trees, plants, and ground cover. 
D. Mulch and Fertilizer. 
E. Maintenance. 
F. Tree Pruning. 

1.02  DEFINITIONS 
A. Weeds:   Including, but not limited to, Dandelion, Jimsonweed, Quackgrass, Horsetail, Morning 

Glory, Rush Grass, Mustard, Lambsquarter, Chickweed, Cress, Crabgrass, Canadian Thistle, 
Nutgrass, Poison Oak, Blackberry, Tansy Ragwort, Bermuda Grass, Johnson Grass, Poison 
Ivy, Nut Sedge, Nimble Will, Bindweed, Bent Grass, Wild Garlic, Perennial Sorrel, and Brome 
Grass. 

B. Plants:   Living trees, plants, and ground cover specified in this Section , and described in ANSI 
Z60.1. 

1.03  REFERENCE STANDARDS 
A. GDOT Special Provision 702 dated May 10, 2011. 
B. ANSI/ANLA Z60.1 - American Standard for Nursery Stock; 2004. 
C. ANSI A300 Part 1 - American National Standard for Tree Care Operations -- Tree, Shrub and 

Other Woody Plant Maintenance -- Standard Practices; 2008. 
 

1.04  SUBMITTALS 
A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 
B. Planting Schedule:   Submit planting schedule showing scheduled dates for each type of 

planting in each area during contract period.   Provide a copy of the planting schedule to the 
Project Implementation Manager. 

C. Soil Test:   Submit certified copies of test reports to Project Implementation Manager. 
D. Certificates: Submit certificates of inspection required by governing authorities. 
E. Material Delivery Schedule:   Submit schedule in advance of delivery so material may be 

inspected upon arrival at the job site. 
F. Maintenance Data:   Include cutting and trimming method ; types, application frequency, and 

recommended coverage of fertilizer. 
G. Warranty: Written warranty guaranteeing all plant material to remain in a healthy, vigorous 

condition for a period of 12 months after initial acceptance by the Project Implementation 
Manager at completion of planting. 

H. Maintenance Contract. 
1.05  QUALITY ASSURANCE 

A. Nursery Qualifications:  Company specializing in growing and cultivating the plants with three 
years documented experience. 

B. Maintenance Services:   Performed by installer. 
1.06  REGULATORY REQUIREMENTS 

A. Comply with regulatory agencies for fertilizer and herbicide composition. 
 

B. Plant Materials:   Certified by federal department of agriculture; free of disease or hazardous 
insects. 
 

C. Comply with GDOT State of Georgia Special Provisions & Supplemental Specifications 
Section 702 Vine, Shrub and Tree Planting. 

1.07  DELIVERY, STORAGE, AND HANDLING 
A. Deliver fertilizer and lime to the site in the original, unopened containers bearing the 

manufacturer's chemical analysis, name, trade name or trademark and indication of 
conformance to state and federal laws.   In lieu of being furnished in containers, fertilizer and 
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lime may be furnished in bulk and a certificate indicating the above information must 
accompany each delivery. 

B. Protect and maintain plant life until planted. 
C. Deliver plant life materials immediately prior to placement.   Keep plants moist. 
D. Dig plants and prepare them for shipment in a manner that will not cause damage to branches, 

shape, and future development after planting.   Remove rejected plant material from the job 
site. 

E. Protect plants during delivery, site storage and handling to prevent damage to the root balls or 
desiccation of leaves.   Protect branched plants during delivery, site storage and handling by 
tying in the branches and covering all exposed branches. 

F. The use of equipment such as "tree spades"   will be permitted provided that the plant balls are 
sized in accordance with ANSI Z60.1 and that the plant tops are protected from damage. 

G. Deliver all pesticide, herbicide, insecticide and fungicide materials to the site in the original, 
unopened containers.   Containers that do not have a legible label that identifies the 
Environmental Protection Agency registration number and the manufacturer's registered uses 
will be rejected. 

H. Store and protect plants not planted on the day of arrival at the site.   Shade and protect plants 
in outside storage areas from the wind and direct sunlight until planted. 

I. Protect stored plants from drying out by covering the balls or roots with moist burlap, sawdust, 
wood chips, shredded bark, peat moss or other approved material.   Provide covering that will 
allow air to circulate so that heating will not develop. 

J. Keep all plants in a moist condition until planted by watering with a fine mist spray. 
K. Provide dry storage for lime, fertilizers, and mulch in such a manner as to prevent inclusion of 

foreign materials. 
L. Avoid damaging plants being moved from nursery or storage area to the planting site.   Handle 

balled and burlapped plants carefully to avoid cracking or breaking the earth ball.   Do not 
handle plants by the trunk or stems.   Protect plants from freezing or drying out by a covering of 
burlap, tarpaulins, or mulching material during transportation from the heeling in bed to the 
planting site.   Do not drop or dump materials from vehicles.   Damaged plants will be rejected 
and shall be removed from the job site. 

1.08  FIELD CONDITIONS 
A. Do not install plant life when ambient temperatures may drop below 35 degrees F (2 degrees 

C) or rise above 90 degrees F (32 degrees C). 
B. Do not install plant life when wind velocity exceeds 30 mph (48 k/hr). 

1.09  WARRANTY 
A. See Section 01 7800 - Closeout Submittals, for additional warranty requirements. 
B. Provide one year warranty after initial acceptance by the Project Implementation Manager at 

completion of planting.   Prior to end of the 12 month period, punch list inspections by the 
Project Implementation Manager will specify corrective measures necessary for project's Final 
Acceptance.  The Owner reserves the right to withhold 10% of Contractor’s cost of 
landscaping, until Final Acceptance at the end of the Warranty period. 

C. Warranty:   Include coverage for two continuous growing seasons; replace dead or unhealthy 
plants. 

D. Replacements:  Plants of same size and species as specified, planted in the next growing 
season, with a new warranty commencing on date of replacement. 

1. Replace, in accordance with the drawings and specifications, all plants that are dead, or as 
determined by the Project Implementation Manager, are in an unhealthy or unsightly 
condition, or have lost their natural shape due to dead branches, or other causes due to the 
Contractor's negligence. 

2. The cost of such replacement(s)is at the Contractor's expense.  Warranty all replacement 
plants until the date of Final Acceptance. 

 
PART 2 PRODUCTS 
2.01  PLANTS 

A. Plants:   Species and size identified in plant schedule, grown in Zone 7 climatic conditions 
similar to those in locality of the work. 
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B. Plant material must be container grown, propagated and raised within 250 miles of Atlanta and 
grown under climatic conditions and temperature extremes similar to those of the locality of the 
project site for a minimum of two years immediately prior to being planted on the job. 

C. Provide plants true to species and variety, complying with recommendations of ANSI Z60.1 
"Standard for Nursery Stock", 2004. 

D. Facilitate inspection and identification by labeling trees and bundles or containers of the same 
shrub, groundcover, or vine with a durable waterproof label and weather-resistant ink.   Provide 
labels securely attached to plants, bundles, and containers of plants.   Labels must be legible 
for a minimum of   60 days after delivery to the planting site.   Plants that do not have labels 
attached will be rejected. 

2.02  SOIL MATERIALS 
A. Topsoil shall be a friable, loamy topsoil typical of the area.   It shall have high organic content 

and be free of rocks, roots, branches, and other debris.   It shall come from a well-drained site 
and have a pH of between 5.5 and 6.5. 

B. Soil conditioner shall be a natural product of ground or shredded pine bark mulch with an 
average 1/2” particle size.   Mulch must be aged at least 6 months. 

C. Mulch: Shredded pine bark at least 60 days old, and 3/4" maximum size. 
D. Stakes:   2" X 2" X 4', pressure treated Southern Yellow Pine. 
E. Guys and Wire Ties:   2-strand, twisted, pliable galvanized steel or insulated electric wire not 

lighter than #10 gauge with zinc-coated turnbuckles. 
F. Guy Attachment:  3/4" X 18" heavy duty rubber hose sections.   Hose only   may be in contact 

with tree trunk. 
G. Drainage Gravel:   Clean #57 crushed stone. 
H. Water will be obtainable from on-site at no cost. 
I. Sand for soil amendment to be granite screenings or approved equal. 

2.03  SOIL AMENDMENT MATERIALS 
A. Fertilizer:   Containing fifty percent of the elements derived from organic sources; of proportion 

necessary to eliminate any deficiencies of topsoil, as indicated in analysis. 
1. Commercial fertilizer shall be a commercial grade fertilizer, free flowing and uniform in 

composition. 
2. Provide granular fertilizer conforming to Fed. Spec. O-P-241, Type 1, Class 2, and bearing 

the manufacturer's guaranteed statement of analysis.   Granular fertilizer shall contain a 
minimum percentage by weight of 6 percent nitrogen, of which 50 percent shall be organic, 
6 percent available phosphoric acid, and 6 percent potash; or 8 percent nitrogen, 8 percent 
phosphoric acid, and 8 percent potash. 

3.     Planting fertilizer tablets shall be 21 grams and 5 grams.   Tablets shall be in compressed 
form with the following minimum available percentages:  N-20 percent, P-10 percent, and 
K-5 percent. 

B. Peat Moss:   Shredded, loose, sphagnum moss; free of lumps, roots, inorganic material or 
acidic materials; minimum of 85 percent organic material measured by oven dry weight, pH 
range of 4 to 5; moisture content of 30 percent. 

C. Bone Meal:   Raw, finely ground, commercial grade, minimum of 3 percent nitrogen and 20 
percent phosphorous. 

D. Lime:   Ground limestone, dolomite type, minimum 95 percent carbonates. 
E. Water:   Clean, fresh, and free of substances or matter that could inhibit vigorous growth of 

plants. 
2.04  MULCH MATERIALS 

A. Mulching Material:   Oat or wheat straw, free from weeds, foreign matter detrimental to plant 
life, and dry.   Hay or chopped cornstalks are not acceptable. 

2.05  ACCESSORIES 
A. Wrapping Materials:   Burlap. 
B. Stakes:   Softwood lumber, pointed end. 
C. Cable, Wire, Eye Bolts and Turnbuckles:  Non-corrosive, of sufficient strength to withstand 

wind pressure and resulting movement of plant life. 
D. Plant Protectors:   Rubber sleeves over cable to protect plant stems, trunks, and branches. 
E. Membrane:  20 mil (0.5 mm) thick, clear polyethylene. 
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F. Wrapping:  Waterproof fabric. 
G. Tree Protectors:   Metal with galvanized rings. 
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2.06  SOURCE QUALITY CONTROL 
A. Provide analysis of topsoil; comply with requirements of Section 01 4000. 
B. Analyze to ascertain percentage of nitrogen, phosphorus, potash, soluble salt and organic 

matter; pH value. 
C. Submit minimum 10 oz (280 g) sample of topsoil proposed.   Forward sample to testing 

laboratory in sealed containers to prevent contamination. 
D. Testing is not required if recent tests are available for imported topsoil.   Submit these test 

results to the testing laboratory for approval.   Indicate, by test results, information necessary to 
determine suitability. 

E. The Contractor shall pay for this testing and submit certified copies of test reports to Project 
Implementation Manager. 

PART 3   EXECUTION 
3.01  PREPARATION OF SUBSOIL 

A. Prepare subsoil to eliminate uneven areas.   Maintain profiles and contours.   Make changes in 
grade gradual.   Blend slopes into level areas. 

B. Remove foreign materials, weeds and undesirable plants and their roots.   Remove 
contaminated subsoil. 

C. Scarify subsoil to a depth of 3 inches (75 mm) where plants are to be placed.   Repeat 
cultivation in areas where equipment, used for hauling and spreading topsoil, has compacted 
subsoil. 

D. Dig pits and beds 6 inches (150 mm) larger than plant root system. 
 3.02  PLACING TOPSOIL 

A. Spread topsoil to a minimum depth of 4 inches (100 mm) over area to be planted.   Rake 
smooth. 

B. Place topsoil during dry weather and on dry unfrozen subgrade. 
C. Remove vegetable matter and foreign non-organic material from topsoil while spreading. 
D. Grade topsoil to eliminate rough, low or soft areas, and to ensure positive drainage. 
E. Install topsoil into pits and beds intended for plant root balls, to a minimum thickness of 6 

inches (150 mm). 
F. Soil Test: 

1. After completion of fine grading and prior to soil preparation, obtain agronomic soils tests 
for all planting areas. 

2. Perform tests by an approved agronomic soils testing laboratory and shall include a 
fertility and suitability analysis with written recommendations for soil preparation, planting 
backfill mix, hydrospraying and post-maintenance fertilization program. 

3. The soil report recommendations take precedence over minimum amendment and 
fertilizer application rates specified herein only when they exceed the specified minimum. 

4. The Contractor shall pay for this testing and submit certified copies of test reports to 
Project Implementation Manager. 

3.03  FERTILIZING 
A. Apply fertilizer in accordance with manufacturer's instructions. 
B. Apply after initial raking of topsoil. 
C. Mix thoroughly into upper 2 inches (50 mm) of topsoil. 
D. Lightly water to aid the dissipation of fertilizer. 

3.04  PLANTING 
A. Plant Pits:   Excavate circular plant pits with 45 degree sloping sides.   Provide plant pits three 

times the diameter to the root ball. 
B. Loosen hardpan and moisture barrier to a depth of 12 inches minimum below the bottom of the 

tree pit or until hardpan has been broken and moisture is allowed to drain freely. 
C. Shrub beds: Loosen hardpan 6 inches minimum below bottom of excavation.  Fill each pit with 

water and observe the pit for a period of 6 hours and if the water has not dissipated by 50%, 
drill pit with a 12 inch auger to a depth of 3 feet below the bottom of the pit and fill with gravel. 
If drainage is not improved, notify Project Implementation Manager. 

D. Provide good drainage must be provided for all plant material.   Death of plants from poor 
drainage will be Contractor's responsibility. 
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E. Shrub and Groundcover Beds:   Till the beds to a minimum depth of 8 inches.   Spread mulch 
and sand uniformly over the bed to a minimum depth of 3 inches and add amendments as 
follows:   for every 6 square yards of area, add 1/2 pound muriate of potash, 1-1/2 pounds 
diammonium phosphate, 4-1/2 pounds dolomitic limestone and 1/2 pound gypsum. 
Incorporate this into the existing soil to a minimum depth of 6 inches using a roto-tiller or similar 
type of equipment to obtain a uniform and well-pulverized soil mix.   During tillage operations, 
remove all sticks, stones, roots, and other objectionable materials.   Bring plant beds to a 
smooth and even surface conforming to established grades.   Fertilizer rates may be altered by 
soil report recommendations. 

F. Set plants vertical. 
G. Remove non-biodegradable root containers. 
H. Set plants in pits or beds, partly filled with prepared plant mix, at a minimum depth of 6 inches 

(150 mm) under each plant.   Remove burlap, ropes, and wires, from the root ball. 
I. Place bare root plant materials so roots lie in a natural position.   Backfill soil mixture in 6 inch 

(150 mm) layers.   Maintain plant life in vertical position. 
J. Saturate soil with water when the pit or bed is half full of topsoil and again when full. 

3.05  INSTALLATION OF ACCESSORIES 
A. Wrap deciduous shade and flowering tree trunks and place tree protectors. 

3.06  PLANT SUPPORT 
A. Brace plants vertically with plant protector wrapped guy wires and stakes to the following: 

1. Tree Caliper: 1 inch (25 mm); Tree Support Method: 1 stake with one tie 
2. Tree Caliper: 1 to 2 inches (25 to 50 mm); Tree Support Method: 2 stakes with two ties 
3. Tree Caliper: 2 to 4 inches (50 to 100 mm); Tree Support Method: 3 guy wires with eye 

bolts and turn buckles 
4. Tree Caliper: Over 4 inches (100 mm); Tree Support Method: 4 guy wires with eye bolts 

and turn buckles 
3.07  TREE PRUNING 

A. Perform pruning of trees as recommended in ANSI A300. 
B. Prune newly planted trees as required to remove dead, broken, and split branches. 

3.08  FIELD QUALITY CONTROL 
A. Perform field inspection and testing in accordance with Section 01 4000. 
B. Plants will be rejected if a ball of earth surrounding roots has been disturbed or damaged prior 

to or during planting. 
3.09  REPLACEMENT 

A. Replace, in accordance with the drawings and specifications, all plants that are dead, or as 
determined by the Project Implementation Manager, are in an unhealthy or unsightly condition, 
or have lost their natural shape due to dead branches, or other causes due to the Contractor's 
negligence.  The cost of such replacement(s)is at the Contractor's expense.  Warranty all 
replacement plants until the date of Final Acceptance. 

B. Replace dead plants caused by poor drainage of plant pits.   Correct drainage problem prior to 
plant replacement. 

C. Replacement of damaged plant material due to extreme weather such as tornadoes, 
hurricanes, killing freeze or other factors beyond the Contractor’s control shall not be the 
Contractor's responsibility during the Warranty Period. 

D. Repair grades, lawn areas, paving, and any other damage resulting from replacement planting 
operations, at no additional cost to the Owner. 

E. Remove and immediately replace all plants, as determined by the Project Implementation 
Manager to be unsatisfactory during the initial planting installation. 

3.10  MAINTENANCE 
A. Provide maintenance at no extra cost to Owner; Owner will pay for water. 
B. Maintain plant life for three months after Date of Substantial Completion. 
C. Maintain plant life immediately after placement and until plants are well established and exhibit 

a vigorous growing condition.   Continue maintenance until termination of warranty period. 
D. Equip hydraulic equipment for liquid application of chemicals with leakproof tanks and a 

positive agitation method.   Calibrate and meter equipment so that application of chemicals in 
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specified amounts can be determined.   Equip equipment with gauges and valves capable of 
maintaining constant application pressures. 

E. Apply all herbicides and other chemicals under this specification strictly in accordance with EPA 
label restrictions and recommendations, federal and state laws, and by, or under direction of, a 
licensed or certified applicator. 

F. Apply all chemicals in such a manner that damage will not result from either direct spray or 
drifting of chemicals that may be harmful to people, buildings, trees, shrubs, or other 
vegetation, both on and off the Owner's property.   All damages caused by the Contractor's 
operations shall be replaced or rectified promptly. 

G. Irrigate sufficiently to saturate root system and prevent soil from drying out. 
H. Cultivate and weed plant beds and tree pits. 
I. Remove dead or broken branches and treat pruned areas or other wounds. 
J. Neatly trim plants where necessary. 
K. Immediately remove clippings after trimming. 
L. Control growth of weeds.   Apply herbicides in accordance with manufacturer's instructions. 
M.   Control insect damage and disease.   Apply pesticides in accordance with manufacturers 

instructions. 
N. Remedy damage from use of herbicides and pesticides. 
O. Replace mulch when deteriorated. 
P. Maintain wrappings, guys, turnbuckles, and stakes.   Adjust turnbuckles to keep guy wires tight. 

Repair or replace accessories when required. 
3.11  CLEAN-UP 

A. Remove excess waste and material daily from the property. 
B. When planting in an area has been completed, clear the area of all debris, spoil piles, and 

containers. 
C. Where existing grass areas have been damaged or scarred during planting operations, restore 

disturbed areas to their original condition. 
D. Clean other paving when planting work in adjacent areas is completed. 

3.12  INITIAL ACCEPTANCE 
A. Initial Acceptance will be give at the time of satisfactory completion of planting. 
B. After completion of installation, planting will be maintained by A-CC Leisure Services Department. 

3.13  FINAL ACCEPTANCE 
A. Final Acceptance of all work and materials under this section will be at the end of a twelve (12) 

month establishment period. 
B. An optional final inspection of all plants may be held at the expiration of Warranty Period.   The 

Warranty Period will end at the date of this inspection and said inspection will be considered 
Final Acceptance, provided the contractor has complied with following requirements: 
1. Dead, missing and defective plant materials have all been replaced as directed; otherwise, 

Final Acceptance will be delayed until such replacements have been satisfactorily 
accomplished. 

2. Plant beds and plant saucers have been properly mulched and are free of weeds. 
3. Stakes and guys have been removed. 
4. Poor drainage conditions have been corrected. 

 
 

END OF SECTION 
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